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1-01 Definitions and Terms 1 

1-01.1 General 2 

The following abbreviations and terms are defined here as used in any Contract Documents 3 
and Specifications. When used in the Proposal Form to denote items of Work and units of 4 
measurements, abbreviations are defined to mean the full expression. 5 

1-01.2 Abbreviations 6 

1-01.2(1) Associations and Miscellaneous 7 

These abbreviations are used in Plans and Specifications as defined here: 8 

AAA American Arbitration Association 9 
AAR Association of American Railroads 10 
AASHTO American Association of State Highway and Transportation Officials 11 
ACI American Concrete Institute 12 
AGA American Gas Association 13 
AGC Associated General Contractors of America 14 
AI Asphalt Institute 15 
AIA American Institute of Architects 16 
AISC American Institute of Steel Construction 17 
AISI American Iron and Steel Institute 18 
AITC American Institute of Timber Construction 19 
AMS Aerospace Material Specification 20 
ANLA American Nursery and Landscape Association 21 
ANSI American National Standards Institute 22 
APA American Plywood Association 23 
API American Petroleum Institute 24 
APWA American Public Works Association 25 
ARA American Railway Association 26 
AREMA American Railway Engineering and Maintenance Association 27 
ARTBA American Road & Transportation Builders Association 28 
ASA American Standards Association 29 
ASCE American Society of Civil Engineers 30 
ASLA American Society of Landscape Architects 31 
ASME American Society of Mechanical Engineers 32 
ASNT American Society for Nondestructive Testing 33 
ASTM American Society for Testing and Materials International 34 
AWPA American Wood Preservers’ Association 35 
AWS American Welding Society 36 
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AWWA American Water Works Association 1 
CFR Code of Federal Regulations 2 
CLI Chain Link Institute 3 
CRAB County Road Administration Board 4 
CRSI Concrete Reinforcing Steel Institute 5 
DIPRA Ductile Iron Pipe Research Association 6 
EEI Edison Electric Institute 7 
EPA Environmental Protection Agency 8 
ESAL Equivalent Single Axle Loads 9 
FAR Federal Acquisition Regulation 10 
FHWA Federal Highway Administration 11 
FOP Field Operating Procedure 12 
FSS Federal Specifications and Standards, General Services Administration 13 
FTA Federal Transit Administration 14 
GC/CM General Contractor/Construction Manager 15 
HUD United States Department of Housing and Urban Development 16 
ICEA Insulated Cable Engineers Association 17 
IEEE Institute of Electrical and Electronics Engineers 18 
ITE Institute of Transportation Engineers 19 
IES Illumination Engineering Society 20 
IMSA International Municipal Signal Association 21 
LID Local Improvement District 22 
LPI Lighting Protection Institute 23 
MACC Maximum Allowable Construction Cost 24 
MASC Maximum Allowable Subcontract Cost 25 
MSHA Mine Safety and Health Act 26 
MUTCD Manual on Uniform Traffic Control Devices 27 
NEC National Electrical Code 28 
NEMA National Electrical Manufacturers’ Association 29 
NEPA National Environmental Policy Act 30 
NFPA National Fire Protection Association 31 
NIST National Institute of Standards and Technology 32 
NRMCA National Ready Mix Concrete Association 33 
NSS Negotiated Support Services 34 
OMWBE Office of Minority and Women’s Business Enterprises 35 
OSHA Occupational Safety and Health Administration 36 
PCA Portland Cement Association 37 
PPI Plastic Pipe Institute 38 
P/PCI Precast/Prestressed Concrete Institute 39 
QPL Qualified Products List 40 
RAM Request for Approval of Material 41 
RCW Revised Code of Washington (Laws of the State) 42 
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RID Road Improvement District 1 
SAE Society of Automotive Engineers 2 
SEPA State Environmental Policy Act 3 
SGC Specified General Conditions 4 
SOP Standard Operating Procedure 5 
SSPC Steel Structures Painting Council 6 
TCC Total Contract Cost 7 
TIB Transportation Improvement Board 8 
UL Underwriters Laboratories 9 
ULID Utility Local Improvement District 10 
UMTA Urban Mass Transit Administration 11 
WAC Washington Administrative Code 12 
WAQTC Western Alliance for Quality Transportation Construction 13 
WCLIB West Coast Lumber Inspection Bureau 14 
WISHA Washington Industrial Safety and Health Administration 15 
WRI Wire Reinforcement Institute 16 
WSDOE Washington State Department of Ecology 17 
WSDOT Washington State Department of Transportation 18 
WWPA Western Wood Products Association 19 

1-01.2(2) Items of Work and Units of Measurement 20 

Plans and Specifications may include common engineering and construction abbreviations. 21 
Many such abbreviations need no definition. But when the following abbreviations are used, 22 
the definition will be: 23 

Agg. Aggregate 24 
Al. Aluminum 25 
BST Bituminous Surface Treatment 26 
Cl. Class 27 
Cfm Cubic Feet per Minute 28 
Cfs Cubic Feet per Second 29 
Comb. Combination 30 
Conc. Concrete 31 
CPF Composite Pay Factor 32 
Crib. Cribbing 33 
Culv. Culvert 34 
cy or cu yd. Cubic Yard 35 
Diam. Diameter 36 
ESAL Equivalent Single Axle Loads 37 
Est. Estimate or Estimated 38 
Excl. Excluding 39 
F Fahrenheit 40 
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gph Gallon per Hour 1 
gpm Gallon per Minute 2 
Hund. Hundred 3 
HMA Hot Mix Asphalt 4 
In. Inch 5 
Incl. Including 6 
JMCIF Job Mix Compliance Incentive Factor 7 
JMF Job Mix Formula 8 
lb Pound(s) 9 
LF or Lin. Ft. Linear Foot (Feet) 10 
LS Lump Sum 11 
M Thousand 12 
MBM Thousand Feet Board Measure 13 
MUTS Minimum Ultimate Tensile Strength 14 
PCPS Precast Prestressed 15 
Pres. Pressure 16 
psf Pounds per Square Foot 17 
psi Pounds per Square Inch 18 
PVC Polyvinyl Chloride 19 
RAP Recycled Asphalt Pavement 20 
Reg. Regulator 21 
Reinf. Reinforced, Reinforcing 22 
Sec. Section 23 
St. Steel 24 
Str. Structural 25 
sy or sq. yd. Square Yard(s) 26 
Th. Thick or Thickness 27 
Tr. Treatment 28 
Va Air Voids 29 
VC Vitrified Clay 30 
VFA Voids Filled with Asphalt 31 
VMA Voids in Mineral Aggregate 32 

1-01.3 Definitions 33 

Addendum – A written or graphic document, issued to all Proposers and identified as an 34 
Addendum prior to receipt of Proposals, which modifies or supplements the Request for Final 35 
Proposals and becomes a part of the Contract. 36 

Auxiliary Lane – The part of the Roadway next to Traveled Ways for parking, speed changes, 37 
turning, weaving, truck climbing, or for anything that adds to through traffic movement. 38 
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Award – The formal decision of the Contracting Agency to accept the most qualified 1 
Proposer for the Work. 2 

Bid, Proposal – The offer of a Proposer on a properly completed Proposal Form. 3 

Bidder – An individual, partnership, firm, corporation, or joint venture, submitting a 4 
Proposal or Bid. When required by law or otherwise, the individual, partnership, firm, 5 
corporation, or joint venture shall be prequalified. 6 

Bid Documents – The component parts of the proposed Contract which may include, but 7 
are not limited to, the Proposal Form, the proposed Contract Provisions, the proposed Contract 8 
Plans, Addenda; and for projects with Contracting Agency subsurface investigations, the 9 
Summary of Geotechnical Conditions and subsurface boring logs (if any). 10 

Bridge Approach Embankments – An embankment beneath a Structure and extending 100 11 
feet beyond the end of a Structure (at Subgrade elevation for the full embankment width) plus 12 
an access ramp on a 10:1 slope to the original ground elevation. Also, any embankment that 13 
replaces unsuitable foundation soil beneath the Bridge Approach Embankment. 14 

Call for Bids (Advertisement for Bids) – The published public notice soliciting Proposals or 15 
Bids for Work stating, among other things, the time, place, and date for receiving and opening 16 
the Bids. 17 

Commission, Washington State Transportation Commission – The appointive body having 18 
authority over state transportation matters as provided by law. 19 

Completion Dates – Substantial Completion Date is the day the Engineer determines the 20 
Contracting Agency has full and unrestricted use and benefit of the facilities, both from the 21 
operational and safety standpoint; all the initial plantings are completed; and only minor 22 
incidental work, replacement of temporary substitute facilities, plant establishment periods, or 23 
correction or repair remains for the Physical Completion of the total Contract. 24 

Physical Completion Date is the day all of the Work is physically completed on the Project. 25 
All documentation required by the Contract and required by law does not necessarily need to 26 
be furnished by the Contractor by this date. 27 

Completion Date is the day all the Work specified in the Contract is completed and all the 28 
obligations of the Contractor under the Contract are fulfilled by the Contractor. All 29 
documentation required by the Contract and required by law must be furnished by the 30 
Contractor before establishment of this date. 31 
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Contract – The written Agreement between the Contracting Agency and the General 1 
Contractor/Construction Manager. It describes, among other things: 2 

1. What Work will be done, and by when; 3 

2. Who provides labor and materials; and 4 

3. How Contractors will be paid. 5 

The Contract includes the Contract (Agreement) Form, Bidder’s completed Proposal Form, 6 
Contract Provisions, Contract Plans, Standard Specifications, Standard Plans, Addenda, various 7 
certifications and affidavits, supplemental agreements, change orders, and subsurface boring 8 
logs (if any). 9 

Contract Bond – The approved form of security furnished by the Contractor and the 10 
Contractor’s Surety as required by the Contract, that guarantees performance of all the Work 11 
required by the Contract and payment to anyone who provides supplies or labor for the 12 
performance of the Work. 13 

Contract Form (Agreement Form) – The form (the Agreement for General 14 
Contractor/Construction Manager Services) provided by the Contracting Agency that requires 15 
the authorized signatures of the Contractor and the Contracting Agency to result in formal 16 
execution of the Contract. 17 

Contracting Agency – Agency of Government that is responsible for the execution and 18 
administration of the Contract. 19 

Contractor – The individual, partnership, firm, corporation, or joint venture, contracting 20 
with the Contracting Agency to perform General Contractor/Construction Manager services. 21 

Contract Plans – A publication addressing the Work required for an individual project. At 22 
the time of the Call for Bids, the Contract Plans may include, but are not limited to, the 23 
following: a vicinity map, a summary of quantities, structure notes, signing information, traffic 24 
control plans, and detailed drawings; all for a specific individual project. At the time of the 25 
Contract execution date, the Contract Plans include any Addenda. 26 

Contract Provisions – A publication addressing the Work required for an individual project. 27 
At the time of the Call for Bids, the Contract Provisions may include, for a specific individual 28 
project, the Amendments to the Standard Specifications, the Special Provisions, a listing of the 29 
applicable Standard Plans, the prevailing minimum hourly wage rates, and an informational 30 
Proposal Form with the listing of Bid items. The proposed Contract Provisions may also include, 31 
for a specific individual project, the Required Contract Provisions Federal-aid Construction 32 
Contracts, and various required certifications or declarations. At the time of the Contract 33 
execution date, the Contract Provisions include the proposed Contract Provisions and include 34 
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any Addenda, a copy of the Contract Form, and a copy of the Proposal Form with the Contract 1 
prices and extensions. 2 

Contract Time – The time allotted in the Contract Documents for completion of the Work. 3 
The Contract Time begins upon the effective date of the Notice to Proceed and ends on the 4 
date of Substantial Completion. Contract Time incorporates the Contract milestones 5 
established for the Contract. 6 

Department, Department of Transportation – The State Agency authorized by law to 7 
administer transportation-related work. 8 

Engineer – The Contracting Agency’s representative who directly supervises the engineering 9 
and administration of a construction Contract. 10 

Federal Highway Administration (FHWA) – The Federal United States Department of 11 
Transportation (USDOT) Agency authorized to approve plans and contracts for Federal-Aid 12 
Highway projects. They also inspect such projects to ensure Contract compliance. 13 

Federal Transit Administration (FTA) – The Federal USDOT Agency that provides a portion 14 
of the funds to pay for the Contractor’s performance under this Contract. 15 

Frontage Road – A local street or road usually next to an arterial Highway that serves 16 
abutting property and adjacent areas and controls access. 17 

General Contractor/Construction Manager – A firm with which a public body has selected 18 
to provide services during the design phase and negotiated a maximum allowable construction 19 
cost to act as Construction Manager and General Contractor during the construction phase. The 20 
terms “GC/CM” and “Contractor” are used interchangeably in this Contract. 21 

Heavy Civil Construction Project – A civil engineering project, the predominant features 22 
which are infrastructure improvements. 23 

Highway – A public way for vehicles, including the entire Right-of-Way. 24 

Inspector – The Engineer’s representative who inspects Contract performance in detail. 25 

Laboratory – The laboratories of the Contracting Agency, or other laboratories the 26 
Contracting Agency authorizes to test Work, soils, and materials. 27 

Maximum Allowable Construction Cost – The maximum cost of the Work to construct the 28 
Project, including a percentage for risk contingency, negotiated support services, provisional 29 
sums (if any), and approved change orders. 30 

Maximum Allowable Subcontract Cost – The maximum cost to construct Work of an EC/CM 31 
or MC/CM subcontract package, when the Contractor, with WSDOT-Ferries Division approval, 32 
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contracts with an EC/CM or MC/CM consistent with RCW 39.10.385. Subcomponents of the 1 
MASC include: a) the cost of all Work to be performed by the Subcontractor’s own forces and 2 
any sub-tier Subcontractors or suppliers; b) Negotiated Support Services; c) Provisional Sums (if 3 
any); and d) MASC Risk Contingency Account. Final agreement on the MASC is subject to the 4 
approval of the WSDOT-Ferries Division. 5 

MACC Risk Contingency – A fixed amount specified in the Agreement for General 6 
Contractor/Construction Manager Services for use by the Contractor as specified in 1-03.1(2) of 7 
the General Requirements. It is calculated by multiplying the MACC Risk Contingency 8 
Percentage specified in 1-03.1(2) by the Maximum Total Subcontract Package Cost at the time 9 
of execution of the Agreement for General Contractor/Construction Manager Services. 10 

Maximum Total Subcontract Package Work – The maximum total amount to be paid by the 11 
WSDOT – Ferries Division for all subcontract package Work, including any subcontract package 12 
Work successfully bid on by the Contractor, and including the MASC. It does not include 13 
Negotiated Self-Perform Work. 14 

Maximum Allowable Subcontract Cost Risk Contingency – The Risk Contingency 15 
established when RCW 39.10.385 is used to select an electrical or mechanical subcontractor. 16 

Negotiated Support Services – Items a General Contractor would normally manage or 17 
perform on a construction project including, but not limited to, surveying, hoisting, safety 18 
enforcement, provisions of toilet facilities, temporary heat, cleanup, and trash removal; and 19 
that are negotiated as part of the maximum allowable construction cost. 20 

Plans – The Contract Plans or Standard Plans which show location, character, and 21 
dimensions of prescribed Work including layouts, profiles, cross-sections, and other details. 22 

Percent Fee – The percentage amount to be earned by the Contractor as overhead and 23 
profit and as further defined in Section 1-03.1 (3) of these Special Provisions. Same as GC/CM 24 
Fee. 25 

Percent Fee on Negotiated Self-Perform Work – The percentage amount to be earned by 26 
the Heavy Civil Contractor on negotiated self-performed work and as further defined in 27 
Section1-03.1 (4) of these Special Provisions. 28 

Project Engineer – Same as Engineer. 29 

Proposal Form – The form provided to Bidders by the Contracting Agency for submittal of a 30 
Proposal or Bid to the Contracting Agency for a specific project. The form includes the item 31 
number, estimated plan quantity, and item description of the Bid items along with blank spaces 32 
to be completed by the Bidder for the unit prices, extensions, the total Bid amount, signatures, 33 
date, acknowledgment of Addenda, and the Bidder’s address. The required certifications and 34 
declarations are part of the form. 35 
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Provisional Sum or Allowance – An amount established in the Contract Documents for 1 
inclusion in the MACC to cover Work which may or may not be carried out by the Contractor 2 
and which cannot be accurately quantified at the time of MACC Negotiations, with provisions 3 
that variations between such amount and the finally determined cost of the prescribed items 4 
will be reflected in Change Orders appropriately adjusting the Total Contract Cost. 5 

Right-of-Way – Land, property, or property interest, usually in a strip, acquired for or 6 
devoted to transportation purposes. 7 

Roadbed – The graded part of the Roadway within top and side slopes, prepared as a 8 
foundation for the pavement structure and Shoulders. 9 

Roadside – The area outside the traveled way. 10 

Roadway – The portion of the Right-of-Way within the outside limits of the side slopes. 11 

Secretary, Secretary of Transportation – The chief executive officer of the Department of 12 
Transportation and other authorized representatives. 13 

Shoulder – The part of the Roadway next to the Traveled Way or Auxiliary Lanes. It provides 14 
lateral support of base and surface courses and is an emergency stopping area for vehicles. 15 

Special Provisions – Supplemental Specifications and modifications to the Standard 16 
Specifications and the Amendments to the Standard Specifications that apply to an individual 17 
project. 18 

Specifications – Provisions and requirements for the prescribed Work. 19 

Specified General Conditions – General conditions work specified in the Request for Final 20 
Proposals for which the Contractor has provided a lump sum proposal, including, but not 21 
limited to, the total cost for the Contractor’s project team assigned to the Project. 22 

Standard Plans – A manual of specific plans or drawings adopted by the Contracting Agency 23 
which show frequently recurring components of Work that have been standardized for use. 24 

State – The state of Washington acting through its representatives. 25 

Structures – Bridges, culverts, catch basins, drop inlets, retaining walls, cribbing, manholes, 26 
endwalls, buildings, service pipes, sewers, underdrains, foundation drains, and other features 27 
found during Work that the Contract may or may not classify as a Structure. 28 

Subcontractor – An individual, partnership, firm, corporation, or joint venture who is sublet 29 
as part of the Contract by the Contractor. 30 
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Subgrade – The top surface of the Roadbed on which subbase, base, surfacing, pavement, 1 
or layers of similar materials are placed. 2 

Substructure – The part of the Structure below: 3 

1. The bottom of the grout pad for the simple and continuous span bearing, or 4 

2. The bottom of the girder or bottom slab soffit, or 5 

3. Arch skewbacks and construction joints at the top of vertical abutment members or rigid 6 
frame piers. 7 

Substructures include endwalls, wingwalls, barrier and railing attached to the wingwalls, 8 
and cantilever barriers and railings. 9 

Superstructure – The part of the Structure above: 10 

1. The bottom of the grout pad for the simple and continuous span bearing, or 11 

2. The bottom of the block supporting the girder, or 12 

3. Arch skewbacks and construction joints at the top of vertical abutment members or rigid 13 
frame piers. 14 

Longitudinal limits of the Superstructure extend from end to end of the Structure in 15 
accordance with the following criteria: 16 

1. From the face of end diaphragm abutting the bridge approach embankment for end 17 
piers without expansion joints, or 18 

2. From the end pier expansion joint for bridges with end pier expansion joints. 19 

Superstructures include, but are not limited to, the bottom slab and webs of box girders, 20 
the bridge deck and diaphragms of all bridges, and the sidewalks when shown on the bridge 21 
deck. The Superstructure also includes the girders, expansion joints, bearings, barrier, and 22 
railing attached to the Superstructure when such Superstructure components are not otherwise 23 
covered by separate unit measured or lump sum bid items. 24 

Superstructures do not include endwalls, wingwalls, barrier and railing attached to the 25 
wingwalls, and cantilever barriers and railings unless supported by the Superstructure. 26 

Surety – A company that is bound with the Contractor to ensure performance of the 27 
Contract, payment of all obligations pertaining to the Work, and fulfillment of such other 28 
conditions as are specified in the Contract, Contract Bond, or otherwise required by law. 29 
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Titles (or Headings) – The titles or headings of the Sections and Subsections herein are 1 
intended for convenience of reference and shall not be considered as having any bearing on the 2 
interpretation. 3 

Total Contract Cost – The fixed amount for the detailed specified general conditions work, 4 
the negotiated maximum allowable construction cost, the percent fee on the negotiated 5 
maximum allowable construction cost and the percent fee on the negotiated self-perform 6 
work. 7 

Traveled Way – That part of the Roadway made for vehicle travel excluding Shoulders and 8 
Auxiliary Lanes. 9 

Work – The provision of all labor, materials, tools, equipment, and everything needed 10 
to successfully complete a project according to the Contract. 11 

Working Drawings – Drawings, plans, diagrams, or any other supplementary data or 12 
calculations, including a schedule of submittal dates for Working Drawings where specified, 13 
which the Contractor must submit to the Engineer. 14 

1-02 Bid Procedures and Conditions 15 

1-02.1 Vacant 16 

1-02.2 Vacant 17 

1-02.3 Estimated Quantities 18 

The estimated MACC and negotiated Self-Perform Work shown in the Proposal Form are 19 
estimates and are stated for Bid comparison purposes. THE CONTRACTING AGENCY does not 20 
warrant expressly or by implication that the actual MACC and cost of the Negotiated 21 
Self-perform Work will correspond with those estimates. However, if the actual MACC varies 22 
more than fifteen percent from the bid estimated MACC due to requested and approved 23 
changes in the scope, the percent fee shall be negotiated. 24 

1-02.4 Examination of Plans, Specifications, and Site of Work 25 

Colman Dock – The Contractor is advised that construction activities at Piers 50 and 52, 26 
known as “Colman Dock”, will encounter contaminated in-water and subsurface sediments. 27 
This is the residual of creosote treated structural materials leaching light and heavy polynuclear 28 
aromatic hydrocarbons (PAHs), soluble metals, and stormwater runoff contributing semivolatile 29 
organic compounds (SVOCs). Work activities to extend the south trestle and replace Pier 50 will 30 
encounter an existing sediment cap placed in 1999. Restoration and extension of the sediment 31 
cap are described elsewhere in this Contract. Contaminated sediments collected during pile 32 
driving, and contaminated fill removed from an existing retaining wall at the northeast corner 33 
of the site will be disposed at an approved upland disposal facility. The Contractor will 34 
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implement sediment management methods determined in accordance with Washington State 1 
Sediment Management Standards (SMS) defined by a future regulatory approval. 2 

The King County Department of Transportation (KDOT) holds a lease agreement with the 3 
Contracting Agency for passenger-only ferry operations at Pier 50, and the Seattle Department 4 
of Transportation (SDOT) holds a lease agreement for a habitat beach south of Piers 50 and 52. 5 
The Contracting Agency will have negotiated a Memorandum of Agreement that includes a 6 
vessel operating protocol with the Muckleshoot and Suquamish Indian Tribes for treaty fishing 7 
in Elliott Bay. The Contactor shall abide by the KDOT and SDOT lease agreement terms and the 8 
tribal vessel operating protocol to coordinate construction activities and vessel traffic, as shown 9 
in the Plans and as outlined in a future Contract appendix. 10 

More information, and the Environmental Assessment, may be found at the online project 11 
library located at the following: 12 

http://www.wsdot.wa.gov/Projects/Ferries/ColmanMultimodalTerminal/Library.htm  13 

1-02.4(1) Subsurface Information 14 

If the Contracting Agency has made subsurface investigation of the site of the proposed 15 
Work, the boring log data, soil sample test data, and geotechnical recommendations reports 16 
obtained by the Contracting Agency will be made available for inspection by the Bidders at the 17 
location specified in the Special Provisions. The Summary of Geotechnical Conditions, as an 18 
appendix to the Special Provisions, and the boring logs shall be considered as part of the 19 
Contract. However, the Contracting Agency makes no representation or warranty expressed or 20 
implied that: 21 

1. The Bidders’ interpretations from the boring logs are correct, 22 

2. Moisture conditions and indicated water tables will not vary from those found at the 23 
time the borings were made, and 24 

3. The ground at the location of the borings has not been physically disturbed or altered 25 
after the boring was made. 26 

The Contracting Agency specifically makes no representations, guarantees, or warranties as 27 
to the condition, materials, or proportions of the materials between the specific borings 28 
regardless of any subsurface information the Contracting Agency may make available to the 29 
prospective Bidders. 30 

The availability of subsurface information from the Contracting Agency shall not relieve the 31 
Bidder or the Contractor from any risks or of any duty to make examinations and investigations 32 
as required by Section 1-02.4(1) or any other responsibility under the Contract or as may be 33 
required by law. 34 
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Subsurface data will be important for the Contractor to access due to contaminated 1 
sediments, and the seismic improvement purpose of the Project.  2 

The soils information used for study and design of this Project is available for review by the 3 
bidder at the following location: 4 

Washington State Ferries 5 
Terminal Engineering 6 
2901 3rd Avenue, Suite 500 7 
Seattle, WA 98121-3014 8 

The soils information includes the following: 9 

Soil information for the north trestle fill area, and south trestle area.  10 

1-02.4(2) Acceptance of Existing Conditions 11 

If any part of the Contractor’s Work depends on proper execution of the work of other 12 
forces or existing conditions, the Contractor shall report to the Engineer, before using the work, 13 
all defects found in such work that render it unsuitable for the Contractor’s Work. Such report 14 
shall be in writing and shall be submitted within thirty (30) days of being granted access to the 15 
work. Failure of the Contractor to report such defects shall constitute an acceptance of the 16 
other forces’ work or existing conditions as fit and proper for the execution of the Contractor’s 17 
work and shall preclude any claim for additional compensation or schedule extension for 18 
uncovering the Work or correcting defects, except for defects in the other force’s work which 19 
are latent and not reasonably discernible. Any request for additional compensation based on 20 
defective work of others or existing conditions shall be governed by the procedures of Article 4, 21 
Changes and Change Order Process. 22 

1-02.5 Vacant 23 

1-02.6 Vacant 24 

1-02.7 Vacant 25 

1-02.8 Vacant 26 

1-02.9 Vacant 27 

1-02.10 Vacant 28 

1-02.11 Vacant 29 

1-02.12 Vacant 30 
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1-02.13 Vacant 1 

1-02.14 Vacant 2 

1-03 Contractor Contract Award 3 

1-03.1 General 4 

This Contract is entered into pursuant to the provisions of RCW 39.10.210 and 5 
RCW 39.10.340 through RCW 39.10.410. Contractor agrees, as required by RCW 39.10.350, if 6 
the Work cannot be completed for the agreed MACC, any additional costs, except as provided 7 
below, shall be the responsibility of the Contractor and Contractor hereby assumes liability for 8 
such costs without reimbursement by the Contracting Agency. The Contracting Agency agrees 9 
that cost increases due to Contracting Agency-directed changes, regulatory changes, design 10 
errors or omissions, and unforeseen site conditions are the Contracting Agency’s responsibility. 11 

1-03.1(1) Total Contract Cost 12 

The Total Contract Cost has been mutually negotiated and agreed to by the Contractor and 13 
the Contracting Agency. The Contractor agrees that the Project is adequately defined, that the 14 
Construction Documents are at least 90 percent complete, and has determined that the Project 15 
is sufficiently clear and understandable for the Contractor to agree to the Total Contract Cost in 16 
this Contract. The Total Contract Cost is defined in Article 1-01.3 Definitions herein and consists 17 
of the fixed amount for the detailed Specified General Conditions, the negotiated Maximum 18 
Allowable Construction Cost (MACC), the percent fee on the Negotiated Self-Perform Work, and 19 
the percent fee on the negotiated MACC. 20 

The Total Contract Cost was determined through negotiation of the MACC conducted prior 21 
to the execution of this Contract. The MACC Negotiations are separate from and not part of the 22 
Preconstruction Services Work. The Contractor will not be reimbursed for MACC negotiations. 23 

1-03.1(1)A Total Contract Cost Documentation 24 

The Contractor shall retain any and all work papers, spreadsheets, takeoffs, material lists, 25 
Subcontractor quotes, vendor or material quotes, lists of wage rates and equipment rates(both 26 
rental and owned) and any and all papers, documents, and electronic information or computer 27 
files created or used by Contractor when preparing each component of the Total Contract Cost 28 
(including the fixed amount for the detailed Specified General Conditions Work, Negotiated 29 
Support Services, the Maximum Total Subcontract Package Cost, the Negotiated Self-Perform 30 
Work, the Fee on the Negotiated Self-Perform Work, the negotiated Maximum Allowable 31 
Construction Cost and the Fixed Contractor Fee), together with an itemized list of said 32 
documents and files.  33 

The Contractor shall make these records available to the Engineer upon request. 34 
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1-03.1(2) Maximum Allowable Construction Cost (MACC) 1 

The MACC is the amount mutually agreed to between the Contracting Agency and the 2 
Contractor that is required to complete all Work as described in the Contract Documents. The 3 
negotiated MACC shall include funds for all costs through the life of the Project, except those 4 
required for: 5 

1. Preconstruction Work 6 

2. GC/CM Fee 7 

3.  Negotiated Self-Perform Work Fee 8 

4. Fixed Amount of Specified General Conditions Work 9 

5. Changes in the Contract in accordance with Section 1-04.4 10 

6. Washington State Sales Tax. 11 

The Contractor shall be responsible for: 12 

1. All costs related to Subcontractor claims or charges that result from mistakes or 13 
omissions in the subcontract buy-out; 14 

2. Coordination errors and coordination omissions related to the Coordinated Shop 15 
Drawings review; 16 

3. Interference between Subcontractor and the Contractor; 17 

4. Interference between Subcontractors and other Subcontractors; 18 

5. The Contractor’s failure to coordinate the work it self-performs with work of other 19 
Subcontractors; 20 

6. Costs to recover time on the schedule for which it is responsible; 21 

7. Trade damage, to the extent that it cannot be determined who is at fault. 22 

1-03.1(2)A Provisional Sum Work 23 

The negotiated MACC may also contain funds for Provisional Sums or Allowances for Work 24 
which may or may not be carried out by the Contractor and which cannot be accurately 25 
quantified at the time of MACC negotiations. 26 

1. No Provisional Sum Work will be performed or paid for without prior authorization by 27 
the Engineer. 28 
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2. The Engineer may issue direction for Provisional Sum Work to be performed without 1 
request from the Contractor. 2 

3. If the Contractor believes that Provisional Sum Work is required, the Contractor shall 3 
notify the Engineer. The Engineer will either: 4 

 a. direct that the work be performed; 5 

 b. request additional information; or, 6 

 c. make a written determination that the event or condition does not require that 7 
Provisional Sum Work be performed. 8 

4. The Contactor shall maintain records and invoices for all costs associated with the 9 
Provisional Sum Work in accordance with the requirements of 1-09.6 Force Account. 10 
Because Provisional Sums were included in the MACC for the purpose of the Fixed 11 
Contractor Fee calculations, no additional markup for project overhead, general 12 
company overhead, profit, bonding, insurance, or B&O tax as provided in 1-09.6 will be 13 
allowed for the Contractor. Markup, as provided in 1-09.6 will be allowed for Provisional 14 
Sum Work performed by Subcontractors. 15 

5. Any amount included as a Provisional Sum but not used in the course of the work and 16 
the associated Contractor Fee shall be returned to the Contracting Agency by way of a 17 
deductive Change Order. 18 

6. Any potential time impacts arising from Provisional Sum Work shall be resolved in 19 
accordance with Sections 1-04.4 Changes, 1-04.5 Procedures and Protest by the 20 
Contractor, and 1-09.11 Disputes and Claims. 21 

1-03.1(2)B Negotiated Support Services 22 

The tasks and services identified as Negotiated Support Services in the Contract Documents 23 
and summarized in the Matrix of Cost Allocation have been negotiated and included as a 24 
separate component of the MACC. Negotiated Support Services costs will be paid by the 25 
Contracting Agency based upon Attachment B to the Agreement for GC/CM Services 26 
(Negotiated Support Services – Basis of Understanding). The costs for management required to 27 
administer the Negotiated Support Services Work is included in the Fixed Amount for Specified 28 
General Conditions and all profit and overhead is included in the Fixed GC/CM Fee. If 29 
Contractor’s total cost to perform the Negotiated Support Services exceeds the negotiated 30 
amount for Negotiated Support Services, the Contractor shall be responsible for such costs. 31 

1-03.1(2)C MACC Risk Contingency Account 32 

A MACC Risk Contingency Account has been established in the amount of 2.5 percent of the 33 
MACC. The Contractor may, with the Engineer’s approval, utilize the MACC Risk Contingency 34 
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Account established herein to pay for the items listed below for which it is responsible, except 1 
that: 2 

The Contractor may not use the MACC Risk Contingency for items that are identified as 3 
Percent Fee, Percent Fee on Negotiated Self-Perform Work, or as Specified General Conditions 4 
in Sections 1-03.1.3 and 1-03.1.4 below. 5 

The Contractor shall be responsible for: 6 

1. All costs related to Subcontractor claims or charges that result from mistakes or 7 
omissions in the subcontract buy-out; 8 

2. Coordination errors and coordination omissions related to the Coordinated Shop 9 
Drawings review; 10 

3. Interference between Subcontractor and the Contractor; 11 

4. Interference between Subcontractors and other Subcontractors; 12 

5. The Contractor’s failure to coordinate the Work it self-performs with Work of other 13 
Subcontractors; 14 

6. Costs to recover time on the schedule for which the Contractor is responsible; 15 

7. Trade damage, to the extent that it cannot be determined who is at fault. 16 

The MACC Risk Contingency will only increase when RCW 39.10.385 is used to select a 17 
EC/CM or MC/CM and the Work of the EC/CM or MC/CM is completed for less than the 18 
negotiated maximum allowable subcontract cost; in that case, any savings accrued will become 19 
a part of the MACC Risk Contingency. 20 

The Contractor’s use of the MACC Risk Contingency Account must be approved in advance 21 
by the Engineer. The Contractor shall provide the Engineer with monthly updates on the use of 22 
the MACC Risk Contingency Account. Any funds remaining in the MACC Risk Contingency 23 
Account shall be returned to the Contracting Agency with the corresponding Percent Fee.  24 

The estimated costs for items identified as Negotiated Support Services in the Summary 25 
Matrix of Cost Allocation, attached to the Agreement for General Contractor/Construction 26 
Manager Services, shall be specifically identified and included in the MACC to be reimbursed by 27 
the Contracting Agency on a direct cost basis. The costs for management required to administer 28 
the Negotiated Support Services Work shall be included in the Fixed Amount for Specified 29 
General Conditions. 30 
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1-03.1(3) Fixed GC/CM Fee 1 

The Contractor submitted a dollar amount on the Form of Proposal which represented the 2 
GC/CM Fee. The actual Fixed GC/CM Fee stated in the Agreement is a set dollar amount 3 
calculated by multiplying the proposed fee percentage by the actual negotiated MACC. The 4 
Fixed GC/CM Fee shall be adjusted based on deductive or additive change orders by multiplying 5 
the fee percentage bid by the actual amount of the change order. The GC/CM Fee shall cover 6 
the following: 7 

1. All profit of the Contractor for this Project. 8 

2. All regional and home office overhead expenses, including labor and materials, travel, 9 
phone, facsimile, postage, and other incidental office expenses attributed to work on 10 
this Project that is not specifically identified in Specified General Conditions Work. 11 

3. All overhead expenses of the Contractor for participation in and the support of the 12 
Subcontractor bidding process of the Project. 13 

4. Other than retail sales tax, the fee shall cover all taxes owed by the Contractor including 14 
City and State B&O tax. 15 

5. Contractor’s Contract Bond described in Article 1-03.4 below. 16 

1-03.1(4) Negotiated Self-Perform Work Fee 17 

The Contractor submitted a dollar amount on the Form of Proposal which represented the 18 
Negotiated Self-Perform Work Fee stated as a percentage of the estimated amount for 19 
Negotiated Self-Perform Work. The actual Negotiated Self–Perform Work Fee in the Agreement 20 
is a set dollar amount calculated by multiplying the Negotiated Subcontract Fee percentage bid 21 
by the actual negotiated Self-Perform Work. The Negotiated Self-Perform Work Fee on 22 
Negotiated Self-Perform Work shall be adjusted based on deductive or additive change orders 23 
by multiplying the proposed fee percentage by the actual amount of the change order. The 24 
Negotiated Self-Perform Work Fee shall cover the following: 25 

1. All profit of the Contractor for the Negotiated Self Perform Work. 26 

2. All regional and home office overhead expenses, including labor and materials, travel, 27 
phone, facsimile, postage, and other incidental office expenses attributed to Negotiated 28 
Self-Perform Work that is not specifically identified in Specified General Conditions 29 
Work. 30 

3. Other than retail sales tax, the fee shall cover all taxes owed by the Contractor including 31 
City and State B&O tax. 32 
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1-03.1(5) Specified General Conditions Work 1 

The Contract identifies the dollar amount for the “Fixed Amount for Specified General 2 
Conditions Work. The Specified General Conditions Work shall consist of all requirements of the 3 
Contract contained in this Division 1 General Requirements, in the General Conditions for 4 
Washington State Facility Construction, the Supplemental Conditions for Washington State 5 
Facility Construction, and the Special Conditions for Washington State Facility Construction 6 
appended to these General Requirements that are not identified as Percent Fee, Negotiated 7 
Support Services, or MACC cost. The Summary Matrix of Cost Allocation summarizes some of 8 
the costs associated with Specified General Conditions Work. Any cost that is not specifically 9 
identified in the Summary Matrix of Cost Allocation shall be covered in the amount bid for 10 
Specified General Conditions, unless identified as a Negotiated Support Service, Percent Fee, or 11 
MACC Cost. Specified General Conditions Work must be performed at the expense of the 12 
Contractor and may not be made part of a subcontract bid except when so required by the 13 
Specifications and approved by the Engineer. 14 

1-03.2 Joint Venture Contractor 15 

In the event the Contractor is a joint venture of two or more partners, the grants, 16 
covenants, provisos and claims, rights, power, privileges, and liabilities of the Contract shall be 17 
construed and held to be several as well as joint. Any notice, order, direction, request, or any 18 
communication given by the Engineer to the Contractor under this Contract shall be well and 19 
sufficiently given to all persons being the Contractor if given to any one or more of such joint 20 
venture partners. Any notice, request, or other communication given by any one of such joint 21 
venture partners to the Engineer under this Contract shall be deemed to have been given by 22 
and shall bind all joint venture partners being the Contractor. 23 

In the event of the dissolution of the joint venture Contractor, the Contracting Agency shall 24 
have the unqualified right to select which joint venture partner(s) shall assume all liabilities, 25 
obligations, rights, and benefits of the Contractor under this Contract. Dissolution of the joint 26 
venture shall not be effected without prior consultation with the Engineer. In the event of 27 
failure or inability of any joint venture partner(s) to continue performance under this Contract, 28 
the remaining joint venture partner(s) shall perform all services and Work and assume all 29 
liabilities, obligations, rights, and benefits to the Contractor under this Contract. Nothing in this 30 
paragraph shall be construed or interpreted to limit the Contracting Agency’s rights under this 31 
Contract or by law to determine whether the Contractor or any joint venture partner thereof 32 
has performed within the terms of this Contract. 33 

1-03.3 Execution of Contract 34 

Within 20 calendar days after the Award date, the successful proposer shall return the 35 
signed Contracting Agency-prepared Agreement, an insurance certification as requested by 36 
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Section 1-07.18 and Section 1-03.4, and shall be registered as a Contractor in the state of 1 
Washington. 2 

1-03.4 Contract Bond 3 

The successful proposer shall provide an executed Contract Bond in the amount of the Total 4 
Contract Cost. The Contract Bond shall: 5 

1. Be on a Contracting Agency furnished form; 6 

2. Be signed by an approved Surety (or Sureties) that: 7 

a. Is registered with the Washington State Insurance Commissioner; and 8 

b. Appears on the current Authorized Insurance List in the State of Washington 9 
published by the Office of the Insurance Commissioner. 10 

3. Be conditioned upon the faithful performance of the Contract by the Contractor within 11 
the prescribed time; and 12 

4. Be conditioned upon the payment of taxes, increases, and penalties incurred on the 13 
Project under titles 50, 51, and 82 RCW; and 14 

5. Guarantee that the Surety shall indemnify, defend, and protect the Contracting Agency 15 
against any claim of direct or indirect loss resulting from the failure: 16 

a. Of the Contractor (or any of the employees, Subcontractors, lower tier 17 
Subcontractors of the Contractor) to faithfully perform the Contract; or 18 

b. Of the Contractor (or the Subcontractors or lower tier Subcontractors of the 19 
Contractor) to pay all laborers, mechanics, Subcontractors, lower tier 20 
Subcontractors, materialperson, or any other person who provides supplies or 21 
provisions for carrying out the Work. 22 

The Contracting Agency may require Sureties or Surety Companies on the Contract Bond to 23 
appear and qualify themselves. Whenever the Contracting Agency deems the Surety or Sureties 24 
inadequate, it may, upon written demand, require the Contractor to furnish additional Surety 25 
to cover any remaining work. 26 

1-03.5 Failure to Execute Contract 27 

Failure to return the insurance certification and bond with the signed Agreement as 28 
required in Section 1-03.3, or failure to provide Disadvantaged Business Enterprise information 29 
if required by the Agreement, or failure or refusal to sign the Agreement, or failure to register 30 
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as a Contractor in the state of Washington shall result in forfeiture of the proposal bond or 1 
deposit of this Proposer. 2 

1-03.6 Vacant 3 

1-03.7 Judicial Review 4 

Any decision made by the Contracting Agency regarding the Award and execution of the 5 
Contract or bid rejection shall be conclusive subject to the scope of judicial review permitted 6 
under Washington Law. Such review, if any, shall be timely filed in the Superior Court of 7 
Thurston County, Washington. 8 

1-04 Scope of the Work 9 

1-04.1 Intent of the Contract 10 

The Contractor is an independent contractor with respect to the performance of all Work 11 
hereunder, retaining control over the detail of its own operations, and the Contractor shall not 12 
be considered the agent, partner, fiduciary, or trustee of the Contracting Agency. 13 
Subcontractors to the Contractor will not be recognized as having a direct relationship with the 14 
Contracting Agency, nor are Subcontractors intended or incidental third-party beneficiaries to 15 
this Contract. 16 

The Contractor will work collaboratively and proactively with the Contracting Agency and its 17 
Design Team to proceed with the planning, design, and development of the Work in a manner 18 
which supports the Contracting Agency’s efforts to keep costs within the approved budget. The 19 
Contractor shall provide Construction Management (CM) services throughout the Project, from 20 
the preconstruction period through construction and shall closely coordinate such work with 21 
the Design Team and the Contracting Agency. The Contractor shall provide CM services, 22 
including but not limited to: (a) assistance in identifying safe work practices and requirements 23 
for construction; (b) assessing and recommending site logistics requirements; 24 
(c) recommending phasing, sequencing of work, and construction scheduling; (d) providing 25 
cost-estimating including Negotiated Support Services budgeting; (e) determining and 26 
reconciling constructability issues and performing constructability analysis of the design 27 
documents prior to subcontract bidding; (f) assessing alternative construction options for cost 28 
savings; (g) identifying products for Value Engineering (VE) and engineering systems for life 29 
cycle cost considerations and recommending all work necessary to support product 30 
implementation and; (h) participating in the Contracting Agency’s Design and Construction 31 
Documents Phases coordination reviews. In addition, the Contractor shall work with local labor 32 
and subcontracting markets to generate viable pricing alternatives. The Contractor shall provide 33 
full general contracting services for construction of the Project in accordance with the 34 
requirements of the Contract Documents and RCW 39.10.210 and RCW 39.10.340 through 35 
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RCW 39.10.410, except to the extent work is specifically indicated in the Contract Documents to 1 
be the responsibility of others. 2 

Unless otherwise specifically stated in the Contract, the Contractor shall furnish, deliver, 3 
provide, and pay for all materials, labor, professional services, tools, equipment, water, light, 4 
power, heat, transportation, supervision, temporary construction of any nature, consumables, 5 
and other services and facilities of any nature, whatsoever necessary, to execute, complete, 6 
and deliver the Work within the Contract Time. The Work shall be executed in strict 7 
conformance to the Contract requirements. 8 

1-04.1(2) LEED 9 

The LEED goal for this Project is (USGBC) LEED-NC (New Construction) Version2009 with a 10 
Silver certification. The Contractor shall work collaboratively and proactively throughout all 11 
phases of the Project, including construction, to achieve this goal. Revise as necessary for the 12 
latest version of LEED and the Contracting Agency’s LEED Goal. 13 

1-04.1(3) CPARB Reporting 14 

Provide the Contracting Agency any Project information required to be submitted by the 15 
Contractor in accordance with the provisions of chapter 39.10 RCW and the requirements of 16 
the Capital Projects Advisory Review Board (CPARB). 17 

1-04.1(4) Construction Management and Contracting Plan 18 

The Contractor shall complete all Work in accordance with its Construction Management 19 
and Contracting Plan as approved in MACC Negotiations. The Construction Management and 20 
Contracting Plan shall have included at a minimum: 21 

1. The Scope of Work and cost estimates for each bid package; 22 

2. A proposed price and scope of work for the negotiated self-perform portion of the 23 
project; 24 

3. The bases used by the GC/CM to develop all cost estimates, including the negotiated 25 
self-perform portion of the project; and 26 

4. The GC/CM’s updated outreach plan to include small business entities, 27 
disadvantaged business entities, and disadvantaged or underutilized businesses as 28 
subcontractors and suppliers for the project.  29 

This Project is funded in part by US Department of Transportation funds. The DBE 30 
requirements of 49 CFR apply to this contract. Demonstrating compliance with the DBE Goal 31 
stated in 1-07.11(12) is a Condition of Award of this Contract.  32 
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1-04.2 Coordination of Contract Documents, Plans, Special Provisions, Specifications, 1 
and Addenda 2 

The complete Contract includes these parts: the Contract Form, Bidder’s completed 3 
Proposal Form, Contract Plans, Contract Provisions, Standard Specifications, Standard Plans, 4 
Addenda, various certifications and affidavits, supplemental agreements, change orders, and 5 
subsurface boring logs (if any). These parts complement each other in describing a complete 6 
Work. Any requirement in one part binds as if stated in all parts. The Contractor shall provide 7 
any Work or materials clearly implied in the Contract even if the Contract does not mention it 8 
specifically. 9 

Any inconsistency in the parts of the Contract shall be resolved by following this order of 10 
precedence (e.g., 1 presiding over 2, 3, 4, 5, 6, and 7; 2 presiding over 3, 4, 5, 6, and 7; and so 11 
forth): 12 

1. Change Orders 13 

2. Addenda 14 

3. Agreement for General Contractor/Construction Manager Services 15 

4. Special Provisions 16 

5. Contract Plans 17 

6. Amendments to the Standard Specifications 18 

7. Standard Specifications 19 

8. Standard Plans. 20 

9. Division 1 – General Requirements for Heavy Civil General Contractor/Construction 21 
Manager Contracts (Division 00 72 00) 22 

10.  Federal Transit Administration Articles for Construction Contracts (Division 00 73 73) 23 

On the Contract Plans, Working Drawings, and Standard Plans, figured dimensions shall take 24 
precedence over scaled dimensions. 25 

This order of precedence shall not apply when Work is required by one part of the Contract 26 
but omitted from another part or parts of the Contract. The Work required in one part must be 27 
furnished even if not mentioned in other parts of the Contract. 28 

If any part of the Contract requires Work that does not include a description for how the 29 
Work is to be performed, the Work shall be performed in accordance with standard trade 30 
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practice(s). For purposes of the Contract, a standard trade practice is one having such regularity 1 
of observance in the trade as to justify an expectation that it will be observed by the Contractor 2 
in doing the Work. 3 

In case of any ambiguity or dispute over interpreting the Contract, the Engineer’s decision 4 
will be final as provided in Section 1-05.1. 5 

1-04.3 Work during Construction 6 

During construction, the Contractor shall provide all services required of a general 7 
contractor and construction manager to execute the Work. Some details of Contractor’s Work 8 
are provided below but this list shall in no way limit the Contractor’s overall duty to provide 9 
Contractor services. 10 

The Contractor has sole authority and responsibility to employ, discharge, and otherwise 11 
control its employees and has complete and sole responsibility as a principal for its agents, for 12 
all Subcontractors, and for all other persons that the Contractor or any Subcontractor hired to 13 
perform or assist in performing the Work 14 

The Contractor shall enforce strict discipline and good order among its employees at all 15 
times and shall not employ on the Work any unfit person or anyone not skilled in the task 16 
assigned to him or her. Any person employed on the Project by the Contractor or any of its 17 
Subcontractors who, in the opinion of the Engineer, does not perform his or her work in a 18 
proper and skillful manner or is intemperate, disorderly, reckless, or engages in any abuse or 19 
harassment, shall, at the written request of the Engineer, be removed forthwith by his or her 20 
employer, shall not be again be employed on the Project without the approval of the Engineer, 21 
and shall at the Contractor’s own expense be replaced by a suitably qualified person. 22 

1-04.3(1) Meetings and Tours 23 

The Contractor shall conduct weekly Construction Progress Meetings and provide all 24 
schedules, logs, and other information of construction activities to support the meeting. The 25 
Contractor will record and distribute meetings minutes for same. The Contractor shall also 26 
conduct separate weekly safety and Subcontractor meeting(s) and maintain minutes for same; 27 
and attend Project Principals Oversight meetings and Disputes Review Board meetings with 28 
representatives from the Contracting Agency and the Design Team on a monthly basis until 29 
Final Completion is achieved, or as otherwise approved by the Contracting Agency. Upon 30 
advanced notice, the Contractor shall conduct site tours for the Contracting Agency and other 31 
officials as required. 32 

1-04.3(2) Superintendence/Coordination 33 

The Contractor shall be responsible for superintendence, providing ongoing coordination 34 
between crafts; job site safety; housekeeping; quality control; settling disputes between 35 
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Subcontractors; negotiating any change orders with the Subcontractors (the Engineer expects 1 
the Contractor to negotiate with Subcontractors but reserves the right to reject any 2 
Subcontractor proposal); negotiating change orders with the Engineer; and reviewing, 3 
coordinating, and forwarding submittals, substitution requests, and Requests for Information 4 
(RFIs) to the Engineer for action and for responding to all correspondence related to the effort 5 
required for any procurement activities that arise from a Subcontractor’s inability or 6 
unwillingness to perform. 7 

1-04.3(3) Planning and Layout  8 

The Contractor shall be responsible for the planning and layout of the Work, and for the 9 
coordination of layout work provided by separate trades for their own work, to ensure that no 10 
conflict exists with the work of other trades. 11 

1.04.3(4) Project Management and Supervision (Key Personnel) 12 

As a part of the proposals submitted by the Contractor in response to the Request for 13 
Proposals and Request for Final Proposals, the Contractor provided in writing to the Contracting 14 
Agency the name, qualifications, and experience of the Contractor’s proposed Key Personnel.  15 

1. The Project Manager identified in those proposals shall have complete authority to 16 
represent and to act for the Contractor. 17 

2. The Project Manager, or a designee shall be present at the site of the Work at all times 18 
when the Work is actually in progress. The Project Manager shall notify the Engineer of 19 
the names and means to contact the individual(s) who have authority to act for the 20 
Project Manager at such times that the Project Manager is not present on any particular 21 
part of the Work. 22 

3. If for any reason and at any time any of the Key Personnel become unacceptable to the 23 
Contracting Agency, the Contractor shall propose additional candidates within ten (10) 24 
days of receiving written notice from the Engineer. If the Contractor wishes to replace 25 
any of the Key Personnel at any time during the performance of this Contract, it first 26 
shall submit the resume of its new candidate to the Engineer for the Engineer’s 27 
approval, which approval shall not be unreasonably withheld. The Contractor shall not 28 
make the substitution without the Engineer’s prior written approval. The Engineer, in his 29 
or her sole discretion, may require the Contractor to remove the Project Manager, the 30 
Superintendent, or any other employee from the site in the event such person fails to 31 
uphold or meet the requirements of the Contract, including without limitation, 32 
compliance with non-discrimination laws and regulations, or fails to perform in a 33 
competent, qualified, or professional manner. Failure of the Engineer to require the 34 
Contractor to remove such personnel shall not relieve the Contractor of its Contract 35 
obligations. 36 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  26 OF 219 

4. The Contractor was awarded the Contract due in part to the Contractor’s submittal for 1 
Key Personnel pursuant to the requirements of RCW 39.10.360. Contractor’s failure to 2 
use such Key Personnel after award of the Contract shall constitute a breach of Contract 3 
entitling the Contracting Agency at its option to any and all remedies, including, but not 4 
limited to specific performance, revocation of the Contract Award, refusal to authorize 5 
Notice to Proceed, suspension of Work for such time as is necessary for Contractor to 6 
comply with the Contract by mobilizing the specified individuals or replacements 7 
suitable to the Engineer, or termination of the Contract. If the Engineer elects to 8 
continue the Work with Contractor’s replacement Key Personnel, in addition to all other 9 
remedies available to the Contracting Agency, the Contractor agrees to pay a liquidated 10 
amount, if specified in the Special Conditions, as damages for such substitution of one 11 
or more Key Personnel. Contractor acknowledges that such amount is not a penalty and 12 
constitutes a reasonable estimate of the damages to Contracting Agency associated 13 
with the replacement of the Key Personnel upon which the Contracting Agency relied 14 
for the award of this Contract. 15 

5. The Engineer will not enforce the provisions of subparagraph 1-04.3(4) d. above in the 16 
event compliance becomes impossible or commercially impracticable, provided 17 
Contractor first submits substitute Key Personnel of equivalent skills, credentials, and 18 
experience for approval. Such approval will not be unreasonably withheld. 19 

1-04.3(5) Inspections 20 

Special inspection required by the appropriate building officials and regulatory agencies will 21 
be provided by the Contracting Agency. The Contractor shall be responsible to ensure that the 22 
Engineer’s inspectors are given notice and are afforded timely and appropriate access to the 23 
work to make their inspections. 24 

1-04.3(6) Building Permits and Changes 25 

The Contractor shall perform all work to obtain the necessary building permits from the 26 
Authorities with Jurisdiction. Contractor shall pay for and obtain all permits, licenses, and 27 
inspections necessary for proper execution and completion of the Work. Prior to Final 28 
Acceptance, the approved, signed permits shall be delivered to Owner. 29 

The Contractor shall perform all work required to make Building Permit changes and 30 
updates. Building Permit changes and updates shall be, if approved by the Engineer, 31 
incorporated into the appropriate subcontract package(s) and the Contract Documents by 32 
change order. 33 

Contractor shall comply with and give notices required by all federal, state, and local laws, 34 
ordinances, rules, regulations, and lawful orders of public authorities applicable to performance 35 
of the Work.. 36 
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The Contractor shall perform all work required to make Building Permit changes and 1 
updates. Building Permit changes and updates shall be, if approved by the Engineer, 2 
incorporated into the appropriate subcontract package(s) and the Contract Documents by 3 
change order. 4 

1-04.3(7) Certificate of Occupancy 5 

The Contractor shall obtain a Certificate of Occupancy and the required operating permits 6 
necessary for the Contracting Agency to take beneficial occupancy of the Project or any partially 7 
completed portion of the Project when notified in writing by Contracting Agency. 8 

1-04.3(8) LEED Certification 9 

The Contractor shall manage environmental issues and implement and document the LEED 10 
requirements of the Project, including but not limited to: (a) outline Subcontractor 11 
requirements for LEED in the subcontract bid documents; (b) monitor the submittal process to 12 
ensure LEED compliance; (c) train Subcontractors in LEED requirements; (d) review design 13 
changes during construction for LEED impacts and inform the Engineer of impacts; (e) ensure 14 
installed products are LEED compliant; and (f) assemble and maintain records to document 15 
compliance of LEED goals. 16 

1-04.3(9) Work during Commissioning 17 

The Contracting Agency shall hire an independent Commissioning Authority. The Contractor 18 
shall provide a Test Engineer and all support activities required by the Standard Specification, 19 
Amendments to the Standard Specifications, Special Provisions, or per agreement with the City 20 
of Seattle Building Department. 21 

1-04.4 Changes 22 

The Engineer reserves the right to make, at any time during the Work, such changes in 23 
quantities and such alterations in the Work as are necessary to satisfactorily complete the 24 
Project. Such changes in quantities and alterations shall not invalidate the Contract nor release 25 
the Surety, and the Contractor agrees to perform the Work as altered. Among others, these 26 
changes and alterations may include: 27 

1. Deleting any part of the Work. 28 

2. Increasing or decreasing quantities. 29 

3. Altering Specifications, designs, or both. 30 

4. Altering the way the Work is to be done. 31 

5. Adding new Work. 32 
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6. Altering facilities, equipment, materials, services, or sites, provided by the Contracting 1 
Agency. 2 

7. Ordering the Contractor to speed up or delay the Work. 3 

8. Design errors and omissions. 4 

9. Regulatory changes. 5 

10. Differing site conditions found to be materially different as determined in accordance 6 
with the provisions of 1-04.7 below. 7 

The Engineer will issue a written change order for any change unless the remainder of this 8 
Section provides otherwise. 9 

If the alterations or changes in quantities significantly change the character of the Work 10 
under the Contract, whether or not changed by any such different quantities or alterations, an 11 
adjustment, excluding loss of anticipated profits, will be made to the Contract. The basis for the 12 
adjustment shall be agreed upon prior to the performance of the Work. If a basis cannot be 13 
agreed upon, then an adjustment will be made either for or against the Contractor in such 14 
amount as the Engineer may determine to be fair and equitable. If the alterations or changes in 15 
quantities do not significantly change the character of the Work to be performed under the 16 
Contract, the altered Work will be paid for as provided elsewhere in the Contract. The term 17 
significant change shall be construed to apply only to the following circumstances: 18 

A. When the character of the Work as altered differs materially in kind or nature from that 19 
involved or included in the original proposed construction; or 20 

B. When an item of Work, as defined elsewhere in the Contract, is increased in excess of 21 
125 percent or decreased below 75 percent of the original Contract quantity. For the 22 
purpose of this Section, an item of Work will be defined as any item that qualifies for 23 
adjustment under the provisions of Section 1-04.6. 24 

For item 1, an equitable adjustment for deleted Work will be made as provided in 25 
Section 1-09.5. 26 

For item 2, if the actual quantity of any item, exclusive of added or deleted amounts 27 
included in agreed change orders, increases or decreases by more than 25 percent from the 28 
original Plan quantity, the unit Contract prices for that item may be adjusted in accordance with 29 
Section 1-04.6. 30 

For any changes except item 1 (deleted Work) or item 2 (increasing or decreasing 31 
quantities), the Engineer will determine if the change should be paid for at unit Contract 32 
price(s). If the Engineer determines that the change increased or decreased the Contractor’s 33 
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costs or time to do any of the Work including unchanged Work, the Engineer will make an 1 
equitable adjustment to the Contract. The equitable adjustment will be by agreement with the 2 
Contractor. However, if the parties are unable to agree, the Engineer will determine the 3 
amount of the equitable adjustment in accordance with Section 1-09.4 and adjust the time as 4 
the Engineer deems appropriate. Extensions of time will be evaluated in accordance with 5 
Section 1-08.8. The Engineer’s decision concerning equitable adjustment and extension of time 6 
shall be final as provided in Section 1-05.1. 7 

The Contractor shall proceed with the Work upon receiving: 8 

1. A written change order approved by the Engineer, or 9 

2. An oral order from the Project Engineer before actually receiving the written change 10 
order. 11 

Changes normally noted on field stakes or variations from estimated quantities, except as 12 
provided in subparagraph A or B above, will not require a written change order. These changes 13 
shall be made at the unit prices that apply. The Contractor shall respond immediately to 14 
changes shown on field stakes without waiting for further notice. 15 

The Contractor shall obtain written consent of the Surety or Sureties if the Engineer 16 
requests such consent. 17 

1-04.4(1) Minor Changes 18 

Payments of credits for changes amounting to $15,000 or less may be made under the 19 
Negotiated Support Services item “Minor Change”. At the discretion of the Contracting Agency, 20 
this procedure for Minor Changes may be used in lieu of the more formal procedure as outlined 21 
in Section 1-04.4, Changes.  22 

The Contractor will be provided a copy of the completed order for Minor Change. The 23 
agreement for the Minor Change will be documented by signature of the Contractor, or 24 
notation of verbal agreement. If the Contractor is in disagreement with anything required by 25 
the order for Minor Change, the Contractor may protest the order as provided in 26 
Section 1-04.5. 27 

Payments or credits will be determined in accordance with Section 1-09.4. 28 

1-04.4(3) Value Engineering Change Proposal (VECP) 29 

The following provision for Value Engineering Change Proposals will only apply to 30 
Subcontractors that are selected pursuant to RCW 39.10.380 and who are not the Contractor or 31 
one of its affiliates or subsidiaries. The provision for Value Engineering Change Proposal will not 32 
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apply to EC/CM and MC/CM Subcontractors selected pursuant to the provisions of 1 
RCW39.10.385 Alternate Subcontractor Selection Process. 2 

1-04.4(3)A General 3 

A VECP is a Subcontractor proposed change to the Contract Provisions which will 4 
accomplish the functional requirements of the Project in a manner that is equal to or better 5 
than the requirements in the Contract. The VECP may be: (1) at a less cost or time, or (2) either 6 
no cost savings or a minor increase in cost with a reduction in Contract time. The net savings or 7 
added costs to the Contract Work are shared by the Contractor and Contracting Agency. 8 

A Subcontractor may submit a VECP for changing the Plans, Specifications, or other 9 
requirements of the Contract. The Engineer’s decision to accept or reject all or part of the 10 
proposal is final and not subject to arbitration under the arbitration clause or otherwise subject 11 
to litigation. 12 

The VECP shall meet all of the following: 13 

1. Not adversely affect the long-term life cycle costs. 14 

2. Not adversely impact the ability to perform maintenance. 15 

3. Provide the required safety and appearance. 16 

4. Provide substitution for deleted or reduced Disadvantaged Business Enterprise 17 
Condition of Award Work and Apprentice Utilization and Training. 18 

VECPs that provide a time reduction shall meet the following requirements: 19 

1. Time saving is a direct result of the VECP. 20 

2. Liquidated damages penalties are not used to calculate savings. 21 

3. Administrative/overhead cost savings experienced by either the Subcontractor or 22 
Contracting Agency as a result of time reduction accrue to each party and are not 23 
used to calculate savings. 24 

1-04.4(3)B VECP Savings 25 

1-04.4(3)B1 Proposal Savings 26 

The incentive payment to the Subcontractor shall be one-half of the net savings of the 27 
proposal calculated as follows: 28 

1. (gross cost of deleted work) – (gross cost of added work) = (gross savings) 29 
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2. (gross savings) – (Subcontractor’s engineering costs) – (Contracting Agency’s costs) = 1 
(net savings) 2 

3. (net savings) / 2 = (incentive pay) 3 

The Contracting Agency’s costs shall be the actual consultant costs billed to the Contracting 4 
Agency and in-house costs. Costs for personnel assigned to the Engineer’s office shall not be 5 
included. 6 

1-04.4(3)B2 Added Costs to Achieve Time Savings 7 

The cost to achieve the time savings shall be calculated as follows: 8 

1. (cost of added work) + (Subcontractor’s engineering costs – Contracting Agency’s 9 
engineering costs) = (cost to achieve time savings) 10 

2. (cost to achieve time savings) / 2 = (Contracting Agency’s share of added cost) 11 

If the timesaving proposal also involves deleting Work and, as a result, creates a savings for 12 
the Contracting Agency, then the Contractor shall also receive one-half of the savings realized 13 
through the deletion. 14 

1-04.4(3)C VECP Approval 15 

1-04.4(3)C1 Concept Approval 16 

The Subcontractor shall submit a written proposal to the Engineer via the Contractor for 17 
consideration. The proposal shall contain the following information: 18 

1. An explanation outlining the benefit provided by the change(s). 19 

2. A narrative description of the proposed change(s). If applicable, the discussion shall 20 
include a demonstration of functional equivalency or a description of how the proposal 21 
meets the original Contract scope of work. 22 

3. A cost discussion estimating any net savings. Savings estimates will generally follow the 23 
outline below under the section, “Proposal Savings”. 24 

4. A statement providing the Contracting Agency with the right to use all or any part of the 25 
proposal on future projects without future obligation or compensation. 26 

5. A statement acknowledging and agreeing that the Engineer’s decision to accept or reject 27 
all or part of the proposal is final and not subject to arbitration under the arbitration 28 
clause or otherwise be subject to claims or disputes. 29 
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6. A statement giving the dates the Engineer must make a decision to accept or reject the 1 
conceptual proposal, the date that approval to proceed must be received, and the date 2 
the Work must begin in order to not delay the Contract. If the Contracting Agency does 3 
not approve the VECP by the date specified by the Subcontractor in their proposal the 4 
VECP will be deemed rejected. 5 

7. The submittal will include an analysis on other Work that may have costs that changed 6 
as a result of the VECP. Traffic control and erosion control shall both be included in 7 
addition to any other impacted Work. 8 

After review of the proposal, the Engineer will respond in writing with acceptance or 9 
rejection of the concept. This acceptance shall not be construed as authority to proceed with 10 
any change Contract Work. Concept approval allows the Subcontractor to proceed with the 11 
Work needed to develop final plans and other information to receive formal approval and to 12 
support preparation of a change order. 13 

1-04.4(3)C2 Formal Approval 14 

The Subcontractor’s submittal to the Engineer for formal approval shall include the 15 
following: 16 

1. Deleted Work – Include the calculated quantities of unit price Work to be deleted. 17 
Include the proposed partial prices for portions of lump sum Work deleted. For deletion 18 
of force account items, include the time and material estimates. 19 

2. Added Work – Include the calculated quantities of unit price Work to be added, either 20 
by original unit Contract prices or by new, negotiated unit prices. For new items of 21 
Work, include the quantities and proposed prices. 22 

3. Subcontractor’s Engineering Costs – Submit the labor costs for the engineering to 23 
develop the proposal; costs for Subcontractor employees utilized in Contract operations 24 
on a regular basis shall not be included. 25 

4. Schedule Analysis – If the VECP is related to time savings, the Subcontractor shall submit 26 
a partial progress schedule showing the changed Work. The submittal shall also include 27 
a discussion comparing the partial progress schedule with the approved progress 28 
schedule for the Project. 29 

5. Working Drawings – Type 3 Working Drawings shall be submitted; those drawings which 30 
require engineering shall be a Type 3E. 31 

Formal approval of the proposal will be documented by issuance of a change order. The 32 
VECP change order will contain the following statements which the Subcontractor agrees to by 33 
signing the change order: 34 
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1. The Subcontractor accepts design risk of all features, both temporary and permanent, of 1 
the changed Work. 2 

2. The Subcontractor accepts risk of constructability of the changed Work. 3 

3. The Subcontractor provides the Contracting Agency with the right to use all or any part 4 
of the proposal on future projects without further obligation or compensation. 5 

VECP change orders will contain separate pay items for the items that are applicable to the 6 
Proposal. These are as follows: 7 

1. Deleted Work. 8 

2. Added Work. 9 

3. The Subcontractor’s engineering costs, reimbursed at 100 percent of the 10 
Subcontractor’s cost. 11 

4. Incentive payment to the Subcontractor. 12 

When added Work costs exceed deleted Work costs, but time savings make a viable 13 
proposal, then items 3 and 4 above are replaced with the following: 14 

3. The Contracting Agency’s share of added cost to achieve time savings. 15 

4. The Subcontractor’s share of savings from deleted Work. 16 

1-04.4(3)C3 Authority to Proceed with Changed Work 17 

The authority for the Subcontractor to proceed with the VECP Work will be provided by one 18 
of the following options: 19 

1. Execution of the VECP change order, or 20 

2. At the Subcontractor’s request, the Contracting Agency may provide approval by letter 21 
from the Engineer for the Work to proceed prior to execution of a change order. All of 22 
the risk for proceeding with the VECP shall be the responsibility of the Subcontractor. 23 
Additionally, the following criteria are required to have been met: 24 

a. Concept approval has been granted by the Contracting Agency. 25 

b. All design reviews and approvals have been completed, including plans and 26 
specifications. 27 

c. The Subcontractor has guaranteed, in writing, the minimum savings to the 28 
Contracting Agency. 29 
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3. Contracting Agency. 1 

1-04.5 Procedure and Protest by the Contractor 2 

The Contractor accepts all requirements of a change order by: (1) endorsing it, (2) writing a 3 
separate acceptance, or (3) not protesting in the way this Section provides. A change order that 4 
is not protested as provided in this Section shall be full payment and final settlement of all 5 
claims for Contract time and for all costs of any kind, including costs of delays, related to any 6 
Work either covered or affected by the change. By not protesting as this Section provides, the 7 
Contractor also waives any additional entitlement and accepts from the Engineer any written or 8 
oral order (including directions, instructions, interpretations, and determinations). 9 

If in disagreement with anything required in a change order, another written order, or an 10 
oral order from the Engineer, including any direction, instruction, interpretation, or 11 
determination by the Engineer, the Contractor shall: 12 

1. Immediately give a signed written notice of protest to the Project Engineer or the 13 
Project Engineer’s field Inspectors before doing the Work; 14 

2. Supplement the written protest within 14 calendar days with a written statement and 15 
supporting documents providing the following: 16 

a. The date and nature of the protested order, direction, instruction, 17 
interpretation, or determination; 18 

b. A full discussion of the circumstances which caused the protest, including names 19 
of persons involved, time, duration, and nature of the Work involved, and a 20 
review of the Plans and Contract Provisions referenced to support the protest; 21 

c. The estimated dollar cost, if any, of the protested Work and a detailed 22 
breakdown showing how that estimate was determined;  23 

d. An analysis of the progress schedule showing the schedule change or disruption 24 
if the Contractor is asserting a schedule change or disruption;  and 25 

e. If the protest is continuing, the information required above shall be 26 
supplemented upon request by the Project Engineer until the protest is resolved. 27 

Throughout any protested Work, the Contractor shall keep complete records of extra costs 28 
and time incurred. The Contractor shall permit the Engineer access to these and any other 29 
records related to the protested Work as determined by the Engineer. 30 

The Engineer will evaluate all protests provided the procedures in this Section are followed. 31 
If the Engineer determines that a protest is valid, the Engineer will adjust payment for Work or 32 
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time by an equitable adjustment in accordance with Section 1-09.4. Extensions of time will be 1 
evaluated in accordance with Section 1-08.8. No adjustment will be made for an invalid protest. 2 

If the Engineer determines that the protest is invalid, that determination and the reasons 3 
for it will be provided in writing to the Contractor. The determination will be provided within 4 
14 calendar days after receipt of the Contractor’s supplemental written statement (including 5 
any additional information requested by the Project Engineer to support a continuing protest) 6 
described in item 2 above. 7 

If the Contractor does not accept the Engineer’s determination, then the Contractor shall 8 
pursue the dispute and claims procedures set forth in Section 1-09.11. In spite of any protest or 9 
dispute, the Contractor shall proceed promptly with the Work as the Engineer orders. 10 

By failing to follow the procedures of Sections 1-04.5 and 1-09.11, the Contractor 11 
completely waives any claims for protested Work. 12 

1-04.6 Variation in Estimated Quantities 13 

Payment to the Contractor will be made only for the actual quantities of Work performed 14 
and accepted in conformance with the Contract. When the accepted quantity of Work 15 
performed under a unit item varies from the original Proposal quantity, payment will be at the 16 
unit Contract price for all Work unless the total accepted quantity of any Contract item, 17 
adjusted to exclude added or deleted amounts included in change orders accepted by both 18 
parties, increases or decreases by more than 25 percent from the original Proposal quantity. In 19 
that case, payment for Contract Work may be adjusted as described herein. 20 

The adjusted final quantity shall be determined by starting with the final accepted quantity 21 
measured after all Work under an item has been completed. From this amount, subtract any 22 
quantities included in additive change orders accepted by both parties. Then, to the resulting 23 
amount, add any quantities included in deductive change orders accepted by both parties. The 24 
final result of this calculation shall become the adjusted final quantity and the basis for 25 
comparison to the original Proposal quantity. 26 

1. Increased Quantities – Either party to the Contract will be entitled to renegotiate the 27 
price for that portion of the adjusted final quantity in excess of 1.25 times the original 28 
Proposal quantity. The price for excessive increased quantities will be determined by 29 
agreement of the parties, or, where the parties cannot agree, the price will be 30 
determined by the Engineer based upon the actual costs to perform the Work, including 31 
reasonable markup for overhead and profit. 32 

2. Decreased Quantities – Either party to the Contract will be entitled to an equitable 33 
adjustment if the adjusted final quantity of Work performed is less than 75 percent of 34 
the original Bid quantity. The equitable adjustment shall be based upon and limited to 35 
three factors: 36 
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a. Any increase or decrease in unit costs of labor, materials, or equipment, utilized 1 
for Work actually performed, resulting solely from the reduction in quantity; 2 

b. Changes in production rates or methods of performing Work actually done to the 3 
extent that the nature of the Work actually performed differs from the nature of 4 
the Work included in the original plan; and 5 

c. An adjustment for the anticipated contribution to unavoidable fixed cost and 6 
overhead from the units representing the difference between the adjusted final 7 
quantity and 75 percent of the original Plan quantity. 8 

The following limitations shall apply to renegotiated prices for increases and/or equitable 9 
adjustments for decreases: 10 

1. The equipment rates shall be actual cost but shall not exceed the rates set forth in the 11 
AGC/WSDOT Equipment Rental Agreement (referred to in Section 1-09.6) that is in 12 
effect at the time the Work is performed. 13 

2. No payment will be made for extended or unabsorbed home office overhead and field 14 
overhead expenses to the extent that there is an unbalanced allocation of such 15 
expenses among the Contract Bid items. 16 

3. No payment for consequential damages or loss of anticipated profits will be allowed 17 
because of any variance in quantities from those originally shown in the Proposal form, 18 
Contract Provisions, and Contract Plans. 19 

4. The total payment (including the adjustment amount and unit prices for Work 20 
performed) for any item that experiences an equitable adjustment for decreased 21 
quantity shall not exceed 75 percent of the amount originally Bid for the item. 22 

If the adjusted final quantity of any item does not vary from the quantity shown in the 23 
Proposal by more than 25 percent, then the Contractor and the Contracting Agency agree that 24 
all Work under that item will be performed at the original Contract unit price. 25 

When ordered by the Engineer, the Contractor shall proceed with the Work pending 26 
determination of the cost or time adjustment for the variation in quantities. 27 

The Contractor and the Contracting Agency agree that there will be no cost adjustment for 28 
decreases if the Contracting Agency has entered the amount for the item in the Proposal form 29 
only to provide a common Proposal for Bidders. 30 
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1-04.7 Differing Site Conditions (Changed Conditions) 1 

During the progress of the Work, if preexisting subsurface or latent physical conditions are 2 
encountered at the site, differing materially from those indicated in the Contract, or if 3 
preexisting unknown physical conditions of an unusual nature differing materially from those 4 
ordinarily encountered and generally recognized as inherent in the Work provided for in the 5 
Contract, the party discovering such conditions shall promptly notify the other party in writing 6 
of the specific differing site conditions before the conditions are disturbed and before the 7 
affected Work is performed. 8 

Upon written notification, the Engineer will investigate the conditions and if he/she 9 
determines that the conditions materially differ and cause an increase or decrease in the cost 10 
or time required for the performance of any Work under the Contract, an adjustment, 11 
excluding loss of anticipated profits, will be made and the Contract modified in writing 12 
accordingly. The Engineer will notify the Contractor of his/her determination whether or not an 13 
adjustment of the Contract is warranted. 14 

No Contract adjustment which results in a benefit to the Contractor will be allowed unless 15 
the Contractor has provided the required written notice. 16 

The equitable adjustment will be by agreement with the Contractor. However, if the parties 17 
are unable to agree, the Engineer will determine the amount of the equitable adjustment in 18 
accordance with Section 1-09.4. Extensions of time will be evaluated in accordance with 19 
Section 1-08.8. 20 

If the Engineer determines that different site conditions do not exist and no adjustment in 21 
costs or time is warranted, such determination shall be final as provided in Section 1-05.1. 22 

If there is a decrease in the costs or time required to perform the Work, failure of the 23 
Contractor to notify the Engineer of the differing site conditions shall not affect the Contracting 24 
Agency’s right to make an adjustment in the costs or time. 25 

No claim by the Contractor shall be allowed unless the Contractor has followed the 26 
procedures provided in Sections 1-04.5 and 1-09.11. 27 

1-04.8 Progress Estimates and Payments 28 

Engineer-issued progress estimates or payments for any part of the Work shall not be used 29 
as evidence of performance or quantities. Progress estimates serve only as basis for partial 30 
payments. The Engineer may revise progress estimates any time before final acceptance. If the 31 
Engineer deems it proper to do so, changes may be made in progress estimates and in the final 32 
estimate. 33 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  38 OF 219 

1-04.9 Use of Buildings or Structures 1 

The Engineer will decide whether any building or Structure on the Right-of-Way may remain 2 
during the Work and whether the Contractor may use such a building or Structure. 3 

1-04.10 Use of Materials Found on the Project 4 

With the Engineer’s written approval, the Contractor may use on the Project: stone, gravel, 5 
sand, other materials from on-site excavation, or timbers removed in the course of the Work. 6 
Approval will not be granted if: 7 

1. The excavated materials or timber fail to meet Contract requirements; 8 

2. The excavated materials or timber are required for other use under the Contract; 9 

3. The excavated materials are required for use as Selected Materials under 10 
Section 2-03.3(10); or 11 

4. Such use is not in the best interests of the Contracting Agency as determined by the 12 
Engineer, whose decision shall be final as provided in Section 1-05.1. 13 

Any material disturbed by, but not used in, the Work shall be disposed of as provided 14 
elsewhere in the Contract or as ordered by the Engineer in accordance with Section 1-04.4. 15 

1-04.11 Final Cleanup 16 

The Contractor shall perform final cleanup as provided in this Section to the Engineer’s 17 
satisfaction. The Engineer will not establish the Physical Completion Date until this is done. The 18 
Highway Right-of-Way, material sites, and all ground the Contractor occupied to do the Work 19 
shall be left neat and presentable. The Contractor shall: 20 

1. Remove all rubbish, surplus materials, discarded materials, falsework, camp buildings, 21 
temporary structures, equipment, and debris; and 22 

2. Deposit in embankments, or remove from the Project, all unneeded, oversized rock left 23 
from grading, surfacing, or paving. 24 

The Contractor shall not remove warning, regulatory, or guide signs unless the Engineer 25 
approves. 26 
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1-05 Control of Work 1 

1-05.1 Authority of the Engineer 2 

The Engineer shall be satisfied that all the Work is being done in accordance with the 3 
requirements of the Contract. The Contract and Specifications give the Engineer authority over 4 
the Work. Whenever it is so provided in this Contract, the decision of the Engineer shall be 5 
final; provided, however, that if an action is brought within the time allowed in this Contract 6 
challenging the Engineer’s decision, the decision shall be subject to the scope of judicial review 7 
provided in such cases under Washington case law. 8 

The Engineer’s decisions will be final on all questions including the following: 9 

1. Quality and acceptability of materials and Work, 10 

2. Measurement of unit price Work, 11 

3. Acceptability of rates of progress on the Work, 12 

4. Interpretation of Plans and Specifications, 13 

5. Determination as to the existence of changed or differing site conditions, 14 

6. Fulfillment of the Contract by the Contractor, 15 

7. Payments under the Contract including equitable adjustment, 16 

8. Suspension(s) of Work, 17 

9. Termination of the Contract for default or public convenience, 18 

10. Determination as to unworkable days, and 19 

11. Approval of Working Drawings. 20 

The Engineer represents the Contracting Agency with full authority to enforce Contract 21 
requirements. If the Contractor fails to respond promptly to the requirements of the Contract 22 
or orders from the Engineer: 23 

1. The Engineer may use Contracting Agency resources, other contractors, or other means 24 
to accomplish the Work; and 25 

2. The Contracting Agency will not be obligated to pay the Contractor, and will deduct 26 
from the Contractor’s payments any costs that result when any other means are used to 27 
carry out the Contract requirements or Engineer’s orders. 28 
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At the Contractor’s risk, the Engineer may suspend all or part of the Work according to 1 
Section 1-08.6. 2 

Nothing in these Specifications or in the Contract requires the Engineer to provide the 3 
Contractor with direction or advice on how to do the Work. If the Engineer approves or 4 
recommends any method or manner for doing the Work or producing materials, the approval 5 
or recommendation shall not: 6 

1. Guarantee that following the method or manner will result in compliance with the 7 
Contract, 8 

2. Relieve the Contractor of any risks or obligations under the Contract, or 9 

3. Create any Contracting Agency liability. 10 

1-05.2 Authority of Assistants and Inspectors 11 

The Engineer may appoint assistants and Inspectors to assist in determining that the Work 12 
and materials meet the Contract requirements. Assistants and Inspectors have the authority to 13 
reject defective material and suspend Work that is being done improperly, subject to the final 14 
decisions of the Engineer. 15 

Assistants and Inspectors are not authorized to accept Work, to accept materials, to issue 16 
instructions, or to give advice that is contrary to the Contract. Work done or material furnished 17 
which does not meet the Contract requirements shall be at the Contractor’s risk and shall not 18 
be a basis for a claim even if the Inspectors or assistants purport to change the Contract. 19 

Assistants and Inspectors may advise the Contractor of any faulty Work or materials or 20 
infringements of the terms of the Contract; however, failure of the Engineer or the assistants or 21 
Inspectors to advise the Contractor does not constitute acceptance or approval. 22 

1-05.3 Working Drawings 23 

The Contract may require the Contractor to submit Working Drawings for the performance 24 
of the Work. Working Drawings shall be submitted by the Contractor electronically to the 25 
Engineer in PDF format; drawing details shall be prepared in accordance with conventional 26 
detailing practices. If the PDF format is found to be unacceptable, at the request of the 27 
Engineer, the Contractor shall provide paper copies of the Working Drawings with drawings on 28 
11- by 17-inch sheets and calculations/text on 8½-by 11-inch sheets. 29 
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Working Drawings will be classified under the following categories: 1 

Type 1 – Submitted for Contracting Agency information. Submittal must be received 2 
by the Contracting Agency a minimum of 7 calendar days before work represented by 3 
the submittal begins. 4 

Type 2 – Submitted for Contracting Agency review and comment. Unless otherwise 5 
stated in the Contract, the Engineer will require up to 20 calendar days from the date 6 
the Working Drawing is received until it is returned to the Contractor. The Contractor 7 
shall not proceed with the Work represented by the Working Drawing until comments 8 
from the Engineer have been addressed. 9 

Type 2E – Same as a Type 2 Working Drawing with Engineering as described below. 10 

Type 3 – Submitted for Contracting Agency review and approval. Unless otherwise 11 
stated in the Contract, the Engineer will require up to 30 calendar days from the date 12 
the Working Drawing is received until it is returned to the Contractor. The Contractor 13 
shall obtain the Engineer’s written approval before proceeding with the Work 14 
represented by the Working Drawing. 15 

Type 3E – Same as a Type 3 Working Drawing with Engineering as described below. 16 

All Working Drawings shall be considered Type 3 Working Drawings except as specifically 17 
noted otherwise in the Contract. Unless designated otherwise by the Contractor, submittals of 18 
Working Drawings will be reviewed in the order the Working Drawings are received by the 19 
Engineer. In the event that several Working Drawings are received simultaneously, the 20 
Contractor shall specify the sequence in which the Working Drawings are to be reviewed. If the 21 
Contractor does not submit a review sequence for simultaneous Working Drawing submittals, 22 
the review sequence will be at the Engineer’s discretion. 23 

Working Drawings requiring Engineering, Type 2E and 3E, shall be prepared by (or under the 24 
direction of) a Professional Engineer, licensed under Title 18 RCW, State of Washington, and in 25 
accordance with WAC 196-23-020. Design calculations shall carry the Professional Engineer’s 26 
signature and seal, date of signature, and registration number on the cover page. The cover 27 
page shall also include the Contract number, Contract title and sequential index to calculation 28 
page numbers. 29 

If more than the specified number of calendar days is required for the Engineer’s review of 30 
any individual Working Drawing or resubmittal, an extension of time will be considered in 31 
accordance with Section 1-08.8. 32 

Review or approval of Working Drawings shall neither confer upon the Contracting Agency 33 
nor relieve the Contractor of any responsibility for the accuracy of the Working Drawings or 34 
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conformity of the Working Drawings with the Contract. The Contractor shall bear all risk and all 1 
costs of any Work delays caused by rejection or nonapproval of Working Drawings. 2 

The cost of Working Drawings is included in the MACC. 3 

1-05.3(1) Right and Left Designation 4 

Any right or left designations used to locate Structures throughout the Plans and these 5 
Special Provisions are made by facing offshore. 6 

1-05.3(2) Sundry Site Plan 7 

The Sundry Site Plan is included in these Contract Documents for the benefit of the 8 
Contractor. It is meant to give a graphical representation of the properties in the vicinity of the 9 
Project site. 10 

The Sundry Site Plan gives information necessary for locating Right-of-Way (R/W) lines, 11 
construction permit boundaries, and permanent or construction easements. 12 

Areas identified within R/W are made available to the Contractor for use as indicated in 13 
these Plans and Special Provisions. 14 

The Contractor is not to use adjoining property without first obtaining written permission 15 
from adjacent property owner(s), and notifying the Engineer, in writing, when such permission 16 
has been granted prior to occupying or using adjoining property. 17 

1-05.3(3) Work Plan 18 

The Contractor shall submit a Work Plan to the Engineer for review. The Work Plan shall 19 
include the following minimum requirements: 20 

1. The Work Plan shall describe the Contractor’s proposed methods for accomplishing the 21 
Work within the conditions and restrictions of the Contract. The Work Plan shall 22 
describe the nature, approach, and sequence of the Work to be performed; the type 23 
and location of cranes, barges, and other equipment to be used; plans for demolition, 24 
debris control, and disposal of materials; temporary construction; compliance with 25 
environmental provisions; and any unavoidable impacts, necessary safeguards, and 26 
mitigating measures. 27 

2. Where the Contractor’s work would impact the operation and safety of ferry traffic and 28 
ferry pedestrian areas, the Work Plan shall detail the methods used to either separate 29 
the Work from the ferry traffic or to maintain the area in a safe condition while it is 30 
being utilized by ferry passengers. 31 
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3. The Work Plan shall be a Type 2 Working Drawing with attached drawings, charts, 1 
diagrams, and references to the Plans and Progress Schedule as necessary. 2 

4. The Work Plan shall be updated whenever conditions change or as directed by the 3 
Engineer. 4 

All costs associated with the Work Plan shall be included as a Negotiated Support Service 5 
(NSS). 6 

1-05.4 Licensed Surveyors 7 

The Contractor shall be responsible for reestablishing or locating legal survey markers such 8 
as GLO monuments or property corner monuments; conduct boundary surveys to determine 9 
Contracting Agency right-of-way locations; and obtain, review, and analyze deeds and records 10 
as necessary to determine these boundaries. The Contracting Agency will provide “rights of 11 
entry” as needed by the Contractor to perform the work. 12 

The Contractor shall brush out or clear and stake or mark the right-of-way lines as 13 
designated by the Engineer. 14 

The Contractor shall inform the Engineer when monuments are discovered that were not 15 
identified in the Plans and when construction activity may disturb or damage the monuments. 16 
All monuments noted on the plans “DO NOT DISTURB” shall be protected throughout the 17 
length of the Project or be replaced at the Contractor’s expense. 18 

When required, the Contractor shall prepare and file a Record of Survey map in accordance 19 
with RCW 58.09 and provide a recorded copy to the Contracting Agency. The Contracting 20 
Agency will provide all existing base maps, existing horizontal and vertical control, and other 21 
material available with Washington State Plane Coordinate information to the Contractor. The 22 
Contracting Agency will also provide maps, plan sheets, and/or aerial photographs clearly 23 
identifying the limits of the areas to be surveyed. The Contractor shall establish Washington 24 
State Plane Coordinates on all points required in the Record of Survey and other points 25 
designated in the Contract Documents. 26 

Existing right-of-way documentation, existing base maps, existing horizontal and vertical 27 
control descriptions, maps, plan sheets, aerial photographs, and all other available material 28 
may be viewed by prospective bidders at the office of the Project Engineer. 29 

The Contractor shall perform all of the necessary calculations for the contracted survey 30 
work and shall provide copies of these calculations to the Contracting Agency. Electronic files of 31 
all survey data shall be provided and in a format acceptable to the Contracting Agency. 32 

All survey work performed by the Contractor shall conform to all applicable sections of the 33 
Revised Code of Washington and the Washington Administrative Code. 34 
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The Contractor shall provide all, signing, and temporary traffic control devices in order to 1 
provide a safe work zone. 2 

Payment – Licensed Surveying is a Negotiated Support Service. 3 

These General Requirements require that the Contractor be contractually responsible for all 4 
of the Project surveying. The Contractor’s Licensed Surveyor shall layout and set construction 5 
stakes and marks needed to establish the lines, grades, slopes, cross sections, and curve 6 
superelevations. These stakes and marks will govern the Contractor’s Work. The Contractor 7 
shall take full responsibility for detailed dimensions, elevations, and slopes measured from the 8 
stakes and marks. 9 

All Work performed shall be in conformity with the lines, grades, slopes, cross-sections, 10 
superelevation data, and dimensions as shown in the Plans, or as staked. If the Plans, Special 11 
Provisions, or these Specifications, state specific tolerances, then the Work shall be performed 12 
within those limits. The Engineer’s decision on whether the Work is in conformity shall be final, 13 
as provided in Section 1-05.1. 14 

The Contractor shall not deviate from the approved Plans and Working Drawings unless the 15 
Engineer approves in writing. 16 

When the Contracting Agency is responsible for roadway surveying, and the Contractor 17 
trims the subgrade with an automatic machine guided by reference lines, the Engineer will set 18 
control stakes for line and grade only once after grading is complete. To gain better control 19 
with unusual pavement widths or for other reasons, the Engineer may set more control stakes 20 
without added cost to the Contractor. The Contractor shall set reference lines from these 21 
control stakes for trimming subgrade, for surfacing, and for controlling the paving machines. 22 

The Contractor shall work to preserve stakes, marks, and monuments set by the Engineer. 23 
The Contracting Agency will deduct from payments due the Contractor all costs to replace such 24 
stakes, marks, and monuments carelessly or willfully damaged or destroyed by the Contractor’s 25 
operation. 26 

The Contractor shall provide enough safe areas to permit the Engineer to set those points 27 
and elevations that are the responsibility of the Contracting Agency and to perform random 28 
checks of the surveying performed by the Contractor. 29 

The Contractor shall keep the Engineer informed of staking requirements to provide the 30 
Engineer with adequate time to set the stakes for which the Contracting Agency is responsible. 31 
Contractor requests for stakes shall be made at least 3 working days before the Engineer needs 32 
to begin the staking operation. 33 
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1-05.4(1) Contractor Surveying – Marine 1 

The Contractor shall be responsible for setting and maintaining all alignment and elevations 2 
necessary for the construction of the Structures, except for the survey control data to be 3 
furnished by the Contracting Agency. All calculations, surveying materials, and measuring 4 
required for setting and maintaining the necessary lines and grades shall be the Contractor’s 5 
responsibility. Detailed survey records shall be maintained, including a description of the Work 6 
performed on each shift, the methods utilized, and the control points used. The record shall be 7 
adequate to allow the survey to be reproduced. The Contractor shall provide a copy of such 8 
calculations and other data to the Contracting Agency when requested by the Engineer. A copy 9 
of the Contracting Agency-provided survey control data is available for the bidder’s inspection 10 
at the office of the Project Engineer. 11 

The meaning of words and terms used in this provision shall be as listed in “Definitions of 12 
Surveying and Associated Terms” current edition, published by the American Congress on 13 
Surveying and Mapping and the American Society of Civil Engineers 14 

Any surveying done for the Project that does not fit field conditions will be reviewed and, if 15 
necessary, adjusted by the Engineer. Any necessary revision will be provided to the Contractor 16 
for use in completing the work. 17 

The Contracting Agency will provide the Contractor with survey control in the form of an 18 
elevation bench mark and two points on the work line. This information shall be provided 19 
within 21 calendar days of being requested by the Contractor. 20 

The Contractor shall ensure a surveying accuracy within the following tolerances: 21 

Stationing + 0.01 foot 22 
Alignment + 0.01 foot 23 
Elevations + 0.005 foot 24 

Payment – Payment will be made from Negotiated Support Services (NSS). 25 

1-05.5 Inspection of Work and Materials 26 

The Engineer may inspect all Work and materials for conformity with Contract terms. To 27 
ensure the Engineer’s safety and access during these inspections, the Contractor shall provide 28 
any equipment needed, such as walkways, railings, ladders, and  platforms. 29 

When the Engineer requests, the Contractor shall (without charge) provide samples of 30 
materials used or to be used in the Work. If the Contractor uses materials tested and approved 31 
for one project in an unrelated project, the Contracting Agency may deduct its testing and 32 
inspection costs from payments due the Contractor. The Engineer may order the Contractor to 33 
remove and replace, and bear the cost of doing so, any materials used without inspection. 34 
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Any inspections, tests, measurements, or other actions by Contracting Agency employees 1 
serve only one purpose: to assure the Engineer that Work, materials, progress rate, and 2 
quantities comply with Contract terms. Such work by Contracting Agency employees shall not 3 
relieve the Contractor from doing any Contract-assigned Work or from determining whether 4 
Contract requirements are being met. The Contractor shall correct any substandard Work or 5 
materials. The Engineer will reject unsuitable Work or materials even though inspected or paid 6 
for in a progress estimate. 7 

If the Engineer requests, then the Contractor shall remove or uncover any area of the 8 
completed Work. After the Engineer inspects it, the Contractor shall restore the area to the 9 
standard the Contract requires. The Contractor shall bear the cost of uncovering, removing, and 10 
restoring the exposed Work: (a) if it proves unacceptable, or (b) if it was placed without 11 
authority or without due notice to the Engineer. The Contracting Agency will pay these costs by 12 
agreed price or by force account if the Work proves to be acceptable and the Contractor had 13 
performed the original Work with the authority of and due notice to the Engineer. 14 

The Contractor, if advised to do so by the Engineer, shall permit representatives from other 15 
agencies to inspect the Work when it is to be done: 16 

1. On any railroad, utility, or facility of a public agency; or 17 

2. To the satisfaction of any federal, state, or municipal agency. 18 

In any crushing or screening operation, the Contractor shall provide and install a mechanical 19 
sampler that: 20 

1. Is automatic or semi-automatic; 21 

2. Can safely and easily obtain representative samples of the materials being produced; 22 

3. Can convey the samples to ground level in Contracting Agency-provided sacks; 23 

4. Moves at an even rate through the full width of the materials stream falling from the 24 
discharge end of the belt, gate, or chute; 25 

5. Is power driven during the material intercept cycle; and 26 

6. Can be adjusted to take samples of about 100 pounds as often as the Engineer requires. 27 

No material from the crushing or screen operation will be accepted until after the Engineer 28 
has approved the design and operation of the sampling equipment. The Contractor shall bear 29 
all costs of providing the sampling equipment, the power to operate it, and the space for its 30 
use. 31 
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1-05.6 Removal of Defective and Unauthorized Work 1 

The Contracting Agency will not pay for unauthorized or defective Work. Unauthorized or 2 
defective Work includes: Work and materials that do not conform to Contract requirements; 3 
Work done beyond the lines and grades set by the Plans or the Engineer; and extra Work and 4 
materials furnished without the Engineer’s written approval. At the Engineer’s order, the 5 
Contractor shall immediately remedy, remove, replace, or dispose of unauthorized or defective 6 
Work or materials and bear all costs of doing so. 7 

1-05.7 Vacant 8 

1-05.8 Equipment 9 

At the Engineer’s request, the Contractor shall provide an operating and maintenance 10 
manual for each model or type of mixing, placing, or processing equipment before using it in 11 
the Work. The Contractor shall also provide test instruments to confirm whether the equipment 12 
meets operating requirements, such as vibration rate, revolutions-per-minute, or any other 13 
requirements. 14 

The Contract may require automatically controlled equipment for some operations. If the 15 
automatic controls on such equipment fail, then the Contractor may operate the equipment 16 
manually for the remainder of that normal working day, provided the method of operation 17 
produces results otherwise meeting the Specifications. Continued operation of the equipment 18 
manually beyond this working day will be permitted only by specific authorization of the 19 
Engineer. 20 

The Engineer will reject equipment that repeatedly breaks down or fails to produce results 21 
within the required tolerances. The Contractor shall have no claim for additional payment or for 22 
extension of time due to rejection and replacement of any equipment. 23 

1-05.9 Guarantees 24 

The Contractor shall furnish to the Contracting Agency any guarantee or warranty furnished 25 
as a customary trade practice in connection with the purchase of any equipment, materials, or 26 
items incorporated into the Project. 27 

1-05.10 Final Inspection 28 

The Engineer will not make the final inspection until the physical Work required by the 29 
Contract, including final cleanup and all extra Work ordered by the Engineer, has been 30 
completed. The Physical Completion Date for the Contract will be determined as provided in 31 
Section 1-08.5. 32 
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1-05.11 Final Acceptance 1 

The Contractor must perform all the obligations under the Contract before a Completion 2 
Date and final acceptance can occur. Failure of the Contractor to perform all the obligations 3 
under the Contract shall not bar the Contracting Agency from unilaterally accepting the 4 
Contract as provided in Section 1-09.9. The Secretary accepts the completed Contract and the 5 
items of Work shown in the final estimate by signature of the Final Contract Voucher 6 
Certification. The date of that signature constitutes the acceptance date. Progress estimates or 7 
payments shall not be construed as acceptance of any Work under the Contract. 8 

The Contractor agrees that neither completion nor final acceptance shall relieve the 9 
Contractor of the responsibility to indemnify, defend, and protect the Contracting Agency 10 
against any claim or loss resulting from the failure of the Contractor (or the Subcontractors or 11 
lower tier Subcontractors) to pay all laborers, mechanics, Subcontractors, materialpersons, or 12 
any other person who provides labor, supplies, or provisions for carrying out the Work or for 13 
any payments required for unemployment compensation under Title 50 RCW or for industrial 14 
insurance and medical aid required under Title 51 RCW. 15 

Final acceptance shall not constitute acceptance of any unauthorized or defective work or 16 
material. The Contracting Agency shall not be barred from requiring the Contractor to remove, 17 
replace, repair, or dispose of any unauthorized or defective work or material or from recovering 18 
damages for any such work or material. 19 

1-05.12 Superintendents, Labor, and Equipment of Contractor 20 

At all times, the Contractor shall keep at the Work site a set of the Plans, Specifications, 21 
Special Provisions, and Addenda. The Contractor shall devote the attention required to make 22 
reasonable progress on the Work and shall cooperate fully with the Engineer and Inspectors. 23 

Either the Contractor in person, or an authorized representative, shall remain on site 24 
whenever the Work is underway. Before the Work begins, the Contractor shall name in writing 25 
an experienced superintendent who understands the Contract and is able to supervise the 26 
Work. This superintendent shall have full authority to represent and act for the Contractor. Any 27 
superintendent who repeatedly fails to follow the Engineer’s written or oral orders, directions, 28 
instructions, or determinations shall be subject to removal from the Project. Upon the written 29 
request of the Engineer, the Contractor shall immediately remove such superintendent and 30 
name a replacement in writing. 31 

Competent supervisors experienced in the task being performed shall continuously oversee 32 
the Contract Work. At the Engineer’s written request, the Contractor shall immediately remove 33 
and replace any incompetent, careless, or negligent employee. 34 

Noncompliance with the Engineer’s request to remove and replace personnel at any level 35 
shall be grounds for terminating the Contract under the terms of Section 1-08.10. 36 
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The Contractor shall keep all machinery and equipment in good, workable condition. It shall 1 
be adequate for its purpose and used by competent operators. 2 

The Engineer will rate the Contractor’s performance and Contract compliance in these 3 
categories: 4 

1. Progress of Work, 5 

2. Quality of Work, 6 

3. Equipment, 7 

4. Administration/Management/Supervision, and 8 

5. Coordination and Control of Subcontractors. 9 

Whenever the Contracting Agency evaluates the Contractor’s prequalification under 10 
RCW 47.28.070, it will take these reports into account. 11 

1-05.12(1) Emergency Contact List 12 

The Contractor shall submit an Emergency Contact List to the Engineer no later than 13 
5 calendar days after the date the Contract is executed. The list shall include, at a minimum, the 14 
Prime Contractor’s Project Manager, or equivalent, the Prime Contractor’s Project 15 
Superintendent, the Erosion and Sediment Control (ESC) Lead, and the Traffic Control 16 
Supervisor. The list shall identify a representative with delegated authority to act as the 17 
emergency contact on behalf of the Prime Contractor and include one or more alternates. The 18 
emergency contact shall be available upon the Engineer’s request at other than normal working 19 
hours. The Emergency Contact List shall include 24-hour telephone numbers for all individuals 20 
identified as emergency contacts or alternates. 21 

1-05.13 Cooperation with Other Contractors 22 

The Contracting Agency may perform other work at or near the site, including any material 23 
site, with other forces than those of the Contractor. This work may be done with or without a 24 
contract. If such work takes place within or next to this Project, the Contractor shall cooperate 25 
with all other contractors or forces. The Contractor shall carry out Work under this Project in a 26 
way that will minimize interference and delay for all forces involved. The Engineer will resolve 27 
any disagreements that may arise among the contractors or the Contractor and the Contracting 28 
Agency over the method or order of doing the Work. The Engineer’s decision in these matters 29 
shall be final, as provided in Section 1-05.1. 30 
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The coordination of the Work shall be taken into account by the Contractor as part of the 1 
site investigation in accordance with Section 1-02.4 and any resulting costs shall be incidental 2 
and included within the unit Bid prices in the Contract. 3 

1-05.13(1) Other Contracts or Other Work 4 

It is anticipated that the following work adjacent to or within the limits of this Project will be 5 
performed by others during the course of this Project and will require coordination of the work: 6 

 Ongoing WSF maintenance work. 7 

 List of other ongoing work to be determined by WSF. 8 

1-05.14 Method of Serving Notices 9 

Any written notice to the Contractor required under these Specifications may be served on 10 
the Contractor either personally or by mailing or by delivery to the last post office address 11 
known to the Engineer. 12 

All correspondence from the Contractor shall be directed to the Project Engineer. 13 

1-06 Control of Material 14 

1-06.1 Approval of Materials Prior to Use 15 

Prior to use, the Contractor shall notify the Engineer of all proposed materials. 16 
The Contractor shall use the Qualified Product List (QPL), the Aggregate Source Approval (ASA) 17 
Database, or the Request for Approval of Material (RAM) form. 18 

All equipment, materials, and articles incorporated into the permanent Work: 19 

1. Shall be new, unless the Special Provisions or Standard Specifications permit 20 
otherwise; 21 

2. Shall meet the requirements of the Contract and be approved by the Engineer; 22 

3. May be inspected or tested at any time during preparation and use; and 23 

4. Shall not be used in the Work if the items become unfit after being previously 24 
approved. 25 

1-06.1(1) Qualified Products List (QPL) 26 

The Qualified Product List (QPL) is a listing of manufactured products that have been 27 
evaluated and determined suitable for use in Highway construction. 28 
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If the Contractor elects to use the QPL, the most current list available at the time the 1 
product is proposed for use shall be used. The QPL submittal shall be prepared by the 2 
Contractor in accordance with the instructions in the QPL and submitted to the Engineer prior 3 
to use. 4 

The QPL identifies the approved products, the applicable Specification Section, and the 5 
basis for acceptance at the Project level. The listing is divided into two categories, “Approved” 6 
and “Conditionally Approved”. “Approved” products are denoted with an “A”. Those products 7 
may be accepted without additional sampling. “Conditionally Approved” products are denoted 8 
with a “CA”. The acceptance and use of these products is based upon additional job sampling 9 
and/or documentation. All additional acceptance actions need to be completed prior to the 10 
material being incorporated into the Work. 11 

The Contractor shall advise the Engineer of the intended items for use from the QPL by 12 
reference to the Contract Bid item. 13 

The use of listed products shall be restricted to the Standard Specification for which the 14 
products are listed and fulfillment of the acceptance requirement defined in the QPL. Qualified 15 
products not conforming to the Specifications, not fulfilling the acceptance requirements, or 16 
improperly handled or installed, shall be replaced at the Contractor’s expense. 17 

To qualify for continued listing on the QPL, products may be sampled and tested for 18 
conformance to the Standard Specifications. The Contracting Agency reserves the right to make 19 
revisions to the QPL at any time. 20 

If there is a conflict between the QPL and the Contract, the provisions of the Contract shall 21 
take precedence over the QPL. 22 

The current QPL can be accessed online at www.wsdot.wa.gov/biz/mats/qpl/qpl.cfm. 23 

1-06.1(2) Request for Approval of Material (RAM) 24 

The RAM shall be used when the Contractor elects not to use the QPL or the material is not 25 
listed in the QPL. The RAM shall be prepared by the Contractor in accordance with the 26 
instructions on Form 350-071 and submitted to the Engineer for approval before the material is 27 
incorporated into the Work. 28 

Approval of the material does not constitute acceptance of the material for incorporation 29 
into the Work. 30 

Additional acceptance actions as noted on the RAM need to be completed prior to the 31 
materials being incorporated into the Work. 32 
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When requesting approval of an item that requires fabrication, both the fabricator and the 1 
manufacturer of the base material shall be identified on the RAM. 2 

1-06.1(3) Aggregate Source Approval (ASA) Database 3 

The Aggregate Source Approval (ASA) is a database containing the results of WSDOT’s 4 
preliminary testing of aggregate sources. This database is used by the Contracting Agency to 5 
indicate the approval status of these aggregate sources for applications that require preliminary 6 
testing as defined in the Contract. The ASA “Aggregate Source Approval Report” identifies the 7 
currently approved applications for each aggregate source listed. The acceptance and use of 8 
these aggregates is contingent upon additional job sampling and/or documentation. The ASA 9 
database can be accessed online at the agency website. 10 

Aggregates approved for applications on the ASA ‘Aggregate Source Approval Report’ not 11 
conforming to the Specifications, not fulfilling the acceptance requirements, or improperly 12 
handled or installed, shall be replaced at the Contractor’s expense. 13 

Aggregate materials that are not approved for use in the ASA database may be sampled and 14 
tested by the Agency for a specified use on a project from the source or from a processed 15 
stockpile of the material, and all cost for the sampling and testing will be deducted from the 16 
Contract. 17 

The Contractor agrees to authorize the Project Engineer to deduct the sampling and testing 18 
costs from any money due or coming due to the Contractor. 19 

1-06.1(4) Fabrication Inspection Expense 20 

In the event the Contractor elects to have items fabricated beyond 300 miles from Seattle, 21 
Washington, the Contracting Agency will deduct from payment due the Contractor costs to 22 
perform fabrication inspection on the following items: 23 

 Bridge Bearings (Cylindrical, Disc, Fabric Pad, Pin, Pendulum, Rocker, and Spherical) 24 

 Cantilever Sign Structures and Sign Bridges 25 

 Epoxy-Coated Reinforcing Steel 26 

 Metal Bridge Railing and Handrail 27 

 Modular Expansion Joints 28 

 Painted Piling and Casing 29 

 Painted and Powder-Coated Luminaire and Signal Poles 30 

 Precast Concrete Catch Basins, Manholes, Inlets, Drywells, and Risers 31 

 Precast Concrete Drain, Perforated Underdrain, Culvert, Storm Sewer, and Sanitary 32 
Sewer Pipe 33 
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 Precast Concrete Three Sided Structures 1 

 Precast Concrete Junction Boxes, Pull Boxes, Cable Vaults, Utility Vaults, and Box 2 
Culverts 3 

 Precast Concrete Traffic Barrier 4 

 Precast Concrete Marine Pier Deck Panels 5 

 Precast Concrete Floor Panels 6 

 Precast Concrete Structural Earth Walls, Noise Barrier Walls, and Wall Stem Panels 7 

 Precast Concrete Retaining Walls, including Lagging Panels 8 

 Prestressed Concrete Girders and Precast Bridge Components 9 

 Prestressed Concrete Piles 10 

 Seismic Retrofit Earthquake Restrainers 11 

 Soldier Piles 12 

 Steel Bridges and Steel Bridge Components 13 

 Steel Column Jackets 14 

 Structural Steel for Ferry Terminals, including items such as Dolphins, Wingwalls, and 15 
Transfer Spans 16 

 Treated Timber and Lumber, 6 inch by 6 inch or larger 17 

 Timber Bridges 18 

 Additional items as may be determined by the Engineer 19 

The deductions for fabrication inspection costs will be as shown in the Payment Table 20 
below. 21 

 22 
Zone Place of Fabrication Reduction in Payment 

1 Within 300 airline miles from Seattle None 

2 Between 300 and 3,000 airline miles from Seattle $700.00 per inspection day* 

3 Over 3,000 airline miles from Seattle $1,000 per inspection day,*  
but not less than $2,500 per trip 

*An inspection day includes any calendar day or portion of a calendar day spent by one inspector 
inspecting, on standby, or traveling to and from, a place of fabrication. An additional cost per 
inspection day will be assessed for each additional inspector. Reimbursement will be assessed at 
$280.00 per day for weekends and holidays for each on-site inspector in travel status, but not engaged 
in inspection or travel activities when fabrication activities are not taking place. 

Where fabrication of an item takes place in more than one zone, the reduction in payment 23 
will be computed on the basis of the entire item being fabricated in the farthest of zones where 24 
any fabrication takes place on that item. 25 
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The rates for Zones 2 and 3 shall be applied for the full duration of time for all fabrication 1 
inspection activities, to include, but not be limited to: plant approvals, prefabrication meetings, 2 
fabrication, coatings, and final inspection. 3 

1-06.2 Acceptance of Materials 4 

1-06.2(1) Samples and Tests for Acceptance 5 

The Contractor shall deliver representative samples (from the Contractor, Producer, or 6 
Fabricator) to the Engineer without charge before incorporating material into the Work. In 7 
providing samples, the Contractor shall provide the Engineer with sufficient time and quantities 8 
for testing before use. The Engineer may require samples at any time. Samples not taken by or 9 
in the presence of the Engineer will not be accepted for testing, unless the Engineer permits 10 
otherwise. 11 

The Contractor shall designate specific Contractor employees as points of contact for 12 
concrete testing and acceptance. Alternates shall be designated to ensure that direct contact is 13 
maintained during concrete placement. If designated by the Contractor to the Engineer, the 14 
concrete supplier will receive all 28-day concrete strength test results. 15 

The Project Engineer will designate specific Contracting Agency employees as points of 16 
contact for concrete testing and acceptance. 17 

The Contractor may observe any of the sampling and testing performed by the Engineer. If 18 
the Contractor observes a deviation from the specified sampling and testing procedures, the 19 
Contractor shall verbally described the deviations observed to the Engineer or designated 20 
representative immediately, and shall confirm these observed deviations in writing to the 21 
Engineer within 24 hours, referencing the specific procedures and steps. The Engineer will 22 
respond in writing within 3 working days of the receipt of the Contractor’s written 23 
communications. 24 

All field and laboratory materials testing by the Engineer will follow methods described in 25 
the Contract Documents, or in the WSDOT Materials Manual M 46-01, using qualified testing 26 
personnel and calibrated or verified equipment. The standard or tentative standard in effect on 27 
the Bid advertising date will apply in each case. 28 

Revisions to the WSDOT Materials Manual M 46 01 or revisions to other Specifications or 29 
test methods such as AASHTO, ASTM, or Federal Specifications will be considered as in effect 30 
60 calendar days after publication. 31 
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1-06.2(2) Statistical Evaluation of Materials for Acceptance 1 

1-06.2(2)A General 2 

Where specified, acceptance sampling and testing will be performed by the Contracting 3 
Agency and statistically evaluated for acceptance by the provisions of this Subsection. All test 4 
results for a lot will be analyzed collectively and statistically by the quality level analysis 5 
procedures shown at the end of this Subsection to determine the total percent of the lot that is 6 
within Specification limits and to determine an appropriate pay factor. Lots and sublots are 7 
defined in the appropriate Subsection of these Specifications for the material being statistically 8 
evaluated. 9 

Quality level analysis is a statistical procedure for determining the percent compliance of 10 
the material with these Specifications. Quality level is the computed percent of material 11 
meeting these Specifications and is determined from the arithmetic mean, (Xm), and the 12 
sample standard deviation (S), for each constituent of the lot. 13 

Any necessary rounding off of test results or calculations will be accomplished according to 14 
the individual testing procedure, or, if not defined in the procedure then accomplished 15 
according to the following rules: 16 

1. The final significant digit will not be changed when the succeeding digit is less than 5. 17 

2. The final significant digit will be increased by one when the succeeding digit is 5 or 18 
greater. 19 

Table 1 – Estimated Percent of Work within Specification Limits 20 

Estimated 
Percent Within 
Specification 

Limits 
(PU or PL) 

Upper Quality Index QU or Lower Quality Index QL 

n=3 n=4 n=5 n=6 n=7 n=8 n=9 

n=10 
to 

n=11 

n=12 
to 

n=14 

n=15 
to 

n=17 

n=18 
to 

n=22 

n=23 
to 

n=29 

n=30 
to 

n=42 

n=43 
to 

n=66 

n=67 
to 
∞ 

100 
99 
98 
97 
96 
95 

1.16 
 
 

1.15 
 

1.14 

1.49 
1.46 
1.43 
1.40 
1.37 
1.34 

1.72 
1.64 
1.58 
1.52 
1.47 
1.42 

1.88 
1.75 
1.66 
1.59 
1.52 
1.47 

1.99 
1.82 
1.72 
1.63 
1.56 
1.49 

2.07 
1.88 
1.75 
1.66 
1.58 
1.51 

2.13 
1.91 
1.78 
1.68 
1.60 
1.52 

2.20 
1.96 
1.81 
1.71 
1.62 
1.54 

2.28 
2.01 
1.84 
1.73 
1.64 
1.55 

2.34 
2.04 
1.87 
1.75 
1.65 
1.56 

2.39 
2.07 
1.89 
1.76 
1.66 
1.57 

2.44 
2.09 
1.91 
1.78 
1.67 
1.58 

2.48 
2.12 
1.93 
1.79 
1.68 
1.59 

2.51 
2.14 
1.94 
1.80 
1.69 
1.59 

2.56 
2.16 
1.95 
1.81 
1.70 
1.60 

94 
93 
92 
91 
90 

 
1.13 
1.12 
1.11 
1.10 

1.31 
1.28 
1.25 
1.22 
1.19 

1.38 
1.33 
1.29 
1.25 
1.21 

1.41 
1.36 
1.31 
1.27 
1.23 

1.43 
1.38 
1.33 
1.28 
1.23 

1.45 
1.39 
1.33 
1.28 
1.24 

1.46 
1.40 
1.34 
1.29 
1.24 

1.47 
1.41 
1.35 
1.29 
1.24 

1.48 
1.41 
1.35 
1.30 
1.25 

1.49 
1.42 
1.36 
1.30 
1.25 

1.50 
1.43 
1.36 
1.30 
1.25 

1.50 
1.43 
1.37 
1.31 
1.25 

1.51 
1.44 
1.37 
1.31 
1.25 

1.51 
1.44 
1.37 
1.31 
1.26 

1.52 
1.44 
1.38 
1.31 
1.26 

89 
88 
87 
86 
85 

1.09 
1.07 
1.06 
1.04 
1.03 

1.16 
1.13 
1.10 
1.07 
1.04 

1.18 
1.14 
1.10 
1.07 
1.03 

1.18 
1.14 
1.10 
1.07 
1.03 

1.19 
1.15 
1.10 
1.07 
1.03 

1.19 
1.15 
1.10 
1.06 
1.03 

1.19 
1.15 
1.10 
1.06 
1.02 

1.19 
1.15 
1.10 
1.06 
1.02 

1.20 
1.15 
1.11 
1.06 
1.02 

1.20 
1.15 
1.11 
1.06 
1.02 

1.20 
1.15 
1.11 
1.06 
1.02 

1.20 
1.15 
1.11 
1.06 
1.02 

1.20 
1.15 
1.11 
1.06 
1.02 

1.20 
1.15 
1.11 
1.06 
1.02 

1.20 
1.15 
1.11 
1.06 
1.02 

84 1.01 1.01 1.00 0.99 0.99 0.99 0.99 0.98 0.98 0.98 0.98 0.98 0.98 0.98 0.98 
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Estimated 
Percent Within 
Specification 

Limits 
(PU or PL) 

Upper Quality Index QU or Lower Quality Index QL 

n=3 n=4 n=5 n=6 n=7 n=8 n=9 

n=10 
to 

n=11 

n=12 
to 

n=14 

n=15 
to 

n=17 

n=18 
to 

n=22 

n=23 
to 

n=29 

n=30 
to 

n=42 

n=43 
to 

n=66 

n=67 
to 
∞ 

83 
82 
81 
80 

0.99 
0.97 
0.95 
0.93 

0.98 
0.95 
0.92 
0.89 

0.97 
0.93 
0.90 
0.87 

0.96 
0.92 
0.89 
0.86 

0.95 
0.92 
0.88 
0.85 

0.95 
0.92 
0.88 
0.85 

0.95 
0.91 
0.88 
0.84 

0.95 
0.91 
0.87 
0.84 

0.94 
0.91 
0.87 
0.84 

0.94 
0.91 
0.87 
0.83 

0.94 
0.90 
0.87 
0.83 

0.94 
0.90 
0.87 
0.83 

0.94 
0.90 
0.87 
0.83 

0.94 
0.90 
0.87 
0.83 

0.94 
0.90 
0.87 
0.83 

79 
78 
77 
76 
75 

0.91 
0.88 
0.86 
0.83 
0.81 

0.86 
0.83 
0.80 
0.77 
0.74 

0.84 
0.81 
0.77 
0.74 
0.71 

0.82 
0.79 
0.76 
0.73 
0.70 

0.82 
0.79 
0.75 
0.72 
0.69 

0.81 
0.78 
0.75 
0.72 
0.69 

0.81 
0.78 
0.74 
0.71 
0.68 

0.81 
0.77 
0.74 
0.71 
0.68 

0.80 
0.77 
0.74 
0.70 
0.67 

0.80 
0.77 
0.73 
0.70 
0.67 

0.80 
0.76 
0.73 
0.70 
0.67 

0.80 
0.76 
0.73 
0.70 
0.67 

0.80 
0.76 
0.73 
0.70 
0.67 

0.80 
0.76 
0.73 
0.70 
0.67 

0.79 
0.76 
0.73 
0.70 
0.66 

74 
73 
72 
71 
70 

0.78 
0.75 
0.73 
0.70 
0.67 

0.71 
0.68 
0.65 
0.62 
0.59 

0.68 
0.65 
0.62 
0.59 
0.56 

0.67 
0.64 
0.61 
0.58 
0.55 

0.67 
0.63 
0.60 
0.57 
0.54 

0.65 
0.62 
0.59 
0.57 
0.54 

0.65 
0.62 
0.59 
0.56 
0.53 

0.65 
0.62 
0.59 
0.56 
0.53 

0.64 
0.61 
0.58 
0.55 
0.52 

0.64 
0.61 
0.58 
0.55 
0.52 

0.64 
0.61 
0.58 
0.55 
0.52 

0.64 
0.61 
0.58 
0.55 
0.52 

0.64 
0.61 
0.58 
0.55 
0.52 

0.64 
0.61 
0.58 
0.55 
0.52 

0.63 
0.60 
0.57 
0.54 
0.52 

69 
68 
67 
66 
65 

0.64 
0.61 
0.58 
0.55 
0.51 

0.56 
0.53 
0.50 
0.47 
0.44 

0.53 
0.50 
0.47 
0.45 
0.42 

0.52 
0.49 
0.46 
0.43 
0.40 

0.51 
0.48 
0.45 
0.43 
0.40 

0.51 
0.48 
0.45 
0.42 
0.39 

0.50 
0.48 
0.45 
0.42 
0.39 

0.50 
0.47 
0.44 
0.42 
0.39 

0.50 
0.47 
0.44 
0.41 
0.38 

0.49 
0.47 
0.44 
0.41 
0.38 

0.49 
0.46 
0.44 
0.41 
0.38 

0.49 
0.46 
0.43 
0.41 
0.38 

0.49 
0.46 
0.43 
0.41 
0.38 

0.49 
0.46 
0.43 
0.41 
0.38 

0.49 
0.46 
0.43 
0.40 
0.38 

64 
63 
62 
61 
60 

0.48 
0.45 
0.41 
0.38 
0.34 

0.41 
0.38 
0.35 
0.30 
0.28 

0.39 
0.36 
0.33 
0.30 
0.28 

0.38 
0.35 
0.32 
0.30 
0.25 

0.37 
0.34 
0.32 
0.29 
0.25 

0.37 
0.34 
0.31 
0.28 
0.25 

0.36 
0.34 
0.31 
0.28 
0.25 

0.36 
0.33 
0.31 
0.28 
0.25 

0.36 
0.33 
0.30 
0.28 
0.25 

0.36 
0.33 
0.30 
0.28 
0.25 

0.35 
0.33 
0.30 
0.28 
0.25 

0.35 
0.33 
0.30 
0.28 
0.25 

0.35 
0.33 
0.30 
0.28 
0.25 

0.35 
0.33 
0.30 
0.28 
0.25 

0.35 
0.32 
0.30 
0.28 
0.25 

59 
58 
57 
56 
55 

0.31 
0.30 
0.25 
0.20 
0.18 

0.27 
0.25 
0.20 
0.18 
0.15 

0.25 
0.23 
0.18 
0.16 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

0.23 
0.20 
0.18 
0.15 
0.13 

54 
53 
52 
51 
50 

0.15 
0.10 
0.08 
0.05 
0.00 

0.13 
0.10 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

0.10 
0.08 
0.05 
0.03 
0.00 

Table 2 – Pay Factors 1 

 Required Quality Level for a Given Sample Size (n) and a Given Pay Factor 

Pay Factor n=3 n=4 n=5 n=6 n=7 n=8 n=9 

n=10 
to 

n=11 

n=12 
to 

n=14 

n=15 
to 

n=17 

n=18 
to 

n=22 

n=23 
to 

n=29 

n=30 
to 

n=42 

n=43 
to 

n=66 

n=67 
to 
∞ 

1.05 
1.04 
1.03 
1.02 
1.01 100 100 100 

100 
99 
98 

100 
98 
97 
95 

100 
99 
96 
94 
92 

100 
97 
94 
91 
89 

100 
95 
92 
89 
87 

100 
96 
93 
90 
88 

100 
96 
93 
91 
89 

100 
96 
94 
92 
90 

100 
97 
95 
93 
91 

100 
97 
95 
93 
92 

100 
97 
96 
94 
92 

100 
97 
96 
94 
93 

1.00 
0.99 
0.98 
0.97 
0.96 

69 
66 
64 
63 
61 

75 
72 
70 
68 
67 

78 
76 
74 
72 
70 

80 
78 
76 
74 
72 

82 
80 
78 
76 
74 

83 
81 
79 
77 
75 

84 
82 
80 
78 
76 

85 
83 
81 
79 
78 

86 
84 
82 
81 
79 

87 
85 
84 
82 
81 

88 
86 
85 
83 
82 

89 
87 
86 
84 
83 

90 
89 
87 
86 
84 

91 
90 
88 
87 
86 

92 
91 
90 
88 
87 
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 Required Quality Level for a Given Sample Size (n) and a Given Pay Factor 

Pay Factor n=3 n=4 n=5 n=6 n=7 n=8 n=9 

n=10 
to 

n=11 

n=12 
to 

n=14 

n=15 
to 

n=17 

n=18 
to 

n=22 

n=23 
to 

n=29 

n=30 
to 

n=42 

n=43 
to 

n=66 

n=67 
to 
∞ 

0.95 
0.94 
0.93 
0.92 
0.91 

59 
58 
57 
55 
54 

65 
63 
62 
60 
59 

68 
67 
65 
63 
62 

71 
69 
67 
66 
64 

72 
71 
69 
68 
66 

74 
72 
71 
69 
68 

75 
73 
72 
70 
69 

76 
75 
73 
72 
70 

78 
76 
75 
73 
72 

79 
78 
76 
75 
74 

80 
79 
78 
76 
75 

82 
80 
79 
78 
76 

83 
82 
80 
79 
78 

84 
83 
82 
81 
79 

86 
85 
84 
82 
81 

0.90 
0.89 
0.88 
0.87 
0.86 

53 
51 
50 
49 
48 

57 
56 
55 
53 
52 

61 
59 
58 
57 
55 

63 
62 
60 
59 
58 

65 
63 
62 
61 
59 

66 
65 
64 
62 
61 

67 
66 
65 
63 
62 

69 
68 
66 
65 
64 

71 
69 
68 
67 
66 

72 
71 
70 
68 
67 

74 
72 
71 
70 
69 

75 
74 
73 
71 
70 

77 
75 
74 
73 
72 

78 
77 
76 
75 
74 

80 
79 
78 
77 
76 

0.85 
0.84 
0.83 
0.82 
0.81 

46 
45 
44 
43 
41 

51 
49 
48 
47 
46 

54 
53 
51 
50 
49 

56 
55 
54 
53 
51 

58 
57 
56 
54 
53 

60 
58 
57 
56 
55 

61 
60 
58 
57 
56 

62 
61 
60 
59 
58 

64 
63 
62 
61 
59 

66 
65 
64 
62 
61 

67 
66 
65 
64 
63 

69 
68 
67 
66 
64 

71 
70 
69 
67 
66 

72 
71 
70 
69 
68 

75 
73 
72 
71 
70 

0.80 
0.79 
0.78 
0.77 
0.76 
0.75 

40 
39 
38 
36 
35 
33 

44 
43 
42 
41 
39 
38 

48 
46 
45 
44 
43 
42 

50 
49 
48 
46 
45 
44 

52 
51 
50 
48 
47 
46 

54 
52 
51 
50 
49 
48 

55 
54 
52 
51 
50 
49 

56 
55 
54 
53 
52 
51 

58 
57 
56 
55 
54 
53 

60 
59 
58 
57 
56 
54 

62 
61 
59 
58 
57 
56 

63 
62 
61 
60 
59 
58 

65 
64 
63 
62 
61 
60 

67 
66 
65 
64 
63 
62 

69 
68 
67 
66 
65 
64 

REJECT Values Less Than Those Shown Above 

Reject Quality Levels Less Than Those Specified for a 0.75 Pay Factor 

Note: If the value of (PU + PL) - 100 does not correspond to a (PU + PL) - 100 value in this table, use the next smaller (PU + PL) - 100 
value. 

1-06.2(2)B Financial Incentive 1 

As an incentive to produce superior quality material, a pay factor greater than 1.00 may be 2 
obtained with the maximum pay factor being 1.05. A lot containing non-Specification material will 3 
be accepted provided the Composite Pay Factor reaches the minimum value specified elsewhere. 4 
A lot containing non-Specification material which fails to obtain at least the specified minimum 5 
Composite Pay Factor will be rejected by the Engineer. The Engineer will take one or more of the 6 
following actions when rejected material has been incorporated into the Work: 7 

1. Require complete removal and replacement with Specification material at no additional 8 
cost to the Contracting Agency. 9 

2. At the Contractor’s written request, allow corrective work at no additional cost to the 10 
Contracting Agency and then an appropriate price reduction that may range from no 11 
reduction to no payment. 12 

3. At the Contractor’s written request, allow material to remain in place with an 13 
appropriate price reduction that may range from a designated percentage reduction to 14 
no payment. 15 
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Any lot for which at least three samples have been obtained, and all of the test results meet 1 
one of the appropriate criteria listed below, will receive at least a 1.00 Composite Pay Factor: 2 

1. All test results are within the allowable limits specified for the item, or 3 

2. All test results that only have a lower Specification limit are greater than or equal to that 4 
limit, or 5 

3. All test results that only have an upper Specification limit are less than or equal to that limit. 6 

Computation of the quality level in these instances will be for determining the amount of 7 
any bonus that might be warranted. 8 

Lots represented by less than three samples or unsampled lots will be exempt from 9 
statistical based acceptance. 10 

1-06.2(2)C Removed and Rejected Materials 11 

The Contractor may, prior to sampling, elect to remove any defective material and replace it 12 
with new material at no expense to the Contracting Agency. Any such new material will be 13 
sampled, tested, and evaluated for acceptance as a part of the sublot in accordance with this 14 
statistical sampling and testing procedure. 15 

The Engineer may reject a sublot that tests show to be defective. Such rejected material 16 
shall not be used in the Work, and the results of tests run on the rejected material will not be 17 
included in the original lot acceptance tests. 18 

1-06.2(2)D Quality Level Analysis 19 

1-06.2(2)D1 General 20 

The quality level calculations for HMA and other materials are completed using the 21 
formulas in Section 1-06.2(2)D4. For HMA, the definition of the “x” value used in the 22 
calculations and the definition of the upper and lower specification limit are in 23 
Section 1-06.2(2)D2. For other materials, the definition of the “x” value used in the calculations 24 
and the definition of the upper and lower specification limit are in Section 1-06.2(2)D3. All 25 
other terms and variables are the same for all calculations.  26 
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1-06.2(2)D2 Hot Mix Asphalt 1 

x = difference between an individual test value and the job mix formula (JMF) 2 

USL = maximum allowable limit in Section 9-03.8(7) 3 

LSL = minimum allowable limit in Section 9-03.8(7) 4 

1-06.2(2)D3 Other Materials 5 

x = individual test value 6 

USL = upper specification limit 7 

LSL = lower specification limit 8 

1-06.2(2)D4 Quality Level Calculation 9 

The procedures for determining the quality level and pay factors for a material are as 10 
follows: 11 

1. Determine the arithmetic mean, Xm, for each specified material constituent: 12 

 13 

Where: ∑ = summation of x 14 
  n = total number test values 15 

2. Compute the sample standard deviation, “S”, for each constituent: 16 

 17 

Where:  = summation of the squares of individual test values 18 
   = summation of the individual test values squared 19 

3. Compute the upper quality index, (QU), for each constituent: 20 

 21 

4. Compute the lower quality index, (QL), for each constituent: 22 

 23 
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5. For each constituent determine PU (the percent within the upper Specification limit 1 
which corresponds to a given QU) from Table 1. If USL is 100.00 percent or is not 2 
specified, PU will be 100. For negative values of QU, PU (e.g., N = 15 and QU = -0.5 will 3 
result in PU = 30) is equal to 100 minus the table PU. If the value of QU does not 4 
correspond exactly to a figure in the table, use the next higher value. 5 

6. For each constituent determine PL (the percent within the lower Specification limit 6 
which corresponds to a given QL) from Table 1. If LSL is zero or not specified, PL will be 7 
100. For negative values of QL, PL is equal to 100 minus the table PL. If the value of QL 8 
does not correspond exactly to a figure in the table, use the next higher value. 9 

7. For each constituent determine the quality level (the total percent within Specification 10 
limits): 11 

Quality Level = (PU + PL) – 100 12 

8. Using the quality level from step 7, determine the pay factor (PFi) from Table 2 for each 13 
constituent tested. 14 

9. Determine the Composite Pay Factor (CPF) for each lot. 15 

 16 

 Where: 17 
 fi = price adjustment factor listed in these Specifications  18 
   for the applicable material 19 
 j = number of constituents being evaluated 20 

1-06.3 Manufacturer’s Certificate of Compliance 21 

When authorized by these Specifications or the Special Provisions and prior to use, the 22 
Engineer may accept certain materials on the basis of a Manufacturer’s Certificate of 23 
Compliance as an alternative to material inspection and testing. 24 

The Contractor may request, in writing, authority from the Engineer to install such materials 25 
prior to submitting the required certification; however, no payment will be made for the Work 26 
in the absence of an acceptable Manufacturer’s Certificate of Compliance. The Contracting 27 
Agency reserves the right to deny the request for good cause. If for any reason the Contractor 28 
has not provided an acceptable Manufacturer’s Certificate of Compliance by the Physical 29 
Completion Date established by Section 1-08.5, the Contracting Agency will assess the 30 
usefulness of the installed material. At the Engineer’s discretion, the Contracting Agency will 31 
either require replacement of the material by the Contractor at no expense to the Contracting 32 
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Agency or process the final payment as provided by Section 1-09.9 without paying for the 1 
materials or any portion of the Work performed to install the materials provided on such a 2 
basis. The unit Contract prices for the Work shall be used to determine the amount to be 3 
withheld. Where unit Contract prices do not exist, as in a lump sum item, the amount to be 4 
withheld shall be an equitable adjustment, covering labor, equipment, and materials, 5 
determined in accordance with Section 1-09.4. 6 

The Manufacturer’s Certificate of Compliance must identify the manufacturer, the type and 7 
quantity of material being certified, the applicable Specifications being affirmed, and the 8 
signature of a responsible corporate official of the manufacturer and include supporting mill 9 
tests or documents. A Manufacturer’s Certificate of Compliance shall be furnished with each lot 10 
of material delivered to the Work and the lot so certified shall be clearly identified in the 11 
certificate. 12 

All materials used on the basis of a Manufacturer’s Certificate of Compliance may be 13 
sampled and tested at any time. Any material not conforming to the requirements will be 14 
subject to rejection whether in place or not. The Contracting Agency reserves the right to refuse 15 
to accept materials on the basis of a Manufacturer’s Certificate of Compliance. 16 

1-06.4 Handling and Storing Materials 17 

In storage and handling, the Contractor shall protect materials against damage from 18 
careless handling, from exposure to weather, from mixture with foreign matter, and from all 19 
other causes. The Engineer will reject and refuse to test materials improperly handled or 20 
stored. 21 

The Contractor shall repair, replace, or make good all Contracting Agency-provided 22 
materials that are damaged or lost due to the Contractor’s operation or while in the 23 
Contractor’s possession, at no expense to the Contracting Agency. 24 

1-06.5 Owners Manuals and Operating Instructions 25 

For equipment and materials that are permanently incorporated in the Work, the 26 
Contractor shall provide to the Project Engineer all owners’ manuals and operating instructions 27 
furnished by the equipment or material manufacturer. 28 

1-07 Legal Relations and Responsibilities to the Public 29 

1-07.1 Laws to be Observed 30 

The Contractor shall always comply with all Federal, State, tribal, or local laws, ordinances, 31 
and regulations that affect Work under the Contract. The Contractor shall indemnify, defend, 32 
and save harmless the State (including the Governor, Commission, Secretary, and any agents, 33 
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officers, and employees) against any claims that may arise because the Contractor (or any 1 
employee of the Contractor or Subcontractor or materialperson) violated a legal requirement. 2 

The Contractor shall be responsible to immediately report to the Engineer any deviation 3 
from the Contract Provisions pertaining to environmental compliance, including but not limited 4 
to spills, unauthorized fill in waters of the State including wetlands, water quality standards, 5 
noise, air quality, etc. 6 

The Contractor shall be responsible for the safety of all workers and shall comply with all 7 
appropriate state safety and health standards, codes, rules, and regulations, including, but not 8 
limited to, those promulgated under the Washington Industry Safety and Health Act RCW 49.17 9 
(WISHA) and as set forth in Title 296 WAC (Department of Labor and Industries). In particular 10 
the Contractor’s attention is drawn to the requirements of WAC 296.800 which requires 11 
employers to provide a safe workplace. More specifically, WAC 296.800.11025 prohibits alcohol 12 
and narcotics from the workplace. The Contractor shall likewise be obligated to comply with all 13 
federal safety and health standards, codes, rules, and regulations that may be applicable to the 14 
Contract Work. 15 

U.S. Mine Safety and Health Administration rules apply when the Project includes pit or 16 
quarry operations. Among other actions, these regulations require the Contractor to notify the 17 
nearest Mine Safety and Health sub district office (1) of the Project before it begins, (2) of the 18 
starting date, and (3) of the Physical Completion Date. 19 

Without usurping the authority of other agencies, the Contracting Agency will cooperate 20 
with them in their efforts to enforce legal requirements. Upon awareness of a violation of a 21 
legal requirement, the Engineer will notify the Contractor in an effort to achieve compliance. 22 
The Engineer may also notify the agency responsible for enforcement if the Engineer deems 23 
that action is necessary to achieve compliance with legal requirements. The Engineer will also 24 
assist the enforcement agency to obtain Contractor compliance to the extent such assistance is 25 
consistent with the provisions of the Contract. 26 

The Contracting Agency will not adjust payment to compensate the Contractor for changes 27 
in legal requirements unless those changes are specifically within the scope of RCW 39.04.120. 28 
For changes under RCW 39.04.120, the Contracting Agency will compensate the Contractor by 29 
negotiated change order as provided in Section 1-04.4. 30 

Under certain conditions, the Contracting Agency will adjust payment to compensate for tax 31 
changes. First, the changes shall involve federal or state taxes on materials or fuel used in or 32 
consumed for the Project. Second, the changes shall increase or decrease Contractor-paid taxes 33 
by more than $500. For items in the original Contract, the tax change must occur after the Bid 34 
opening date. For negotiated Contracts or items in a supplemental agreement, the tax change 35 
must take place after the execution date of the Contract or agreement. Within these 36 
conditions, the Contracting Agency will adjust compensation by the actual dollar amounts of 37 
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increase or decrease caused by the tax changes. If the Engineer requests it, the Contractor shall 1 
certify in writing that the Contract price does not include any extra amount to cover a possible 2 
change in taxes. 3 

The Contracting Agency may audit the records of the Contractor as provided in 4 
Section 1-09.12, to verify any claim for compensation because of changes in laws or taxes. 5 

1-07.1(1) Contract is Subject to FTA Provisions 6 

The Contract is partially funded by the US DOT Federal Transit Administration (FTA) and is 7 
therefore subject to certain federal provisions. The Federal Transit Administration Articles for 8 
Construction Contracts in Division 00 73 73 apply to this Contract. The Contractor shall follow 9 
all requirements shown therein. Further, the FTA requires that certain terms and conditions of 10 
the Contract Documents be included in all Subcontracts. The Contractor shall be responsible for 11 
ensuring all applicable mandatory FTA provisions are included in all Subcontracts. These 12 
mandatory provisions are set forth in Division 1 General Requirements Section 1-08 and in 13 
Division 00 73 73. 14 

1-07.1(2) Required Federal Aid Provisions 15 

This Contract is partially funded by the US DOT Federal Highway Administration and is 16 
therefore subject to certain federal provisions. 17 

The Required Contract Provisions Federal Aid Construction Contracts (FHWA 1273) Revised 18 
May 1, 2012, supersede any conflicting provisions of the Standard Specifications and are made 19 
a part of this Contract; provided, however, that if any of the provisions of FHWA 1273 are less 20 
restrictive than Washington State Law, then the Washington State Law shall prevail. 21 

The provisions of FHWA 1273 included in this Contract require that the Contractor insert 22 
the FHWA 1273 in each Subcontract, together with the wage rates which are part of the 23 
FHWA 1273. Also, a clause shall be included in each Subcontract requiring the Subcontractors 24 
to insert the FHWA 1273 thereto in any lower tier Subcontracts, together with the wage rates. 25 
The Contractor shall also ensure that this section, REQUIRED FEDERAL AID PROVISIONS, is 26 
inserted in each Subcontract for Subcontractors and lower tier Subcontractors. For this 27 
purpose, upon request to the Project Engineer, the Contractor will be provided with extra 28 
copies of the FHWA 1273, the applicable wage rates, and this Special Provision. 29 

1-07.1(3) Apprentice Utilization 30 

This Contract includes an Apprentice Utilization Requirement as defined in this 31 
Specification. No less than 15 percent of Project Labor Hours shall be performed by 32 
Apprentices. 33 
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Definitions 1 
For the purposes of this Specification, the following definitions apply: 2 

1. Apprentice Utilization Requirement is expressed as a percentage of the Project 3 
Labor Hours performed by Apprentices. 4 

2. Labor Hours are the total hours performed by all workers receiving an hourly wage 5 
who are directly employed on the Project site including hours performed by workers 6 
employed by the Prime Contractor and all Subcontractors. Labor Hours do not 7 
include hours performed by foremen, superintendents, owners, and workers who 8 
are not subject to prevailing wage requirements. Truck driving hours have to be four 9 
hours or more of a shift for inclusion. 10 

3. Apprentice is a person enrolled in a State-approved Apprenticeship Training 11 
Program. 12 

4. State-approved Apprenticeship Training Program is an apprenticeship training 13 
program approved by the Washington State Apprenticeship Council. 14 

5. Good Faith Effort is a demonstration that the Contractor has strived to meet the 15 
Apprentice Utilization Requirement including but not necessarily limited to the 16 
specific steps as described elsewhere in this specification. 17 

Electronic Reporting 18 
The Contractor shall use the application available at: 19 
 https://RemoteApps.wsdot.wa.gov/Construction/Training/Apprenticeship/ 20 

to submit the “Apprentice Utilization Plan”, “Statement of Apprentice/Journeyman 21 
Participation” and to submit “Good Faith Effort” documentation. After execution of the 22 
Contract, the Contractor shall send an e-mail to apprenticeship@wsdot.wa.gov containing the 23 
following information: the first and last name, e-mail address, and title and phone number of 24 
the person that will be submitting the above documents for their company. The e-mail shall 25 
include the WSDOT contract number they will be reporting on. After receipt of this information 26 
by WSDOT, the Contractor will receive an e-mail containing their username and password for 27 
the application and a link to the application. Reporting instructions are available in the 28 
application. 29 

Plan 30 
The Contractor shall submit an “Apprentice Utilization Plan” using the application described 31 

in “Electronic Reporting” within 30 days of execution, demonstrating how and when they 32 
intend to achieve the Apprentice Utilization Requirement. The plan shall be updated and 33 
resubmitted as appropriate as the Work progresses. The intent is to provide the Project 34 
Engineer with enough information to track progress in meeting the utilization requirements. If 35 
the Contractor is unable to demonstrate how they intend to meet the Apprentice Utilization 36 
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Requirement on the Apprentice Utilization Plan, they must submit Good Faith Effort 1 
documentation to the Project Engineer with their Apprentice Utilization Plan. 2 

Reporting 3 
The Contractor shall submit a “Statement of Apprentice /Journeyman Participation” using 4 

the application described in “Electronic Reporting” on a monthly basis. The report shall be 5 
submitted to the Project Engineer by the last working day of the subsequent month, until the 6 
Physical Completion Date. The data reported shall include the Contractor and all 7 
Subcontractors. At the Contractor’s request, the Project Engineer may suspend this reporting 8 
requirement during periods of minimal or no applicable work activities on the Project. Good 9 
Faith Effort documentation shall be submitted to the Project Engineer prior to the Physical 10 
Completion Date if the Contractor completes the Project without meeting the Apprentice 11 
Utilization Plan. 12 

Contacts 13 
The Contractor may obtain information on State-approved Apprenticeship Training 14 

Programs by contacting the Department of Labor and Industries at: 15 

Specialty Compliance Services Division 16 
Apprenticeship Section 17 
P.O. Box 44530 18 
Olympia, WA  98504-4530 19 
or by phone at (360) 902-5320. 20 

Compliance 21 
In the event that the Contractor is unable to accomplish the Apprentice Utilization 22 

Requirement, the Contractor shall demonstrate that a Good Faith Effort has been made as 23 
described elsewhere in this Specification. Good Faith Effort documentation shall be uploaded 24 
using the application described in “Electronic Reporting.” Failure to comply with the 25 
requirements as specified may result in reduction or revocation of prequalification as allowed 26 
by WAC 468-16-190. 27 

Good Faith Efforts 28 
In fulfilling the Good Faith Effort, the Contractor shall perform and, when appropriate, 29 

require its Subcontractors to perform the following steps: 30 

1. Solicit Apprentice(s) from State-approved Apprenticeship Training Program(s). 31 

2. Document the solicitation and, in the event Apprentice(s) are not available, obtain 32 
supporting documentation from the solicited program(s). 33 

3. Demonstrate that the plan was updated as required elsewhere in this Specification. 34 

4. Provide documentation demonstrating what efforts the Contractor has taken to require 35 
Subcontractors to solicit and employ Apprentice(s). 36 
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In the event that the preceding steps have been followed, the Contractor may also 1 
supplement the Good Faith Efforts documentation with the following documentation: 2 

5. Submit documentation demonstrating successful Apprentice utilization on previous 3 
contracts. 4 

6. Submit documentation indicating company-wide Apprentice utilization efforts and 5 
percentages of attainment. 6 

Payment 7 
Compensation for all costs involved with complying with the conditions of this Specification 8 

is included in payment for Specified General Conditions or if by a subcontractor, in  the 9 
associated Subcontract items of Work. 10 

1.07.1(4) Diving Safety Plan 11 

The Contractor shall abide by WAC 296-37 — “Standards for Commercial Diving Operations” 12 
— as well as the guidelines contained herein. The Contractor shall give the Engineer 24 hours 13 
advance notice of any planned diving activity. 14 

General Requirements — Communication and Safety 15 

The following rules shall be followed whenever diving activity is performed at the ferry 16 
terminal:  17 

 Prior to diving activity, the Contractor shall obtain approval from the Engineer. 18 
Notification shall be made no less than one hour prior to the diver entering the 19 
water. 20 

 The Engineer will be responsible for notifying each vessel of the upcoming day’s 21 
diving activity. 22 

 The Engineer will request that the vessels depart under low power (slow bell) unless 23 
otherwise necessary due to weather conditions. 24 

 The diving team shall not disrupt the ferry service schedule. 25 

 Communications between the diver and the Diver’s Tender shall be maintained at all 26 
times. 27 

 The Engineer and Masters shall be notified at the completion of diving activity each 28 
day. 29 

Slip-Specific Diving Requirements 30 

The following safety rules shall be followed when diving activities are performed within the 31 
diving envelope of a ferry slip. The diving envelope is defined as 150 feet, laterally, from the 32 
wingwalls of the slip.  33 
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A three-member minimum diving team will be required when diving within the diving 1 
envelope of a ferry slip. The duties of the team members will be as follows: 2 

 One member shall be diving. 3 

 One member shall be in a skiff, on the trestle, or on the transfer span acting as the 4 
Diver’s Tender. The Diver’s Tender shall maintain communication with the diver, and 5 
the Safety Technician, at all times. In addition, the Diver’s Tender shall assure that 6 
the diver has safely surfaced and cleared the diving area five minutes prior to vessel 7 
landing, unless outside the envelope. 8 

 One member shall act as a Safety Technician. The Safety Technician shall be in a skiff 9 
or on shore and shall maintain constant communication with the Diver’s Tender. 10 

Upon completion of diving activity, the Safety Technician shall be responsible for notifying 11 
the Engineer and Masters. Once the diver has cleared the diving area, the Safety Technician 12 
shall directly radio the Master on each arriving vessel and relay the message “DIVER CLEAR”. 13 
The Contracting Agency will provide the Safety Technician a hand-held radio for these 14 
purposes. 15 

1-07.1(5) Ferry Tolls and Service 16 

No gratuity of tolls or special service will be granted to the Contractor during the life of this 17 
Project. Contractor use of ferry service shall be in accordance with the published rates, tolls, 18 
and schedules for the general public. 19 

1-07.1(6) Lead Health Protection Program 20 

Structural and non-structural materials located at the Project site are known to contain 21 
lead-based products. The Contractor shall be fully responsible for the safety and health of all 22 
on-site workers and be compliant with Washington Administrative Code (WAC 296-155-176). 23 
The Contractor’s Lead Health Protection Program shall be sent to the Contracting Agency at 24 
least 2 weeks prior to the Contractor beginning work involving exposure to lead contamination. 25 
The Contractor shall communicate with the Project Engineer to ensure a coordinated effort for 26 
providing and maintaining a safe worksite for both the Contracting Agency’s and Contractor’s 27 
workers. 28 

Construction Requirements – The Contractor shall be responsible for the containment 29 
measures required to provide and maintain a safe and healthful jobsite for the duration of the 30 
Project in accordance with all applicable laws and this Special Provision. 31 

Payment – All costs to comply with this Section for the Lead Health Protection laws and 32 
regulations are the responsibility of the Contractor and shall be included in the MACC. 33 
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1-07.1(7) Confined Space 1 

Confined spaces are believed to exist. 2 

The Contractor shall be fully responsible for the safety and health of all on-site workers and 3 
be compliant with Washington Administrative Code (WAC 296-809). 4 

The Contractor shall prepare and implement a confined space program for each of the 5 
confined spaces identified above. The Contractor’s Confined Space program shall be sent to the 6 
Contracting Agency at least 30 days prior to the Contractor beginning work in or adjacent to the 7 
confined space. No work shall be performed in or adjacent to the confined space until the plan 8 
is submitted to the Engineer as required. The Contractor shall communicate with the Project 9 
Engineer to ensure a coordinated effort for providing and maintaining a safe worksite for both 10 
the Contracting Agency’s and Contractor’s workers when working in or near a confined space. 11 

All costs to prepare and implement the confined space program shall be included in the 12 
MACC. 13 

1-07.2 State Taxes 14 

The Washington State Department of Revenue has issued special rules on the state sales 15 
tax. Sections 1-07.2(1) through 1-07.2(3) are meant to clarify those rules. The Contracting 16 
Agency will not adjust its payment if the Contractor bases a Bid on a misunderstood tax liability. 17 

The Contracting Agency may deduct from its payments to the Contractor, retainage or lien 18 
the bond, in the amount the Contractor owes the State Department of Revenue, whether the 19 
amount owed relates to the Contract in question or not. Any amount so deducted will be paid 20 
into the proper State fund on the Contractor’s behalf. For additional information on tax rates 21 
and application refer to applicable RCWs, WACs, or the Department of Revenue website. 22 

1-07.2(2) State Sales Tax: WAC 458-20-170 – Retail Sales Tax 23 

For Work designated as Rule 170, Retail Sales Tax, the Contractor shall collect from the 24 
Contracting Agency Retail Sales Tax on the full Contract price. The Contracting Agency will 25 
automatically add this Retail Sales Tax to each payment to the Contractor and for this reason; 26 
the Contractor shall not include the Retail Sales Tax in the unit Bid prices or in any other 27 
Contract amount. However, the Contracting Agency will not provide additional compensation 28 
to the Prime Contractor or Subcontractor for Retail Sales Taxes paid by the Contractor in 29 
addition to the Retail Sales Tax on the total Contract amount. Typically, these taxes are 30 
collected on items such as the purchase or rental of tools, machinery, equipment, or 31 
consumable supplies not integrated into the Project. Such sales taxes shall be included in the 32 
unit Bid prices or in any other Contract amounts. 33 
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The Summary of Quantities in the Contract Plans identifies those parts of the Project that 1 
are subject to Retail Sales Tax under Section 1-07.2(2). 2 

1-07.2(3) Services 3 

Any Contract wholly for professional or other applicable services is generally not subject to 4 
Retail Sales Tax and therefore, the Contractor shall not collect Retail Sales Tax from the 5 
Contracting Agency on those Contracts. Any incidental taxes paid as part of providing the 6 
services shall be included in the payments under the Contract. 7 

1-07.3 Vacant 8 

1-07.4 Sanitation 9 

1-07.4(1) General 10 

The Contractor shall provide employees with all accommodations required by the State 11 
Department of Health and other agencies. These accommodations shall be kept clean, neat, 12 
and sanitized, and shall not create any public nuisance. The Contractor shall keep all campsites 13 
clean, properly dispose of all refuse, and leave each site in a neat and sanitary condition. 14 

1-07.4(2) Health Hazards 15 

Biological hazards and associated physical hazards may be present in the worksite. The 16 
Contractor shall take precautions and perform any necessary Work to provide and maintain a 17 
safe and healthful worksite in accordance with applicable laws. Payment for Work necessary to 18 
provide and maintain a safe worksite will be incidental to associated items of Contract Work 19 
unless the Contract includes provisions to the contrary. 20 

1-07.4(3) Transients 21 

This project site is known to be frequented by transients and therefore may contain 22 
biological hazards and associated physical hazards. These may include, but not be limited to 23 
violent and dangerous individuals, hypodermic needles, garbage, broken glass, human and 24 
animal excrement, drug paraphernalia, and other hazards.  25 

The Contractor shall take precautions and perform any necessary Work required to provide 26 
and maintain a safe and healthful jobsite for all workers and the public for the duration of the 27 
project in accordance with all applicable laws and contract requirements.   28 

The Contractor shall ensure that the public, including persons who may be non-English 29 
speaking or those who may not be able to recognize potential safety and health hazards within 30 
the project area, are not harmed by the Contractors activities. 31 
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Nothing required by this Specification shall operate as a waiver of the Contractor’s 1 
responsibility for taking all steps necessary to ensure the safety of the public under 2 
Section 1-07.23 or responsibility for liability and damages under Section 1-07.14 or for any 3 
other responsibility under the Contract or as may be required by law. 4 

Health and Safety Plan 5 

The Contractor shall prepare a written Health and Safety Plan.  The plan shall be prepared 6 
under the supervision of a certified industrial hygienist and shall incorporate all required 7 
County, State, and Federal health and safety provisions.  The plan shall include requirements of 8 
the Federal Occupational Safety and Health Act of 1970 (OSHA), all amendments, and all other 9 
applicable health regulations. 10 

Preparation of the Health and Safety Plan shall include an initial site assessment by the 11 
industrial hygienist. The plan shall break initial cleanup of the project into identifiable 12 
construction areas. The plan shall be submitted to the Project Engineer prior to commencing 13 
cleanup Work. At least one copy of the plan shall be posted at the work site while cleanup Work 14 
is in progress. The industrial hygienist shall perform one or more follow-up site assessments as 15 
needed to approve the site following completion of the initial site cleanup. 16 

Public Notification 17 

The Contractor shall furnish and install the “No Trespassing” signs shown in the Plans at 18 
locations staked by the Project Engineer at least 72 hours prior to performing site cleanup or 19 
any potentially hazardous Work (such as clearing or operating equipment). 20 

Weather resistant “No Loitering” signs shall be posted on temporary elevated walkways 21 
where the traveled path must be kept clear to ensure safe access for ferry passengers.  22 

At the same time that “No Trespassing” signs are posted, provide written notification of the 23 
following to the Project Engineer and to the chief law enforcement officer of the local 24 
governmental entity where the Work will occur: 25 

1. The precise location of each area that is posted “No Trespassing”; 26 

2. The date and time that each site was posted “No Trespassing”; 27 

3. The date, time, description and duration of the Work to be performed at each site. 28 

At least 72 hours prior to performing site cleanup in Work areas containing encampments 29 
(such as tents, makeshift dwellings, sleeping sites, or accumulations of personal property that 30 
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are not refuse), the Contractor shall post a notification at each encampment area.  Each notice 1 
shall: 2 

1. Be weather resistant, and written in both English and Spanish. 3 

2. Be affixed to each dwelling or post mounted within 10-feet of each encampment; 4 

3. State the Prime Contractor’s company name as the entity that performed the cleanup as 5 
required by the Washington State Department of Transportation; 6 

4. Provide the date that the notice is posted; 7 

5. Provide date(s) and time(s) that cleanup will occur; 8 

6. Provide the telephone number, business hours and physical address of the location 9 
where stored personal property may be claimed. 10 

7. State that personal property will be stored for 70-days from the date of removal, and if 11 
unclaimed within that time, will be disposed of. 12 

At the same time that notifications are posted at encampment areas, provide written 13 
notification of the schedule to perform site cleanup to the Project Engineer and to the following 14 
advocacy groups: 15 

Union Gospel Mission; Others TBD 16 

Acceptance of signs and notifications will be based on visual inspection that the sign and 17 
notifications meet these requirements. 18 

Site Cleanup of Biological and Physical Hazards 19 

An initial cleanup of the site, including all preparatory work required to make the worksite 20 
sanitary and safe in accordance with applicable laws and with the Contract, shall be completed 21 
to remove all individuals, encampments, and personal property from areas signed “No 22 
Trespassing”, and to address all biological and associated physical hazards present on the 23 
project. Necessary worker training, on and off site preparations, and personal protective 24 
equipment shall be provided by the Contractor to complete this Work. If aggressive or violent 25 
individuals are encountered, the Contractor shall notify the local law enforcement agency to 26 
assist them in clearing the Work area. 27 

Site cleanup of individual areas identified in the Health and Safety Plan shall be performed 28 
no more than 30 days in advance of performing other Work in each area. 29 
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The refuse generated by the site cleanup shall become the property of the Contractor and 1 
shall be removed from the project. Personal property shall be handled as required by this 2 
Specification and applicable laws. 3 

Removal, Storage and Return of Personal Property 4 

Personal property may include radios, audio and video equipment, sleeping bags, tents, 5 
stoves and cooking utensils, lanterns, flashlights, bed rolls, tarps, foam, canvas, mats, blankets, 6 
pillows, medication, personal papers, photographs, books and other reading materials, luggage, 7 
backpacks or other storage containers, clothing, towels, shoes, toiletries and cosmetics, clocks 8 
and watches, and eye glasses. Personal property does not include building materials such as 9 
wood products, metal, or rigid plastic. 10 

Personal property items that are not refuse, contaminated, illegal or hazardous shall be 11 
removed from the Work area and stored at a location near the project site for return to the 12 
property owner. Items shall be placed in large transparent plastic bags and stored in a manner 13 
that protects them from adverse weather and theft. Reasonable efforts shall be made to place 14 
all items from each encampment into a separate bag. Each bag shall be labeled with an 15 
inventory to include a brief description of the contents, a description of the location that it was 16 
removed from, and the date that it was removed from the Work area. The Contractor shall not 17 
open closed items of personal property unless, in its determination, it is necessary to do so to 18 
protect public safety. 19 

The Contractor shall retain the property for 70 days. 20 

If the name and contact information of the owner of a personal property item is identified 21 
on that item, then for a period of not less than 10 days after removing the property from the 22 
Work area, the Contractor shall attempt to notify the apparent owner of the property and 23 
make arrangements for the owner to claim the property. 24 

The Contractor shall release the property to any individual who claims ownership provided 25 
they are able to establish ownership by identifying the property and its approximate location. 26 
The Contractor shall maintain a record of all property that is claimed. The record shall include a 27 
description of the property, the date claimed, and the name of the claimant. 28 

If personal property is not claimed within 70-days of removal from the encampment, then 29 
the property shall become the property of the Contractor and shall be removed from the 30 
project. 31 

Site Preservation 32 

The Contractor shall preserve the site after initial cleanup of biological and physical hazards. 33 
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On a daily basis and prior to performing any Work in areas where pedestrians or 1 
encampments may be present, the Contractor shall verify that the Work area is cleared of all 2 
persons not associated with the project. The same verification shall be made at the end of each 3 
working day prior to securing the Work site. Individuals may seek shelter in dumpsters, 4 
equipment, under blankets, or other places hidden from view. Individuals may be disabled, or 5 
under the influence of alcohol or drugs and it should not be assumed that loud construction 6 
noise will wake them. 7 

If the worksite becomes unsanitary or unsafe due to new encampments or new biological 8 
and associated physical hazards after initial cleanup is completed, then the Contractor shall 9 
perform additional site assessment, additional notification and additional cleanup.  10 

The Project Engineer may authorize additional site preservation measures. The nature and 11 
frequency of these measures will be as agreed to by the Project Engineer. Additional site 12 
preservation measures may include the use of fencing, lighting, or security, provided it is 13 
approved in advance by the Project Engineer. Work performed without Project Engineer 14 
authorization will not be eligible for payment. 15 

Measurement – No trespassing signs will be measured per each. 16 

Payment – Payment will be made for the following items from Negotiated Support Services: 17 

“No Trespassing Sign”, per each. 18 

The unit contract price per each “No Trespassing Sign” shall be full payment for all Work 19 
required to furnish, install, maintain and remove the signs. 20 

“Health and Safety Plan”, lump sum. 21 

The lump sum price for “Health and Safety Plan” shall be full payment for all Work 22 
associated with the preparation and implementation of the Health and Safety Plan including the 23 
initial and follow up assessment(s) for initial site cleanup, worker training and personal 24 
protective equipment, and providing required notifications. 25 

1-07.5 Environmental Regulations 26 

1-07.5(1) General 27 

Throughout the Work, the Contractor shall comply with all current rules of the resource 28 
agencies having jurisdiction over the affected areas. Some, though not all, of these rules are 29 
summarized below. Any of these agencies may, without prejudice to the Contracting Agency, 30 
add rules as needed to protect game, fish, or the environment. 31 
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1-07.5(1)A Asbestos, Lead, and Other Potential Contaminants 1 

The Contractor is advised that asbestos, lead, and other hazardous or contaminated 2 
material may be present on this Project. Studies, environmental reports, history, and/or test 3 
results that identify the potential for encountering hazardous or contaminated materials are 4 
available for review at the Engineer’s office. 5 

The Contractor is responsible for all work, records, and reports required to perform the 6 
Work described in this Section. The Contractor will furnish the necessary permits for the Work 7 
described in this Section, unless otherwise indicated in this Contract. The Contracting Agency 8 
will perform all testing of suspected hazardous or contaminated material.  9 

The Contractor shall notify the Engineer 10 working days prior to beginning work in the area 10 
identified in the Plans as contaminated. The Contractor shall notify the Engineer immediately if 11 
contamination is discovered in areas other than those identified in the Plans, or is suspected 12 
through observations such as an oily sheen or discolored soils that may or may not emit strong 13 
chemical odors.  14 

Contaminated Soil and Hazardous Material 15 

The Engineer will determine the limits of excavation required. All material that is designated 16 
by the Engineer to be removed shall be handled and stored in a manner that prevents the 17 
spread of contamination to soil, water, or air. Separate stockpiles shall be maintained for 18 
known hazardous or contaminated material and for suspected hazardous or contaminated 19 
material. The Contractor shall transport hazardous or contaminated material and dispose of it 20 
at a permitted facility. The Contractor shall provide the Engineer with a copy of the shipping 21 
manifest or bill of lading indicating the amount of material hauled to disposal, and bearing the 22 
disposal site operator’s confirmation for receipt of the material. 23 

Contaminated Water 24 

All water that is removed from the areas of contamination, including free water that leaches 25 
from contaminated soil stockpiles or water that is suspected of being contaminated, shall be 26 
collected, handled, and stored in a manner that prevents the spread of contamination to 27 
adjacent soil or water. The Contractor shall transport contaminated water and dispose of it at a 28 
permitted facility. The Contractor shall provide the Engineer with a copy of the shipping 29 
manifest or bill of lading indicating the amount of material hauled to disposal, and bearing the 30 
disposal site operator’s confirmation for receipt of the material. 31 

Asbestos Handling and Disposal 32 

Prior to performance of any Contract Work, the Contractor shall obtain all permits from, 33 
and provide notification to, the Washington State Department of Labor and Industries, the 34 
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U.S. EPA, the local air pollution control agency, and other permitting and regulatory agencies 1 
with jurisdiction over the Work involving asbestos as the law requires.  2 

Prior to commencing asbestos related Work, the Contractor shall provide the Engineer with 3 
written verification of approvals and notifications that have been given and/or obtained from 4 
the required jurisdictional agencies, and the Contractor’s schedule for all Work involving 5 
asbestos removal. The schedule shall include the sequencing and scheduling of asbestos related 6 
Work, and coordination with Subcontractors. The Contractor shall notify the Engineer when all 7 
approvals have been received and notifications have been made, as required by the agencies 8 
involved. 9 

The Contractor shall ensure the safety of all workers, visitors to the site, and the general 10 
public in accordance with all applicable laws, rules, and regulations. 11 

The Contractor shall designate a Washington State Certified Asbestos Supervisor (CAS) to 12 
personally supervise the asbestos removal and to ensure that the handling and removal of 13 
asbestos is accomplished by certified asbestos workers, pursuant to Washington State 14 
Department of Labor and Industries standards. The Contractor shall ensure that the removal 15 
and disposal of asbestos meets the requirements of EPA regulation 40 CFR Part 61, local health 16 
department regulations, and all other applicable regulations. 17 

Payment for asbestos removal, handling, disposal, cost of permits, and all other work will be 18 
a MACC item. 19 

1-07.5(1)B Reporting and Restrictions 20 

The Contractor shall be responsible to immediately report to the Engineer any deviation 21 
from the Contract Provisions pertaining to environmental compliance, including but not limited 22 
to spills, unauthorized fill in waters of the State including wetlands, water quality standards, 23 
noise, air quality, etc. 24 

The following restrictions apply to all Work: 25 

1. No Work shall occur within the jurisdictional areas unless authorized in the Contract 26 
Provisions and associated environmental permits. 27 

2. No materials shall be placed below the ordinary high water line except as may be 28 
specified in the Contract. 29 

3. No equipment shall enter waters of the State, except as may be specified 30 
in the Contract. 31 
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1-07.5(2) State Department of Fish and Wildlife 1 

In doing the Work, the Contractor shall: 2 

1. Not degrade water in a way that would harm fish. (Criteria: Washington State Water 3 
Quality Regulations.) 4 

2. Release any fish stranded by the Project into a flowing stream or open water. 5 

3. Replant any stream bank or shoreline area if the Project disturbs vegetative cover. 6 
Replanted trees, brush, or grasses shall resemble the type and density of 7 
surrounding growth, unless the Special Provisions permit otherwise. 8 

4. Leave, when the Work is complete, an open-water channel at the lowest level of any 9 
isolated pothole to connect it with the main body of water. 10 

5. Prevent any fish-threatening silt buildup on the bed or bottom of any body of water. 11 

6. Never block stream flow or fish passage. 12 

7. Never remove gravel or other bottom material from the high-water flow channel 13 
bed of any stream or from the bottom of any other body of water, except as may be 14 
permitted by the Special Provisions. 15 

8. Dispose of any Project debris by removal, burning, or placement above high-water 16 
flows. 17 

9. Immediately notify the Engineer and stop all Work causing impacts, if at any time, as 18 
a result of Project activities, fish are observed in distress or a fish kill occurs. 19 

If the Work in (1) through (3) above differs little from what the Contract requires, the 20 
Contracting Agency will measure and pay for it at unit Contract prices. But if Contract items do 21 
not cover those areas, the Contracting Agency will pay pursuant to Section 1-09.4. Work in (4) 22 
through (8) above will be incidental to Contract pay items. 23 

1-07.5(3) State Department of Ecology 24 

In doing the Work, the Contractor shall: 25 

1. Get a waste discharge permit from the Ecology Department before: 26 

a. Washing aggregate; or 27 

b. Discharging water from pit sites or excavations into a ground or surface 28 
waterway when the water contains turbidity, silt, or foreign materials. 29 
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2. Give the Project Engineer a copy of each waste discharge permit before the Work 1 
begins. 2 

3. Control drainage and erosion in a manner that reduces waterway pollution. 3 

4. Perform Work in such a manner that all materials and substances not specifically 4 
identified in the Contract Documents to be placed in the water do not enter waters 5 
of the State, including wetlands. These include, but are not limited to, petroleum 6 
products, hydraulic fluid, fresh concrete, concrete wastewater, process wastewater, 7 
slurry materials and waste from shaft drilling, sediments, sediment-laden water, 8 
chemicals, paint, solvents, or other toxic or deleterious materials. 9 

5. Use equipment that is free of external petroleum-based products. 10 

6. Remove accumulations of soil and debris from drive mechanisms (wheels, tracks, 11 
tires) and undercarriage of equipment prior to using equipment below the ordinary 12 
high water line. 13 

7. Clean loose dirt and debris from all materials placed below the ordinary high water 14 
line. No materials shall be placed below the ordinary high water line without the 15 
Engineer’s approval. 16 

8. Notify the Engineer and Ecology Department immediately should oil, chemicals, or 17 
sewage spill into waters of the State. 18 

1-07.5(4) Air Quality 19 

The Contractor shall comply with all rules of local air pollution authorities. If there are none, 20 
air-quality rules of the State Department of Ecology shall govern the Work. 21 

The Washington Clean Air Act requires that rock crushing, rock drilling, asphalt batch plants, 22 
and concrete plants receive an air quality permit in advance of the operation. The air quality 23 
permit process may include additional State Environment Policy Act (SEPA) requirements. 24 
Contractors or operators should contact the appropriate air pollution control authority well in 25 
advance of intended start-up. The permit process may require up to 30 days. 26 

When the Work includes demolition of any existing facility, the Contractor shall comply with 27 
the requirements of the National Emission Standards for Asbestos. Any requirement included in 28 
State or Federal regulations on this subject that applies to the “owner or operator” shall be the 29 
responsibility of the Contractor. 30 

1.07.5(5) Environmental Commitments 31 

At the time that these General Requirements were published, discussions were underway 32 
with the Muckleshoot and Suquamish Indian Tribes, NOAA National Marine Fisheries Service, 33 
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the Army Corps of Engineers, the Environmental Protection Agency, WA State Department of 1 
Ecology, WA State Department of Fish and Wildlife, US Fish and Wildlife, EPA, the Army Corps 2 
of Engineers, Shorelines King County, and the City of Seattle regarding permitting requirements 3 
and environmental commitments. 4 

A preliminary list of the permitting requirements and environmental commitments is 5 
attached. The Contractor will participate with WSF and the Design Team in providing 6 
information to the authorities having jurisdiction during preconstruction and will be apprised of 7 
these permitting and environmental commitments when finalized. Thereafter, it shall be the 8 
responsibility of the Contractor to ensure that it conducts its operations and completes the 9 
Work for this Contract in accordance with those permitting and environmental commitments.  10 

1-07.6 Permits and Licenses 11 

Contractors shall obtain all required permits and licenses and give any notices required. 12 

The Contracting Agency will support the Contractor in efforts to obtain a temporary 13 
operating permit in its name if: 14 

1. A local rule or an agency policy prevent issuing the permit to a private firm; 15 

2. The Contractor takes all action to obtain the permit; 16 

3. The permit will serve the public interest; 17 

4. The permit applies only to Work under the Contract; 18 

5. The Contractor agrees in writing: (a) to comply with all the issuing agency requires, and 19 
(b) to hold the Contracting Agency harmless for any Work-related liability incurred 20 
under the permit; and 21 

6. The permit costs the Contracting Agency nothing. 22 

1-07.6(1) Required Permits 23 

The Contracting Agency intends to apply for the below-listed permit(s) for this Project. All 24 
contacts with the permitting agency concerning the below-listed permit(s) shall be through the 25 
Engineer. The Contractor shall pick up and pay for these permits before beginning any 26 
construction on site. The cost for these permits is a Negotiated Support Service. 27 

The Contractor or its Subcontractors shall obtain additional permits as necessary. All costs 28 
to obtain and comply with additional permits shall be included in the applicable sub-contract 29 
bid package items for the work involved and is a MACC Cost. Copies of these permits are 30 
required to be on site at all times. 31 

 32 
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NAME OF DOCUMENT PERMITTING AGENCY PERMIT REFERENCE NO. 

Biological Opinion USFWS OlEWFW00-2013-F-0262 

Biological Opinion NOAA NMFS 2013/9585 

Department of the Army Section 
404 Individual Permit 

Corps of Engineers Seattle District TBA 

Department of the Army Section 10 
Individual Permit 

Corps of Engineers Seattle District TBA 

Private Aids to Navigation (PATON) US Coast Guard  

Corps of Engineers   

WA DNR   

King County   

Seattle DOT TBA (This may be a Contractor 
obtained permit) 

 

Marine Mammal Protection 
Incidental Harassment 
Authorization 

National Marine Fisheries Service TBA 

Section 401 Water Quality 
Certification 

Department of Ecology TBA 

Coastal Zone Management 
Consistency Certification 

Department of Ecology TBA 

Hydraulic Project Approval Department of Fish & Wildlife TBA 

Building Permit Seattle Building Department  

1-07.6(2) United States Coast Guard Requirements 1 

The Contractor shall comply with all United States Coast Guard requirements.  2 

The Contractor shall contact the Coast Guard at least 30 calendar days in advance of all 3 
Work in or near the navigable portion of the waterway and request that a Local Notice to 4 
Mariners be issued for the waterway at this site. The Contractor shall contact the Coast Guard 5 
for requirements related to the mooring of barges, placement of log booms, and all other 6 
equipment that could be a hazard to waterway users. Provisions shall be made for the removal, 7 
on 2 hours’ notice of all equipment that would block or partially block the navigable portion of 8 
the waterway.  9 

The Coast Guard contact is:  10 

Bridge Administrator  11 
Thirteenth Coast Guard District  12 
915 Second Avenue, Suite 3510 45 13 
Seattle, WA 98174-1067  14 
Telephone: (206) 220-7282  15 
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All costs incurred in contacting the Coast Guard and in complying with all the requirements 1 
specified herein shall be included in the MACC. 2 

All costs in connection with delays in the construction caused by the Contractor’s failure to 3 
contact the Coast Guard shall be at the Contractor’s expense. 4 

1-07.7 Load Limits 5 

1-07.7(1) General 6 

While moving equipment or materials on any public Highway, the Contractor shall comply 7 
with all laws that control traffic or limit loads. The Contract neither exempts the Contractor 8 
from such laws nor licenses overloads. At the Engineer’s request, the Contractor shall provide 9 
any facts needed to compute the weight of the equipment on the Roadway. 10 

When the Contractor moves equipment or materials within the Project limits as shown in 11 
the Plans, legal load limits shall apply on: 12 

1. Any road open to and in use by public traffic; or 13 

2. Any existing road not scheduled for major reconstruction under the current Contract; or 14 

3. Any newly paved road (with final lift in place) built under this Contract. The Contractor 15 
may haul overloads (not more than 25 percent above load limits) on such roads not 16 
open to public traffic if this does not damage completed Work. The Contractor shall pay 17 
all repair costs of any overload damage. 18 

Elsewhere on the Project, the Contractor may operate equipment with only the load-limit 19 
restrictions in 1, 2, and 3 in Section 1-07.7(2). The Contractor shall remain responsible, 20 
however, for all load-caused damage. All vehicles subject to license on a tonnage basis shall be 21 
licensed to maximum legal capacity before operating under these limits. 22 

If necessary and safe to do so, and if the Contractor requests it in writing, the Engineer may 23 
approve higher load limits than those in the load-limit restrictions in 1, 2, and 3 in 24 
Section 1-07.7(2). The written request shall:  25 

1. Describe loading details; 26 

2. Describe the arrangement, movement, and position of equipment on the Structure or 27 
over culverts and pipes; and 28 

3. State that the Contractor assumes all risk for damage. 29 
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Unit prices shall cover all costs for operating over bridges and culverts. Nothing in this 1 
Section affects the Contractor’s other responsibilities under these Specifications or under public 2 
Highway laws. 3 

1-07.7(2) Load-Limit Restrictions 4 

1. Structures Designed for Direct Bearing of Live Loads – The gross or maximum load on 5 
each vehicle axle shall not exceed the legal load limit by more than 35 percent. No more 6 
than one vehicle shall operate over any Structure at one time. The Contractor shall 7 
immediately remove any dirt, rock, or debris that may gather on the Structure’s 8 
Roadway surface. 9 

If the Contractor desires to utilize work methods resulting in load that exceed any of the 10 
restrictions described above, the Contractor shall submit calculations and other 11 
supporting information (as specified in Section 6-01.6 for bridges under construction) to 12 
the Engineer for approval in accordance with Sections 6-01.6 and 6-01.9. The Engineer 13 
will review the calculations and supporting information to determine if the loading 14 
meets the criteria specified in Section 6-01.6. The Contractor shall not place or operate 15 
construction vehicles or equipment on or over the Structure until receiving the 16 
Engineer’s approval of the submittal. 17 

2. Underpasses and Reinforced Concrete Box Culverts Under Embankments – Loads shall 18 
not exceed 24,000 pounds on a single axle and 16,000 pounds each on tandem axles 19 
spaced less than 10 feet apart. These limits are permitted only if the embankment has: 20 
(a) been built to Specifications, and (b) reached at least 3 feet above the top of the 21 
underpass or culvert. 22 

When the embankment has reached 5 feet above the top of the underpass or culvert, 23 
the Contractor may increase per-axle loads up to 100,000 pounds if outside wheel 24 
spacing is at least 7 feet on axle centers. 25 

3. Pipe Culverts and Sewer Pipes – Loads over pipe culverts and sewer pipes shall not 26 
exceed 24,000 pounds on a single axle and 16,000 pounds each on tandem axles spaced 27 
less than 10 feet apart. These limits are permitted only if: (a) the culvert or pipe has 28 
been installed and backfilled to Specifications, and (b) the embankment has reached at 29 
least 2 feet above the top limit of pipe compaction. 30 
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When the embankment has reached 5 feet above the top limit of pipe compaction, the 1 
Contractor may increase per-axle loads up to 100,000 pounds if outside wheel spacing is 2 
at least 7 feet on axle centers, except that: 3 

a. For Class III reinforced concrete pipes, the embankment shall have risen above 4 
the top limit of compaction at least 6 feet. 5 

b. For Class II reinforced concrete pipes, the maximum load for each axle shall be 6 
80,000 pounds if outside wheel spacing is at least 7 feet on axle centers. In this 7 
case, the embankment shall have risen above the top limit of compaction at least 8 
6 feet. 9 

1-07.8 High-Visibility Apparel 10 

The Contractor shall require all personnel under their control (including service providers, 11 
Subcontractors, and lower tier Subcontractors) that are on foot in the Work zone and are 12 
exposed to vehicle traffic or construction equipment to wear the high-visibility apparel 13 
described in this Section. 14 

The Contractor shall ensure that a competent person as identified in the MUTCD selects the 15 
appropriate high-visibility apparel suitable for the jobsite conditions.  16 

High-visibility garments shall always be the outermost garments. 17 

High-visibility garments shall be in a condition compliant with the ANSI 107-2004 and shall 18 
be used in accordance with manufacturer recommendations. 19 

1-07.8(1) Traffic Control Personnel 20 

All personnel performing the Work described in Section 1-10 (including traffic control 21 
supervisors, flaggers, spotters, and others performing traffic control labor of any kind) shall 22 
comply with the following: 23 

1. During daylight hours with clear visibility, workers shall wear a high-visibility 24 
ANSI/ISEA 107-2004 Class 2 or 3 vest or jacket and hardhat meeting the high-visibility 25 
headwear requirements of WAC 296-155-305; and 26 

2. During hours of darkness (1/2 hour before sunset to 1/2 hour after sunrise) or other 27 
low-visibility conditions (snow, fog, etc.), workers shall wear a high-visibility 28 
ANSI/ISEA 107-2004 Class 2 or 3 vest or jacket, high-visibility lower garment meeting 29 
ANSI/ISEA 107-2004 Class E, and hardhat meeting the high-visibility headwear 30 
requirements of WAC 296-155-305. 31 
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1-07.8(2) Non-Traffic Control Personnel 1 

All personnel, except those performing the Work described in Section 1-10, shall wear 2 
high-visibility apparel meeting the ANSI/ISEA 107-2004 Class 2 or 3 standard. 3 

1-07.9 Wages 4 

1-07.9(1) General 5 

This Contract is subject to the minimum wage requirements of RCW 39.12 and to 6 
RCW 49.28 (as amended or supplemented). On Federal-aid projects, Federal wage laws and 7 
rules also apply. The hourly minimum rates for wages and fringe benefits are listed in the 8 
Contract Provisions. When Federal wage and fringe benefit rates are listed, the rates match 9 
those identified by the U.S. Department of Labor’s “Decision Number” shown in the Contract 10 
Provisions. 11 

The Contractor, any Subcontractor, and all individuals or firms required by RCW 39.12, 12 
WAC 296-127, or the Federal Davis-Bacon and Related Acts (DBRA) to pay minimum prevailing 13 
wages, shall not pay any worker less than the minimum hourly wage rates and fringe benefits 14 
required by RCW 39.12 or the DBRA. Higher wages and benefits may be paid. 15 

By including the hourly minimum rates for wages and fringe benefits in the Contract 16 
Provisions, the Contracting Agency does not imply that the Contractor will find labor available 17 
at those rates. The Contractor shall be responsible for any amounts above the minimums that 18 
will actually have to be paid. The Contractor shall bear the cost of paying wages above those 19 
shown in the Contract Provisions. 20 

When the Project is subject to both State and Federal hourly minimum rates for wages and 21 
fringe benefits and when the two rates differ for similar kinds of labor, the Contractor shall not 22 
pay less than the higher rate unless the State rates are specifically preempted by Federal law. 23 
When the Project involves Highway Work, heavy Work, and building Work, the Contract 24 
Provisions may list a Federal wage and fringe benefit rate for the Highway Work, and a separate 25 
Federal wage and fringe benefit rate for both heavy Work and building Work. The area in which 26 
the worker is physically employed shall determine which Federal wage and fringe benefit rate 27 
shall be used to compare against the State wage and fringe benefit rate. 28 

If employing labor in a class not listed in the Contract Provisions on state funded projects 29 
only, the Contractor shall request a determination of the correct wage and benefits rate for 30 
that class and locality from the Industrial Statistician, Washington State Department of Labor 31 
and Industries (State L&I), and provide a copy of those determinations to the Project Engineer. 32 

If employing labor in a class not listed in the Contract Provisions on Federally-funded 33 
projects, the Contractor shall request a determination of the correct wage and benefit for that 34 
class and locality from the U.S. Secretary of Labor through the Project Engineer. Generally, the 35 
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Contractor initiates the request by preparing standard form 1444 Request for Authorization of 1 
Additional Classification and Rate, available at www.wdol.gov/docs/sf1444.pdf, and submitting 2 
it to the Project Engineer for further action. 3 

The Contractor shall ensure that any firm (Supplier, Manufacturer, or Fabricator) that falls 4 
under the provisions of RCW 39.12 because of the definition “Contractor” in WAC 296 127-010, 5 
complies with all the requirements of RCW 39.12. 6 

The Contractor shall be responsible for compliance with the requirements of the DBRA and 7 
RCW 39.12 by all firms (Subcontractors, lower tier Subcontractors, Suppliers, Manufacturers, or 8 
Fabricators) engaged in any part of the Work necessary to complete this Contract. Therefore, 9 
should a violation of this Subsection occur by any firm that is providing Work or materials for 10 
completion of this Contract whether directly or indirectly responsible to the Contractor, the 11 
Contracting Agency will take action against the Contractor, as provided by the provisions of the 12 
Contract, to achieve compliance, including but not limited to, withholding payment on the 13 
Contract until compliance is achieved. 14 

In the event the Contracting Agency has an error (omissions are not errors) in the listing of 15 
the hourly minimum rates for wages and fringe benefits in the Contract Provisions, the 16 
Contractor, any Subcontractor, any lower tier Subcontractor, or any other firm that is required 17 
to pay prevailing wages, shall be required to pay the rates as determined to be correct by State 18 
L&I (or by the U.S. Department of Labor when that agency sets the rates). A change order will 19 
be prepared to ensure that this occurs. The Contracting Agency will reimburse the Contractor 20 
for the actual cost to pay the difference between the correct rates and the rates included in the 21 
Contract Provisions, subject to the following conditions: 22 

1. The affected firm relied upon the rates included in the Contract Provisions to prepare its 23 
Bid and certifies that it did so;  24 

2. The allowable amount of reimbursement will be the difference between the rates listed 25 
and rates later determined to be correct plus only appropriate payroll markup the 26 
employer must pay, such as, social security and other payments the employer must 27 
make to the Federal or State Government; 28 

3. The allowable amount of reimbursement may also include some overhead cost, such as, 29 
the cost for bond, insurance, and making supplemental payrolls and new checks to the 30 
employees because of underpayment for previously performed Work; and 31 

4. Profit will not be an allowable markup. 32 

Firms that anticipated, when they prepared their Bids, paying a rate equal to, or higher than 33 
the correct rate as finally determined will not be eligible for reimbursement. 34 
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Listing Recovery Act (and other) New Hire Opportunities with the Employment Security 1 
Department 2 

There are many talented people currently unemployed. As the signs on the Contracting 3 
Agency’s projects advertise, the Recovery Act is about creating jobs and putting people back to 4 
work. As a companion effort, the Employment Security Department has been charged with 5 
giving people the opportunity to compete for these jobs. Their tool for doing so is WorkSource. 6 
WorkSource is a free service located across the State that screens, shortlists, and refers 7 
qualified candidates. 8 

WorkSource employees are aware that the Contractor has other commitments as part of 9 
their business practices and as part of the Contract. Contractors may be subject to hiring 10 
commitments such as Equal Employment Opportunity or union commitments. However, 11 
utilizing WorkSource can be an essential effort as part of their various good faith efforts. 12 

WorkSource is a resource that is available across the State. Contractors who have been 13 
awarded WSDOT Contracts shall be prepared to discuss their recruitment plans and how 14 
WorkSource will be incorporated into that effort at the preconstruction conference. 15 
WorkSource has a simple process for requesting and reporting new hires.  16 

The Contractor may contact the ARRA Business Unit at 877-453-5906 (toll free) or 17 
ARRA@esd.wa.gov. There is additional information available on the website at  18 

https://fortress.wa.gov/esd/worksource. 19 

1-07.9(2) Application of Wage Rates for the Occupation of Landscape Construction 20 

State prevailing wage rates for public works contracts are included in this Contract and 21 
show a separate listing for the occupation: 22 

Landscape Construction, which includes several different occupation descriptions such as: 23 
Irrigation and Landscape Plumbers, Irrigation and Landscape Power Equipment Operators, and 24 
Landscaping or Planting Laborers. 25 

In addition, Federal wage rates that are included in this Contract may also include 26 
occupation descriptions in Federal Occupational groups for work also specifically identified with 27 
landscaping such as: 28 

Laborers with the occupation description, Landscaping or Planting, or 29 

Power Equipment Operators with the occupation description, Mulch Seeding Operator. 30 

If Federal wage rates include one or more rates specified as applicable to landscaping work, 31 
then Federal wage rates for all occupation descriptions, specific or general, must be considered 32 
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and compared with corresponding State wage rates. The higher wage rate, either State or 1 
Federal, becomes the minimum wage rate for the Work performed in that occupation. 2 

Contractors are responsible for determining the appropriate crafts necessary to perform the 3 
Contract Work. If a classification considered necessary for performance of the Work is missing 4 
from the Federal Wage Determination applicable to the Contract, the Contractor shall initiate a 5 
request for approval of a proposed wage and benefit rate. The Contractor shall prepare and 6 
submit Standard Form 1444, Request for Authorization of Additional Classification and Wage 7 
Rate available at http://www.wdol.gov/docs/sf1444.pdf, and submit the completed form to the 8 
Project Engineer’s office. The presence of a classification wage on the Washington State 9 
Prevailing Wage Rates for Public Works Contracts does not exempt the use of form 1444 for the 10 
purpose of determining a Federal classification wage rate. 11 

1-07.9(3) Federal Wage Rates for Highway, Heavy, and Building Construction 12 

The Federal wage rates for Highway Construction incorporated in this Contract have been 13 
established by the Secretary of Labor under United States Department of Labor General 14 
Decision No. WA140001. These rates are applicable to Highway construction. 15 

The Federal wage rates for Heavy Construction incorporated in this Contract have been 16 
established by the Secretary of Labor under United States Department of Labor General 17 
Decision No. -Pending-. These rates are applicable to heavy construction. 18 

The Federal wage rates for Building Construction incorporated in this Contract have been 19 
established by the Secretary of Labor under United States Department of Labor General 20 
Decision No. -Pending -. These rates are applicable to building construction 21 

The State rates incorporated in this Contract are applicable to all construction activities 22 
associated with this Contract. 23 

1-07.9(4) Posting Notices 24 

Notices and posters shall be placed in areas readily accessible to read by employees. The 25 
Contractor shall ensure the following are posted: 26 

1. EEOC – P/E-1(revised 11/09) – Equal Employment Opportunity IS THE LAW published by 27 
US Department of Labor. Post for projects with Federal-aid funding. 28 

2. FHWA 1022 (revised 11/11) – NOTICE Federal-Aid Project published by Federal Highway 29 
Administration (FHWA). Post for projects with Federal-aid funding. 30 

3. WH 1321 (revised 04/09) – Employee Rights Under the Davis-Bacon Act published by 31 
US Department of Labor. Post for projects with Federal-aid funding. 32 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  87 OF 219 

1-07.9(5) Apprentices 1 

If employing apprentices, the Contractor shall submit to the Engineer written evidence 2 
showing: 3 

1. Each apprentice is enrolled in a program approved by the Washington State 4 
Apprenticeship and Training Council; 5 

2. The progression schedule for each apprentice; and 6 

3. The established apprentice-journey level ratios and wage rates in the Project locality 7 
upon which the Contractor will base such ratios and rates under the Contract. Any 8 
worker for whom an apprenticeship agreement has not been registered and approved 9 
by the Washington State Apprenticeship and Training Council shall be paid at the 10 
prevailing hourly journey level rate as provided in RCW 39.12.021. 11 

1-07.9(6) Disputes 12 

If labor and management cannot agree in a dispute over the proper prevailing wage rates, 13 
the Contractor shall refer the matter to the Director of State L&I (or to the U.S. Secretary of 14 
Labor when that agency sets the rates). The Director’s (or Secretary’s) decision shall be final, 15 
conclusive, and binding on all parties. 16 

1-07.9(7) Required Documents 17 

On forms provided by the Industrial Statistician of State L&I, the Contractor shall submit to 18 
the Engineer the following for itself and for each firm covered under RCW 39.12 that provided 19 
Work and materials for the Contract: 20 

1. A copy of an approved “Statement of Intent to Pay Prevailing Wages” State L&I’s form 21 
number F700-029-000. The Contracting Agency will make no payment under this 22 
Contract for the Work performed until this statement has been approved by State L&I 23 
and a copy of the approved form has been submitted to the Engineer. 24 

2. A copy of an approved “Affidavit of Prevailing Wages Paid”, State L&I’s form number 25 
F700-007-000. The Contracting Agency will not grant Completion until all approved 26 
Affidavit of Wages paid for Contractor and all Subcontractors have been received by the 27 
Project Engineer. The Contracting Agency will not release to the Contractor any funds 28 
retained under RCW 60.28.011 until all of the “Affidavit of Prevailing Wages Paid” forms 29 
have been approved by State L&I and a copy of all the approved forms have been 30 
submitted to the Engineer. 31 

The Contractor shall be responsible for requesting these forms from State L&I and for 32 
paying any approval fees required by State L&I. 33 
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Certified payrolls are required to be submitted by the Contractor to the Engineer, for the 1 
Contractor and all Subcontractors or lower tier Subcontractors, on all Federal-aid projects and, 2 
when requested in writing by the Engineer, on projects funded with only Contracting Agency 3 
funds. If these payrolls are not supplied within 10 calendar days of the end of the preceding 4 
weekly payroll period for Federal-aid projects or within 10 calendar days from the date of the 5 
written request on projects with only Contracting Agency funds, any or all payments may be 6 
withheld until compliance is achieved. Also, failure to provide these payrolls could result in 7 
other sanctions as provided by State laws (RCW 39.12.050) and/or Federal regulations 8 
(29 CFR 5.12). All certified payrolls shall be complete and explicit. Employee labor descriptions 9 
used on certified payrolls shall coincide exactly with the labor descriptions listed on the 10 
minimum wage schedule in the Contract unless the Engineer approves an alternate method to 11 
identify the labor used by the Contractor to compare with the labor listed in the Contract 12 
Provisions. When an apprentice is shown on the certified payroll at a rate less than the 13 
minimum prevailing journey wage rate, the apprenticeship registration number for that 14 
employee from the State Apprenticeship and Training Council shall be shown along with the 15 
correct employee classification code. 16 

1-07.9(8) Audits 17 

The Contracting Agency may inspect or audit the Contractor’s wage and payroll records as 18 
provided in Section 1-09.12. 19 

1-07.10 Worker’s Benefits 20 

The Contractor shall make all payments required for unemployment compensation under 21 
Title 50 RCW and for industrial insurance and medical aid required under Title 51 RCW. If any 22 
payment required by Title 50 or Title 51 is not made when due, the Contracting Agency may 23 
retain such payments from any money due the Contractor and pay the same into the 24 
appropriate fund. Such payment will be made only after giving the Contractor 15 days’ prior 25 
written notice of the Contracting Agency’s intent to disburse the funds to the Washington State 26 
Department of Labor and Industries or Washington State Employment Security Department as 27 
applicable. The payment will be made upon expiration of the 15 calendar day period if no legal 28 
action has been commenced to resolve the validity of the claim. If legal action is instituted to 29 
determine the validity of the claim prior to the expiration of the 15-day period, the Contracting 30 
Agency will hold the funds until determination of the action or written settlement agreement of 31 
the appropriate parties. 32 

For Work on or adjacent to water, the Contractor shall make the determination as to 33 
whether workers are to be covered under the Longshoremen’s and Harbor Worker’s 34 
Compensation Act administered by the U.S. Department of Labor, or the State Industrial 35 
Insurance coverage administered by the Washington State Department of Labor and Industries. 36 
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The Contractor shall include in the various items in the Bid Proposal all costs for payment of 1 
unemployment compensation and for providing either or both of the insurance coverages. The 2 
Contractor will not be entitled to any additional payment for: (1) failure to include such costs, 3 
or (2) determinations made by the U.S. Department of Labor or the Washington State 4 
Department of Labor and Industries regarding the insurance coverage. 5 

The Public Works Contract Division of the Washington State Department of Labor and 6 
Industries will provide the Contractor with applicable industrial insurance and medical aid 7 
classification and premium rates. After receipt of a Revenue Release from the Washington State 8 
Department of Revenue, the Contracting Agency will verify through the Department of Labor 9 
and Industries that the Contractor is current with respect to the payments of industrial 10 
insurance and medical aid premiums. 11 

1-07.11 Requirements for Nondiscrimination 12 

1-07.11(1) General Application 13 

Discrimination in all phases of Contracted employment, Contracting activities, and training 14 
is prohibited by Title VI of the Civil Rights Act of 1964, Section 162(a) of the Federal-Aid 15 
Highway Act of 1973, Section 504 of the Rehabilitation Act of 1973, the Age Discrimination Act 16 
of 1975, the Justice System Improvement Act of 1979, the American with Disabilities Act of 17 
1990, the Civil Rights Restoration Act of 1987, 49 CFR Part 21, RCW 49.60 and other related 18 
laws and statutes. The referenced legal citations establish the minimum requirements for 19 
affirmative action efforts and define the basic nondiscrimination provisions as required by this 20 
Section of these Standard Specifications.  21 

1-07.11(2) Contractual Requirements 22 

1. The Contractor shall not discriminate against any employee or applicant for Contracted 23 
employment because of race, creed, color, national origin, sex, age, marital status, or 24 
the presence of any physical, sensory or mental disability. 25 

2. The Contractor shall, in all solicitations or advertisements for employees, state that all 26 
qualified applicants will be considered for employment, without regard to race, creed, 27 
color, national origin, sex, age, marital status, or the presence of any physical, sensory, 28 
or mental disability. 29 

3. The Contractor shall insert the following notification in all solicitations for bids for Work 30 
or material subject to Federal laws and regulations and made in connection with all 31 
program and activities and, in adapted form, in all proposals for negotiated agreements: 32 

The Contractor in accordance to Title VI of the Civil Rights Act of 1964, 33 
78 Stat.252, 42 U.S. Code 2000d to 2000d-4, and Title 49 Code of Federal 34 
Regulations, Part 21, hereby notifies all bidders that it will affirmatively 35 
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ensure that in any contract entered into pursuant to this advertisement, 1 
minority business enterprises will be afforded full opportunity to submit bids 2 
in response to this invitation and will not be discriminated against on the 3 
grounds of race, color national origin and sex in consideration for an award. 4 

4. The Contractor shall make decisions with regard to selection and retention of 5 
Subcontractors, procurement of materials and equipment, and similar actions related to 6 
the Contract without regard to race, creed, color, national origin, sex, age, marital 7 
status, or the presence of any physical, sensory, or mental disability.  8 

5. The Contractor shall send to each labor union, employment agency, or representative of 9 
workers with which the Contractor has a collective bargaining agreement or other 10 
contract or understanding, a notice advising the labor union, employment agency or 11 
worker’s representative, of the Contractor’s commitments under this Contract with 12 
regard to nondiscrimination. 13 

6. The Contractor shall permit access to its books, records, and accounts by the 14 
Contracting Agency for the purpose of investigating to ascertain compliance with these 15 
Specifications. In the event that information required of a Contractor is in the 16 
possession of another who fails or refuses to furnish this information, the Contractor 17 
shall describe, in writing, what efforts were made to obtain the information. 18 

7. The Contractor shall maintain records with the name and address of each 19 
minority/female worker referred to the Contractor and what action was taken with 20 
respect to the referred worker.  21 

8. The Contractor shall notify the Contracting Agency whenever the union with which the 22 
Contractor has a collective bargaining agreement has impeded the Contractor’s efforts 23 
to effect minority/female workforce utilization. This being the case, the Contractor shall 24 
show what relief they have sought under such collective bargaining agreements. 25 

9. The Contractor is encouraged to participate in Contracting Agency and Washington 26 
State Human Rights Commission approved program(s) designed to train craft-workers 27 
for the construction trades. 28 

1-07.11(2)A Equal Employment Opportunity (EEO) Responsibilities 29 

Title VI Responsibilities 30 

During the performance of this Contract, the Contractor, for itself, its assignees, and 31 
successors in interest (hereinafter referred to as the “Contractor”) agrees as follows: 32 

1. Compliance With Regulations – The Contractor shall comply with the Regulations 33 
relative to nondiscrimination in federally assisted programs of the Department of 34 
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Transportation (hereinafter DOT), Title 49, Code of Federal Regulations, part 21, as the 1 
Regulations may be amended from time to time, (hereinafter referred to as the 2 
Regulations), which are herein incorporated by reference and made a part of this 3 
Contract. 4 

2. Nondiscrimination – The Contractor, with regard to the Work performed by it during 5 
the Contract, shall not discriminate on the grounds of race, color, sex, or national origin 6 
in the selection and retention of Subcontractors, including procurement of materials 7 
and leases of equipment. The Contractor shall not participate either directly or indirectly 8 
in the discrimination prohibited by Section 21.5 of the Regulations, including 9 
employment practices when the Contract covers a program set forth in Appendix B of 10 
the Regulations. 11 

3. Solicitations for Subcontracts, Including Procurement of Materials and Equipment – In 12 
all solicitations either by competitive bidding or negotiations made by the Contractor for 13 
Work to be performed under a subcontract, including procurement of materials or 14 
leases of equipment, each potential Subcontractor or supplier shall be notified by the 15 
Contractor of the Contractor’s obligations under this Contract and the Regulations 16 
relative to nondiscrimination on the ground of race, color, sex, or national origin. 17 

4. Information and Reports – The Contractor shall provide all information and reports 18 
required by the Regulations or directives issued pursuant thereto, and shall permit 19 
access to its books, records, accounts, other sources of information, and its facilities as 20 
may be determined by the Washington State Department of Transportation or the 21 
Federal Highway Administration to be pertinent to ascertain compliance with such 22 
Regulations, orders, and instructions. Where any information required of a Contractor is 23 
in the exclusive possession of another who fails or refuses to furnish this information, 24 
the Contractor shall so certify to the Washington State Department of Transportation, 25 
or the Federal Highway Administration as appropriate, and shall set forth what efforts it 26 
has made to obtain the information. 27 

5. Sanctions for Noncompliance – In the event of the Contractor’s noncompliance with the 28 
nondiscrimination provisions of this Contract, the Washington State Department of 29 
Transportation shall impose such Contract sanctions as it or the Federal Highway 30 
Administration may determine to be appropriate, including, but not limited to: 31 

a. Withholding of payments to the Contractor under the Contract until the 32 
Contractor complies, and/or; 33 

b. Cancellation, termination, or suspension of the Contract, in whole or in part. 34 

6. Incorporation of Provisions – The Contractor shall include the provisions of paragraphs 35 
(1) through (5) in every subcontract, including procurement of materials and leases of 36 
equipment, unless exempt by the Regulations, or directives issued pursuant thereto. 37 
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The Contractor shall take such action with respect to any Subcontractor or procurement 1 
as the Washington State Department of Transportation or the Federal Highway 2 
Administration may direct as a means of enforcing such provisions including sanctions 3 
for noncompliance. 4 

Provided, however, that in the event a Contractor becomes involved in, or is threatened 5 
with, litigation with a Subcontractor or supplier as a result of such direction, the 6 
Contractor may request the Washington State Department of Transportation enter into 7 
such litigation to protect the interests of the state and, in addition, the Contractor may 8 
request the United States to enter into such litigation to protect the interests of the 9 
United States. 10 

1-07.11(3) Equal Employment Opportunity Officer 11 

The Contractor shall officially designate and make known to the Engineer during the 12 
preconstruction conference and discussions the firm’s Equal Employment Opportunity Officer 13 
(hereinafter referred to as the EEO Officer). The EEO Officer will also be responsible for making 14 
him/herself known to each of the Contractor’s employees. The EEO Officer must possess the 15 
responsibility, authority, and capability for administering and promoting an active and effective 16 
Contractor program of equal employment opportunity. 17 

1-07.11(4) Dissemination of Policy 18 

1-07.11(4)A Supervisory Personnel 19 

All members of the Contractor’s staff who are authorized to hire, supervise, promote, and 20 
discharge employees, or who recommend such action, or who are substantially involved in such 21 
action, shall be made fully cognizant of and shall implement the Contractor’s equal 22 
employment opportunity policy and contractual responsibilities to provide equal employment 23 
opportunity in each grade and classification of employment. To ensure that the above 24 
agreement will be met, the following actions shall be taken as a minimum: 25 

1. EEO Meetings – Periodic meetings of supervisory and personnel office employees shall 26 
be conducted before the start of Work and then not less often than once every 27 
6 months, at which time the Contractor’s equal employment opportunity policy and its 28 
implementation shall be reviewed and explained. The meetings shall be conducted by 29 
the EEO Officer or other knowledgeable company official. 30 

2. EEO Indoctrination – All new supervisory or personnel office employees shall be given a 31 
thorough indoctrination by the EEO Officer or other knowledgeable company official 32 
covering all major aspects of the Contractor’s equal employment opportunity 33 
obligations within 30 days following their reporting for duty with the Contractor. 34 

3. Internal EEO Procedures – All personnel who are engaged in direct recruitment for the 35 
Project shall be instructed by the EEO Officer or appropriate company official in the 36 
Contractor’s procedures for locating and hiring minority group and female employees. 37 
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1-07.11(4)B Employees, Applicants, and Potential Employees 1 

In order to make the Contractor’s equal employment opportunity policy known to all 2 
employees, prospective employees, and potential sources of employees, e.g., schools, 3 
employment agencies, labor unions (where appropriate), college placement officers, and 4 
community organizations, the Contractor shall take the following actions: 5 

1. Notices and Posters – Notices and posters setting forth the Contractor’s equal 6 
employment opportunity policy shall be placed in areas readily accessible to employees, 7 
applicants for employment, and potential employees. 8 

2. EEO Indoctrination – The Contractor’s equal employment opportunity policy and the 9 
procedures to implement such policy shall be brought to the attention of employees by 10 
means of meetings, employee handbooks, or other appropriate means. 11 

1-07.11(5) Sanctions 12 

In the event of the Contractor is found in noncompliance with the provisions of 13 
Section 1-07.11, the Contracting Agency may impose such Contract sanctions as it or the 14 
Federal Highway Administration may determine necessary to gain compliance including, but 15 
not limited to:  16 

1. Progress payment requests may not be honored until the noncompliance is remedied to 17 
the satisfaction of the Contracting Agency. 18 

2. The Contract may be suspended, in whole or in part, until such time as the Contractor is 19 
determined to be in compliance by the Contracting Agency. 20 

3. The Contractor’s pre-qualification may be suspended or revoked pursuant to 21 
WAC 468-16. The Contracting Agency may refer the matter to the Federal Highway 22 
Administration (FHWA) for possible federal sanctions. 23 

4. The Contract may be terminated. 24 

1-07.11(6) Incorporation of Provisions 25 

The Contractor shall include the provisions of Section 1-07.11(2) Contractual Requirements 26 
(1) through (4) and the Section 1-07.11(5) Sanctions in every subcontract including 27 
procurement of materials and leases of equipment. The Contractor shall take such action or 28 
enforce sanctions with respect to a Subcontractor or supplier as the Contracting Agency or the 29 
FHWA may direct as a means of enforcing such provisions. In the event a Contractor becomes 30 
involved in litigation with a Subcontractor or supplier as a result of such direction, the 31 
Contractor may request the Contracting Agency enter into such litigation to protect their 32 
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interests and the Contracting Agency may request the federal government to enter into such 1 
litigation to protect the interests of the United States. 2 

1-07.11(7) Vacant 3 

1-07.11(8) Vacant 4 

1-07.11(9) Subcontracting, Procurement of Materials, and Leasing of Equipment 5 

Nondiscrimination – The Contractor shall not discriminate on the grounds of race, color, 6 
religion, sex, national origin, age, or disability in the selection and retention of Subcontractors, 7 
including procurement of materials and leases of equipment. 8 

Solicitation and Utilization – The Contractor shall use their best effort to solicit bids from, 9 
and to utilize, disadvantaged, minority, and women Subcontractors, or Subcontractors with 10 
meaningful minority and women representation among their employees. 11 

Subcontractor EEO Obligations – The Contractor shall notify all potential Subcontractors 12 
and suppliers of the EEO obligations required by the Contract. The Contractor shall use their 13 
efforts to ensure Subcontractors’ compliance with their equal employment opportunity 14 
obligations. 15 

1-07.11(10) Records and Reports 16 

1-07.11(10)A General 17 

The Contractor shall keep such records as are necessary to determine compliance with the 18 
Contractor’s equal employment opportunity obligations. The records kept by the Contractor 19 
shall be designated to indicate: 20 

1. Work Force Data – The number of minority and nonminority group members and 21 
women employed in each work classification on the Project. 22 

2. Good Faith Efforts – Unions – The progress and efforts being made in cooperation with 23 
unions to increase employment opportunities for minorities and women (applicable 24 
only to contractors who rely in whole or in part on unions as a source of their work 25 
force). 26 

3. Good Faith Efforts – Recruitment – The progress and efforts being made in locating, 27 
hiring, training, qualifying, and upgrading minority and female employees. 28 

4. Subcontracting – The progress and efforts being made in securing the services of 29 
disadvantaged, minority, and women Subcontractors or Subcontractors with meaningful 30 
minority and female representation among their employees. 31 
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1-07.11(10)B Required Records and Retention 1 

All records must be retained by the Contractor for a period of three years following 2 
acceptance of the Contract Work. All records shall be available at reasonable times and places 3 
for inspection by authorized representatives of either the Washington State Department of 4 
Transportation or the Federal Highway Administration. 5 

Federal-Aid Highway Construction Contractors Annual EEO Report 6 

FHWA #1391 – This form is required for all Federally assisted projects provided the Contract 7 
is equal to or greater than $10,000 and for every associated subcontract equal to or greater 8 
than $10,000. Each Contract requires separate reports filed for the Contractor and each 9 
Subcontractor (subject to the above noted criteria). These forms are due by August 25th in 10 
every year during which Work was performed in July. The payroll period to be reflected in the 11 
report is the last payroll period in July in which Work was performed. This report is required of 12 
each Contractor and Subcontractor for each Federally assisted contract on which the 13 
Contractor or Subcontractor performs Work during the month of July. 14 

Monthly Employment Utilization Reports 15 

WSDOT Form 820-010 – This form (or substitute form as approved by the Contracting 16 
Agency) is required for all Federally assisted projects if the Contract is equal to or greater than 17 
$10,000 and for every associated subcontract equal to or greater than $10,000. These monthly 18 
reports are to be maintained in the respective Contractor or Subcontractor’s records. 19 

1-07.11(11) Requirement for Affirmative Action to Ensure Equal Employment Opportunity 20 
(Executive Order 11246) 21 

1. The Contractor’s attention is called to the Equal Opportunity Clause and the Standard 22 
Federal Equal Employment Opportunity Construction Contract Specifications set forth 23 
herein. 24 

2. The goals and timetables for minority and female participation set by the Office of 25 
Federal Contract Compliance Programs, expressed in percentage terms for the 26 
Contractor’s aggregate work force in each construction craft and in each trade on all 27 
construction work in the covered area, are as follows: 28 

Women – Statewide 29 

Timetable Goal 30 

Until further notice 6.9% 31 
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Minorities – by Standard Metropolitan Statistical Area (SMSA) 1 

Spokane, WA: 2 
SMSA Counties: 3 

Spokane, WA 2.8 4 
WA Spokane. 5 

Non-SMSA Counties 3.0 6 
WA Adams; WA Asotin; WA Columbia; WA Ferry; WA Garfield; WA 7 
Lincoln, WA Pend Oreille; WA Stevens; WA Whitman. 8 

Richland, WA 9 
SMSA Counties: 10 

Richland Kennewick, WA 5.4 11 
WA Benton; WA Franklin. 12 

Non-SMSA Counties 3.6 13 
WA Walla Walla. 14 

Yakima, WA: 15 
SMSA Counties: 16 

Yakima, WA 9.7 17 
WA Yakima. 18 

Non-SMSA Counties 7.2 19 
WA Chelan; WA Douglas; WA Grant; WA Kittitas; WA Okanogan. 20 

Seattle, WA: 21 
SMSA Counties: 22 

Seattle Everett, WA 7.2 23 
WA King; WA Snohomish. 24 

Tacoma, WA 6.2 25 
WA Pierce. 26 

Non-SMSA Counties 6.1 27 
WA Clallam; WA Grays Harbor; WA Island; WA Jefferson; WA Kitsap; WA 28 
Lewis; WA Mason; WA Pacific; WA San Juan; WA Skagit; WA Thurston; 29 
WA Whatcom. 30 

Portland, OR: 31 
SMSA Counties: 32 

Portland, OR-WA 4.5 33 
WA Clark. 34 

Non-SMSA Counties 3.8 35 
WA Cowlitz; WA Klickitat; WA  Skamania; WA Wahkiakum. 36 
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These goals are applicable to each nonexempt Contractor’s total on-site construction 1 
workforce, regardless of whether or not part of that workforce is performing work on a 2 
Federal, or Federally assisted project, contract, or subcontract until further notice. 3 
Compliance with these goals and time tables is enforced by the Office of Federal 4 
Contract Compliance Programs.  5 

The Contractor’s compliance with the Executive Order and the regulations in 41 CFR 6 
Part 60-4 shall be based on its implementation of the Equal Opportunity Clause, specific 7 
affirmative action obligations required by the specifications set forth in 41 CFR 60-4.3(a), 8 
and its efforts to meet the goals. The hours of minority and female employment and 9 
training must be substantially uniform throughout the length of the Contract, in each 10 
construction craft and in each trade, and the Contractor shall make a good faith effort to 11 
employ minorities and women evenly on each of its projects. The transfer of minority or 12 
female employees or trainees from Contractor to Contractor or from project to project 13 
for the sole purpose of meeting the Contractor’s goal shall be a violation of the 14 
Contract, the Executive Order, and the Regulations in 41 CFR Part 60-4. Compliance with 15 
the goals will be measured against the total Work hours performed. 16 

3. The Contractor shall provide written notification to the Office of Federal Contract 17 
Compliance Programs (OFCCP) within 10 working days of award of any construction 18 
subcontract in excess of $10,000 or more that are Federally-funded, at any tier for 19 
construction work under the Contract resulting from this solicitation. The notification 20 
shall list the name, address, and telephone number of the Subcontractor; employer 21 
identification number of the Subcontractor; estimated dollar amount of the 22 
subcontract; estimated starting and completion dates of the subcontract; and the 23 
geographical area in which the Contract is to be performed. The notification shall be 24 
sent to:  25 

U.S. Department of Labor 26 
Office of Federal Contract Compliance Programs Pacific Region 27 
Attn: Regional Director 28 
San Francisco Federal Building 29 
90 – 7th Street, Suite 18-300 30 
San Francisco, CA 94103(415) 625-7800 Phone 31 
(415) 625-7799 Fax 32 

Additional information may be found at the U.S. Department of Labor website: 33 
http://www.dol.gov/ofccp/TAguides/ctaguide.htm 34 

4. As used in this Notice, and in the Contract resulting from this solicitation, the Covered 35 
Area is as designated herein. 36 
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Standard Federal Equal Employment Opportunity Construction Contract Specifications 1 
(Executive Order 11246) 2 

1. As used in these specifications: 3 

a. Covered Area means the geographical area described in the solicitation from 4 
which this Contract resulted; 5 

b. Director means Director, Office of Federal Contract Compliance Programs, 6 
United States Department of Labor, or any person to whom the Director 7 
delegates authority; 8 

c. Employer Identification Number means the Federal Social Security number used 9 
on the Employer’s Quarterly Federal Tax Return, U. S. Treasury Department 10 
Form 941; 11 

d. Minority includes: 12 

(1) Black, a person having origins in any of the Black Racial Groups of 13 
Africa. 14 

(2) Hispanic, a fluent Spanish speaking, Spanish surnamed person of 15 
Mexican, Puerto Rican, Cuban, Central American, South American, or 16 
other Spanish origin. 17 

(3) Asian or Pacific Islander, a person having origins in any of the original 18 
peoples of the Pacific rim or the Pacific Islands, the Hawaiian Islands 19 
and Samoa. 20 

(4) American Indian or Alaskan Native, a person having origins in any of the 21 
original peoples of North America, and who maintain cultural 22 
identification through tribal affiliation or community recognition. 23 

2. Whenever the Contractor, or any Subcontractor at any tier, subcontracts a portion of 24 
the Work involving any construction trade, it shall physically include in each subcontract 25 
in excess of $10,000 the provisions of these Specifications and the Notice which 26 
contains the applicable goals for minority and female participation and which is set forth 27 
in the solicitations from which this Contract resulted. 28 

3. If the Contractor is participating (pursuant to 41 CFR 60-4.5) in a Hometown Plan 29 
approved by the U.S. Department of Labor in the covered area either individually or 30 
through an association, its affirmative action obligations on all work in the Plan area 31 
(including goals and timetables) shall be in accordance with that Plan for those trades 32 
which have unions participating in the Plan. Contractors must be able to demonstrate 33 
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their participation in and compliance with the provisions of any such Hometown Plan. 1 
Each Contractor or Subcontractor participating in an approved Plan is individually 2 
required to comply with its obligations under the EEO clause, and to make a good faith 3 
effort to achieve each goal under the Plan in each trade in which it has employees. The 4 
overall good faith performance by other Contractors or Subcontractors toward a goal in 5 
an approved Plan does not excuse any covered Contractor’s or Subcontractor’s failure to 6 
take good faith effort to achieve the Plan goals and timetables. 7 

4. The Contractor shall implement the specific affirmative action standards provided in 8 
paragraphs 7a through 7p of this Special Provision. The goals set forth in the solicitation 9 
from which this Contract resulted are expressed as percentages of the total hours of 10 
employment and training of minority and female utilization the Contractor should 11 
reasonably be able to achieve in each construction trade in which it has employees in 12 
the covered area. Covered construction contractors performing construction work in 13 
geographical areas where they do not have a Federal or Federally assisted construction 14 
contract shall apply the minority and female goals established for the geographical area 15 
where the work is being performed. The Contractor is expected to make substantially 16 
uniform progress in meeting its goals in each craft during the period specified. 17 

5. Neither the provisions of any collective bargaining agreement, nor the failure by a union 18 
with whom the Contractor has a collective bargaining agreement, to refer either 19 
minorities or women shall excuse the Contractor’s obligations under these 20 
specifications, Executive Order 11246, or the regulations promulgated pursuant thereto. 21 

6. In order for the nonworking training hours of apprentices and trainees to be counted in 22 
meeting the goals, such apprentices and trainees must be employed by the Contractor 23 
during the training period, and the Contractor must have made a commitment to 24 
employ the apprentices and trainees at the completion of their training, subject to the 25 
availability of employment opportunities. Trainees must be trained pursuant to training 26 
programs approved by the U.S. Department of Labor. 27 

7. The Contractor shall take specific affirmative actions to ensure equal employment 28 
opportunity. The evaluation of the Contractor’s compliance with these specifications 29 
shall be based upon its effort to achieve maximum results from its action. The 30 
Contractor shall document these efforts fully, and shall implement affirmative action 31 
steps at least as extensive as the following: 32 

a. Ensure and maintain a working environment free of harassment, intimidation, 33 
and coercion at all sites, and in all facilities at which the Contractor’s employees 34 
are assigned to work. The Contractor, where possible, will assign two or more 35 
women to each construction project. The Contractor shall specifically ensure that 36 
all foremen, superintendents, and other on-site supervisory personnel are aware 37 
of and carry out the Contractor’s obligation to maintain such a working 38 
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environment, with specific attention to minority or female individuals working at 1 
such sites or in such facilities. 2 

b. Establish and maintain a current list of minority and female recruitment sources, 3 
provide written notification to minority and female recruitment sources and to 4 
community organizations when the Contractor or its unions have employment 5 
opportunities available, and maintain a record of the organizations’ responses. 6 

c. Maintain a current file of the names, addresses, and telephone numbers of each 7 
minority and female off-the-street applicant and minority or female referral 8 
from a union, a recruitment source, or community organization and of what 9 
action was taken with respect to each such individual. If such individual was sent 10 
to the union hiring hall for referral and was not referred back to the Contractor 11 
by the union or, if referred, not employed by the Contractor, this shall be 12 
documented in the file with the reason therefor, along with whatever additional 13 
actions the Contractor may have taken. 14 

d. Provide immediate written notification to the Director when the union or unions 15 
with which the Contractor has a collective bargaining agreement has not 16 
referred to the Contractor a minority person or woman sent by the Contractor, 17 
or when the Contractor has other information that the union referral process has 18 
impeded the Contractor’s efforts to meet its obligations. 19 

e. Develop on-the-job training opportunity and/or participate in training programs 20 
for the area which expressly include minorities and women, including upgrading 21 
programs and apprenticeship and trainee programs relevant to the Contractor’s 22 
employment needs, especially those programs funded or approved by the 23 
U.S. Department of Labor. The Contractor shall provide notice of these programs 24 
to the sources compiled under 7b above. 25 

f. Disseminate the Contractor’s EEO policy by providing notice of the policy to 26 
unions and training programs and requesting their cooperation in assisting the 27 
Contractor in meeting its EEO obligations; by including it in any policy manual 28 
and collective bargaining agreement; by publicizing it in the company 29 
newspaper, annual report, etc.; by specific review of the policy with all 30 
management personnel and with all minority and female employees at least 31 
once a year; and by posting the company EEO policy on bulletin boards 32 
accessible to all employees at each location where construction work is 33 
performed. 34 

g. Review, at least annually, the company’s EEO policy and affirmative action 35 
obligations under these specifications with all employees having any 36 
responsibility for hiring, assignment, layoff, termination, or other employment 37 
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decisions including specific review of these items with on-site supervisory 1 
personnel such as Superintendents, General Foremen, etc., prior to the initiation 2 
of construction work at any job site. A written record shall be made and 3 
maintained identifying the time and place of these meetings, persons attending, 4 
subject matter discussed, and disposition of the subject matter. 5 

h. Disseminate the Contractor’s EEO policy externally by including it in any 6 
advertising in the news media, specifically including minority and female news 7 
media, and providing written notification to and discussing the Contractor’s EEO 8 
policy with other Contractors and Subcontractors with whom the Contractor 9 
does or anticipates doing business. 10 

i. Direct its recruitment efforts, both oral and written to minority, female, and 11 
community organizations, to schools with minority and female students, and to 12 
minority and female recruitment and training organizations serving the 13 
Contractor’s recruitment area and employment needs. Not later than one month 14 
prior to the date for the acceptance of applications for apprenticeship or other 15 
training by any recruitment source, the Contractor shall send written notification 16 
to organizations such as the above, describing the openings, screening 17 
procedures, and tests to be used in the selection process. 18 

j. Encourage present minority and female employees to recruit other minority 19 
persons and women and, where reasonable, provide after school, summer, and 20 
vacation employment to minority and female youth both on the site and in other 21 
areas of a Contractor’s work force. 22 

k. Validate all tests and other selection requirements where there is an obligation 23 
to do so under 41 CFR Part 60-3. 24 

l. Conduct, at least annually, an inventory and evaluation of all minority and 25 
female personnel for promotional opportunities and encourage these employees 26 
to seek or to prepare for, through appropriate training, etc., such opportunities. 27 

m. Ensure that seniority practices, job classifications, work assignments and other 28 
personnel practices, do not have a discriminatory effect by continually 29 
monitoring all personnel and employment related activities to ensure that the 30 
EEO policy and the Contractor’s obligations under these specifications are being 31 
carried out. 32 

n. Ensure that all facilities and company activities are nonsegregated except that 33 
separate or single-user toilet and necessary changing facilities shall be provided 34 
to assure privacy between the sexes. 35 
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o. Document and maintain a record of all solicitations of offers for subcontracts 1 
from minority and female construction contractors and suppliers, including 2 
circulation of solicitations to minority and female contractor associations and 3 
other business associations. 4 

p. Conduct a review, at least annually, of all supervisors’ adherence to and 5 
performance under the Contractor’s EEO policies and affirmative action 6 
obligations. 7 

8. Contractors are encouraged to participate in voluntary associations which assist in 8 
fulfilling one or more of their affirmative action obligations (7a through 7p). The efforts 9 
of a contractor association, joint contractor-union, contractor-community, or other 10 
similar group of which the Contractor is a member and participant, may be asserted as 11 
fulfilling any one or more of the obligations under 7a through 7p of this Special Provision 12 
provided that the Contractor actively participates in the group, makes every effort to 13 
assure that the group has a positive impact on the employment of minorities and 14 
women in the industry, ensures that the concrete benefits of the program are reflected 15 
in the Contractor’s minority and female work-force participation, makes a good faith 16 
effort to meet its individual goals and timetables, and can provide access to 17 
documentation which demonstrate the effectiveness of actions taken on behalf of the 18 
Contractor. The obligation to comply, however, is the Contractor’s and failure of such a 19 
group to fulfill an obligation shall not be a defense for the Contractor’s noncompliance. 20 

9. A single goal for minorities and a separate single goal for women have been established. 21 
The Contractor, however, is required to provide equal employment opportunity and to 22 
take affirmative action for all minority groups, both male and female, and all women, 23 
both minority and non-minority. Consequently, the Contractor may be in violation of the 24 
Executive Order if a particular group is employed in substantially disparate manner (for 25 
example, even though the Contractor has achieved its goals for women generally, the 26 
Contractor may be in violation of the Executive Order if a specific minority group of 27 
women is underutilized). 28 

10. The Contractor shall not use the goals and timetables or affirmative action standards to 29 
discriminate against any person because of race, color, religion, sex, or national origin. 30 

11. The Contractor shall not enter into any subcontract with any person or firm debarred 31 
from Government contracts pursuant to Executive Order 11246. 32 

12. The Contractor shall carry out such sanctions and penalties for violation of these 33 
Specifications and of the Equal Opportunity Clause, including suspensions, terminations 34 
and cancellations of existing subcontracts as may be imposed or ordered pursuant to 35 
Executive Order 11246, as amended, and its implementing regulations by the Office of 36 
Federal Contract Compliance Programs. Any Contractor who fails to carry out such 37 
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sanctions and penalties shall be in violation of these specifications and Executive 1 
Order 11246, as amended. 2 

13. The Contractor, in fulfilling its obligations under these Specifications, shall implement 3 
specific affirmative action steps, at least as extensive as those standards prescribed in 4 
paragraph 7 of this Special Provision, so as to achieve maximum results from its efforts 5 
to ensure equal employment opportunity. If the Contractor fails to comply with the 6 
requirements of the Executive Order, the implementing regulations, or these 7 
Specifications, the Director shall proceed in accordance with 41 CFR 60-4.8. 8 

14. The Contractor shall designate a responsible official to monitor all employment related 9 
activity to ensure that the company EEO policy is being carried out, to submit reports 10 
relating to the provisions hereof as may be required by the government and to keep 11 
records. Records shall at least include, for each employee, their name, address, 12 
telephone numbers, construction trade, union affiliation if any, employee identification 13 
number when assigned, social security number, race, sex, status (e.g., mechanic, 14 
apprentice, trainee, helper, or laborer), dates of changes in status, hours worked per 15 
week in the indicated trade, rate of pay, and locations at which the Work was 16 
performed. Records shall be maintained in an easily understandable and retrievable 17 
form; however, to the degree that existing records satisfy this requirement, the 18 
Contractors will not be required to maintain separate records. 19 

15. Nothing herein provided shall be construed as a limitation upon the application of other 20 
laws which establish different standards of compliance or upon the application of 21 
requirements for the hiring of local or other area residents (e.g., those under the Public 22 
Works Employment Act of 1977 and the Community Development Block Grant 23 
Program). 24 

16. Additional assistance for Federal Construction Contractors on contracts administered by 25 
Washington State Department of Transportation or by Local Agencies may be found at: 26 

Washington State Dept. of Transportation 27 
Office of Equal Opportunity 28 
PO Box 47314 29 
310 Maple Park Avenue SE  30 
Olympia, WA 98504-7314 31 
Ph: 360-705-7090 32 
Fax: 360-705-6801 33 
http://www.wsdot.wa.gov/equalopportunity/default.htm 34 
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1-07.11(12) Disadvantaged Business Enterprise Condition of Award Participation 1 

The Disadvantaged Business Enterprise (DBE) requirements of 49 CFR Part 26 and USDOT’s 2 
official interpretations (i.e., Questions & Answers) apply to this Contract.  Demonstrating 3 
compliance with these Specifications is a Condition of Award (COA) of this Contract.  Failure to 4 
comply with the requirements of this Specification may result in your Bid being found to be 5 
nonresponsive resulting in rejection or other sanctions as provided by Contract. 6 

DBE Abbreviations and Definitions 7 

Broker– A business firm that provides a bona fide service, such as professional, technical, 8 
consultant or managerial services and assistance in the procurement of essential personnel, 9 
facilities, equipment, materials, or supplies required for the performance of the Contract; or, 10 
persons/companies who arrange or expedite transactions. 11 

Disadvantaged Business Enterprise (DBE) – A business firm certified by the Washington 12 
State Office of Minority and Women’s Business Enterprises, as meeting the criteria outlined in 13 
49 CFR 26 regarding DBE certification. 14 

Commercially Useful Function (CUF) – 49 CFR 26.55(c)(1) defines commercially useful 15 
function as: “A DBE performs a commercially useful function when it is responsible for execution 16 
of the work of the contract and is carrying out its responsibilities by actually performing, 17 
managing, and supervising the work involved. To perform a commercially useful function, the 18 
DBE must also be responsible, with respect to materials and supplies used on the contract, for 19 
negotiating price, determining quality and quantity, ordering the material, and installing (where 20 
applicable) and paying for the material itself. To determine whether a DBE is performing a 21 
commercially useful function, you must evaluate the amount of work subcontracted, industry 22 
practices, whether the amount the firm is to be paid under the contract is commensurate with 23 
the work it is actually performing and the DBE credit claimed for its performance of the work, 24 
and other relevant factors.” 25 

DBE Commitment – The dollar amount the Contractor indicates they will be subcontracting 26 
to be applied towards the DBE Condition of Award Goal as shown on the DBE Utilization 27 
Certification Form, and in the Bid Item break down for each DBE Subcontractor.  This DBE 28 
Commitment amount will be incorporated into the Contract and shall be considered a Contract 29 
requirement. Any changes to the DBE Commitment shall require Engineer’s approval. 30 

DBE Condition of Award (COA) Goal – An assigned numerical percentage of the Bid amount 31 
of the Contract.  This is the minimum amount that the Bidder must commit to by submission of 32 
the Utilization Certification Form and/or by Good Faith Effort (GFE). The DBE COA Goal will also 33 
be applied to change orders associated with this Contract.      34 

DBE Directory of Certified Firms – A publication listing all Minority, Women, and 35 
Disadvantaged Business Enterprises  currently certified by the Washington State Office of 36 
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Minority and Women’s Business Enterprises (OMWBE). The on-line Directory is available to 1 
contractors for their use in identifying and soliciting interest from DBE firms whose 2 
participation on a contract may be counted toward achievement of the assigned DBE COA Goal. 3 

Description of Work – Specific descriptions of work that the DBE is certified to perform, as 4 
identified in the OMWBE Directory of Certified Firms, under the DBE’s profile page. 5 

Good Faith Efforts – Efforts to achieve the DBE COA Goal or other requirements of this part 6 
which, by their scope, intensity, and appropriateness to the objective, can reasonably be 7 
expected to fulfill the program requirement. 8 

Manufacturer (DBE) – A DBE firm that operates or maintains a factory or establishment that 9 
produces on the premises the materials, supplies, articles, or equipment required under the 10 
Contract. A DBE Manufacturer shall produce finished goods or products from raw or unfinished 11 
material or purchase and substantially alters goods and materials to make them suitable for 12 
construction use before reselling them. 13 

Regular Dealer (DBE) – A DBE firm that owns, operates, or maintains a store, warehouse, or 14 
other establishment in which the materials or supplies required for the performance of a 15 
Contract are bought, kept in stock, and regularly sold to the public in the usual course of 16 
business. To be a Regular Dealer, the DBE firm shall engage in, as its principal business and in its 17 
own name, the purchase and sale of the products in question. A Regular Dealer in such items as 18 
steel, cement, gravel, stone, and petroleum products need not keep such products in stock if it 19 
owns or operates distribution equipment. Brokers and packagers shall not be regarded as 20 
Regular Dealers within the meaning of this definition. 21 

DBE COA Goal 22 

The Contracting Agency has established a COA Contract Goal in the amount of: 12% of the 23 
MACC,  24 

DBE Eligibility/Selection of DBEs 25 

A Directory of Certified Firms is available at the OMWBE web site.  A description of specific 26 
items of work that a DBE is certified to perform is shown in the directory on the DBE’s profile 27 
page. 28 

Crediting DBE Participation 29 

Subcontractors proposed as COA must be certified prior to the due date for bids on the 30 
Contract. All non-COA DBE Subcontractors shall be certified before the subcontract on which it 31 
is participating is executed. 32 

 33 
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DBE participation cannot be counted toward the Contractor’s contract goal until the 1 
amount being counted has actually been paid to the DBE.   2 

The following are some examples of what may be counted as DBE participation. In all cases 3 
the DBE must be certified for the work being considered and must be capable of performing a 4 
CUF during the execution of the Work. 5 

DBE Prime Contractor 6 

A DBE Contractor may only take credit for that portion of the total dollar value of the 7 
Contract equal to the distinct, clearly defined portion of the Work that the DBE performs with 8 
its own forces. 9 

DBE Subcontractor 10 

Only that portion of the total dollar value of the subcontract equal to the distinct, clearly 11 
defined portion of the Work that the DBE performs with its own forces.  Include the cost of 12 
supplies and materials obtained by the DBE for its work on the contract, and equipment leased 13 
by the DBE. 14 

The supplies, materials, and equipment purchased or leased from the Contractor or its 15 
affiliate shall not be credited.  Including any Contractor’s resources available to DBE 16 
subcontractors at no cost. 17 

If a DBE subcontracts a portion of the Work of its contract to another firm, the value of the 18 
subcontracted Work may be counted toward the DBE COA Goal only if the DBE’s Lower-Tier 19 
Subcontractor is also a DBE. Work subcontracted to a non-DBE does not count towards the DBE 20 
COA Goal. 21 

Count expenditures toward DBE COA Goal only if the DBE is performing a commercially 22 
useful function (CUF) on that contract. 23 

DBE Subcontract and Lower Tier Subcontract Documents 24 

There must be a subcontract agreement that complies with 49 CFR Part 26 and fully 25 
describes the distinct elements of Work committed to be performed by the DBE. The 26 
subcontract agreement shall incorporate requirements of the primary Contract. Subcontract 27 
agreements of all tiers, including lease agreements shall be readily available at the project site 28 
for the Engineer review. 29 

DBE Broker/Packager 30 

The value of fees or commissions charged by a DBE Broker or a DBE behaving in a manner of 31 
a Broker for providing a bona fide service, such as professional, technical, consultant, 32 
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managerial services, or for providing bonds or insurance will only be credited towards meeting 1 
the DBE COA Goal if the firm is determined to be performing a CUF. 2 

Force Account Work 3 

When the Contractor elects to utilize force account Work to meet the DBE COA Goal, as 4 
demonstrated by listing this force account Work on the DBE Utilization Certification Form, for 5 
the purposes of meeting DBE COA Goal, only 50% of the Proposal amount shall be credited 6 
toward the Contractors Commitment to meet the DBE COA Goal. 7 

One hundred percent of the actual amounts paid to the DBE for the force account Work 8 
shall be credited towards DBE COA Goal. 9 

Trucking 10 

The DBE trucking firm receives credit for the value of the transportation services it provides 11 
on the Contract using trucks it owns or leases, licenses, insures, and operates with drivers it 12 
employs. 13 

The Work that a DBE trucking firm performs with trucks it leases from other certified DBE 14 
trucking firms qualify for 100% DBE credit.  15 

Only the fees/commissions the DBE receives for arranging the transportation services 16 
provided is credited when trucks are leased from non-DBE trucking firm.  The trucking Work 17 
subcontracted to any non-DBE trucking firm will not receive credit for Work done on the 18 
project. 19 

Truck registration and lease agreements shall be readily available at the project site for the 20 
Engineer review. 21 

DBE Manufacturer and DBE Regular Dealer 22 

If materials or supplies are obtained from a DBE Manufacturer, 100 percent of the cost of 23 
materials or supplies can count toward the DBE COA Goal. The DBE Manufacturer shall be 24 
certified as such by OMWBE. 25 

Sixty percent (60%) of the cost of materials or supplies purchased from a DBE Regular 26 
Dealer may be credited toward meeting the DBE COA Goal.  If the role of the DBE Regular 27 
Dealer is determined to be that of a Broker, then the DBE credit shall be limited to the fee or 28 
commission it receives for its services.  Regular Dealer status is granted on a Contract-by-29 
Contract basis. 30 
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A firm wishing to be approved as a Regular Dealer must submit a request in writing to 1 
WSDOT for approval, no later than ten working days prior to Bid opening. The Approved 2 
Regular Dealers List is published on WSDOT’s Office of Equal Opportunity (OEO) web site. 3 

Purchase of materials or supplies from a DBE which is neither a manufacturer nor a regular 4 
dealer, (i.e. Broker) only the fees or commissions charged for assistance in the procurement of 5 
the materials and supplies, or fees or transportation changes for the delivery of materials or 6 
supplies required on a job site, can count toward DBE COA Goal, provided the fees are not 7 
excessive as compared with fees customarily allowed for similar services.  The cost of the 8 
materials and supplies themselves cannot be counted toward DBE COA Goal. 9 

Note: Requests to be listed as a Regular Dealer will only be processed if the requesting 10 
firm is certified by the Office of Minority and Women’s Business Enterprises in a 11 
NAICS code that fall within the 42XXXX NAICS Wholesale code section. 12 

Disadvantaged Business Enterprise Utilization Certification FORM # 272-056 EF 13 

To be eligible for award of the Contract, the Bidder shall properly complete and submit a 14 
Disadvantaged Business Enterprise Utilization Certification with the Bidder’s sealed Bid 15 
Proposal, as specified in Section 1-02.9 Delivery of Proposal. The Bidder’s Disadvantaged 16 
Business Enterprise Utilization Certification must clearly demonstrate how the Bidder intends to 17 
meet the DBE COA Goal.  A Disadvantaged Business Enterprise Utilization Certification (WSDOT 18 
Form 272-056 EF) is included in your Proposal package for this purpose as well as instructions 19 
on how to properly fill out the form. 20 

The Bidder is advised that the items listed below when listed in the Utilization Certification 21 
must have their amounts reduced to the percentages shown and those reduced amounts will 22 
be the amount applied towards meeting the DBE COA Goal. 23 

 Force account at 50% 24 

 Regular dealer at 60% 25 

In the event of arithmetic errors in completing the Disadvantaged Business Enterprise 26 
Utilization Certification the amount listed to be applied towards the DBE COA Goal for each DBE 27 
shall govern and the DBE total amount shall be adjusted accordingly. 28 

Note: The Contracting Agency shall consider as non-responsive and shall reject any Bid 29 
Proposal submitted that does not contain a Disadvantaged Business Enterprise 30 
Utilization Certification Form that accurately demonstrates how the Bidder intends 31 
to meet the DBE COA Goal. 32 
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Disadvantaged Business Enterprise Written Confirmation Document(s) FORM # 422-031 EF 1 

The Bidder shall submit a Disadvantaged Business Enterprise Written Confirmation 2 
Document (completed and signed by the DBE) for each DBE firm listed in the Bidder’s 3 
completed Disadvantaged Business Enterprise Utilization Certification submitted with the Bid. 4 
Failure to do so will result in the associated participation being disallowed, which may cause the 5 
Bid to be determined to be nonresponsive resulting in Bid rejection. 6 

The Confirmation Documents provide confirmation from the DBEs that they are 7 
participating in the Contract as provided in the Contractor’s Commitment. The Confirmation 8 
Documents must be consistent with the Utilization Certification. 9 

A Disadvantaged Business Enterprise Written Confirmation Document (form No. 422-031 EF) 10 
is included in your Proposal package for this purpose. 11 

The form(s) shall be received as specified in the special provisions for Section 1-02.9 12 
Delivery of Proposal. 13 

It is prohibited for the Bidder to require a DBE to submit a Written Confirmation Document 14 
with any part of the form left blank.  Should the Contracting Agency determine that a Written 15 
Confirmation Document was signed by a DBE that was not complete; the validity of the 16 
document comes into question and the associated DBE participation may not receive credit. 17 

Selection of Successful Bidder/Good Faith Efforts (GFE) 18 

The successful Bidder shall be selected on the basis of having submitted the lowest 19 
responsive Bid, which demonstrates a good faith effort to achieve the DBE COA Goal.  Achieving 20 
the DBE COA Goal may be accomplished in one of two ways, as follows: 21 

1. By meeting the DBE COA Goal 22 

The best indication of GFE is to document, through submission of the Disadvantaged 23 
Business Enterprise Utilization Certification and supporting  Disadvantaged Business Enterprise 24 
Written Confirmation Document(s) that the Bidder has obtained enough DBE participation to 25 
meet or exceed the assigned DBE COA Goal. That being the case, no additional GFE 26 
documentation is required. Or; 27 

2. By documentation that the Bidder made adequate GFE to meet the DBE COA Goal 28 

The Bidder may demonstrate a GFE in whole or part through GFE documentation ONLY IN 29 
THE EVENT a Bidder’s efforts to solicit sufficient DBE participation have been unsuccessful.  In 30 
this case, the Bidder must supply GFE documentation in addition to the Disadvantaged Business 31 
Enterprise Utilization Certification, and supporting Disadvantaged Business Enterprise (DBE) 32 
Written Confirmation Document(s). 33 
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Note: In the case where the Bidder was awarded the contract based on demonstrating 1 
adequate GFE the advertised DBE COA Goal will not be reduced to the Bidder’s 2 
partial commitment.  Further, the Bidder shall demonstrate a GFE during the life of 3 
the Contract to attain the DBE COA Goal as assigned to the project. 4 

GFE documentation shall be received, as specified in the special provisions for 5 
Section 1-02.9 Delivery of Proposal. 6 

Based upon all the relevant documentation submitted in Bid or as a supplement to Bid, the 7 
Contracting Agency shall determine whether the Bidder has demonstrated sufficient GFE to 8 
achieve DBE participation. The Contracting Agency will make a fair and reasonable judgment of 9 
whether a Bidder that did not meet the DBE COA Goal through participation, made adequate 10 
good faith efforts as demonstrated by the GFE documentation. 11 

Good Faith Effort (GFE) Documentation 12 

The following is a list of types of actions, which would be considered as part of the Bidder’s 13 
GFE to achieve DBE participation. It is not intended to be a mandatory checklist, nor is it 14 
intended to be exclusive or exhaustive. Other factors or types of efforts may be relevant in 15 
appropriate cases. 16 

1. Soliciting through all reasonable and available means (e.g. attendance at pre-bid 17 
meetings, advertising and/or written notices) the interest of all certified DBEs who have 18 
the capability to perform the Work of the Contract. The Bidder must solicit this interest 19 
within sufficient time to allow the DBEs to respond to the solicitation. The Bidder must 20 
determine with certainty if the DBEs are interested by taking appropriate steps to follow 21 
up initial solicitations. 22 

2. Selecting portions of the Work to be performed by DBEs in order to increase the 23 
likelihood that the DBE COA Goal will be achieved. This includes, where appropriate, 24 
breaking out contract Work items into economically feasible units to facilitate DBE 25 
participation, even when the Contractor might otherwise prefer to perform these Work 26 
items with its own forces. 27 

3. Providing interested DBEs with adequate information about the Plans, Specifications, 28 
and requirements of the Contract in a timely manner to assist them in responding to a 29 
solicitation. 30 

a. Negotiating in good faith with interested DBEs. It is the Bidder’s responsibility to 31 
make a portion of the Work available to DBE subcontractors and suppliers and to 32 
select those portions of the Work or material needs consistent with the available 33 
DBE subcontractors and suppliers, so as to facilitate DBE participation. Evidence of 34 
such negotiation includes the names, addresses, and telephone numbers of DBEs 35 
that were considered; a description of the information provided regarding the Plans 36 
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and Specifications for the Work selected for subcontracting; and evidence as to why 1 
additional agreements could not be reached for DBEs to perform the Work. 2 

b. A Bidder using good business judgment would consider a number of factors in 3 
negotiating with subcontractors, including DBE subcontractors, and would take a 4 
firm’s price and capabilities as well as the DBE COA Goal into consideration. 5 
However, the fact that there may be some additional costs involved in finding and 6 
using DBEs is not in itself sufficient reason for a Bidder’s failure to meet the DBE COA 7 
Goal, as long as such costs are reasonable. Also, the ability or desire of a Contractor 8 
to perform the Work of a Contract with its own organization does not relieve the 9 
Bidder of the responsibility to make Good Faith Efforts. Contractors are not, 10 
however, required to accept higher quotes from DBEs if the price difference is 11 
excessive or unreasonable. 12 

4. Not rejecting DBEs as being unqualified without sound reasons based on a thorough 13 
investigation of their capabilities. The Contractor’s standing within its industry, 14 
membership in specific groups, organizations, or associations and political or social 15 
affiliations (for example union vs. non-union employee status) are not legitimate causes 16 
for the rejection or non-solicitation of bids in the Contractor’s efforts to meet the DBE 17 
COA Goal. 18 

5. Making efforts to assist interested DBEs in obtaining bonding, lines of credit, or 19 
insurance as required by the recipient or Contractor. 20 

6. Making efforts to assist interested DBEs in obtaining necessary equipment, supplies, 21 
materials, or related assistance or services. 22 

7. Effectively using the services of available minority/women community organizations; 23 
minority/women contractors’ groups; local, State, and Federal minority/women 24 
business assistance offices; and other organizations as allowed on a case-by-case basis 25 
to provide assistance in the recruitment and placement of DBEs. 26 

8. Documentation of GFE must include copies of each DBE and non-DBE subcontractor 27 
quotes submitted to the Bidder when a non-DBE subcontractor is selected over a DBE 28 
for Work on the Contract. (ref. updated DBE regulations – 26.53(b)(2)(vi) and App. A) 29 

Administrative Reconsideration of GFE Documentation 30 

Any Bidder has the right to reconsideration but only for the purpose of reassessing the GFE 31 
documentation that was originally submitted with their Bid, and determined to be inadequate. 32 

 The Bidder must request within 48 hours of GFE determination and schedule a 33 
reconsideration hearing within seven calendar days of notification of being 34 
nonresponsive or forfeit the right to reconsideration. 35 
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 The reconsideration decision on the adequacy of the Bidder’s GFE documentation 1 
shall be made by an official who did not take part in the original determination. 2 

 Only the GFE documentation submitted and evaluated to meeting the required DBE 3 
COA Goal shall be considered.  Bidder shall not introduce new documentation at the 4 
reconsideration hearing. 5 

 The Bidder shall have the opportunity to meet in person with the official for the 6 
purpose of setting forth the Bidder’s position as to why the GFE documentation 7 
demonstrates a sufficient effort. 8 

 The reconsideration official shall provide the Bidder with a written decision on 9 
reconsideration within five working days of the hearing explaining the basis for their 10 
finding. 11 

Procedures between Award and Execution 12 

After Award and prior to Execution, the Contractor shall provide the additional information 13 
described below. Failure to comply shall result in the forfeiture of the Bidder’s Proposal bond or 14 
deposit. 15 

1. Additional information for all successful DBEs as shown on the Disadvantaged Business 16 
Enterprise Utilization Certification: 17 

a. Correct business name, federal employee identification number (if available), 18 
and mailing address. 19 

b. List of all Bid items (with a clear description of the Work to be performed) 20 
assigned to each successful DBE, including the dollar value. 21 

c. Description of partial items (if any) to be sublet to each successful DBE specifying 22 
the Work committed under each item to be performed and including the dollar 23 
value of the DBE portion.   24 

d. Total amounts shown for each DBE shall match the amount shown on the 25 
Disadvantaged Business Enterprise Utilization Certification. A breakdown that 26 
does not conform to the Disadvantaged Business Enterprise Utilization 27 
Certification or that demonstrates a different amount of DBE participation than 28 
that included in the Disadvantaged Business Enterprise Utilization Certification 29 
will be returned for correction. 30 

2. A list of all firms who submitted a bid or quote in attempt to participate in this project 31 
whether they were successful or not.  Include the business name and mailing address. 32 

 33 
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Note: The firms identified by the Contractor may be contacted by the Contracting Agency 1 
to solicit general information as follows: age of the firm and average of its gross 2 
annual receipts over the past three-years. 3 

Procedures after Execution 4 

Commercially Useful Function (CUF) 5 
The Contractor may only take credit for the payments made for Work performed by 6 

a DBE that is determined to be performing a CUF. This applies to all DBEs performing 7 
Work on a project, whether or not the DBEs are COA, if the Contractor wants to receive 8 
credit for their participation. The Engineer will conduct CUF reviews to ascertain 9 
whether DBEs are performing a CUF. A DBE performs a CUF when it is carrying out its 10 
responsibilities of its contract by actually performing, managing, and supervising the 11 
Work involved. The DBE must be responsible for negotiating price; determining quality 12 
and quantity; ordering the material and installing (where applicable); and paying for the 13 
material itself. If a DBE does not perform “all” of these functions on a furnish-and-install 14 
contract, it has not performed a CUF and the cost of materials cannot be counted 15 
toward DBE COA Goal. Leasing of equipment from a leasing company is allowed. 16 
However, leasing/purchasing equipment from the Contractor is not allowed.  Lease 17 
agreements shall be readily available for review by the Engineer. 18 

In order for a DBE traffic control company to be considered to be performing a CUF, 19 
the DBE must be in control of its work inclusive of supervision.  The DBE shall employ a 20 
Traffic Control Supervisor who is directly involved in the management and supervision 21 
of the traffic control employees and services. 22 

The DBE does not perform a CUF if its role is limited to that of an extra participant in 23 
a transaction, contract, or project through which the funds are passed in order to obtain 24 
the appearance of DBE participation. 25 

The Engineer will use the following factors in determining whether a DBE trucking 26 
company is performing a CUF: 27 

 The DBE shall be responsible for the management and supervision of the entire 28 
trucking operation. The owner demonstrates business related knowledge, shows 29 
up on site and is active in running the business. 30 

 The DBE finances are independently controlled by the DBE. 31 

 The DBE shall with its own workforce, operate at least one fully licensed, insured, 32 
and operational truck used on the Contract. Employees are shown exclusively on 33 
the DBE payroll. 34 

 The DBE may lease trucks without drivers from a non-DBE truck leasing 35 
company. If the DBE leases trucks from a non-DBE truck leasing company and 36 
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uses its own employees as drivers, it is entitled to credit for the total value of 1 
these hauling services. 2 

 Lease agreements for trucks shall indicate that the DBE has exclusive use of and 3 
control over the truck. This does not preclude the leased truck from working for 4 
others provided it is with the consent of the DBE and the lease provides the DBE 5 
absolute priority for use of the leased truck. 6 

 Leased trucks shall display the name and identification number of the DBE.  7 

 Leased trucks shall be driven by DBE employees included in the DBE’s payroll. 8 

The DBE may lease trucks from another DBE including a DBE owner-operator. The 9 
DBE who leases trucks from another DBE shall claim participation for the total value of 10 
the transportation services the lessee DBE provides on the Contract. 11 

Joint Checking 12 
A joint check is issued by a Contractor to a Subcontractor and to a material supplier 13 

for items or services to be incorporated into a project. 14 

A joint check agreement must be approved by the Engineer and requested by the 15 
DBE involved using the DBE Joint Check Request Form (form #      ) prior to its use. The 16 
form must accompany the DBE Joint Check Agreement between the parties involved, 17 
including the conditions of the arrangement and expected use of the joint checks. 18 

The approval to use joint checks and the use will be closely monitored by the 19 
Engineer. To receive DBE credit for performing a CUF with respect to obtaining materials 20 
and supplies, a DBE must “be responsible for negotiating price, determining quality and 21 
quantity, ordering the material and installing (where applicable) and paying for the 22 
material itself.” The Contractor shall submit DBE Joint Check Request Form for the 23 
Engineer approval prior to using a joint check.   24 

Material costs paid by the Contractor directly to the material supplier are not 25 
allowed.  If proper procedures are not followed or the Engineer determines that the 26 
arrangement results in lack of independence for the DBE involved, no DBE credit will be 27 
given for the DBE’s participation as it relates to the material cost. 28 

Prompt Payment 29 
Refer to Section 1-08.1 for Prompt Payment requirements associated with this 30 

contract. 31 

Reporting 32 
All certified DBE Work whether COA or race neutral participation is reported. The 33 

Contractor shall submit a Monthly Report of Amounts Credited as DBE Participation to 34 
the Project Engineer each month, regardless of whether payments were made or Work 35 
occurred, between Execution of the Contract and the final amounts paid to DBE 36 
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contractor or Completion of the Contract using the application available at: 1 
https://remoteapps.wsdot.wa.gov/mapsdata/tools/dbeparticipation/. The monthly 2 
report is due 20 calendar days following the end of the month. After Execution of the 3 
Contract, the Contractor shall send an e-mail to DBEPAdmin@wsdot.wa.gov containing 4 
the following information: the first and last name, e-mail address, title and phone 5 
number of the person that will be submitting the above documents for the Contractor. 6 
The e-mail shall include the WSDOT contract number they will be reporting on. After 7 
receipt of this information by WSDOT, the Contractor will receive an e-mail containing 8 
their username and password for the application and a link to the application. Reporting 9 
instructions are available in the application. 10 

In the event that the payments to a DBE contractor have been made by an entity 11 
other than the Contractor, as in the case of a lower-tier Subcontractor or supplier, then 12 
the Contractor shall obtain evidence of payments from the paying entity and report 13 
these payments to the Engineer. 14 

Changes in COA Work Committed to DBE 15 
The Contractor shall utilize the COA DBEs to perform the work and supply the materials for 16 

which each is committed unless approved by the Engineer.  The Contractor shall not be entitled 17 
to any payment for work or material completed by the Contractor or subcontractors that was 18 
committed to be completed by the COA DBEs. 19 

Owner Initiated Changes 20 
The Engineer will consider the impact on DBE participation in instances where the 21 

Engineer changes Work that was committed to a DBE at the time of Contract Award.  In 22 
such instances, the Contractor shall not be required to substitute for the Work but is 23 
encouraged to do so.  The Engineer may direct DBE participation or solicitation of DBEs 24 
as part of a change order. 25 

Contractor-Initiated Changes 26 
The Contractor cannot reduce the amount of work of a COA DBE without good 27 

cause, even if the Contractor continues to meet the DBE COA Commitment through 28 
other means.  Reducing a COA DBE’s Commitment is viewed as a partial DBE 29 
termination, subject to the procedures below. 30 

Original Quantity Underruns 31 
In the event that Work committed to a DBE firm as part of the COA underruns the 32 

original planned quantities the Contractor is encouraged to substitute the remaining 33 
applicable Work to another DBE but is not required to do so. 34 

Contractor Proposed DBE Substitutions 35 
Requests to substitute a COA DBE must be for good cause (see DBE termination 36 

process below), and requires the written approval of the Engineer. After receiving a 37 
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termination with good cause approval, the Contractor may only replace a DBE with 1 
another certified DBE. When any changes encountered between Contract Award and 2 
Execution that result in a substitution of COA DBE, the substitute DBE shall be certified 3 
prior to the due date for bids on the Contract.  4 

DBE Termination 5 
Termination of a COA DBE (or an approved substitute DBE) is only allowed in whole 6 

or in part with prior written approval of the Engineer.  The Contractor must have good 7 
cause to terminate a COA DBE.   8 

Good cause typically includes situations where the DBE Subcontractor is unable or 9 
unwilling to perform the work of its subcontract.  Good cause may exist if: 10 

 The DBE fails or refuses to execute a written contract. 11 

 The DBE fails or refuses to perform the Work of its subcontract in a way 12 
consistent with normal industry standards. 13 

 The DBE fails or refuses to meet the Contractor’s reasonable 14 
nondiscriminatory bond requirements. 15 

 The DBE becomes bankrupt, insolvent, or exhibits credit unworthiness. 16 

 The DBE is ineligible to work on public works projects because of suspension 17 
and debarment proceedings pursuant to federal law or applicable State law. 18 

 The DBE voluntarily withdraws from the project, and provides written notice 19 
of its withdrawal. 20 

 The DBE’s work is deemed unsatisfactory by the Engineer and not in 21 
compliance with the contract. 22 

 The DBE’s owner dies or becomes disabled with the result that the DBE is 23 
unable to complete its Work on the contract. 24 

Good cause does not exist if: 25 

 The Contractor seeks to terminate a COA DBE so that the Contractor can self-26 
perform the Work. 27 

 The Contractor seeks to terminate a COA DBE so the Contractor can 28 
substitute another DBE contractor or non-DBE contractor after Contract 29 
Award. 30 

 The failure or refusal of the COA DBE to perform its Work on the subcontract 31 
results from the bad faith or discriminatory action of the Contractor (e.g., the 32 
failure of the Contractor to make timely payments or the unnecessary placing 33 
of obstacles in the path of the DBE’s Work). 34 

Prior to requesting termination, the Contractor shall give notice in writing to the DBE 35 
with a copy to the Engineer of its intent to request to terminate DBE Work and the 36 
reasons for doing so. The DBE shall have five (5) working days to respond to the 37 
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Contractor’s notice. The DBE’s response shall either support the termination or advise 1 
the Engineer and the Contractor of the reasons it objects to the termination of its 2 
subcontract. 3 

When a COA DBE is terminated, or fails to complete its work on the contract for any 4 
reason, the Contractor shall substitute with another DBE, substitute other DBE 5 
participation or provide documentation of GFE. A plan to achieve the COA DBE 6 
Commitment shall be submitted to the Engineer within 2 working days of the approval 7 
of termination or the Contract shall be suspended until such time the substitution plan 8 
is submitted. 9 

Decertification/Graduation 10 
When a DBE is “decertified” or “graduates” from the DBE program during the course 11 

of the Contract, the participation of that DBE shall continue to count towards the DBE 12 
COA Goal as long as the subcontract with the DBE was executed prior to the 13 
decertification notice. The Contractor is obligated to substitute when a DBE does not 14 
have an executed subcontract agreement at the time of decertification/graduation. 15 

Consequences of Non-Compliance 16 

Breach of Contract 17 
Each contract with a Contractor (and each subcontract the Contractor signs with a 18 

Subcontractor) must include the following assurance clause:  19 

The Contractor, subrecipient, or Subcontractor shall not discriminate on the basis of 20 
race, color, national origin, or sex in the performance of this contract. The Contractor 21 
shall carry out applicable requirements of 49 CFR Part 26 in the award and 22 
administration of DOT-assisted contracts. Failure by the Contractor to carry out these 23 
requirements is a material breach of this contract, which may result in the termination 24 
of this contract or such other remedy as the recipient deems appropriate, which may 25 
include, but is not limited to: 26 

(1) Withholding monthly progress payments; 27 

(2) Assessing sanctions; 28 

(3) Liquidated damages; and/or 29 

(4) Disqualifying the Contractor from future bidding as non-responsible. 30 

Notice 31 
If the Contractor or any Subcontractor, Consultant, Regular Dealer, or service 32 

provider is deemed to be in non-compliance, the Contractor will be informed in writing, 33 
by certified mail by the Engineer that sanctions will be imposed for failure to meet the 34 
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DBE COA Commitment and/or submit documentation of good faith efforts.  The notice 1 
will state the specific sanctions to be imposed which may include impacting a Contractor 2 
or other entity’s ability to participate in future contracts.  3 

Sanctions 4 
If it is determined that the Contractor’s failure to meet all or part of the DBE COA 5 

Commitment is due to the Contractor’s inadequate good faith efforts throughout the 6 
life of the Contract, including failure to submit timely, required Good Faith Efforts 7 
information and documentation, the Contractor may be required to pay DBE penalty 8 
equal to the amount of the unmet Commitment, in addition to the sanctions outlined in 9 
Section 1-07.11(5). 10 

Payment 11 
Compensation for all costs involved with complying with the conditions of this 12 

Specification and any other associated DBE requirements is included in payment for the 13 
associated Contract items of Work, except otherwise provided in the specifications. 14 

1-07.11(13) Special Training Provisions 15 

General Requirements 16 
The Contractor’s equal employment opportunity, affirmative action program shall include 17 

the requirements set forth below. The Contractor shall provide on-the-job training aimed at 18 
developing trainees to journeyman status in the trades involved. The number of training hours 19 
shall be determined. Trainees shall not be assigned less than 400 hours. The Contractor may 20 
elect to accomplish training as part of the Work of a Subcontractor; however, the Prime 21 
Contractor shall retain the responsibility for complying with these Special Provisions. The 22 
Contractor shall also ensure that this training provision is made applicable to any subcontract 23 
that includes training.  24 

Trainee Approval 25 
The Federal government requires Contracting Agencies to include these training provisions 26 

as a condition attached to the receipt of Federal Highway funding. The Federal government has 27 
determined that the training and promotion of members of certain minority groups and women 28 
is a primary objective of this training provision. The Contractor shall make every effort to enroll 29 
minority groups and women trainees to the extent such persons are available within a 30 
reasonable recruitment area. This training provision is not intended and shall not be used to 31 
discriminate against any applicant for training, whether that person is a minority, woman, or 32 
otherwise. A non-minority male trainee or apprentice may be approved provided the following 33 
requirements are met: 34 

1. The Contractor is otherwise in compliance with the Contract’s Equal Employment 35 
Opportunity and On-the-Job Training requirements and provides documentation of the 36 
efforts taken to fill the specific training position with either minorities or females; 37 
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2. Or, if not otherwise in compliance, furnishes evidence of his/her systematic and direct 1 
recruitment efforts in regard to the position in question and in promoting the 2 
enrollment and/or employment of minorities and females in the craft which the 3 
proposed trainee is to be trained; 4 

3. And the Contractor has made a good faith effort towards recruiting of minorities and 5 
women. As a minimum, this good faith effort shall consist of the following: 6 

 Distribution of written notices of available employment opportunities with the 7 
Contractor and enrollment opportunities with its unions. Distribution should 8 
include but not be limited to minority and female recruitment sources and 9 
minority and female community organizations; 10 

 Records documenting the Contractor’s efforts, and the outcome of those efforts, 11 
to employ minority and female applicants and/or refer them to unions;  12 

 Records reflecting the Contractor’s efforts in participating in developing minority 13 
and female on-the-job training opportunities, including upgrading programs and 14 
apprenticeship opportunities; 15 

 Distribution of written notices to unions and training programs disseminating the 16 
Contractor’s EEO policy and requesting cooperation in achieving EEO and OJT 17 
obligations.  18 

No employee shall be employed as a trainee in any classification in which the employee 19 
has successfully completed a training course leading to journeyman status or in which the 20 
employee has been employed as a journeyman. The Contractor’s records shall document 21 
the methods for determining the trainee’s status and findings in each case. When feasible, 22 
25 percent of apprentices or trainees in each occupation shall be in their first year of 23 
apprenticeship or training. 24 

For the purpose of this Specification, acceptable training programs are those employing 25 
trainees/apprentices registered with the following: 26 

1. Washington State Department of Labor & Industries — State Apprenticeship 27 
Training Council (SATC) approved apprenticeship agreement: 28 

a. Pursuant to RCW 49.04.060, an apprenticeship agreement shall be; 29 

i. an individual written agreement between an employer and apprentice  30 

ii. a written agreement between (an employer or an association of 31 
employers) and an organization of employees describing conditions of 32 
employment for apprentices 33 

iii. a written statement describing conditions of employment for apprentices 34 
in a plant where there is no bona fide employee organization. 35 
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All such agreements shall conform to the basic standards and other provisions of 1 
RCW Chapter 49. 2 

2. Apprentices must be registered with U.S. Department of Labor — Bureau of 3 
Apprenticeship Training (BAT) approved program. 4 

Or 5 

3. Trainees participating in a non-BAT/SATC program, which has been approved by the 6 
contracting agency for the specific project. 7 

4. For assistance in locating trainee candidates, the Contractor may call WSDOT’s OJT 8 
Support Services Technical Advisor at (360) 705-7088, (206) 587-4954 or toll free at 9 
1-866-252-2680. 10 

Obligation to Provide Information 11 
Upon starting a new trainee, the Contractor shall furnish the trainee a copy of the approved 12 

program the Contractor will follow in providing the training. Upon completion of the training, 13 
the Contractor shall provide the Contracting Agency with a certification showing the type and 14 
length of training satisfactorily completed by each trainee. 15 

Training Program Approval 16 
The Training Program shall meet the following requirements: 17 

1. The Training Program (DOT Form 272-049) must be submitted to the Engineer for 18 
approval prior to commencing Contract Work and shall be resubmitted when 19 
modifications to the program occur.  20 

2. The minimum length and type of training for each classification will be as established 21 
in the training program as approved by the Contracting Agency.  22 

3. The Training Program shall contain the trades proposed for training, the number of 23 
trainees, the hours assigned to the trade and the estimated beginning work date for 24 
each trainee.  25 

4. Unless otherwise specified, Training Programs will be approved if the proposed 26 
number of training hours equals the training hours required by the Contract and the 27 
trainees are not assigned less than 400 hours each. 28 

5. After approval of the training program, information concerning each individual 29 
trainee and good faith effort documentation shall be submitted on DOT 30 
Form 272-050. 31 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  121 OF 219 

6. In King County, laborer trainees or apprentices will not be approved on contracts 1 
containing less than 2,000 training hours as specified in this Section. In King County, 2 
no more than twenty percent (20%) of hours proposed for trainees or apprentices 3 
shall be in the laborer classification when the Contract contains 2,000 or more hours 4 
of training as specified in this Section. Trainees shall not be assigned less than 5 
400 hours. 6 

7. Flagging programs will not be approved.  Other programs that include flagging 7 
training will only be approved if the flagging portion is limited to an orientation of 8 
not more than 20 hours. 9 

8. It is the intention of these provisions that training is to be provided in the 10 
construction crafts rather than clerk-typists or secretarial-type positions. Training is 11 
permissible in lower level management positions such as office engineers, 12 
estimators, timekeepers, etc., where the training is oriented toward construction 13 
applications. Some off-site training is permissible as long as the training is an integral 14 
part of an approved training program. 15 

9. It is normally expected that a trainee will begin training on the Project as soon as 16 
feasible after start of Work, utilizing the skill involved and remain on the Project as 17 
long as training opportunities exist in the Work classification or upon completion of 18 
the training program. It is not required that all trainees be on board for the entire 19 
length of the Contract. The number trained shall be determined on the basis of the 20 
total number enrolled on the Contract for a significant period. 21 

10. Wage Progressions: Trainees will be paid at least the applicable ratios or wage 22 
progressions shown in the apprenticeship standards published by the Washington 23 
State Department of Labor and Industries. In the event that no training program has 24 
been established by the Department of Labor and Industries, the trainee shall be 25 
paid in accordance with the provisions of RCW 39.12.021 which reads as follows: 26 

Apprentice workmen employed upon public works projects for whom an apprenticeship 27 
agreement has been registered and approved with the State Apprenticeship Council 28 
pursuant to RCW 49.04, must be paid at least the prevailing hourly rate for an apprentice of 29 
that trade. Any workman for whom an apprenticeship agreement has not been registered 30 
and approved by the State Apprenticeship Council shall be considered to be a fully qualified 31 
journeyman, and, therefore, shall be paid at the prevailing hourly rate for journeymen. 32 

Compliance 33 
In the event that the Contractor is unable to accomplish the required training hours but can 34 

demonstrate a good faith effort to meet the requirements as specified, then the Contracting 35 
Agency will adjust the training goals accordingly. 36 
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Requirements for Non BAT/SATC Approved Training Programs 1 
Contractors who are not affiliated with a program approved by BAT or SATC may have their 2 

training program approved provided that the program is submitted for approval on DOT 3 
Form 272-049, and the following standards are addressed and incorporated in the Contractor’s 4 
program: 5 

 The program establishes minimum qualifications for persons entering the training 6 
program. 7 

 The program shall outline the Work processes in which the trainee will receive 8 
supervised work experience and training on-the-job and the allocation of the 9 
approximate time to be spent in each major process. The program shall include the 10 
method for recording and reporting the training completed shall be stated. 11 

 The program shall include a numeric ratio of trainees to journeymen consistent with 12 
proper supervision, training, safety, and continuity of employment. The ratio 13 
language shall be specific and clear as to application in terms of job site and 14 
workforce during normal operations (normally considered to fall between 1:10 and 15 
1:4). 16 

 The terms of training shall be stated in hours. The number of hours required for 17 
completion to journeyman status shall be comparable to the apprenticeship hours 18 
established for that craft by the SATC. The following are examples of programs that 19 
are currently approved: 20 

CRAFT HOURS 21 
Laborer 4,000 22 
Ironworker 6,000 23 
Carpenter 5,200-8,000 24 
Construction Electrician 8,000 25 
Operating Engineer 6,000-8,000 26 
Cement Mason 5,400 27 
Teamster 2,100 28 

 The method to be used for recording and reporting the training completed shall be 29 
stated. 30 

 A numeric ratio of trainees to journeymen shall be established. It shall be consistent 31 
with proper supervision, training, safety, and continuity of employment. The ratio 32 
language shall be specific and clear as to application in terms of job site and 33 
workforce during normal operations. 34 

Measurement 35 
The Contractor may request that the total number of “training” hours for the Contract be 36 

increased subject to approval by the Contracting Agency. This reimbursement will be made 37 
even though the Contractor receives additional training program funds from other sources, 38 
provided such other sources do not prohibit other reimbursement. Reimbursement to the 39 
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Contractor for off-site training as indicated previously may only be made when the Contractor 1 
does one or more of the following and the trainees are concurrently employed on a Federal-aid 2 
project:  3 

 contributes to the cost of the training,  4 

 provides the instruction to the trainee, 5 

 pays the trainee’s wages during the off-site training period. 6 

Reimbursement will be made upon receipt of a certified invoice that shows the related 7 
payroll number, the name of trainee, total hours trained under the program, previously paid 8 
hours under the Contract, hours due this estimate, and dollar amount due this estimate. The 9 
certified invoice shall show a statement indicating the Contractor’s effort to enroll minorities 10 
and women when a new enrollment occurs. If a trainee is participating in a SATC/BAT approved 11 
apprenticeship program, a copy of the certificate showing apprenticeship registration must 12 
accompany the first invoice on which the individual appears. Reimbursement for training 13 
occurring prior to approval of the training program will be allowed if the Contractor verbally 14 
notifies the Engineer of this occurrence at the time the apprentice/trainee commences work. A 15 
trainee/apprentice, regardless of craft, must have worked on the Contract for at least 20 hours 16 
to be eligible for reimbursement. 17 

Payment 18 
The Contractor will be reimbursed under the item “Training” per hour for each hour of 19 

training for each employee as a Negotiated Support Service. 20 

1-07.12 Federal Agency Inspection 21 

Federal laws, rules, and regulations shall be observed by the Contractor on Federal-aid 22 
projects. This Work is subject to inspection by the appropriate Federal agency. The Contractor 23 
shall cooperate with the Federal agencies in these inspections. These inspections shall not make 24 
the Federal Government a party to the Contract and shall not constitute an interference with 25 
the rights of the Contracting Agency or the Contractor. 26 

1-07.13 Contractor’s Responsibility for Work 27 

1-07.13(1) General 28 

All Work and material for the Contract, including any change order Work, shall be at the 29 
sole risk of the Contractor until the entire improvement has been completed as determined by 30 
the Engineer, except as provided in this Section. 31 

The Contractor shall rebuild, repair, restore, and make good all damages to any portion of 32 
the permanent or temporary Work occurring before the Physical Completion Date and shall 33 
bear all the expense to do so, except damage to the permanent Work caused by: (a) acts of 34 
God, such as earthquake, floods, or other cataclysmic phenomenon of nature, or (b) acts of the 35 
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public enemy or of governmental authorities; or (c) slides in cases where Section 2-03.3(11) is 1 
applicable; provided, however, that these exceptions shall not apply should damages result 2 
from the Contractor’s failure to take reasonable precautions or to exercise sound engineering 3 
and construction practices in conducting the Work. 4 

If the performance of the Work is delayed as a result of damage by others, an extension of 5 
time will be evaluated in accordance with Section 1-08.8. 6 

Nothing contained in this Section shall be construed as relieving the Contractor of 7 
responsibility for, or damage resulting from, the Contractor’s operations or negligence, nor 8 
shall the Contractor be relieved from full responsibility for making good any defective Work or 9 
materials as provided for under Section 1-05. 10 

1-07.13(2) Relief of Responsibility for Completed Work 11 

Upon written request, the Contractor may be relieved of the duty of maintaining and 12 
protecting certain portions of the Work, as described below, which have been completed in all 13 
respects in accordance with the requirements of the Contract. If the Engineer provides written 14 
approval, the Contractor will be relieved of the responsibility for damage to said completed 15 
portions of the Work resulting from use by public traffic or from the action of the elements or 16 
from any other cause, but not from damage resulting from the Contractor’s operations or 17 
negligence. 18 

Portions of the Work for which the Contractor may be relieved of the duty of maintenance 19 
and protection as provided in the above paragraph include but are not limited to the following: 20 

1. The completion of 1/4 mile of Roadway or 1/4 mile of one Roadway of a divided 21 
Highway or a frontage road including the Traveled Way, Shoulders, drainage control 22 
facilities, planned Roadway protection Work, lighting, and any required traffic control 23 
and access facilities. 24 

2. A bridge or other Structure of major importance. 25 

3. A complete unit of a traffic control signal system or of a Highway lighting system. 26 

4. A complete unit of permanent Highway protection Work. 27 

5. A building that is functionally complete and open to the public. 28 

6. Any Contract Proposal item. 29 
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1-07.13(3) Relief of Responsibility for Damage by Public Traffic 1 

When it is necessary for public traffic to utilize a Highway facility during construction, the 2 
Contractor will be relieved of responsibility for damages to permanent Work by public traffic 3 
under the following circumstances: 4 

1. The Work is in accordance with the Contract Plans or approved stage construction plans, 5 

2. The Work is on a section of Roadway required by the Contract to be opened to public 6 
traffic, and 7 

3. The traffic control is in accordance with the approved Traffic Control Plans. 8 

If traffic is relocated to another section of Roadway, the Contractor shall resume 9 
responsibility for the Work until such time as the section of Roadway is again open to public 10 
traffic or the Contractor submits a written request for Work that is completed to a point where 11 
relief can be granted in accordance with Section 1-07.13(2). 12 

1-07.13(4) Repair of Damage 13 

The Contractor shall promptly repair all damage to either temporary or permanent Work as 14 
ordered by the Engineer. For damage qualifying for relief under Sections 1-07.13(1), 1-07.13(2), 15 
1-07.13(3), or 8-17.5, payment will be made in accordance with Section 1-09.4, using the 16 
estimated Negotiated Support Service item “Reimbursement for Third Party Damage”. 17 

In the event the Contracting Agency pays for damage to the Contractor’s Work or for 18 
damage to the Contractor’s equipment caused by third parties, any claim the Contractor had or 19 
may have had against the third party shall be deemed assigned to the Contracting Agency, to 20 
the extent of the Contracting Agency’s payment for such damage. 21 

Payment will be limited to repair of damaged Work only. No payment will be made for delay 22 
or disruption of Work. 23 

For the purpose of providing a common Proposal for all Bidders, the Contracting Agency has 24 
entered an amount for “Reimbursement for Third Party Damage” in the Proposal to become a 25 
part of the total Bid by the Contractor. 26 

1-07.14 Responsibility for Damage 27 

The State, Governor, Commission, Secretary, and all officers and employees of the State, 28 
including but not limited to those of the Department, will not be responsible in any manner: for 29 
any loss or damage that may happen to the Work or any part; for any loss of material or 30 
damage to any of the materials or other things used or employed in the performance of Work; 31 
for injury to or death of any persons, either workers or the public; or for damage to the public 32 
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for any cause which might have been prevented by the Contractor, or the workers, or anyone 1 
employed by the Contractor. 2 

The Contractor shall be responsible for any liability imposed by law for injuries to, or the 3 
death of, any persons or damages to property resulting from any cause whatsoever during the 4 
performance of the Work, or before final acceptance. 5 

Subject to the limitations in this Section, and RCW 4.24.115, the Contractor shall indemnify, 6 
defend, and save harmless the State, Governor, Commission, Secretary, and all officers and 7 
employees of the State from all claims, suits, or actions brought for injuries to, or death of, any 8 
persons or damages resulting from construction of the Work or in consequence of any 9 
negligence or breach of Contract regarding the Work, the use of any improper materials in the 10 
Work, caused in whole or in part by any act or omission by the Contractor or the agents or 11 
employees of the Contractor during performance or at any time before final acceptance. In 12 
addition to any remedy authorized by law, the State may retain so much of the money due the 13 
Contractor as deemed necessary by the Engineer to ensure the defense and indemnification 14 
obligations of this Section until disposition has been made of such suits or claims. 15 

Subject to the limitations in this Section and RCW 4.24.115, the Contractor shall indemnify, 16 
defend, and save harmless any county, city, or region, its officers, and employees connected 17 
with the Work, within the limits of which county, city, or region the Work is being performed, 18 
all in the same manner and to the same extent as provided above for the protection of the 19 
State, its officers and employees, provided that no retention of money due the Contractor be 20 
made by the State except as provided in RCW 60.28, pending disposition of suits or claims for 21 
damages brought against the county, city, or region. 22 

Pursuant to RCW 4.24.115, if such claims, suits, or actions result from the concurrent 23 
negligence of (a) the indemnitee or the indemnitee’s agents or employees and (b) the 24 
Contractor or the Contractor’s agent or employees, the indemnity provisions provided in the 25 
preceding paragraphs of this Section shall be valid and enforceable only to the extent of the 26 
Contractor’s negligence or the negligence of its agents and employees. 27 

The Contractor shall bear sole responsibility for damage to completed portions of the 28 
Project and to property located off the Project caused by erosion, siltation, runoff, or other 29 
related items during the construction of the Project. The Contractor shall also bear sole 30 
responsibility for any pollution of rivers, streams, ground water, or other waters that may occur 31 
as a result of construction operations. 32 

The Contractor shall exercise all necessary precautions throughout the life of the Project to 33 
prevent pollution, erosion, siltation, and damage to property. 34 

The Contracting Agency will forward to the Contractor all claims filed against the State 35 
according to RCW 4.92.100 that are deemed to have arisen in relation to the Contractor’s Work 36 
or activities under this Contract, and, in the opinion of the Contracting Agency, are subject to 37 
the defense, indemnity, and insurance provisions of these Standard Specifications. Claims will 38 
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be deemed tendered to the Contractor and insurer, who has named the State as a named 1 
insured or an additional insured under the Contract’s insurance provisions, once the claim has 2 
been forwarded via certified mail to the Contractor. The Contractor shall be responsible to 3 
provide a copy of the claim to the Contractor’s designated insurance agent who has 4 
obtained/met the Contract’s insurance provision requirements. 5 

Within 60 calendar days following the date a claim is sent by the Contracting Agency to the 6 
Contractor, the Contractor shall notify the Claimant and WSDOT (Risk Management Office, 7 
PO Box 47418, Olympia, WA 98504-7418) of the following: 8 

a. Whether the claim is allowed or is denied in whole or in part, and, if so, the specific 9 
reasons for the denial of the individual claim, and if not denied in full, when payment has 10 
been or will be made to the claimant(s) for the portion of the claim that is allowed, or 11 

b. If resolution negotiations are continuing. In this event, status updates will be reported 12 
no longer than every 60 calendar days until the claim is resolved or a lawsuit is filed. 13 

If the Contractor fails to provide the above notification within 60 calendar days, then the 14 
Contractor shall yield to the Contracting Agency sole and exclusive discretion to allow all or part 15 
of the claim on behalf of the Contractor, and the Contractor shall be deemed to have WAIVED 16 
any and all defenses, objections, or other avoidances to the Contracting Agency’s allowance 17 
of the claim, or the amount allowed by the Contracting Agency, under common law, 18 
constitution, statute, or the Contract and these Standard Specifications. If all or part of a claim 19 
is allowed, the Contracting Agency will notify the Contractor via certified mail that it has 20 
allowed all or part of the claim and make appropriate payments to the claimant(s) with State 21 
funds. 22 

Payments of State funds by the Contracting Agency to claimant(s) under this Section will be 23 
made on behalf of the Contractor and at the expense of the Contractor, and the Contractor 24 
shall be unconditionally obligated to reimburse the Contracting Agency for the “total 25 
reimbursement amount”, which is the sum of the amount paid to the claimant(s), plus all costs 26 
incurred by the Contracting Agency in evaluating the circumstances surrounding the claim, the 27 
allowance of the claim, the amount due to the claimant, and all other direct costs for the 28 
Contracting Agency’s administration and payment of the claim on the Contractor’s behalf. The 29 
Contracting Agency will be authorized to withhold the total reimbursement amount from 30 
amounts due the Contractor, or, if no further payments are to be made to the Contractor under 31 
the Contract, the Contractor shall directly reimburse the Contracting Agency for the amounts 32 
paid within 30 days of the date notice that the claim was allowed was sent to the Contractor. In 33 
the event reimbursement from the Contractor is not received by the Contracting Agency within 34 
30 days, interest shall accrue on the total reimbursement amount owing at the rate of 35 
12 percent per annum calculated at a daily rate from the date the Contractor was notified that 36 
the claim was allowed. The Contracting Agency’s costs to enforce recovery of these amounts 37 
are additive to the amounts owing. 38 
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The Contractor specifically assumes all potential liability for actions brought by employees 1 
of the Contractor and, solely for the purpose of enforcing the defense and indemnification 2 
obligations set forth in Section 1-07.14, the Contractor specifically waives any immunity granted 3 
under the State industrial insurance law, Title 51 RCW. This waiver has been mutually 4 
negotiated by the parties. The Contractor shall similarly require that each Subcontractor it 5 
retains in connection with the Project comply with the terms of this paragraph, waive any 6 
immunity granted under Title 51 RCW, and assume all liability for actions brought by employees 7 
of the Subcontractor. 8 

1-07.15 Temporary Water Pollution/Erosion Control 9 

In an effort to prevent, control, and stop water pollution and erosion within the Project, 10 
thereby protecting the Work, nearby land, streams, and other bodies of water, the Contractor 11 
shall perform all Work in strict accordance with all Federal, State, and local laws and regulations 12 
governing waters of the State, as well as permits acquired for the Project. 13 

The Contractor shall perform all temporary water pollution/erosion control measures 14 
shown in the Plans, specified in the Special Provisions, proposed by the Contractor and 15 
approved by the Engineer, or ordered by the Engineer as Work proceeds. 16 

1-07.15(1) Spill Prevention, Control, and Countermeasures Plan 17 

The Contractor shall prepare and implement a Project-specific spill prevention, control, and 18 
countermeasures plan (SPCC Plan) for the duration of the Project. The Contractor shall submit 19 
the plan to the Project Engineer no later than the date of the preconstruction conference. No 20 
on-site construction activities may commence until the Contracting Agency accepts an SPCC 21 
Plan for the Project. An SPCC Plan template and guidance information is available at 22 
www.wsdot.wa.gov/environment/hazmat/spillprevention.htm. 23 

The SPCC Plan shall address all fuels, petroleum products, and hazardous materials, as 24 
defined in Chapter 447 of the WSDOT Environmental Procedures Manual M 31-11. Occupational 25 
safety and health requirements that may pertain to SPCC Plan implementation are contained in, 26 
but not limited to, WAC 296-824 and WAC 296-843. The SPCC Plan shall address conditions that 27 
may be required by Section 3406 of the current International Fire Code, or as approved by the 28 
local Fire Marshal.  29 

Implementation Requirements 30 
The Contractor shall update the SPCC Plan throughout Project construction so that the 31 

written plan reflects actual site conditions and practices. The Contractor shall update the SPCC 32 
Plan at least annually and maintain a copy of the updated SPCC Plan on the Project site. The 33 
Contractor shall fully implement the SPCC Plan, as accepted and updated, at all times. 34 
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SPCC Plan Element Requirements 1 
The SPCC Plan shall set forth the following information in the following order: 2 

1. Responsible Personnel – Identify the names, titles, and contact information for the 3 
personnel responsible for implementing and updating the plan and for responding to 4 
spills. 5 

2. Spill Reporting – List the names and telephone numbers of the Federal, State, and 6 
local agencies the Contractor shall notify in the event of a spill. 7 

3. Project and Site Information – Describe the following items: 8 

a. The Project Work. 9 

b. The site location and boundaries. 10 

c. The drainage pathways from the site.  11 

d. Nearby waterways and sensitive areas and distances from the site.  12 

4. Potential Spill Sources – Describe each of the following for all potentially hazardous 13 
materials brought or generated on-site (including materials used for equipment 14 
operation, refueling, maintenance, or cleaning): 15 

a. Name of material and its intended use. 16 

b. Estimated maximum amount on site at any one time.  17 

c. Location(s) (including any equipment used below the ordinary high water 18 
line) where the material will be staged, used, and stored and the distance(s) 19 
from nearby waterways and sensitive areas.  20 

5. Preexisting Contamination – Describe any preexisting contamination and 21 
contaminant sources (such as buried pipes or tanks) in the Project area that are 22 
described in the Contract Provisions and Plans. Identify equipment and Work 23 
practices that shall be used to prevent the release of contamination. 24 

6. Spill Prevention and Response Training – Describe how and when all Project 25 
personnel, including refueling personnel and other Subcontractors, shall be trained 26 
in spill prevention, containment, and response and in the location of spill response 27 
kits. 28 
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7. Spill Prevention – Describe the following items: 1 

a. The contents and locations of spill response kits that the Contractor shall 2 
supply and maintain that are appropriately stocked, located in close 3 
proximity to hazardous materials and equipment, and immediately 4 
accessible. 5 

b. Security measures for potential spill sources to prevent accidental spills and 6 
vandalism. 7 

c. Methods used to prevent stormwater from contacting hazardous materials. 8 

d. Secondary containment for each potential spill source listed in 4, above. 9 
Secondary containment Structures shall be in accordance with Section S9.D.9 10 
of Ecology’s Construction Stormwater General NPDES Permit, where 11 
secondary containment means placing tanks or containers within an 12 
impervious Structure capable of containing 110 percent of the volume 13 
contained in the largest tank within the containment Structure. 14 
Double-walled tanks do not require additional secondary containment. 15 

e. BMP methods used to prevent discharges to ground or water during mixing 16 
and transfer of hazardous materials and fuel. Methods to control pollutants 17 
shall use BMPs in accordance with Ecology’s Construction Stormwater 18 
General NPDES Permit. BMP guidance is provided in Ecology’s Stormwater 19 
Management Manuals, such as Volume II – Construction Stormwater 20 
Pollution Prevention, BMP C153, and Volume IV – Source Control BMPs. 21 

f. Refueling procedures for equipment that cannot be moved from below the 22 
ordinary high water line. 23 

g. Daily inspection and cleanup procedures that ensure all equipment used 24 
below the ordinary high water line is free of all external petroleum-based 25 
products. 26 

h. Routine equipment, storage area, and Structure inspection and maintenance 27 
practices to prevent drips, leaks, or failures of hoses, valves, fittings, 28 
containers, pumps, or other systems that contain or transfer hazardous 29 
materials. 30 

i. Site inspection procedures and frequency. 31 

8. Spill Response – Outline the response procedures the Contractor shall follow for 32 
each scenario listed below, indicating that if hazardous materials are encountered or 33 
spilled during construction, the Contractor shall do everything possible to control 34 
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and contain the material until appropriate measures can be taken. Include a 1 
description of the actions the Contractor shall take and the specific on-site spill 2 
response equipment that shall be used to assess the spill, secure the area, contain 3 
and eliminate the spill source, clean up spilled material, decontaminate equipment, 4 
and dispose of spilled and contaminated material: 5 

a. A spill of each type of hazardous material at each location identified in 4, 6 
above. 7 

b. Stormwater that has come into contact with hazardous materials. 8 

c. A release or spill of any preexisting contamination and contaminant source 9 
described in 5, above. 10 

d. A release or spill of any unknown preexisting contamination and contaminant 11 
sources (such as buried pipes or tanks) encountered during Project Work. 12 

e. A spill occurring during Work with equipment used below the ordinary high 13 
water line. 14 

If the Contractor will use a Subcontractor for spill response, provide contact 15 
information for the Subcontractor under item 1 (above), identify when the 16 
Subcontractor shall be used, and describe actions the Contractor shall take while 17 
waiting for the Subcontractor to respond. 18 

9. Project Site Map – Provide a map showing the following items: 19 

a. Site location and boundaries. 20 

b. Site access roads. 21 

c. Drainage pathways from the site. 22 

d. Nearby waterways and sensitive areas. 23 

e. Hazardous materials, equipment, and decontamination areas identified in 4, 24 
above. 25 

f. Preexisting contamination or contaminant sources described in 5, above. 26 

g. Spill prevention and response equipment described in 7 and 8, above. 27 

10. Spill Report Forms – Provide a copy of the spill report form(s) that the Contractor 28 
shall use in the event of a release or spill. 29 
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11. Spill Prevention, Control and Countermeasures Plan 1 

The SPCC Plan shall identify specific measures that will be used to minimize debris 2 
from entering the water and will provide specific examples of acceptable methods 3 
(i.e.: floats, netting, and sheeting). Tarps or other devices such as plywood panels 4 
shall be rigged under and to the sides of the pier to prevent decking debris from 5 
entering the water by catching falling debris including, dirt, dust, sawdust, etc. 6 

See Environmental Commitments in these Special Provisions for additional 7 
requirements. 8 

12. The Contractor shall immediately notify the Engineer and the WSF Terminal 9 
Supervisor of any spill, including, but not limited to, petroleum products, hydraulic 10 
fluid, chemical materials or liquids, and sewage. If neither the Engineer nor the 11 
WSF Terminal Supervisor is available, the Contractor shall immediately notify the 12 
WSF Operations Center at (206) 515-3456. 13 

Payment 14 
The SPCC Plan is an Negotiated Support Service(NSS)in the MACC . 15 

When the written SPCC Plan is accepted by the Contracting Agency, the Contractor shall 16 
receive 50 percent of the lump sum NSSt price for the plan. 17 

The remaining 50 percent of the lump sum price will be paid after the materials and 18 
equipment called for in the plan are mobilized to the Project. 19 

The lump sum payment for the “SPCC Plan” shall be full pay for all costs associated with 20 
creating and updating the accepted SPCC Plan, and all costs associated with the setup of 21 
prevention measures and for implementing the current SPCC Plan as required by this 22 
Specification. 23 

As to other costs associated with releases or spills, including restocking spill kits, the 24 
Contractor may request payment as provided for in the Contract. No payment shall be made if 25 
the release or spill was caused by or resulted from the Contractor’s operations, negligence, or 26 
omissions. 27 

1-07.16 Protection and Restoration of Property 28 

1-07.16(1) Private/Public Property 29 

The Contractor shall not use Contracting Agency owned or controlled property other than 30 
that directly affected by the Contract Work without the approval of the Engineer. If the 31 
Engineer grants such approval, the Contractor shall then vacate the area when ordered to do so 32 
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by the Engineer. Approval to temporarily use the property shall not create any entitlement to 1 
further use or to compensation for any conditions or requirements imposed. 2 

The Contractor shall protect private or public property on or in the vicinity of the Work site. 3 
The Contractor shall ensure that it is not removed, damaged, destroyed, or prevented from 4 
being used unless the Contract so specifies. 5 

Property includes land, utilities, trees, landscaping, improvements legally on the 6 
right-of-way, markers, monuments, buildings, Structures, pipe, conduit, sewer or water lines, 7 
signs, and other property of all description whether shown on the Plans or not. 8 

If the Engineer orders, or if otherwise necessary, the Contractor shall install protection, 9 
acceptable to the Engineer, for property such as that listed in the previous paragraph. The 10 
Contractor is responsible for locating and protecting all property that is subject to damage by 11 
the construction operation. 12 

If the Contractor (or agents/employees of the Contractor) damage, destroy, or interfere 13 
with the use of such property, the Contractor shall restore it to original condition. The 14 
Contractor shall also halt any interference with the use of the property. If the Contractor 15 
refuses or does not respond immediately, the Engineer may have such property restored by 16 
other means and subtract the cost from money that will be or is due the Contractor. 17 

The Contractor may access the worksite from adjacent properties. The Contractor shall not 18 
use or allow others to use this access to merge with public traffic. During non-working hours, 19 
the Contractor shall provide a physical barrier that is either locked or physically unable to be 20 
moved without equipment. The access shall not go through any existing Structures. The access 21 
may go through fencing. The Contractor shall control or prevent animals from entering the 22 
worksite to the same degree that the animals were controlled before the fence was removed. 23 
The Contractor shall prevent persons not involved in the Contract Work from entering the 24 
worksite through the access or through trails and pathways intersected by the access. If the 25 
Contract Documents require that existing trails or pathways be maintained during construction, 26 
the Contractor will ensure the safe passage of trail or pathway users. The Contractor shall 27 
effectively control airborne particulates that are generated by use of the access. The location 28 
and use of the access shall not adversely affect wetlands or sensitive areas in any manner. The 29 
Contractor shall be responsible for obtaining all haul road agreements, permits and/or 30 
easements associated with the access. The Contractor shall replace any fence, repair any 31 
damage, and restore the site to its original state when the access is no longer needed. The 32 
Contractor shall bear all costs associated with this worksite access. 33 
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1-07.16(2) Vegetation Protection and Restoration 1 

There is no existing vegetation to protect. 2 

1-07.16(2)A Wetland and Sensitive Area Protection 3 

There are no wetlands. 4 

1-07.16(3)  Vacant 5 

1-07.16(4) Archaeological and Historical Objects 6 

Archaeological or historical objects, such as ruins, sites, buildings, artifacts, fossils, or other 7 
objects of antiquity that may have significance from a historical or scientific standpoint, which 8 
may be encountered by the Contractor, shall not be further disturbed. The Contractor shall 9 
immediately notify the Engineer of any such finds. 10 

The Engineer will determine if the material is to be salvaged. The Contractor may be 11 
required to stop Work in the vicinity of the discovery until such determination is made. The 12 
Engineer may require the Contractor to suspend Work in the vicinity of the discovery until 13 
salvage is accomplished. 14 

If the Engineer finds that the suspension of Work in the vicinity of the discovery increases or 15 
decreases the cost or time required for performance of any part of the Work under this 16 
Contract, the Engineer will make an adjustment in payment or the time required for the 17 
performance of the Work in accordance with Sections 1-04.4 and 1-08.8. 18 

1-07.16(4)A Inadvertent Discovery of Human Skeletal Remains 19 

If human skeletal remains are encountered by the Contractor, the remains shall not be 20 
further disturbed. The Contractor shall immediately notify the Engineer of any such finds, and 21 
shall cease all Work adjacent to the discovery, in an area adequate to provide for the total 22 
security and protection of the integrity of the skeletal remains. The Engineer may require the 23 
Contractor to suspend Work in the vicinity of the discovery until final determinations are made 24 
and removal of the skeletal remains is completed. 25 

If the Engineer finds that the suspension of Work in the vicinity of the discovery increases or 26 
decreases the cost or time required for performance of any part of the Work under this 27 
Contract, the Engineer will make an adjustment in payment or the time required for the 28 
performance of the Work in accordance with Sections 1-04.4 and 1-08.8. 29 
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1-07.16(5) Contractor Parking 1 

The Contractor shall be responsible for acquiring their own parking for personnel and other 2 
vehicles. Delivery vehicles will be allowed access. The Contractor shall coordinate times and 3 
location of deliveries with the Engineer. 4 

1-07.16(6) Tribal Rights and Interests 5 

The impacts of the project on tribal rights and interests will have been resolved in 6 
agreements between the contracting agency, the Suquamish Indian Tribe, and the Muckleshoot 7 
Indian Tribe. Interference with Tribal Treaty rights could result from construction activities such 8 
as barge location and movement and demolition and dredging activities. The following 9 
provision outlines commitments for the Contractor to implement and comply with related to 10 
avoiding, minimizing, and resolving the impacts of this Project on Treaty rights. 11 

Impacts to Fish Operations 12 
If the Contractor’s activities and operations require the movement of nets or cause damage 13 

to fishing gear, the Contractor shall notify the Engineer immediately. 14 

Barge Operations Schedule 15 
Barge schedules and haul routes shall be provided to the Contracting Agency to be shared 16 

with the tribal interests identified above. 17 

Gear Damage and Replacement 18 
Any claims for damages for tribal fishing gear damage shall be paid or compensated as 19 

stated in the Memorandum of Agreements with the Muckleshoot or Suquamish Indian Tribes. 20 

1-07.16(7) Payment 21 

All costs to comply with this Section and for the protection and repair specified in this 22 
Section, unless otherwise stated, are incidental to the Contract and are the responsibility of the 23 
Contractor. The Contractor shall include all related costs in the MACC or, where specified, in its 24 
budget for Negotiated Support Services. 25 

1-07.17 Utilities and Similar Facilities 26 

The Contractor shall protect all private and public utilities from damage resulting from the 27 
Work. Among others, these utilities include: telephone, telegraph, and power lines; pipelines, 28 
sewer and water lines; railroad tracks and equipment; and Highway lighting and signing 29 
systems, and intelligent transportation systems (ITS). All costs required to protect public and 30 
private utilities shall be at the Contractor’s expense, except as provided otherwise in this 31 
Section. 32 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  136 OF 219 

RCW 19.122 relates to underground utilities. In accordance with this RCW, the Contractor 1 
shall call the One-Number Locator Service for field location of utilities. If no locator service is 2 
available for the area, notice shall be provided individually to those owners of utilities known 3 
to, or suspected of, having underground facilities within the area of the proposed excavation. 4 

1-07.17(1) Utility Construction, Removal, or Relocation by the Contractor 5 

If the Work requires removing or relocating a utility, the Contract will assign the task to the 6 
Contractor or the utility owner. When the task is assigned to the Contractor, it shall be 7 
performed in accordance with the Plans and Special Provisions. New utility construction shall be 8 
performed according to the appropriate Contract requirements. 9 

To ease or streamline the Work for its own convenience, the Contractor may desire to ask 10 
utility owners to move, remove, or alter their equipment in ways other than those listed in the 11 
Plans or Special Provisions. The Contractor shall make the arrangements and pay all costs that 12 
arise from work performed by the utility owner at the Contractor’s request. Two weeks prior to 13 
implementing any such utility work, the Contractor shall submit plans and details to the Project 14 
Engineer for approval describing the scope and schedule of all work performed at the 15 
Contractor’s request by the utility owner. 16 

In some cases, the Plans or Special Provisions may not show all underground facilities. If the 17 
Work requires these to be moved or protected, the Engineer will assign the task to others or 18 
issue a written change order requiring the Contractor to do so as provided in Section 1-04.4. 19 

1-07.17(2) Utility Construction, Removal, or Relocation by Others 20 

Any authorized agent of the Contracting Agency or utility owners may enter the Highway 21 
right-of-way to repair, rearrange, alter, or connect their equipment. The Contractor shall 22 
cooperate with such effort and shall avoid creating delays or hindrances to those doing the 23 
work. As needed, the Contractor shall arrange to coordinate Work schedules. 24 

If the Contract provides notice that utility work (including furnishing, adjusting, relocating, 25 
replacing, or constructing utilities) will be performed by others during the prosecution of the 26 
Work, the Special Provisions will establish the utility owner’s anticipated completion. The 27 
Contractor shall carry out the Work in a way that will minimize interference and delay for all 28 
forces involved. Any costs incurred prior to the utility owners anticipated completion (or if no 29 
completion is specified, within a reasonable period of time) that results from the coordination 30 
and prosecution of the Work regarding utility adjustment, relocation, replacement, or 31 
construction shall be at the Contractor’s expense as provided in Section 1-05.14. 32 

When others delay the Work through late performance of utility work, the Contractor shall 33 
adhere to the requirements of Section 1-04.5. The Contracting Agency will either suspend Work 34 
according to Section 1-08.6, or order the Contractor to coordinate the Work with the work of 35 
the utility owner in accordance with Section 1-04.4. When ordered to coordinate the Work with 36 
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the work of the utility owner, the Contractor shall prosecute the Work in a way that will 1 
minimize interference and delay for all forces involved. 2 

1-07.18 Public Liability and Property Damage Insurance 3 

The Contractor shall obtain and keep in force the following policies of insurance. The 4 
policies shall be with companies or through sources approved by the State Insurance 5 
Commissioner pursuant to RCW 48.05. Unless otherwise indicated below, the policies shall be 6 
kept in force from the execution date of the Contract until the date of acceptance by the 7 
Secretary (Section 1-05.12). 8 

1. Owners and Contractors Protective (OCP) Insurance providing bodily injury and property 9 
damage liability coverage, with limits of $3,000,000 per occurrence and per project in 10 
the aggregate for each policy period, written on Insurance Services Office (ISO) 11 
form CG0009 1204, together with Washington State Department of Transportation 12 
amendatory endorsement CG 2908 1195, specifying the Contracting Agency, the State, 13 
the Governor, the Commission, the Secretary, the Department, and all officers and 14 
employees of the State as named insured. 15 

2. Commercial General Liability (CGL) Insurance written under ISO Form CG0001 or its 16 
equivalent, with minimum limits of $3,000,000 per occurrence and in the aggregate for 17 
each 1-year policy period. This coverage may be any combination of primary, umbrella, 18 
or excess liability coverage affording total liability limits of not less than $3,000,000 per 19 
occurrence and in the aggregate. Products and completed operations coverage shall be 20 
provided for a period of 3 years following Substantial Completion of the Work.  21 

3. Commercial Automobile Liability Insurance providing bodily injury and property damage 22 
liability coverage for all owned and nonowned vehicles assigned to or used in the 23 
performance of the Work, with a combined single limit of not less than $1,000, 000 per 24 
occurrence. This coverage may be any combination of primary, umbrella, or excess 25 
liability coverage affording total liability limits of not less than $1,000,000 per 26 
occurrence, with the State named as an additional insured or designated insured in 27 
connection with the Contractor’s Performance of the Contract. If pollutants are to be 28 
transported, MCS 90 and CA 99 48 endorsements are required on the Commercial 29 
Automobile Liability insurance policy unless in-transit pollution risk is covered under a 30 
Pollution Liability insurance policy. 31 

4. Marine Liability. The Contractor shall provide marine protections and indemnity (P&I) 32 
insurance for all liabilities arising out of the (i) operation of a watercraft or vessel used 33 
on the Project that is owned, leased, or chartered by the Contractor or any Related 34 
Entity, (ii) the movement and/or storage of materials for the Project, and (iii) the 35 
operation, maintenance, and dismantling of any moorage site for the storage of 36 
materials and equipment. The coverage specified in subsections (ii) and (iii) above is not 37 
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required if such coverage is to be provided un the CGL policy described in 1 
Section 1-07.18(2) above. The policy or policies shall include, among other things, 2 
coverage for bodily injury, claims arising pursuant to the Jones Act, claims for 3 
maintenance and cure and claims under the LHWCA, property damage, damage to cargo 4 
while loading, carrying or unloading cargo, damage to piers and docks, pollution liability 5 
(to the extent it is not provided pursuant to the insurance coverage required under 6 
Section 1-07.18(6)), charterer’s liability, collision liability, and removal of wreckage as 7 
required by law. Such coverage shall be for primary limits of not less than $1,000,000 8 
per occurrence and excess limits of not less than $25,000,000. If any watercraft or 9 
vessels are leased or chartered with crew, evidence of non-owned watercraft liability 10 
insurance complying with the requirements of the Section will be acceptable but must 11 
be provided to WSDOT prior to use of the watercraft or vessel. The Indemnified Parties 12 
shall be additional insureds with respect to liability arising out of the Project or any acts, 13 
errors, or omissions of any Related Entity, whether occurring on or off the Site. 14 

5. Excess Liability. Contractor shall provide excess liability coverage with annual limits of 15 
not less than $100,000,000 which will provide coverage as broad as the primary 16 
coverages set forth herein, including Owners and Contractors Protective Insurance, 17 
Commercial General Liability, Automobile Liability, Contractor’s Marine Liability and 18 
Contractor’s Pollution Liability in excess of the amounts set forth in Sections 1-07.18(1), 19 
1-07.18(2), 1-07.18(3), 1-07.18(4) and 1-07.18 (6), respectively. Solely with respect to 20 
the products/complete operations coverage required under Section 1-07.18(2), a single 21 
aggregate limit ($100,000,000) shall apply to all occurrences for the six-year period 22 
following Completion of the Project. The Indemnified Parties shall be additional insureds 23 
with respect to liability arising out of the Project or any acts, errors, or omissions of any 24 
Related Entity, whether occurring on or off the site, to the extent that they are not 25 
named on any of the foregoing policies as named insureds. 26 

6. Builder’s Risk Insurance. Builder’s Risk Insurance providing Broad Perils (All Risk) 27 
coverage upon any Work at the site, to the full insurable value thereof. This insurance 28 
shall include the Contractor, its Subcontractors of every tier, and the State of 29 
Washington as named insured on the policy. Coverage shall be included for all materials 30 
and supplies to be incorporated into the Work at the jobsite, while in transit to the 31 
jobsite, or while stored away from the jobsite. 32 

7. Contractor’s Pollution Liability Insurance. The Contractor shall obtain Contractor’s 33 
Pollution Liability Insurance (CPL) with minimum “per project” limits of $25,000,000 per 34 
occurrence and in the aggregate for claims, including investigation, defense, or 35 
settlement costs and expenses for bodily injury and property damage (including natural 36 
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resources damages and loss of use of tangible property that has not been physically 1 
injured) arising out of: 2 

a. Pollution conditions caused or made worse by the Contractor’s performance of 3 
the Work, including clean-up costs for a newly caused condition or a historical 4 
condition that is made worse; and; 5 

b. The vicarious liability of Subcontractors of any tier.  6 

The Contractor shall be Named Insured and the Contracting Agency, the State, the 7 
Governor, the Commission, the Secretary, the Department, all officers and employees of 8 
the State, and their respective members, directors, officers, employees, agents, and 9 
consultants (collectively the “Additional Insureds”) shall be included as Additional 10 
Insureds, or, as appropriate, a Named Insured, under this policy and coverage. 11 

8. The Contractor shall be Named Insured and the Contracting Agency, the State, the 12 
Governor, the Commission, the Secretary, the Department, all officers and employees of 13 
the State, and their respective members, directors, officers, employees, agents, and 14 
consultants (collectively the “Additional Insureds”) shall be included as Additional 15 
Insureds for all policies and coverages specified in this Section, with the exception of the 16 
OCP policy. Said insurance coverage shall be primary and noncontributory insurance 17 
with respect to the insureds and the Additional Insureds. Any insurance or 18 
self-insurance beyond that specified in this Contract that is maintained by any 19 
Additional Insured shall be in excess of such insurance and shall not contribute with it. 20 
All insurance coverage required by this Section shall be written and provided by 21 
“occurrence-based” policy forms rather than by “claims made” forms. 22 

All endorsements adding Additional Insureds to required policies shall be issued on 23 
(i) form CG 20 10 11 85 or a form deemed equivalent by the Contracting Agency, 24 
providing the Additional Insureds with all policies and coverages set forth in this Section, 25 
with the exception of the OCP and Commercial Auto policies, or (ii) form CA 20 48 or 26 
forms deemed equivalent by Contracting Agency, providing the Additional Insureds with 27 
all coverages required under the Commercial Automobile Liability. 28 

9. The coverage limits to be provided by the Contractor for itself and to the Contracting 29 
Agency and Additional Insureds pursuant to this Section or any Special Provision, shall 30 
be on a “per project” aggregate basis with the minimum limits of liability as set forth 31 
herein for both general liability and products/completed operations claims. The 32 
additional insured coverage required under this Section for products/completed 33 
operations claims shall remain in full force and effect for not less than three years 34 
following Substantial Completion of the Project. If the Contractor maintains, at any time, 35 
coverage limits for itself in excess of limits set forth in this Section 1-07.18 or any Special 36 
Provision, then those additional coverage limits shall also apply to the Contracting 37 
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Agency and the Additional Insured. This includes, but is not limited to, any coverage 1 
limits provided under any risk financing program of any description, whether such limits 2 
are primary, excess, contingent, or otherwise.  3 

10. All insurance policies and coverages required under Sections 1-07.18 and 1-07.10 shall 4 
contain a waiver of subrogation against the Contracting Agency, the State, and any 5 
Additional Insureds, and their respective departments, agencies, boards, and 6 
commissions, and their respective officers, officials, agents, and employees for losses 7 
arising from Work performed by or on behalf of the Contractor. This waiver has been 8 
mutually negotiated by the parties. 9 

11. Where applicable, the Contractor shall cause each Subcontractor to provide insurance 10 
that complies with all applicable requirements of the Contractor-provided insurance as 11 
set forth herein, in circumstances where the Subcontractor is not covered by the 12 
Contractor-provided insurance. The Contractor shall have sole responsibility for 13 
determining the limits of coverage required, if any, to be obtained by Subcontractors, 14 
which determination shall be made in accordance with reasonable and prudent business 15 
practices. In the event that a Subcontractor is required to add the Contractor as an 16 
Additional Insured pursuant to its Contract for Work at the Project, then the Contractor 17 
shall also cause each Subcontractor to include the Contracting Agency and the 18 
Additional Insureds, as Additional Insureds as well, for primary and noncontributory 19 
limits of liability under each Subcontractor’s Commercial General Liability, Commercial 20 
Automobile Liability, and any other coverages that may be required pursuant to a 21 
“Special Provision”. 22 

12. Unless specifically noted otherwise in the Contract Documents, the parties to this 23 
Contract do not intend by any of the provisions of this Contract to cause the public or 24 
any member thereof or any other Person to be a third-party beneficiary of the Contract 25 
Documents. Nothing in this Contract authorizes anyone not a party to this Contract or a 26 
designated third-party beneficiary to this Contract to maintain a suit for personal 27 
injuries or property damage pursuant to the terms or provisions of this Contract. It is the 28 
further intent of the Contracting Agency and the Contractor in executing the Form of 29 
Contract that no individual, firm, corporation, or any combination thereof that supplies 30 
materials, labor, services, or equipment to the Contractor for the performance of the 31 
Work shall become thereby a third-party beneficiary of this Contract. 32 

The Contract Documents shall not be construed to create a contractual relationship of 33 
any kind between the Contracting Agency and a Subcontractor or any other Person 34 
except the Contractor. 35 

13. The Contracting Agency’s and Contractor’s Protective Insurance policy shall not be 36 
subject to a deductible or contain provisions for a deductible. The Commercial General 37 
Liability policy and the Commercial Automobile Liability Insurance policy may, at the 38 
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discretion of the Contractor, contain such provisions. If a deductible applies to any claim 1 
under these policies, then payment of that deductible will be the responsibility of the 2 
Contractor, notwithstanding any claim of liability against the Contracting Agency. 3 
However, in no event shall any provision for a deductible provide for a deductible in 4 
excess of $50,000.00. 5 

14. With the exception of the Commercial Automobile liability coverage, no policies of 6 
insurance required under this Section shall contain an arbitration or alternative dispute 7 
resolution clause applicable to disputes between the insurer and its insureds. Any and 8 
all disputes concerning (i) terms and scope of insurance coverage afforded by the 9 
policies required hereunder and/or (ii) extra contractual remedies and relief, which may 10 
be afforded policy holders in connection with coverage disputes, shall be resolved in 11 
Washington Superior Court, applying Washington law.  12 

15. Prior to Contract execution, the Contractor shall file with the Department of 13 
Transportation, Contract Payment Section, PO Box 47420, Olympia, WA 98504-7420, 14 
ACORD Form Certificates of Insurance evidencing the minimum insurance coverages 15 
required under these Specifications. Within 30 days of being awarded a Contract, the 16 
Contractor shall provide the Department with complete copies, which may be electronic 17 
copies, of all insurance policies required under this Section and any Special Provisions.  18 

16. The Contractor shall provide written notice to the Engineer of any policy cancellations 19 
and provide the Department of Transportation, Contract Payment Section, 20 
PO Box 47420, Olympia, WA 98504-7420, by U.S. Mail, notice of any policy cancellation 21 
within two business days of receipt of cancellation.  22 

17. Failure on the part of the Contractor to maintain the insurance as required, or not to 23 
provide certification and copies of the insurance prior to the time specified in 24 
Subsection 12 above, shall constitute a material breach of Contract upon which the 25 
Contracting Agency may, after giving 5-business days’ notice to the Contractor to 26 
correct the breach, immediately terminate the Contract or, at its discretion, procure or 27 
renew such insurance and pay any and all premiums in connection therewith, with any 28 
sums so expended to be repaid to the Contracting Agency on demand, or at the sole 29 
discretion of the Contracting Agency, offset against funds due the Contractor from the 30 
Contracting Agency. All costs for insurance, including any payments of deductible 31 
amounts, shall be considered incidental to and included in the unit Contract prices and 32 
no additional payment will be made. 33 

1-07.19 Gratuities 34 

The Contractor shall not extend any loan, gratuity, or gift of money in any form whatsoever 35 
to any employee or officer of the Contracting Agency; nor will the Contractor rent or purchase 36 
any equipment or materials from any employee or officer of the Contracting Agency. Before 37 
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payment of the final estimate will be made, the Contractor shall execute and furnish the 1 
Contracting Agency an affidavit certifying compliance with these provisions of the Contract. 2 

The Contractor shall comply with all applicable sections of the State Ethics law, RCW 42.52, 3 
which regulates gifts to State officers and employees. Under that statute, any Contracting 4 
Agency officer or employee who has or will participate with the Contractor regarding any 5 
aspect of this Contract is prohibited from seeking or accepting any gift, gratuity, favor, or 6 
anything of economic value from the Contractor. Accordingly, neither the Contractor nor any 7 
agent or representative shall offer anything of economic value as a gift, gratuity, or favor 8 
directly or indirectly to any such officer or employee. 9 

1-07.20 Patented Devices, Materials, and Processes 10 

The Contractor shall assume all costs arising from the use of patented devices, materials, or 11 
processes used on or incorporated in the Work, and agrees to indemnify, defend, and save 12 
harmless the State, Governor, Commission, Secretary, and their duly authorized agents and 13 
employees from all actions of any nature for, or on account of the use of any patented devices, 14 
materials, or processes. 15 

1-07.21 Rock Drilling Safety Requirements 16 

It shall be the Contractor’s responsibility to maintain safe working conditions during rock 17 
drilling, by keeping dust concentration below the threshold limit value or by providing those 18 
protective devices that may be required by the State Department of Labor and Industries. 19 

1-07.22 Use of Explosives 20 

Use of explosives is prohibited. 21 

1-07.23 Public Convenience and Safety 22 

The Contractor shall be responsible for providing adequate safeguards, safety devices, 23 
protective equipment, and any other needed actions to protect the life, health, and safety of 24 
the public, and to protect property in connection with the performance of the Work covered by 25 
the Contract. The Contractor shall perform any measures or actions the Engineer may deem 26 
necessary to protect the public and property. The responsibility and expense to provide this 27 
protection shall be the Contractor’s except that which is to be furnished by the Contracting 28 
Agency as specified in other Sections of these Specifications. Nothing contained in this Contract 29 
is intended to create any third-party beneficiary rights in favor of the public or any individual 30 
utilizing the Highway facilities being constructed or improved under this Contract. 31 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  143 OF 219 

1-07.23(1) Construction under Traffic 1 

To support continued operation of two WSF routes and two King County routes during 2 
construction and maintain the sailing schedules and the current level of service for all modes, 3 
the Contracting Agency has identified the following elements that shall remain operational at 4 
all times:  5 

 Two berthing slips for WSF ferries;  6 

 Two berthing slips for the  Water Taxis;  7 

 Vehicle access at Yesler Way, two vehicle egress lanes at Marion Street, and two vehicle 8 
egress lanes at Yesler Way at all times;  9 

 Minimal holding capacity on the dock for 450 vehicles;  10 

 Passenger space sufficient to accommodate processing and queuing for walk-on 11 
customers, including accessible restrooms;  12 

 Accessible route from the street to the vessel passenger deck;  13 

 Accessible ticket sales, restrooms, and vertical circulation;  14 

 Separated pedestrian egress and access from/to vessels;  15 

 Grade separation of foot passengers and vehicles and the connection to the Marion 16 
Street pedestrian bridge;  17 

 Temporary vehicle access across the dock to allow safe and efficient vehicle loading and 18 
unloading during construction; and  19 

 Systems and utilities operational at all times, including security, communications, and 20 
sales.  21 

The Engineer may authorize short-term duration closures of the key elements listed above. 22 
Failure to meet the completion requirements of the closure will be cause for Liquidated 23 
Damages per 1-08.9. 24 

1-07.23(2) Construction and Maintenance of Detours 25 

Unless otherwise approved, the Contractor shall maintain two-way traffic during 26 
construction. The Contractor shall build, maintain in a safe condition, keep open to traffic, and 27 
remove when no longer needed: 28 

1. Detours and detour bridges that will accommodate traffic diverted from the Roadway, 29 
bridge, sidewalk, or path during construction; 30 

2. Detour crossings of intersecting Highways; and 31 

3. Temporary approaches. 32 
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Construction, maintenance, and removal of all detours shown in the Plans or proposed by 1 
the Contracting Agency is a Negotiated Support Service. 2 

The Contractor shall pay all costs to build, maintain, and remove any other detours, 3 
whether built for the Contractor’s convenience or to facilitate construction operations. Any 4 
detour proposed by the Contractor shall not be built until the Engineer approves. Surfacing and 5 
paving shall be consistent with traffic requirements. 6 

Upon failure of the Contractor to immediately provide, maintain, or remove detours or 7 
detour bridges when ordered to do so by the Engineer, the Contracting Agency may, without 8 
further notice to the Contractor or the Surety, provide, maintain, or remove the detours or 9 
detour bridges and deduct the costs from any payments due or coming due the Contractor. 10 

1-07.23(3) Maintenance and Protection of Ferry Traffic 11 

The Contractor shall maintain access to and from the ferry vessels for both pedestrian and 12 
vehicular traffic at all times. The Contractor shall promptly and diligently remove any 13 
equipment, employees, or materials that would impede or delay ferry vessel arrivals or 14 
departures. The Contractor shall provide and maintain such barriers, barricades, signs, and 15 
lighting necessary to protect and safeguard pedestrians and vehicles as shown in the Plans. The 16 
Contractor shall keep all sidewalks, crosswalks, and other pedestrian routes and access points 17 
open and clear at all times unless permitted otherwise by the Engineer in an approved traffic 18 
control plan. 19 

Payment 20 
All costs associated with maintenance and protection of traffic shall be included in the 21 

Contractor’s budget for Negotiated Support Services. 22 

1-07.24 Rights-of-Way 23 

All rights-of-way for the completed facility will be provided by the Contracting Agency in 24 
advance of construction. Any exceptions will be noted in the Special Provisions. Should the 25 
necessary right-of-way not be available as provided in the Contract, an extension of time will be 26 
considered in accordance with Section 1-08.8. 27 

1-07.25 Opening of Sections to Traffic 28 

The Contracting Agency reserves the right to use and open to traffic any portion of the 29 
Work before the Physical Completion Date of the entire Contract without constituting 30 
acceptance of any of the Work. This action will not cause the Contracting Agency to incur any 31 
liability to the Contractor except as may otherwise be provided in the Contract. 32 

If the Contracting Agency opens any portion of the Work prior to the Physical Completion 33 
Date of the entire Contract because early opening is specified in the Contract or when the 34 
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Contractor has failed to prosecute the Work continuously and efficiently, any Work remaining 1 
shall be performed by the Contractor at the unit Contract prices for the items of Work involved. 2 
No additional payment will be made for costs incurred by the Contractor because of: 3 
(1) inconvenience, additional length of travel to conform to established traffic patterns and 4 
planned access features; (2) compliance with statutes governing traffic regulations and 5 
limitations of loads; or (3) additional flagging costs necessary to protect the operations and the 6 
traveling public. The Contractor shall take all costs due to traffic using portions of the Work into 7 
account when submitting the Bid Proposal, and the unit Contract prices for the various items of 8 
Work involved shall include these costs. 9 

1-07.26 Personal Liability of Public Officers 10 

Neither the Governor, the Commission, the Secretary, the Engineer, nor any other officer or 11 
employee of the State shall be personally liable for any acts or failure to act in connection with 12 
the Contract, it being understood that in such matters, they are acting solely as agents of the 13 
State. 14 

1-07.27 No Waiver of State’s Legal Rights 15 

The State shall not be precluded or estopped by any measurement, estimate, or certificate 16 
made either before or after the completion and acceptance of the Work and payment therefore 17 
from showing the true amount and character of the Work performed and materials furnished 18 
by the Contractor, or from showing that any such measurement, estimate, or certificate is 19 
untrue or incorrectly made, or that the Work or materials do not conform in fact to the 20 
Contract. The State shall not be precluded or estopped, notwithstanding any such 21 
measurement, estimate, or certificate, and payment in accordance therewith, from recovering 22 
from the Contractor and the Sureties such damages as it may sustain by reason of the 23 
Contractor’s failure to comply with the terms of the Contract. Neither the acceptance by the 24 
Secretary, nor any payment for the whole or any part of the Work, nor any extension of time, 25 
nor any possession taken by the State shall operate as a waiver of any portion of the Contract 26 
or of any power herein reserved or any right to damages herein provided, or bar recovery of 27 
any money wrongfully or erroneously paid to the Contractor. A waiver of any breach of the 28 
Contract shall not be held to be a waiver of any other or subsequent breach. 29 

The Contractor and the State recognize that the impact of overcharges to the State by the 30 
Contractor resulting from antitrust law violations by the Contractor’s suppliers or 31 
Subcontractors adversely affects the State rather than the Contractor. Therefore, the 32 
Contractor agrees to assign to the State any and all claims for such overcharges. 33 

1-07.28 Severability 34 

If a provision of this Contract is found by a court of competent jurisdiction to be 35 
unenforceable, the validity and enforceability of the remaining provisions shall remain 36 
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unaffected and the parties shall negotiate an equitable adjustment of this Contract so that the 1 
purposes of this Contract are effected. 2 

1-08 Prosecution and Progress 3 

In accordance with RCW 39.10.370, the Contracting Agency and the Contractor may 4 
negotiate the scopes of work to be procured by bid and the price and scope of work for the 5 
Negotiated Self-Perform portion of the Project provided that the negotiated Self-Perform 6 
portion of the Project is work that is customarily performed by the Contractor with its own 7 
forces and with equipment that it owns or customarily rents and operates with its own forces. 8 
The Negotiated Self-Perform Work shall not exceed fifty percent of the Cost of the Work to 9 
construct the Project in the negotiated Maximum Allowable Construction Cost. Fifty percent 10 
(50%) of the labor to complete the Negotiated Self-Perform Work shall be performed by 11 
employees of the Contractor. 12 

1-08.1 Negotiated Self-Perform Work 13 

At the beginning and at the completion of negotiations, the Contractor shall provide to the 14 
Contracting Agency a detailed description and break down of the scope of work proposed to be 15 
performed, along with the certified Cost or Pricing Data (consistent with and as defined in 16 
FAR 2.101) so that THE CONTRACTING AGENCY may perform a cost analysis as part of the 17 
negotiation. 18 

1-08.1(1) Certified Cost or Pricing Data 19 

The certified Cost or Pricing Data must include: 20 

a. all material and equipment costs; 21 

b. direct labor costs; 22 

c. subcontract specific general conditions costs; e.g., any superintendents, foremen, 23 
Project Managers, Project Engineers, and all other on-site personnel, field office 24 
requirements, supplies and equipment, vehicles and any utility requirements 25 
beyond those required to be provided by the Contractor in its capacity as 26 
Contractor; and, 27 

d. any and all other direct costs, including any additional bonding and insurance costs 28 
above and beyond that required to be provided as the Contractor, associated with 29 
the subcontract scope of work proposed to be performed. 30 
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1-08.1(2) Negotiated Self Perform Work Fee 1 

If the Contracting Agency and the Contractor agree on a cost for the Negotiated 2 
Self-Perform Work, the total cost for the Negotiated Self-Perform Work will be multiplied by 3 
the Negotiated Subcontract Fee Percentage bid by the Contractor in its response to the Request 4 
for Final Proposals to determine the Negotiated Self-Perform Work Fee 5 

1-08.1(3) Minimum Value of Negotiated Self Perform Work 6 

The minimum value of Negotiated Self-Perform Work performed by the Contractor or its 7 
affiliated is zero percent (0%) of the Cost of the Work for the Project. 8 

1-08.1(4) Failure to Agree on the Price for Negotiated Self Perform Work 9 

If the Contracting Agency and the Contractor cannot agree on the price for the Negotiated 10 
Self-Perform Work, Contractor must competitively procure the Work. Contractor may compete 11 
for the Work consistent with the requirements of Section 1-08.2(10) Contractor Subcontract 12 
Work. 13 

1-08.2 GC/CM Subcontract Bidding Procedure 14 

A. Subcontract Buy Out 15 

1. Competitive Bidding Required. Other than (a) the Specified General Conditions 16 
Work, (b) Negotiated Support Services, and (c) subcontract package Work 17 
negotiated directly with the Contractor, all Work must be competitively bid with 18 
public bid openings. When subcontract bid packages are awarded, they must be 19 
awarded to the responsible bidder with the lowest responsive bid that has met any 20 
eligibility requirements established pursuant to RCW 39.10.400. 21 

2. The buyout of major subcontracts shall be completed within six months of execution 22 
of the Contract, unless approved in writing by Contracting Agency. 23 

3. Updated Subcontract Packaging Plan and Other Requirements. Before soliciting 24 
subcontract bids, the Contractor must submit, for review by the Contracting Agency: 25 
(1) an update of the Subcontract Packaging Plan, that was developed under the 26 
separately executed Preconstruction Services Agreement, outlining the subcontract 27 
packages the Contractor intends to negotiate with Contracting Agency and those it 28 
will solicit with bid package estimates and a procurement schedule for each 29 
package; (2) an updated Small Business/DBE Plan outlining the outreach and 30 
voluntary goal achievement strategies the Contractor intends to implement, and 31 
addressing the Contractor’s proposed actions to comply with the requirements of 32 
the Diversity Program Provisions; (3) bidding instructions; and (4) standard 33 
subcontractor agreements; and (5) an updated Construction Schedule. 34 
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4. Modification of Subcontract Packaging Plan. During subcontract buyout, the 1 
Contractor may request a change for Contracting Agency’s approval in its 2 
Subcontract Packaging Plan. In no event shall the sum of all final bid package 3 
estimates in the Subcontract Packaging Plan as revised exceed the Maximum Total 4 
Subcontract Package Cost. 5 

5. Self-Performance by GC/CM 6 

a. Negotiated Subcontract Package Work. Consistent with RCW 39.10.370, 7 
Contracting Agency may negotiate with the Contractor to perform certain 8 
subcontract package Work. The negotiation of such work will be open-book and 9 
consistent with the following: 10 

i. At the beginning (and again upon completion) of negotiations, Contractor 11 
must provide to Contracting Agency a detailed description and breakdown of 12 
the subcontract scope of work proposed to be performed, along with 13 
certified Cost or Pricing Data (consistent with and as defined in FAR 2.101) so 14 
that Contracting Agency may perform a cost analysis as part of the 15 
negotiation. 16 

1. The certified Cost or Pricing Data must include all (A) material and 17 
equipment costs; (B) direct labor costs; (C) subcontract-specific general 18 
conditions costs (e.g., [i] any superintendents, foremen, project 19 
managers, project engineers, and all other on-site and off-site personnel 20 
[whether supervisory, administrative, or otherwise] supporting or 21 
working directly on the project, [ii] field office requirements, supplies, 22 
and equipment, [iii] vehicles, and [iv] any utility requirements beyond 23 
those required to be provided by the Contractor in its capacity as the 24 
GC/CM); and (D) any and all other direct costs (including applicable taxes 25 
and any additional bonding or insurance costs above and beyond that 26 
required to be provided as the GC/CM); associated with the subcontract 27 
scope of work proposed to be performed. 28 

2. If Contracting Agency and the Contractor agree on a cost for the 29 
subcontract scope of work proposed to be performed, the total 30 
lump-sum subcontract package cost will be the sum of (A) the agreed 31 
cost, and (B) the agreed cost multiplied by the Negotiated Subcontract 32 
Fee Percentage. 33 

ii. The minimum value of negotiated subcontract work to be performed by the 34 
Contractor or its affiliated companies is zero percentage (0%) of the 35 
Maximum Total Subcontract Package Cost plus Provisional Sums or 36 
Allowances. 37 
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iii. In no event may the total value of all negotiated subcontract work performed 1 
by the Contractor and its affiliated companies exceed fifty percentage (50%) 2 
of the Maximum Total Subcontract Package Cost plus Provisional Sums or 3 
Allowances. 4 

iv. If Contracting Agency and the Contractor cannot agree on the price for the 5 
negotiated subcontract Work, Contractor must competitively procure the 6 
subcontract Work. Contractor may compete for such work, consistent with 7 
the limitations and requirements of subsection (b), below. 8 

b. Competitively Procured Subcontract Package Work. The Contractor may bid on 9 
subcontract work and/or supply of equipment and materials, which it 10 
customarily performs or supplies. The Contractor’s interest in the Work must not 11 
diminish its duty to aggressively seek competition for bid packages. 12 

i. In the event the Contractor will be bidding on subcontract work, Contracting 13 
Agency will manage, with the Contractor’s assistance, the following steps in 14 
the bidding process: issuing the request for bids, distribution of the 15 
Contractor’s bidding documents as necessary, receipt of requests for 16 
information, distribution of clarifications/addendum, public bid opening, and 17 
review of any responsible bidder requirements. 18 

ii. Notice of the Contractor’s intention to bid must be included in the public 19 
solicitation for bids for that package. 20 

iii. The Contractor must provide staff to superintend and manage subcontract 21 
packages it self-performs that it obtains by competitive bid that is separate 22 
and distinct from the staff involved in the management of the Contract. In no 23 
event may the Contractor or its subsidiaries purchase equipment or materials 24 
for assignment to Subcontractors for installation or warranty. 25 

c. In no event may the value of the subcontract work performed by the Contractor 26 
and its affiliated companies, whether competitively procured or negotiated, 27 
exceed 70% of the Maximum Total Subcontract Package Cost plus Provisional 28 
Sums or Allowances. 29 

6. Pre-Bid Determination of Subcontractor Eligibility. Contracting Agency and the 30 
Contractor may determine subcontractor eligibility to bid on certain bid packages 31 
based on the process set forth in RCW 39.10.400. Subcontract bid packages will be 32 
awarded to the responsible pre-qualified bidder submitting the lowest responsive 33 
bid. 34 

7. Alternative Subcontractor Selection Process. The Contractor may choose to select a 35 
mechanical, an electrical Subcontractor, or both, using the alternative selection 36 
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process set forth in RCW 39.10.385 for subcontracts with an anticipated value that 1 
will exceed $3 Million. Upon recommendation by the Contractor, Contracting 2 
Agency and the Contractor must determine that it is in the best interest of the 3 
project and the public to use this selection method. Contracting Agency’s decision to 4 
not approve alternative subcontractor selection shall be final and shall not 5 
constitute delay. In the event the Contractor elects to select a mechanical, an 6 
electrical subcontractor, or both, using the alternative selection process all costs 7 
associated with the selection process shall be negotiated as support services under 8 
this Contract. If Contracting Agency allows the Contractor or an affiliated company 9 
to compete for the electrical and/or mechanical Work using the alternative selection 10 
process set forth in RCW 39.10.385, Contracting Agency will manage the solicitation 11 
and selection process. The Contractor shall provide assistance as requested by 12 
Contracting Agency. 13 

8. Subcontractor Bid Packages. The Contractor: 14 

a. Shall not use any Allowances, unless approved in advance by Contracting 15 
Agency; 16 

b. May use Provisional Sums with prior approval by Contracting Agency. 17 

c. May not use any Alternates without prior approval from Contracting Agency, 18 
unless such Alternates were specified in the Contract; 19 

d. Shall ensure subcontract agreements are in compliance with the provisions of 20 
RCW 39.10 and include applicable FTA requirements; and 21 

e. Shall not make changes to the final bid package documents without prior 22 
Contracting Agency review. 23 

9. Cost of Subcontract Buy Out Process. The Contractor is responsible for all 24 
subcontracting procurement process costs, to be paid for as Specified General 25 
Conditions work, which will include, but are not limited to, all labor costs associated 26 
with developing solicitations for subcontract packages, pre-qualification and 27 
subcontract procurement, site tours, responding to questions from bidders, bidding 28 
of packages, contract award, bid protests, and all costs associated with negotiating 29 
subcontract packages proposed to be performed by Contractor. Costs for 30 
advertising, printing, and website posting are also included as Specified General 31 
Conditions costs. 32 
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10. Solicitation of Subcontractors. Solicitation of subcontractors by the Contractor must 1 
be made as follows: 2 

a. Solicitation of Subcontractor bid packages must be in compliance with 3 
RCW 39.10. 4 

b. A Contracting Agency representative must be present at each bid opening to 5 
observe the procedure. 6 

c. Solicitations for bids shall be advertised at least two weeks in advance of the bid 7 
submittal deadline, and again one week in advance, in the Seattle Daily Journal 8 
of Commerce. 9 

d. Bidders may obtain the bid results by telephone from the Contractor. All such 10 
calls will be referred to the Contractor. 11 

e. Solicitation documents shall include responsiveness requirements, Subcontractor 12 
Responsibility criteria, and bidding and protest procedures. 13 

11. Single Subcontract Bid. If the Contractor receives a single bid for a subcontract bid 14 
package, the Contractor will perform a cost / price analysis to verify the 15 
reasonableness of the bid received and submit that analysis to Contracting Agency 16 
for review and concurrence, which concurrence will not be unreasonably withheld. 17 

12. Bid Protest. Contractor is responsible for reviewing and responding to bid protests 18 
and shall adhere to the requirements of RCW 39.10.380 in such event. Contractor 19 
will also provide notice of any protests to Contracting Agency, including copies of 20 
the protests and any proposed responses to the protesting entity, at least 48 hours 21 
prior to granting or denying the protest. 22 

B. The Contractor shall be responsible for obtaining from its Subcontractors and submitting 23 
to Contracting Agency all required certifications, documentation, and submittals, 24 
including but not limited to technical submittals, federal certificates, small business 25 
compliance forms, or other documentation that is required to be submitted under the 26 
terms of this Contract. The Contractor shall be responsible for ensuring that all Contract 27 
requirements provided for in the Contract Documents that are specific to 28 
subcontracting will be included in Subcontracts, including but not limited to all reporting 29 
requirements and mandatory FTA provisions set forth in Section 00 73 73. 30 

C. The Contractor is responsible for evaluating each of its Subcontractors under this 31 
Contract and shall award subcontracts only to Subcontractors who meet the 32 
Responsibility criteria of RCW 39.04.350. All Subcontractors shall be properly licensed, 33 
registered, or certified, as applicable, to perform the assigned Work. If requested by 34 
Contracting Agency, the Contractor shall provide documentation regarding the 35 
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Contractor’s evaluation of any Subcontractor’s responsibility and that the Subcontractor 1 
is properly licensed, registered or certified, as applicable. The Contractor shall require all 2 
Subcontractors to comply with all provisions of this Contract and shall pass down the 3 
requirements of this Contract to its Subcontractors so that all the provisions of this 4 
Contract are fully effective. 5 

D. Within thirty (30) days of the signing of each subcontract, the Contractor shall submit to 6 
Contracting Agency a Business Participation Plan. The Business Participation Plan shall 7 
identify the Subcontractor, provide the data on which the responsibility determination 8 
was based, provide the socio-economic profile data of the Subcontractor, and a listing of 9 
the sub-tier subcontractors (including socio-economic profile data for each) that the 10 
Subcontractor intends to utilize in performing their Work. The Contractor shall include a 11 
copy of the subcontract (or at least that portion of the subcontract that demonstrates 12 
that all required federal clauses were included in the subcontract) with the Business 13 
Participation Plan. The copy of the subcontract that is submitted to Contracting Agency 14 
shall have been signed by both the Contractor and the Subcontractor. A sample Business 15 
Participation Plan form will be provided by Contracting Agency. 16 

E. Contractor shall submit a Monthly Report on Subcontractors, on a form provided by 17 
Contracting Agency, as part of its monthly progress payment request. Submission of a 18 
completed Monthly Report of Subcontractors shall be a condition precedent to 19 
Contracting Agency processing progress payment requests. 20 

F. If the Contractor believes that a Small Business / Disadvantage Business Enterprise 21 
(SB/DBE) Subcontractor that was listed at any tier to fulfill the Contractor’s SB/DBE 22 
commitment may not be able to successfully complete any portion of the subcontracted 23 
Work, the Contractor shall immediately identify to the  Engineer the Subcontractor at 24 
issue, the reason for believing such subcontractor may not be able to perform the 25 
subcontracted Work, and any actions being taken by the Contractor to mitigate such 26 
possibility. 27 

G. No Work shall be subcontracted to new Subcontractors without written notification to 28 
Contracting Agency, on a form provided by Contracting Agency. No substitutions shall 29 
be made for any Small Business / Disadvantaged Business Enterprise Subcontractor that 30 
was listed to fulfill the Contractor’s SB/DBE commitment without written notification to, 31 
and approval by, Contracting Agency. The Contractor’s Request for Substitution of 32 
Subcontractors shall be made on a form provided by Contracting Agency. 33 

H. Subcontracting shall create no contract between Contracting Agency and the 34 
Subcontractor, nor shall the Subcontractor have any rights against Contracting Agency 35 
by reason of its Subcontract with the Contractor. The Contractor shall be responsible for 36 
all Work furnished, and no Subcontract shall relieve the Contractor of any of the 37 
Contractor’s obligations or liabilities under the Contract. 38 
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I. The Contractor shall be fully responsible and liable for the acts or omissions of all 1 
Subcontractors and Suppliers including persons directly or indirectly employed by them, 2 
their guests, and invitees. 3 

J. The Contractor shall have sole responsibility for managing and coordinating the 4 
operations of its Subcontractors and Suppliers, including the settlement of disputes with 5 
or between them. 6 

K. If a Subcontractor’s work fails to meet Contract requirements or demonstrates careless 7 
or unacceptable workmanship and the Subcontractor fails to respond to notice of such 8 
defective work or to improve workmanship, the Engineer may direct the Contractor to 9 
replace the Subcontractor by rebidding or negotiating the performance of the work or 10 
perform the work itself. 11 

L. The Contractor bears all the risk and responsibility for cost overruns and delay resulting 12 
from a subcontractor’s inability to perform and the Subcontractor shall not again be 13 
employed on the Work. The Contractor shall not be entitled to additional compensation 14 
for replacement of Subcontractors. 15 

M. The on-site production of materials produced by other than the Contractor’s forces shall 16 
be considered as subcontracted. The erection, establishment, or reopening of on-site 17 
plants for production of materials and the operation thereof in the production of said 18 
materials for use on the Work shall conform to the requirements relating to labor and 19 
insurance set forth in the Contract Documents. 20 

N. Contractor must perform all work required to subcontract the installation of Owner 21 
Furnished Equipment, if any. 22 

O. Savings: 23 

1. If the Contractor completes all Work of the subcontract bid packages, including 24 
subcontract bid package Work for which the Contractor is the successful bidder, in a 25 
total amount less than the negotiated Maximum Total Subcontract Package Cost, 26 
any remaining savings and the associated Fixed GC/CM Fee will be returned to 27 
Contracting Agency, as a deductive change order. 28 

2. Contracting Agency and the Contractor shall meet within six months of Contract 29 
execution and, thereafter, at Contracting Agency’s request, to review any potential 30 
cost savings from the Maximum Total Subcontract Package Cost realized by the 31 
award of subcontracts. The parties will come to a mutual agreement regarding how 32 
much of the savings should be retained pending performance of the Work by the 33 
Subcontractors and how much can be returned, including the associated Fixed 34 
GC/CM Fee amount as a deductive change order to Contracting Agency. 35 
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1-08.3 Progress Schedule 1 

1-08.3(1) General Requirements 2 

The Contractor shall submit Type C Progress Schedules and Schedule Updates to the 3 
Engineer for approval. 4 

Schedules shall show Work that complies with all time and order of Work requirements in 5 
the Contract. Scheduling terms and practices shall conform to the standards established in 6 
Construction Planning and Scheduling, Second Edition, published by the Associated General 7 
Contractors of America. Except for Weekly Look-Ahead Schedules, all schedules shall meet 8 
these General Requirements, and provide the following information: 9 

1. Include all activities necessary to physically complete the Project. 10 

2. Show the planned order of Work activities in a logical sequence. 11 

3. Show durations of Work activities in working days as defined in Section 1-08.5. 12 

4. Show activities in durations that are reasonable for the intended Work. 13 

5. Define activity durations in sufficient detail to evaluate the progress of individual 14 
activities on a daily basis. 15 

6. Show the Physical Completion of all Work within the authorized Contract time. 16 

Total float belongs to the Project and shall not be for the exclusive benefit of any party. 17 

The Contracting Agency allocates its resources to a Contract based on the total time allowed 18 
in the Contract. The Contracting Agency may accept a Progress Schedule indicating an early 19 
Physical Completion Date but cannot guarantee the Contracting Agency’s resources will be 20 
available to meet an accelerated schedule. No additional compensation will be allowed if the 21 
Contractor is not able to meet their accelerated schedule due to the unavailability of 22 
Contracting Agency’s resources or for other reasons beyond the Contracting Agency’s control. 23 

If the Engineer determines that the Progress Schedule or any necessary Schedule Update 24 
does not provide the required information, then the schedule will be returned to the 25 
Contractor for correction and resubmittal.  26 

The Engineer’s approval of any schedule shall not transfer any of the Contractor’s 27 
responsibilities to the Contracting Agency. The Contractor alone shall remain responsible for 28 
adjusting forces, equipment, and Work schedules to ensure completion of the Work within the 29 
time(s) specified in the Contract. 30 
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1-08.3(2) Progress Schedule Types 1 

1-08.3(2)A Vacant 2 

1-08.3(2)B Vacant 3 

1-08.3(2)C Type C Progress Schedule 4 

Type C Progress Schedules shall conform to all of the requirements of this Section. 5 

The Contractor shall submit a printed copy of a preliminary Type C Progress Schedule no 6 
later than the first working day as defined in Section 1-08.5. The preliminary schedule shall 7 
comply with all of these requirements and the requirements of Section 1-08.3(1), except that it 8 
may be limited to only those activities occurring within the first 60 working days of the Project. 9 

The Contractor shall submit a printed copy of a Type C Progress Schedule no later than 10 
60 calendar days after the date the Contract is executed. 11 

Each time that a preliminary schedule, Progress Schedule, or Schedule Update is submitted, 12 
the Contractor shall provide the Engineer with an electronic copy (.xer file type extension) of 13 
that schedule. Each submitted progress and update schedule shall have a unique file name and 14 
date identifier. Regardless of the type of software used, the schedule data provided to the 15 
Engineer shall be saved on a CD-ROM in Primavera Project Manager Enterprise Version, P6 6.0 16 
or later version. 17 

Type C Progress Schedules shall display at least the following additional information: 18 

1. A time scaled logic diagram. 19 

2. Activities for traffic detours and closures. 20 

3. Milestones for required delivery of State furnished materials, if any. 21 

4. Activities for State furnished traffic control resources, if any. 22 

5. Activities for fabrication of materials longer than 90 calendar days lead time. 23 

6. Fixed constraints shall be identified on the activity listing, supplemented with a 24 
written narrative describing why the constraint exists. 25 

7. Milestones for interim or stage completion dates. 26 

8. Activities for scheduled outages on illumination systems, ITS systems, traffic signal 27 
systems, and other electrical service outages. 28 
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9. Nighttime activities shall be so coded. 1 

10. Activities for all submittals requiring State review, including the allowable review 2 
duration. 3 

All calendars used shall be created as Project calendars, not global or resource calendars. If 4 
multiple calendars are applied to the Progress Schedule, the Contractor shall submit a written 5 
narrative describing the purpose of each one.   6 

Schedule files shall not contain User Defined Fields (UDFs), all activity codes shall be Project 7 
level, no resources shall be assigned to activities and no Project codes shall be assigned. 8 

If requested by the Engineer, the Contractor shall supplement the Progress Schedule with 9 
written explanations for each lead and lag time used, and a written explanation describing the 10 
assumed production rates and planned resource allocations to support the activity durations 11 
provided in the schedule. The written explanations shall be documented as a notebook topic 12 
under “Assumptions and Basis”. 13 

1-08.3(2)D Weekly Look-Ahead Schedule 14 

Each week that Work will be performed, the Contractor shall submit a Weekly Look-Ahead 15 
Schedule showing the Contractor’s and all Subcontractors’ proposed Work activities for the 16 
next two weeks. The Weekly Look-Ahead Schedule shall include the description, duration, and 17 
sequence of Work, along with the planned hours of Work. This schedule may be a network 18 
schedule, bar chart, or other standard schedule format. The Weekly Look-Ahead Schedule shall 19 
be submitted to the Engineer by the midpoint of the week preceding the scheduled Work or 20 
some other mutually agreed upon submittal time. 21 

1-08.3(3) Schedule Updates 22 

The Contractor shall submit a printed copy of a Type C Schedule Update to the Engineer by 23 
the first business day of each month, starting the month after the Progress Schedule is 24 
accepted, or some other mutually agreed upon submittal time. 25 

In addition to the other requirements of this Section, Schedule Updates shall reflect at least 26 
the following information: 27 

1. The actual duration and sequence of as-constructed Work activities, including changed 28 
Work. 29 

2. Approved time extensions. 30 

3. Any construction delays or other conditions that affect the progress of the Work. 31 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  157 OF 219 

4. Any modifications to the as-planned sequence or duration of remaining activities, 1 
supplemented with a written narrative describing each change and the reason for the 2 
change. 3 

5. The physical completion of all remaining Work in the remaining Contract Time. 4 

6. Progress on partially completed activities shall be indicated using percent complete. 5 

Activity numbers on Schedule Updates shall be the same as the Progress Schedule, with the 6 
exception of deleted or added activities. 7 

Unresolved requests for time extensions shall be reflected in the Schedule Update by 8 
assuming no time extension will be granted, and by showing the effects to follow-on activities 9 
necessary to physically complete the Project within the currently authorized time for 10 
completion. 11 

1-08.3(4) Measurement 12 

Schedule Updates will be measured per each for each update submitted and approved per 13 
the requirements of Section 1-08.3(3). Schedule updates that are returned for correction will 14 
not be measured. 15 

1-08.3(5) Payment 16 

Contractor shall include a line item for “Type C Progress Schedule” and for “Schedule 17 
Updates” in its Schedule of Values for the Project. All Work for 1-08.3 shall be a Specified 18 
General Condition. Payment will be made in accordance with the following: 19 

“Type C Progress Schedule”, lump sum. 20 

The Lump Sum price for “Type C Progress Schedule” shall be full payment for all costs for 21 
furnishing the Type C Progress Schedule and preliminary Type C Progress Schedule.  22 

“Schedule Update”, per each. 23 

All costs for providing Weekly Look-Ahead Schedules are considered incidental to the 24 
Contract and are to be included in Specified General Conditions. 25 

1-08.4 Prosecution of Work 26 

The Contractor shall begin Work within 10 calendar days from the date of execution of the 27 
Contract by the Contracting Agency, unless otherwise approved in writing. The Contractor shall 28 
diligently pursue the Work to the Physical Completion Date within the time specified in the 29 
Contract. Voluntary shutdown or slowing of operations by the Contractor shall not relieve the 30 
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Contractor of the responsibility to complete the Work within the time(s) specified in the 1 
Contract. 2 

When shown in the Plans, the first order of Work shall be the installation of high visibility 3 
fencing to delineate all areas for protection or restoration, as described in the Contract. 4 
Installation of high visibility fencing adjacent to the Roadway shall occur after the placement of 5 
all necessary signs and traffic control devices in accordance with Section 1-10.1(2). Upon 6 
construction of the fencing, the Contractor shall request the Engineer to inspect the fence. No 7 
other Work shall be performed on the site until the Contracting Agency has accepted the 8 
installation of high visibility fencing, as described in the Contract. 9 

Ferry Wakes  10 
The Contractor shall coordinate the timing of Work with water-borne equipment to avoid 11 

conflicts with ferry traffic. If, during construction, the Contractor experiences difficulty 12 
controlling equipment due to ferry caused water turbulence, the Contractor may request that 13 
the Engineer coordinate with the ferry operations to restrict ferry speeds and thus reduce the 14 
impact of ferry wakes on the Contractor’s operations. No special compensation or extension of 15 
time will be made if ferry operations are unable to comply. 16 

1-08.5 Time for Completion 17 

The Contractor shall complete all physical Contract Work within 1325 working days. or as 18 
extended by the Engineer in accordance with Section 1-08.8. 19 

a. The Contracting Agency may at its discretion elect to define Time for Partial Completion of the 20 
work once the phasing plan for the project has been approved. 21 

b. All Contract Work as shown on the Contract Drawings shall be substantially complete 22 
within the time set forth above. 23 

Every day will be counted as a “working day” unless it is a nonworking day or an Engineer 24 
determined unworkable day. A nonworking day is defined as a Saturday, a Sunday, a whole or 25 
half day on which the Contract specifically prohibits Work on the critical path of the 26 
Contractor’s approved progress schedule, or one of these holidays: January 1, the third Monday 27 
of January, the third Monday of February, Memorial Day, July 4, Labor Day, November 11, 28 
Thanksgiving Day, the day after Thanksgiving, and Christmas Day. When any of these holidays 29 
fall on a Sunday, the following Monday shall be counted a nonworking day. When the holiday 30 
falls on a Saturday, the preceding Friday shall be counted a nonworking day. The days between 31 
December 25 and January 1 will be classified as nonworking days. 32 

An unworkable day is defined as a half or whole day the Engineer declares to be unworkable 33 
because of weather or conditions caused by the weather that prevents satisfactory and timely 34 
performance of the Work shown on the critical path of the Contractor’s approved progress 35 
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schedule. Other conditions beyond the control of the Contractor may qualify for an extension of 1 
time in accordance with Section 1-08.8. 2 

Contract time shall begin on the first working day following the 21st calendar day after the 3 
date the Contracting Agency executes the Contract. If the Contractor and the Engineer mutually 4 
agree, the Contractor may proceed with ordering long lead time materials and early work, the 5 
scope of which has been mutually agreed by the Contractor and Engineer before the Contract is 6 
executed. 7 

Each working day shall be charged to the Contract as it occurs, until the Contract Work is 8 
physically complete. If Substantial Completion has been granted and all the authorized working 9 
days have been used, charging of working days will cease. Each week the Engineer will provide 10 
the Contractor a statement that shows the number of working days: (1) charged to the Contract 11 
the week before; (2) specified for the Physical Completion of the Contract; and (3) remaining 12 
for the Physical Completion of the Contract. The statement will also show the nonworking days 13 
and any half or whole day the Engineer declares as unworkable. Within 10 calendar days after 14 
the date of each statement, the Contractor shall file a written protest of any alleged 15 
discrepancies in it. To be considered by the Engineer, the protest shall be in sufficient detail to 16 
enable the Engineer to ascertain the basis and amount of time disputed. By not filing such 17 
detailed protest in that period, the Contractor shall be deemed as having accepted the 18 
statement as correct. 19 

The Engineer will give the Contractor written notice of the Physical Completion Date for all 20 
Work the Contract requires. That date shall constitute the Physical Completion Date of the 21 
Contract, but shall not imply the Secretary’s acceptance of the Work or the Contract. 22 

The Engineer will give the Contractor written notice of the Completion Date of the Contract 23 
after all the Contractor’s obligations under the Contract have been performed by the 24 
Contractor. The following events must occur before the Completion Date can be established: 25 

1. The physical Work on the Project must be complete; and 26 

2. The Contractor must furnish all documentation required by the Contract and required 27 
by law, to allow the Contracting Agency to process final acceptance of the Contract. The 28 
following documents must be received by the Project Engineer prior to establishing a 29 
Completion Date: 30 

a. Certified Payrolls (Federal-aid Projects). 31 

b. Material Acceptance Certification Documents. 32 

c. Quarterly Reports of Amounts Paid as MBE/WBE Participants, or Quarterly 33 
Reports of Amounts Credited as DBE Participation, as required by the Contract 34 
Provisions. 35 
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d. Final Contract Voucher Certification. 1 

e. Copies of the approved “Affidavit of Prevailing Wages Paid” for the Contractor 2 
and all Subcontractors. 3 

1-08.6 Suspension of Work 4 

The Engineer may order suspension of all or any part of the Work if: 5 

1. Unsuitable weather prevents satisfactory and timely performance of the Work; or 6 

2. The Contractor does not comply with the Contract; or 7 

3. It is in the public interest. 8 

When ordered by the Engineer to suspend or resume Work, the Contractor shall do so 9 
immediately. 10 

If the Work is suspended for reason (1) above, the period of Work stoppage will be counted 11 
as unworkable days. But if the Engineer believes the Contractor should have completed the 12 
suspended Work before the suspension, all or part of the suspension period may be counted as 13 
working days. The Engineer will set the number of unworkable days (or parts of days) by 14 
deciding how long the suspension delayed the entire Project. 15 

If the Work is suspended for reason (2) above, the period of Work stoppage will be counted 16 
as working days. The lost Work time, however, shall not relieve the Contractor from any 17 
Contract responsibility. 18 

If the performance of all or any part of the Work is suspended, delayed, or interrupted for 19 
an unreasonable period of time by an act of the Contracting Agency in the administration of the 20 
Contract, or by failure to act within the time specified in the Contract (or if no time is specified, 21 
within a reasonable time), the Engineer will make an adjustment for any increase in the cost or 22 
time for the performance of the Contract (excluding profit) necessarily caused by the 23 
suspension, delay, or interruption. However, no adjustment will be made for any suspension, 24 
delay, or interruption if (1) the performance would have been suspended, delayed, or 25 
interrupted by any other cause, including the fault or negligence of the Contractor, or (2) an 26 
equitable adjustment is provided for or excluded under any other provision of the Contract. 27 

If the Contractor believes that the performance of the Work is suspended, delayed, or 28 
interrupted for an unreasonable period of time and such suspension, delay, or interruption is 29 
the responsibility of the Contracting Agency, the Contractor shall immediately submit a written 30 
notice of protest to the Engineer as provided in Section 1-04.5. No adjustment shall be allowed 31 
for any costs incurred more than 10 calendar days before the date the Engineer receives the 32 
Contractor’s written notice of protest. If the Contractor contends damages have been suffered 33 
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as a result of such suspension, delay, or interruption, the protest shall not be allowed unless the 1 
protest (stating the amount of damages) is asserted in writing as soon as practicable, but no 2 
later than the date of the Contractor’s signature on the Final Contract Voucher Certification. 3 
The Contractor shall keep full and complete records of the costs and additional time of such 4 
suspension, delay, or interruption and shall permit the Engineer to have access to those records 5 
and any other records as may be deemed necessary by the Engineer to assist in evaluating the 6 
protest. 7 

The Engineer will determine if an equitable adjustment in cost or time is due as provided in 8 
this Section. The equitable adjustment for increase in costs, if due, shall be subject to the 9 
limitations provided in Section 1-09.4, provided that no profit of any kind will be allowed on any 10 
increase in cost necessarily caused by the suspension, delay, or interruption. 11 

Request for extensions of time will be evaluated in accordance with Section 1-08.8. 12 

The Engineer’s determination as to whether an adjustment should be made will be final as 13 
provided in Section 1-05.1. 14 

No claim by the Contractor under this clause shall be allowed unless the Contractor has 15 
followed the procedures provided in this Section and in Sections 1-04.5 and 1-09.11. 16 

1-08.7 Maintenance during Suspension 17 

Before and during any suspension (as described in Section 1-08.6), the Contractor shall 18 
protect the Work from damage or deterioration. Suspension shall not relieve the Contractor 19 
from anything the Contract requires unless this Section states otherwise. 20 

At no expense to the Contracting Agency, the Contractor shall provide through the 21 
construction area safe, smooth, and unobstructed Roadways and pedestrian access routes for 22 
public use during the suspension (as required in Section 1-07.23 or the Special Provisions). This 23 
may include a temporary road, alternative pedestrian access route, or detour. 24 

If the Engineer determines that the Contractor failed to pursue the Work diligently before 25 
the suspension, or failed to comply with the Contract or orders, then the Contractor shall 26 
maintain the temporary Roadway in use during suspension. In this case, the Contractor shall 27 
bear the maintenance costs. If the Contractor fails to maintain the temporary Roadway, the 28 
Contracting Agency will do the Work and deduct all resulting costs from payments due to the 29 
Contractor.  30 

If the Engineer determines that the Contractor has pursued the Work diligently before the 31 
suspension, then the Contracting Agency will maintain the temporary Roadway (and bear its 32 
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cost). This Contracting Agency-provided maintenance work will include only routine 1 
maintenance of: 2 

1. The Traveled Way, Auxiliary Lanes, Shoulders, and detour surface; 3 

2. Roadway drainage along and under the traveled Roadway or detour; and  4 

3. All barricades, signs, and lights needed for directing traffic through the temporary 5 
Roadway or detour in the construction area. 6 

The Contractor shall protect and maintain all other Work in areas not used by traffic. All 7 
costs associated with protecting and maintaining such Work shall be the responsibility of the 8 
Contractor except those costs associated with implementing the TESC Plan according to 9 
Section 8-01. 10 

After any suspension during which the Contracting Agency has done the routine 11 
maintenance, the Contractor shall accept the traveled Roadway or detour as is when Work 12 
resumes. The Contractor shall make no claim against the Contracting Agency for the condition 13 
of the Roadway or detour. 14 

After any suspension, the Contractor shall resume all responsibilities the Contract assigns 15 
for the Work. 16 

1-08.8 Extensions of Time 17 

The Contractor shall submit any requests for time extensions to the Engineer in writing no 18 
later than 10 working days after the delay occurs. The requests for time extension shall be 19 
limited to the effect on the critical path of the Contractor’s approved schedule attributable to 20 
the change or event giving rise to the request. 21 

To be considered by the Engineer, the request shall be in sufficient detail (as determined by 22 
the Engineer) to enable the Engineer to ascertain the basis and amount of the time requested. 23 
The request shall include an updated schedule that supports the request and demonstrates that 24 
the change or event: (1) had a specific impact on the critical path, and except in cases of 25 
concurrent delay, was the sole cause of such impact, and (2) could not have been avoided by 26 
resequencing of the Work or by using other reasonable alternatives. If a request combined with 27 
previous extension requests equals 20 percent or more of the original Contract time, then the 28 
Contractor’s letter of request must bear consent of Surety. In evaluating any request, the 29 
Engineer will consider how well the Contractor used the time from Contract execution up to the 30 
point of the delay and the effect the delay has on any completion times included in the Special 31 
Provisions. The Engineer will evaluate and respond within 15 calendar days of receiving the 32 
request. 33 
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The authorized time for Physical Completion will be extended for a period equal to the time 1 
the Engineer determines the Work was delayed because of: 2 

1. Adverse weather causing the time requested to be unworkable, provided that the 3 
Engineer had not already declared the time to be unworkable and the Contractor has 4 
filed a written protest according to Section 1-08.5. 5 

2. Any action, neglect, or default of the Contracting Agency, its officers, or employees, or 6 
of any other contractor employed by the Contracting Agency. 7 

3. Fire or other casualty for which the Contractor is not responsible. 8 

4. Strikes. 9 

5. Any other conditions for which these Specifications permit time extensions such as: 10 

a. In Section 1-04.4, if a change increases the time to do any of the Work including 11 
unchanged Work. 12 

b. In Section 1-04.5, if increased time is part of a protest that is found to be a valid 13 
protest. 14 

c. In Section 1-04.7, if a changed condition is determined to exist that caused a delay in 15 
completing the Contract. 16 

d. In Section 1-05.3, if the Contracting Agency does not approve properly prepared and 17 
acceptable drawings within 30 calendar days. 18 

e. In Section 1-07.13, if the performance of the Work is delayed as a result of damage 19 
by others. 20 

f. In Section 1-07.17, if the removal or the relocation of any utility by forces other than 21 
the Contractor caused a delay. 22 

g. In Section 1-07.24, if a delay results from all the Right-of-Way necessary for the 23 
construction not being purchased and the Special Provisions does not make specific 24 
provisions regarding unpurchased Right-of-Way. 25 

h. In Section 1-08.6, if the performance of the Work is suspended, delayed, or 26 
interrupted for an unreasonable period of time that proves to be the responsibility 27 
of the Contracting Agency. 28 

i. In Section 1-09.11, if a dispute or claim also involves a delay in completing the 29 
Contract and the dispute or claim proves to be valid. 30 

j. In Section 1-09.6, for Work performed on a force account basis. 31 
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6. If the actual quantity of Work performed for a Bid item was more than the original Plan 1 
quantity and increased the duration of a critical activity. Extensions of time will be 2 
limited to only that quantity exceeding the original Plan quantity. 3 

7. Exceptional causes not specifically identified in items 1 through 6, provided the request 4 
letter proves the Contractor had no control over the cause of the delay and could have 5 
done nothing to avoid or shorten it. 6 

Working days added to the Contract by time extensions, when time has overran, shall only 7 
apply to days on which liquidated damages or direct engineering have been charged, such as 8 
the following: 9 

 If Substantial Completion has been granted prior to all of the authorized working days 10 
being used, then the number of days in the time extension will eliminate an equal 11 
number of days on which direct engineering charges have accrued. If the Substantial 12 
Completion Date is established after all of the authorized working days have been used, 13 
then the number of days in the time extension will eliminate an equal number of days 14 
on which liquidated damages or direct engineering charges have accrued. 15 

 The Engineer will not allow a time extension for any cause listed above if it resulted 16 
from the Contractor’s default, collusion, action or inaction, or failure to comply with the 17 
Contract. 18 

The Contracting Agency considers the time specified in the Special Provisions as sufficient to 19 
do all the Work. For this reason, the Contracting Agency will not grant a time extension for: 20 

1. Failure to obtain all materials and workers unless the failure was the result of 21 
exceptional causes as provided above in Subsection 7; 22 

2. Changes, protests, increased quantities, or changed conditions (Section 1-04) that do 23 
not delay the completion of the Contract or prove to be an invalid or inappropriate time 24 
extension request; 25 

3. Delays caused by nonapproval of Drawings or Plans as provided in Section 1-05.3; 26 

4. Rejection of faulty or inappropriate equipment as provided in Section 1-05.9; 27 

5. Correction of thickness deficiency as provided in Section 5-05.5(1)B. 28 

The Engineer will determine whether the time extension should be granted, the reasons for 29 
the extension, and the duration of the extension, if any. Such determination will be final as 30 
provided in Section 1-05.1. 31 
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1-08.9 Liquidated Damages 1 

Delayed completion of Work as described in 1-08.5 above will result in impacts to the 2 
traveling public, increase fuel consumption, increase vehicle operating costs, increase pollution, 3 
and cause other inconveniences and harm. 4 

Accordingly, the Contractor agrees: 5 

1. To pay (according to the following formula) liquidated damages for each working day 6 
beyond the number of working days established for Physical Completion, and  7 

2. To authorize the Engineer to deduct these liquidated damages from any money due or 8 
coming due the Contractor. 9 

Liquidated Damages Formula for failure to complete the physical Work of the Contract on 10 
time: 11 

LD=0.15C/T 12 

LD = Liquidated Damages per working day (rounded to the nearest dollar) 13 

C = original MACC 14 

T = original Time for physical completion  15 

Closure of the key operational elements listed in Section 1-07.23(1) beyond the scheduled 16 
opening times approved by the Contracting Agency in the Final Maintenance of Operations Plan 17 
will result in delays to the traveling public, increase fuel consumption, vehicle operating cost, 18 
and other inconveniences and harm.  Accordingly, the Contractor agrees: 19 

1. To pay (according to the following formula) liquidated damages for each daily 20 
occurrence, and 21 

2. To authorize the Engineer to deduct these liquidated damages from any money due or 22 
coming due the Contractor. 23 

Liquidated Damages Formula for closure of key operational elements: 24 

LD=$16xDPTxDD/60 25 

LD = Liquidated Damages per working day (rounded to the nearest dollar) 26 

DPT = Daily Passenger Total (Vehicle and Walk-on passengers) based on Yearly Average 27 
ridership or Yearly Peak ridership data for affected routes 28 

DD = Daily Delay per passenger (min/day) 29 
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1-08.10 Termination of Contract 1 

1-08.10(1) Termination for Default 2 

The Contracting Agency may terminate the Contract upon the occurrence of any one or 3 
more or the following events: 4 

1. If the Contractor fails to supply sufficient skilled workers or suitable materials or 5 
equipment; 6 

2. If the Contractor refuses or fails to prosecute the Work with such diligence as will 7 
ensure its Physical Completion within the original Physical Completion time and any 8 
extensions of time which may have been granted to the Contractor by change order or 9 
otherwise; 10 

3. If the Contractor is adjudged bankrupt or insolvent, or makes a general assignment for 11 
the benefit of creditors, or if the Contractor or a third party files a petition to take 12 
advantage of any debtor’s act or to reorganize under the bankruptcy or similar laws 13 
concerning the Contractor, or if a trustee or receiver is appointed for the Contractor or 14 
for any of the Contractor’s property on account of the Contractor’s insolvency, and the 15 
Contractor or its successor in interest does not provide adequate assurance of future 16 
performance in accordance with the Contract within 15 calendar days of receipt of a 17 
request for assurance from the Contracting Agency; 18 

4. If the Contractor disregards laws, ordinances, rules, codes, regulations, orders or similar 19 
requirements of any public entity having jurisdiction; 20 

5. If the Contractor disregards the authority of the Contracting Agency; 21 

6. If the Contractor performs Work which deviates from the Contract, and neglects or 22 
refuses to correct rejected Work; or 23 

7. If the Contractor otherwise violates in any material way any provisions or requirements 24 
of the Contract. 25 

Once the Contracting Agency determines that sufficient cause exists to terminate the 26 
Contract, written notice shall be given to the Contractor and its Surety indicating that the 27 
Contractor is in breach of the Contract and that the Contractor is to remedy the breach within 28 
15 calendar days after the notice is sent. In case of an emergency such as potential damage to 29 
life or property, the response time to remedy the breach after the notice may be shortened. If 30 
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the remedy does not take place to the satisfaction of the Contracting Agency, the Engineer 1 
may, by serving written notice to the Contractor and Surety either: 2 

1. Transfer the performance of the Work from the Contractor to the Surety; or 3 

2. Terminate the Contract and, at the Contracting Agency’s option, prosecute it to 4 
completion by Contract or otherwise. Any extra costs or damages to the Contracting 5 
Agency shall be deducted from any money due or coming due to the Contractor under 6 
the Contract. 7 

If the Engineer elects to pursue one remedy, it will not bar the Engineer from pursuing other 8 
remedies on the same or subsequent breaches. 9 

Upon receipt of a notice that the Work is being transferred to the Surety, the Surety shall 10 
enter upon the premises and take possession of all materials, tools, and appliances for the 11 
purpose of completing the Work included under the Contract and employ by contract or 12 
otherwise any person or persons satisfactory to the Engineer to finish the Work and provide the 13 
materials without termination of the Contract. Such employment shall not relieve the Surety of 14 
its obligations under the Contract and the bond. If there is a transfer to the Surety, payments 15 
on estimates covering Work subsequent to the transfer shall be made to the extent permitted 16 
under law to the Surety or its agent without any right of the Contractor to make any claim. 17 

If the Engineer terminates the Contract or provides such sufficiency of labor or materials as 18 
required to complete the Work, the Contractor shall not be entitled to receive any further 19 
payments on the Contract until all the Work contemplated by the Contract has been fully 20 
performed. The Contractor shall bear any extra expenses incurred by the Contracting Agency in 21 
completing the Work, including all increased costs for completing the Work, and all damages 22 
sustained, or which may be sustained, by the Contracting Agency by reason of such refusal, 23 
neglect, failure, or discontinuance of Work by the Contractor. If liquidated damages are 24 
provided in the Contract, the Contractor shall be liable for such liquidated damages until such 25 
reasonable time as may be required for Physical Completion of the Work. After all the Work 26 
contemplated by the Contract has been completed, the Engineer will calculate the total 27 
expenses and damages for the completed Work. If the total expenses and damages are less 28 
than any unpaid balance due the Contractor, the excess will be paid by the Contracting Agency 29 
to the Contractor. If the total expenses and damages exceed the unpaid balance, the Contractor 30 
and the Surety shall be jointly and severally liable to the Contracting Agency and shall pay the 31 
difference to the State of Washington, Department of Transportation on demand. 32 

In exercising the Contracting Agency’s right to prosecute the Physical Completion of the 33 
Work, the Contracting Agency shall have the right to exercise its sole discretion as to the 34 
manner, method, and reasonableness of the costs of completing the Work. In the event that 35 
the Contracting Agency takes Bids for remedial Work or Physical Completion of the Project, the 36 
Contractor shall not be eligible for the Award of such Contracts. 37 
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In the event the Contract is terminated, the termination shall not affect any rights of the 1 
Contracting Agency against the Contractor. The rights and remedies of the Contracting Agency 2 
under the Termination Clause are in addition to any other rights and remedies provided by law 3 
or under this Contract. Any retention or payment of monies to the Contractor by the 4 
Contracting Agency will not release the Contractor from liability. 5 

If a notice of termination for default has been issued and it is later determined for any 6 
reason that the Contractor was not in default, the rights and obligations of the parties shall be 7 
the same as if the notice of termination had been issued pursuant to Termination for Public 8 
Convenience in Section 1-08.10(2). This shall include termination for default because of failure 9 
to prosecute the Work, and the delay was found to be excusable under the provisions of 10 
Section 1-08.8. 11 

1-08.10(2) Termination for Public Convenience 12 

The Engineer may terminate the Contract in whole, or from time to time in part, whenever: 13 

1. The Contractor is prevented from proceeding with the Work as a direct result of an 14 
Executive Order of the President with respect to the prosecution of war or in the 15 
interest of national defense; or an Executive Order of the President or Governor of 16 
the State with respect to the preservation of energy resources; 17 

2. The Contractor is prevented from proceeding with the Work by reason of a 18 
preliminary, special, or permanent restraining order of a court of competent 19 
jurisdiction where the issuance of such restraining order is primarily caused by acts 20 
or omissions of persons or agencies other than the Contractor; or 21 

3. The Engineer determines that such termination is in the best interests of the 22 
Contracting Agency. 23 

1-08.10(3) Termination for Public Convenience Payment Request 24 

After receipt of Termination for Public Convenience as provided in Section 1-08.10(2), the 25 
Contractor shall submit to the Contracting Agency a request for costs associated with the 26 
termination. The request shall be prepared in accordance with the claim procedures outlined in 27 
Sections 1-09.11 and 1-09.12. The request shall be submitted promptly but in no event later 28 
than 90 calendar days from the effective date of termination. 29 

The Contractor agrees to make all records available to the extent deemed necessary by the 30 
Engineer to verify the costs in the Contractor’s payment request. 31 
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1-08.10(4) Payment for Termination for Public Convenience 1 

Whenever the Contract is terminated in accordance with Section 1-08.10(2), payment will 2 
be made in accordance with Section 1-09.5 for the actual Work performed. 3 

If the Contracting Agency and the Contractor cannot agree as to the proper amount of 4 
payment, then the matter will be resolved as outlined in Section 1-09.13 except that, if the 5 
termination occurs because of the issuance of a restraining order as provided in 6 
Section 1-08.10(2), the matter will be resolved through mandatory and binding arbitration as 7 
described in Sections 1-09.13(3)A and B, regardless of the amount of the claim. 8 

1-08.10(5) Responsibility of the Contractor and Surety 9 

Termination of a Contract shall not relieve the Contractor of any responsibilities under the 10 
Contract for Work performed. Nor shall termination of the Contract relieve the Surety or 11 
Sureties of obligations under the Contract Bond or retainage bond for Work performed. 12 

1-09 Measurement and Payment 13 

1-09.1 Measurement of Quantities 14 

In measuring all acceptably completed Bid items of Work, the Engineer will: 15 

1. Use United States standard measure; 16 

2. Make all measurements as described in this Section, unless individual Specifications 17 
require otherwise; 18 

3. Follow methods generally recognized as conforming to good engineering practice; 19 

4. Conform to the usual practice of the Contracting Agency by carrying measurements 20 
and computations to the proper significant figure or fraction of units for each item; 21 
and 22 

5. Measure horizontally or vertically (unless otherwise specified). 23 

The terms listed below shall be defined as follows in all measurements under this Section: 24 

“Lump Sum” (when used as an item of payment): complete payment for the Work 25 
described for that item in the Contract. 26 

“Gage” (in measurement of plates): the U.S. Standard Gage. 27 
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“Gage” (in measurement of galvanized sheets used to manufacture corrugated metal 1 
pipe, metal plate pipe culverts and arches, and metal cribbing): that specified in 2 
AASHTO M 36, M 167, M 196, M 197, or M 219. 3 

“Gage” (in measurement of wire): that specified in AASHTO M 32. 4 

“Ton”: 2,000 pounds of avoirdupois weight. 5 

Items of payment that have “Lump Sum” or “Force Account” in the Bid item of Work shall 6 
have no specific unit of measurement requirement. 7 

For each basis of measurement listed below, the Engineer will use the method of 8 
measurement described. For Bid items or materials measured on the basis of: 9 

Hour – Measured for each hour that Work is actually performed. Portions of an hour will 10 
be rounded up to a half hour. 11 

Square Yard or Square Foot – The measurement shall be a calculation from the neat 12 
dimensions shown in the Plans or as altered by the Engineer. If there is an exception within 13 
the measured area where the item of Work is not performed (such as a drainage vault 14 
within a measured sidewalk) and if the exception area is greater than 9 square feet, then 15 
the area of the exception will be subtracted from the payment area calculated from the 16 
neat dimensions. 17 

Linear Foot (pipe culverts, guard rail, underdrains, etc.) – Measured parallel to the 18 
Structure’s base or foundation, unless the Plans require otherwise. 19 

Weight – Weighed as required in Section 1-09.2. 20 

Volume (of excavation and embankment) – Measured by the average-end-area method 21 
or by the finite element analysis method utilizing digital terrain modeling techniques. All or 22 
some computations may be based on ground elevations and other data derived 23 
photogrammetrically. The Engineer may correct for curvature. 24 

Volume (in the hauling vehicle) – Measured at the point of delivery. Hauling vehicles 25 
may be of any size or type the Engineer approves provided that the body is of such shape 26 
that the actual contents may be readily and accurately determined. If the Engineer requires, 27 
the Contractor shall level loads at the delivery point to facilitate measurement. 28 

For each item listed below, the Engineer will use the method of measurement described: 29 

Structures – Measured on the neat lines shown in the Plans or as altered by the 30 
Engineer. When a complete Structure or structural unit is specified as the unit 31 
of measurement, the unit shall include all fittings and accessories. 32 
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Timber – Measured by the thousand board feet (MBM) actually used in the Structure. 1 
Measurements will be based on nominal widths and thicknesses and the extreme length of 2 
each piece. 3 

Standard Manufactured Items (fence, wire, plates, rolled shapes, pipe conduit, etc., 4 
when specified) – Measured by the manufacturer’s identification of gage, unit weight, 5 
section dimension, etc. The Engineer will accept manufacturing tolerances set by each 6 
industry unless cited Specifications require more stringent tolerances. 7 

Cement – Measured by the pound, ton, or sack. A sack shall be 94 pounds. 8 

Asphalt – Measured by the gallon or ton. If measured by gallon, measurement will be 9 
made at 60 F (or will be corrected to the volume at 60 F in keeping with ASTM D 1250). If 10 
shipped by rail, truck, or transport, measurement will be by net certified scale masses or 11 
certified volumes (corrected for material lost enroute or not actually incorporated into the 12 
Work). 13 

No measurement will be made for: 14 

1. Work performed or materials placed outside lines shown in the Plans or set by the 15 
Engineer; 16 

2. Materials wasted, used, or disposed of in a manner contrary to the Contract; 17 

3. Rejected materials (including those rejected after placement if the rejection resulted 18 
from the Contractor’s failure to comply with the Contract); 19 

4. Hauling and disposing of rejected materials; 20 

5. Material remaining on hand after the Work is completed, except as provided in 21 
Sections 1-09.5 and 1-09.10; or 22 

6. Any other Work or material contrary to any Contract Provision. 23 

1-09.2 Weighing Equipment 24 

1-09.2(1) General Requirements for Weighing Equipment 25 

Unless specified otherwise, any Highway or bridge construction materials to be 26 
proportioned or measured and paid for by weight shall be weighed on a scale. 27 

Scales – Scales shall: 28 

1. Be accurate to within 0.5 percent of the correct weight throughout the range of use; 29 

2. Not include spring balances; 30 
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3. Include beams, dials, or other reliable readout equipment; 1 

4. Be built to prevent scale parts from binding, vibrating, or being displaced and to 2 
protect all working parts from falling material, wind, and weather; and 3 

5. Be carefully maintained, with bunkers and platforms kept clear of accumulated 4 
materials that could cause errors and with knife edges given extra care 5 
and protection. 6 

Scale Operations – “Contractor-provided scale operations” are defined as operations where 7 
a scale is set up by the Contractor specifically for the Project and most, if not all, material 8 
weighed on the scale is utilized for Contract Work. In this situation, the Contractor shall provide 9 
a person to operate the Project scale, write tickets, perform scale checks, and prepare reports. 10 

“Commercial Scale Operations” include the use of established scales used to sell materials 11 
to the public on a regular basis. In addition, for the purposes of this Specification, all batch, 12 
hopper, and belt scales are considered to be commercial scales. When a commercial scale is 13 
used as the Project scale, the Contractor may utilize a commercial scale operator provided it is 14 
at no additional cost to the Contracting Agency. 15 

In addition, the Contractor shall ensure that: 16 

1. The Engineer is allowed to observe the weighing operation and check the daily scale 17 
weight record; 18 

2. Scale verification checks are performed at the direction of the Contracting Agency 19 
(see Section 1-09.2(5)); 20 

3. Several times each day, the scale operator records and makes certain the platform 21 
scale balances and returns to zero when the load is removed; and 22 

4. Test results and scale weight records for each day’s hauling operations are provided 23 
to the Engineer daily. Unless otherwise approved, reporting shall utilize WSDOT 24 
Form 422-027, Scaleman’s Daily Report. 25 

Trucks and Tickets – Each truck to be weighed shall bear a unique identification number. 26 
This number shall be legible and in plain view of the scale operator. Each vehicle operator shall 27 
obtain a weigh or load ticket from the scale operator. The Contracting Agency will provide item 28 
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quantity tickets for scales that are not self-printing. The Contractor shall provide tickets for 1 
self-printing scales. All tickets shall, at a minimum, contain the following information: 2 

1. Date of haul; 3 

2. Contract number; 4 

3. Contract unit Bid item; 5 

4. Unit of measure; 6 

5. Identification number of hauling vehicle; and 7 

6. Weight delivered: 8 

a. Net weight in the case of batch and hopper scales. 9 

b. Gross weight, tare , and net weight in the case of platform scales (tare may be 10 
omitted if a tare beam is used). 11 

c. Approximate load-out weight in the case of belt conveyor scales. 12 

The vehicle operator shall deliver the ticket in legible condition to the material receiver at 13 
the material delivery point. The material delivery point is defined as the location where the 14 
material is incorporated into the permanent Work. 15 

1-09.2(2) Specific Requirements for Batching Scales 16 

Each batching scale shall be designed to support a weighing container. The arrangement 17 
shall make it convenient for the operator to remove material from the weighing container while 18 
watching readout devices. Any weighing container mounted on a platform scale shall have its 19 
center of gravity directly over the platform centerline. Batching scales used for portland cement 20 
concrete or hot mix asphalt shall not be used for batching other materials. 21 

Readout devices used for batching or hopper scales shall be marked at intervals evenly 22 
spaced throughout and shall be based on the nominal rated capacity of the scale. These 23 
intervals shall not exceed one-tenth of 1 percent of the nominal rated capacity. Before use at a 24 
new site and then at 6-month intervals, all batching and hopper scales shall be: approved under 25 
rules of the Weights and Measures Section of the Washington State Department of Agriculture, 26 
or serviced and tested with at least 10,000 pounds by an agent of its manufacturer. In either 27 
case, the Contractor shall provide the Engineer with a copy of the final test results. 28 
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1-09.2(3) Specific Requirements for Platform Scales 1 

Each platform scale shall be able to weigh the entire hauling vehicle or combination of 2 
connected vehicles at one time. No part of the vehicle or vehicle combination will be permitted 3 
off the platform as it is weighed. A tare weight shall be taken of each hauling vehicle at least 4 
once daily. 5 

Any platform scale shall be installed and maintained with the platform level and with rigid 6 
bulkheads at either end to prevent binding or shifting. The readout device shall be marked at 7 
intervals of no more than 40 pounds. Test records shall show results to the nearest 20 pounds. 8 
During weighing operations, weights shall be read and recorded to the nearest 100 pounds. 9 
Before use at a new site and then at 6-month intervals, any platform scale shall be: approved 10 
under rules of the Washington State Department of Agriculture’s Weights and Measures 11 
Section, or serviced and tested with at least 10,000 pounds by an agent of its manufacturer. In 12 
either case, the Contractor shall provide the Engineer with a copy of the final test results. 13 

1-09.2(4) Specific Requirements for Belt Conveyor Scales 14 

The Engineer may approve conveyor-belt weighing of untreated materials if the method 15 
and device meet all general requirements for weighing equipment. The recording tape, 16 
odometer, totalizer, calibration adjustment, and clock-time imprinter shall be kept locked and 17 
the Engineer shall retain all keys. All belt-conveyor scales shall comply with the requirements 18 
for Belt-Conveyor Scales in the National Institute of Standards and Technology (NIST) Handbook 19 
No. 44, except where these Specifications modify those requirements. 20 

A static load test shall be made: each day after the belt-conveyor has run continuously for 21 
about 30 minutes, and again, immediately after the air temperature changes significantly. If the 22 
static load test reveals a need for adjustment, the Contractor shall perform a chain test. The 23 
Contractor shall make the computation of the test chain calibration, the calibration procedures 24 
and results, and related records available for the Engineer’s review. The test chain shall be 25 
clearly marked with its calibration, carried in a suitable container, and kept immediately 26 
available for testing. 27 

1-09.2(5) Measurement 28 

Scale Verification Checks – The Engineer will verify the accuracy of each batch, hopper, or 29 
platform scale. The frequency of verification checks will be such that at least one test weekly is 30 
performed for each scale used in weighing Contract items of Work. 31 

Verification checks may not be routinely conducted for weighed material, whose proposal 32 
quantity multiplied by the unit Bid price, has a value less than $20,000. 33 
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The verification will consist of one of the following methods and be at the Contractor’s 1 
option: 2 

1. Weigh a loaded truck on a separate certified platform scale designated by the 3 
Contractor, for the purpose of scale verification. 4 

2. Weigh a vehicle that weighs at least 10,000 pounds on a separate certified scale and 5 
then check the Project scale with it. 6 

3. Establish a certified fixed load weighing at least 10,000 pounds as a check-weight. The 7 
certification shall consist of an affidavit affirming the correct weight of the fixed load. 8 

Should the scale verification check reveal a weight difference of more than 0.5 percent, a 9 
second scale verification check shall be performed immediately. If the weight differences of 10 
both comparison checks exceed the 0.5-percent limit and the scale has been overweighing, the 11 
Contractor shall immediately stop weighing and the scale shall be recertified at the Contractor’s 12 
expense. If the weight difference of both comparison checks exceed the 0.5-percent limit and 13 
the scale is underweighing, it shall be adjusted immediately. Contractor will not be 14 
compensated for any loss from underweighing. 15 

Belt Scales – To test the accuracy of a belt-conveyor scale, the Contractor shall weigh five or 16 
more payloads from sequential hauling units and compare these weights with weights of the 17 
same payloads taken on a separate certified platform scale. If the test results fluctuate, the 18 
Engineer may require more than five check loads. Conveyor weights will be based on tonnage 19 
values taken from the sealed odometer at the beginning and end of each check period. 20 

If scale verification checks shows the scale has been under weighing, it shall be adjusted 21 
immediately. The Contractor shall not be compensated for any loss from under weighing. 22 

If scale verification checks show the scale has been overweighing, its operation will cease 23 
immediately until adjusted. 24 

Minor Construction Items – If the Specifications and Plans require weight measurement for 25 
minor construction items, the Contractor may request permission to convert volume to weight. 26 
If the Engineer approves, an agreed factor may be used to make this conversion and volume 27 
may be used to calculate the corresponding weight for payment. 28 

1-09.2(6) Payment 29 

Unless specified otherwise, the Contracting Agency will pay for no materials received by 30 
weight unless the materials have been weighed as required in this Section or as required by 31 
another method the Engineer has approved in writing. 32 

The Contractor shall not be compensated for any loss from underweighing that is revealed 33 
by scale verification checks. 34 
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If scale verification checks reveal that the scale is overweighing, then payment for all 1 
material weighed since the last valid scale verification check will be adjusted. The Contracting 2 
Agency will calculate the combined weight of all materials weighed after the last verification 3 
check showing accurate results. This combined weight will then be reduced for payment by the 4 
percentage of scale error that exceeds 0.5 percent unless the Contractor demonstrates to the 5 
satisfaction of the Engineer that the defect in the scale was present for a lesser period of time. 6 

Unit Contract prices for the various pay items of the Project cover all costs related to 7 
weighing and proportioning materials for payment. These costs include but are not limited to:  8 

1. Furnishing, installing, certifying, and maintaining scales; 9 

2. Providing a weigher to operate a Contractor-provided scale; 10 

3. Providing a weigher to operate a commercial scale, if necessary; 11 

4. Providing self-printing tickets, if necessary; 12 

5. Rerouting a truck for verification weighing; 13 

6. Assisting the Engineer with scale verification checks; 14 

7. Any other related costs associated with meeting the requirements of this Section. 15 

1-09.3 Scope of Payment 16 

The payment provided for in the Contract shall be full payment to the Contractor for: 17 

1. Furnishing all materials and performing all Work under the Contract (including 18 
changes in the work, materials, or Plans) in a complete and acceptable manner; 19 

2. All risk, loss, damage, or expense of whatever character arising out of the nature or 20 
prosecution of the Work; and 21 

3. All expense incurred resulting from a suspension or discontinuance of the Work as 22 
specified under the Contract. 23 

The payment of any estimate or retained percentage shall not relieve the Contractor of the 24 
obligation to make good any defective Work or materials. 25 

Unless the Plans and Special Provisions provide otherwise, the unit Contract prices for the 26 
various Bid items shall be full payment for all labor, materials, supplies, equipment, tools, and 27 
all other things required to completely incorporate the item into the Work as though the item 28 
were to read “In Place”. 29 
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If the “Payment” clause in the Specifications, for an item included in the Proposal, covers 1 
and considers all Work and material essential to that item, then the Work or materials will not 2 
be measured or paid for under any other item that may appear elsewhere in the Proposal or 3 
Specifications. 4 

Certain payment items appearing in these Specifications may be modified in the Plans and 5 
Proposal to include: 6 

1. The words “For Structure”, “For Concrete Barrier”, “For Bridge”, etc., with the intent of 7 
clarifying specific use of the item; or 8 

2. The words “Site (Site Designation)”, with the intent of clarifying where a specific item of 9 
Work is to be performed. 10 

Modification of payment items in this manner shall in no way change the intent of the 11 
Specifications relating to these items. 12 

1-09.4 Equitable Adjustment 13 

The equitable adjustment provided for elsewhere in the Contract shall be determined in 14 
one or more of the following ways: 15 

1. If the parties are able to agree, the price will be determined by using: 16 

a. Unit prices; or 17 

b. Other agreed upon prices; 18 

2. If the parties cannot agree, the price will be determined by the Engineer using: 19 

a. Unit prices; or 20 

b. Other means to establish costs. 21 

The following limitations shall apply in determining the amount of the equitable 22 
adjustment: 23 

1. The equipment rates shall be actual cost but shall not exceed the rates set forth in the 24 
AGC/WSDOT Equipment Rental Agreement in effect at the time the Work is performed 25 
as referred to in Section 1-09.6, and 26 

2. To the extent any delay or failure of performance was concurrently caused by the 27 
Contracting Agency and the Contractor, the Contractor shall be entitled to a time 28 
extension for the portion of the delay or failure of performance concurrently caused, 29 
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provided it make such a request pursuant to Section 1-08.8; however, the Contractor 1 
shall not be entitled to any adjustment in Contract price. 2 

3. No claim for anticipated profits on deleted, terminated, or uncompleted Work will be 3 
allowed. 4 

4. No claim for consequential damages of any kind will be allowed. 5 

1-09.5 Deleted or Terminated Work 6 

The Engineer may delete Work by change order as provided in Section 1-04.4 or may 7 
terminate the Contract in whole or part as provided in Section 1-08.10(2). When the Contract is 8 
terminated in part, the partial termination shall be treated as a deletion change order for 9 
payment purposes under this Section. 10 

Payment for completed items will be at unit Contract prices. 11 

When any item is deleted in whole or in part by change order or when the Contract is 12 
terminated in whole or in part, payment for deleted or terminated Work will be made 13 
as follows: 14 

1. Payment will be made for the actual number of units of Work completed at the unit 15 
Contract prices unless the Engineer determines the unit prices are inappropriate for the 16 
Work actually performed. When that determination is made by the Engineer, payment 17 
for Work performed will be as mutually agreed. If the parties cannot agree the Engineer 18 
will determine the amount of the equitable adjustment in accordance with 19 
Section 1-09.4; 20 

2. Payment for partially completed lump sum items will be as mutually agreed. If the 21 
parties cannot agree, the Engineer will determine the amount of the equitable 22 
adjustment in accordance with Section 1-09.4; 23 

3. To the extent not paid for by the Contract prices for the completed units of Work, the 24 
Contracting Agency will pay as part of the equitable adjustment those direct costs 25 
necessarily and actually incurred by the Contractor in anticipation of performing the 26 
Work that has been deleted or terminated; 27 

4. The total payment for any one item in the case of a deletion or partial termination shall 28 
not exceed the Bid price as modified by approved change orders less the estimated cost 29 
(including overhead and profit) to complete the Work and less any amount paid to the 30 
Contractor for the item; 31 
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5. The total payment where the Contract is terminated in its entirety shall not exceed the 1 
total Contract price as modified by approved change orders less those amounts paid to 2 
the Contractor before the effective date of the termination; and 3 

6. No claim for damages of any kind or for loss of anticipated profits on deleted or 4 
terminated Work will be allowed because of the termination or change order. 5 

Contract time shall be adjusted as the parties agree. If the parties cannot agree, the 6 
Engineer will determine the equitable adjustment for Contract time. 7 

Acceptable materials ordered by the Contractor prior to the date the Work was terminated 8 
as provided in Section 1-08.10(2) or deleted as provided in Section 1-04.4 by the Engineer, will 9 
either be purchased from the Contractor by the Contracting Agency at the actual cost and shall 10 
become the property of the Contracting Agency, or the Contracting Agency will reimburse the 11 
Contractor for the actual costs connected with returning these materials to the suppliers. 12 

1-09.6 Force Account 13 

The terms of the Contract or of a change order may call for Work or material to be paid for 14 
by force account. If so, then the objective of this Specification is to reimburse the Contractor for 15 
all costs associated with the Work, including costs of labor, small tools, supplies, equipment, 16 
specialized services, materials, applicable taxes and overhead and to include a profit 17 
commensurate with those costs. The amount to be paid shall be determined as described in 18 
this Section. 19 

1. For Labor – Labor reimbursement calculations shall be based on a “Project Labor List” 20 
(List) prepared and submitted by the Contractor and by any Subcontractor before that 21 
firm commences force account Work. Once a List is approved by the Engineer, it shall be 22 
used to calculate force account labor payment until a new List is submitted and 23 
approved. The Engineer may compare the List to payrolls and other documents and 24 
may, at any time, require the Contractor to submit a new List. The Contractor may 25 
submit a new List at any time without such a requirement. Prior payment calculations 26 
shall not be adjusted as a result of a new List. 27 

To be approved, the List must be accurate and meet the requirements of this Section. It 28 
shall include regular time and overtime rates for all employees (or work classifications) 29 
expected to participate in force account Work. The rates shall include the basic wage 30 
and fringe benefits, the current rates for Federal Insurance Compensation Act (FICA), 31 
Federal Unemployment Tax Act (FUTA), and State Unemployment Tax Act (SUTA); the 32 
company’s present rates for Medical Aid and Industrial Insurance premiums; and the 33 
planned payments for travel and per diem compensation. 34 

In the event that an acceptable initial List or requested revised List is not received by the 35 
time that force account calculations are begun, the Engineer will develop a List 36 
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unilaterally utilizing the best data available, that will be used until a Contractor’s List is 1 
received and approved. Again, prior calculations, prepared using the Engineer’s List, will 2 
not be revised as a result of differences with the Contractor’s List.  3 

In addition to compensation for direct labor costs defined above, the Contracting 4 
Agency will pay Contractor 29 percent of the sum of the costs calculated for labor 5 
reimbursement to cover Project overhead, general company overhead, profit, bonding, 6 
insurance required by Sections 1-07.10 and 1-07.18, Business & Occupation tax, and any 7 
other costs incurred. This amount will include any costs of safety training and health 8 
tests, but will not include such costs for unique force account Work that is different 9 
from typical Work and which could not have been anticipated at time of Bid. 10 

2. For Materials – The Contracting Agency will reimburse invoice cost for Contractor-11 
supplied materials. For the purpose of this provision, “Materials” shall include those 12 
items incorporated into the Work, supplies used during the Work and items consumed. 13 
This cost shall include freight and handling charges and applicable taxes. Before Work is 14 
started, the Engineer may require the Contractor to obtain multiple quotations for the 15 
materials to be utilized and select the vendor with prices and terms most advantageous 16 
to the Contracting Agency. 17 

The Contracting Agency will provide a list of the types and quantities of Contractor-18 
supplied materials witnessed by the Contracting Agency as being utilized in force 19 
account Work. The list will be furnished promptly after the material is incorporated, on 20 
a daily basis unless agreed otherwise. The Contractor may propose corrections to the list 21 
and will supply prices for the materials and other costs and return the list to the 22 
Contracting Agency. To support the prices, the Contractor shall attach valid copies of 23 
vendor invoices. If invoices are not available for materials from the Contractor’s stocks, 24 
the Contractor shall certify actual costs (at a reasonable level) by affidavit. The Engineer 25 
will review the prices and any Contractor-proposed corrections and, if reasonable, 26 
approve the completed list. Once approved, the prices will be utilized in the calculation 27 
of force account reimbursement for materials. 28 

If, in the case of non-invoiced materials supported by Contractor affidavit, the price 29 
appears to be unreasonable, the Engineer will determine the cost for all or part of those 30 
materials, utilizing the best data available. 31 

The Contracting Agency reserves the right to provide materials. In this case, the 32 
Contractor will receive no payment for any costs, overhead, or profit arising from the 33 
value of the materials themselves. Additional costs to handle and place the Agency 34 
furnished material shall be compensated as described in this Specification. 35 

In addition to compensation for direct materials cost, the Contracting Agency will pay 36 
the Contractor 21 percent of the sum of the costs calculated for materials 37 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  181 OF 219 

reimbursement to cover Project overhead, general company overhead, profit, bonding, 1 
insurance required by Sections 1-07.10 and 1-07.18, Business & Occupation tax, and any 2 
other costs incurred. 3 

3. For Equipment – The Contracting Agency will reimburse the Contractor for the cost of 4 
equipment utilized in the Work. The equipment provided by the Contractor shall be of 5 
modern design and in good working condition. For the purpose of this provision, 6 
“provided” shall mean that the equipment is owned (either through outright ownership 7 
or through a long-term lease) and operated by the Contractor or Subcontractor or that 8 
the equipment is rented and operated by the Contractor or Subcontractor. Equipment 9 
that is rented with operator shall not be included here, but shall be considered a service 10 
and addressed according to Subsection 4 of this provision. 11 

The amount of payment for any Contractor-owned equipment that is utilized shall be 12 
determined according to the version of the AGC/WSDOT Equipment Rental Agreement 13 
which is in effect at the time the force account is authorized. The rates listed in the 14 
Rental Rate Blue Book (as modified by the current AGC/WSDOT Equipment Rental 15 
Agreement) shall be full compensation for all fuel, oil, lubrication, ordinary repairs, 16 
maintenance, and all other costs incidental to furnishing and operating the equipment 17 
except labor for operation. 18 

Payment for rented equipment will be made on the basis of a valid invoice, covering the 19 
time period of the Work. Before Work is started, the Engineer may require the 20 
Contractor to obtain multiple quotations for the rental of equipment to be utilized and 21 
select the vendor with prices and terms most advantageous to the Contracting Agency. 22 
In the event that prior quotations are not obtained and the vendor is not a firm 23 
independent from the Contractor or Subcontractor, then after-the-fact quotations may 24 
be obtained by the Engineer from the open market in the vicinity and the lowest such 25 
quotation may be used in place of submitted invoice. 26 

In addition to the payments for Contractor-owned and rented equipment, one or more 27 
lump-sum payments may be made for small tools. The amount to be paid shall be 28 
determined as outlined in the AGC/WSDOT Equipment Rental Agreement. 29 

The Contracting Agency will add 21 percent to equipment costs to cover Project 30 
overhead, general company overhead, profit, bonding, insurance, required by 31 
Sections 1-07.10 and 1-07.18, Business & Occupation tax, and any other costs incurred. 32 
This markup will be over and above those equipment costs and will not be adjusted for 33 
any equipment overhead amounts included in the Blue Book rates. 34 

Copies of the AGC/WSDOT Equipment Rental Agreement will be maintained on the 35 
Contracting Agency’s website at www.wsdot.wa.gov. 36 
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4. For Services – Compensation under force account for specialized services shall be made 1 
on the basis of an invoice from the providing entity. A “specialized service” shall be one 2 
that is typically billed through invoice in standard industry practice. Before Work is 3 
started, the Engineer may require the Contractor to obtain multiple quotations for the 4 
service to be utilized and select the provider with prices and terms most advantageous 5 
to the Contracting Agency. In the event that prior quotations are not obtained and the 6 
service invoice is submitted by a Subcontractor, then after-the-fact quotations may be 7 
obtained by the Engineer from the open market in the vicinity and the lowest such 8 
quotation may be used in place of the submitted invoice. 9 

Except as noted below, the Contracting Agency will pay the Contractor an additional 10 
21 percent of the sum of the costs included on invoices for specialized services to cover 11 
Project overhead, general company overhead, profit, bonding, insurance required by 12 
Sections 1-07.10 and 1-07.18, Business & Occupation tax, and any other costs incurred. 13 

When a supplier of services is compensated through invoice, but acts in the manner of a 14 
Subcontractor, as described in Subsection 6 of this provision, then markup for that 15 
invoice shall be according to Subsection 6, “Contractor Markup on Subcontractors’ 16 
Work”. 17 

5. For Mobilization – Force account mobilization is defined as the preparatory Work 18 
performed by the Contractor including procurement, loading, and transportation of 19 
tools and equipment, and personal travel time (when such travel time is a contractual 20 
obligation of the Contractor or a customary payment for the Contractor to all 21 
employees). Mobilization also includes the costs incurred during demobilization. Pro 22 
rata adjustments may be made when the mobilization applies to both force account and 23 
other Contract Work. The Contracting Agency will pay for mobilization for off-site 24 
preparatory Work for force account items provided that notice has been provided 25 
sufficiently in advance to allow the Engineer to witness the activity, if desired. 26 

Any costs experienced during mobilization activities for labor, equipment, materials, or 27 
services shall be listed in those Sections of the force account summary and paid 28 
accordingly. 29 

6. For Contractor Markup on Subcontractor’s Work – When Work is performed on a force 30 
account basis by one or more approved Subcontractors, by lower-tier Subcontractors or 31 
suppliers, or through invoice by firm(s) acting in the manner of a Subcontractor, the 32 
Contractor will be allowed an additional markup, from the table below, applied to the 33 
costs computed for Work done by each Subcontractor through Subsections 1, 2, 3, and 34 
4, to compensate for all administrative costs, including Project overhead, general 35 
company overhead, profit, bonding, insurance required by Sections 1-07.10 and 1-07.18, 36 
Business & Occupation tax, and any other costs incurred. 37 
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A firm may be considered to be acting as a Subcontractor when the Engineer observes 1 
one or more of the following characteristics: 2 

a. The person in charge of the firm’s activities takes an active role in managing the 3 
overall Project, including extensive coordination, interpretation of Plans, 4 
interaction with the Contracting Agency or management of a complex and 5 
interrelated operation. 6 

b. Rented equipment is provided fueled, operated, and maintained by the firm. 7 
Operators of rented equipment are supervised directly by the firm’s 8 
representative. There is little interaction between the Contractor and the 9 
employees of the firm. 10 

c. The firm appears to be holding the risk of performance and quality of the Work. 11 

d. The firm appears to be responsible for liability arising from the Work. 12 

Markups on Work Performed by Subcontractor(s): 13 

(1) On amounts paid for Work performed by each Subcontractor on each force 14 
account and calculated through  15 

Subsections 1-4, up to $25,000 12 percent 16 

(2) On amounts greater than  $25,000 up to $100,000 10 percent 17 

(3) On amounts greater than  $100,000 7 percent 18 

The amounts and markup rates shall be calculated separately for each Subcontractor on 19 
each force account item established. 20 

The payments provided above shall be full payment for all Work done on a force account 21 
basis. The calculated payment shall cover all expenses of every nature, kind, and description, 22 
including those listed above and any others incurred on the Work being paid through force 23 
account. Nothing in this provision shall preclude the Contractor from seeking an extension of 24 
time or time-related damages to unchanged Work arising as a result of the force account Work. 25 
The amount and costs of any Work to be paid by force account shall be computed by the 26 
Engineer, and the result shall be final as provided in Section 1-05.1. 27 

An item that has been Bid at a unit price or lump sum in the Proposal will not be paid as 28 
force account unless a change as defined in Section 1-04.4 has occurred and the provisions 29 
require a payment adjustment. Items which are included in the Proposal as Force Account or 30 
which are added by change order as Force Account may, by agreement of the parties at any 31 
time, be converted to agreed unit prices or lump sums applicable to the remaining Work. 32 
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1-09.7 Mobilization 1 

Mobilization consists of preconstruction expenses and the costs of preparatory Work and 2 
operations performed by the Contractor which occur before 10 percent of the total original 3 
Contract amount is earned from other Contract items. Items which are not to be included in the 4 
item of Mobilization include but are not limited to: 5 

1. Any portion of the Work covered by the specific Contract item or incidental Work which 6 
is to be included in a Contract item or items. 7 

2. Profit, interest on borrowed money, overhead, or management costs. 8 

3. Any costs of mobilizing equipment for force account Work. 9 

Based on the lump sum Contract price for “Mobilization”, partial payments will be made as 10 
follows: 11 

1. When 5 percent of the total original Contract amount is earned from other Contract 12 
items, excluding amounts paid for materials on hand, 50 percent of the amount Bid for 13 
mobilization, or 5 percent of the total original Contract amount, whichever is the least, 14 
will be paid. 15 

2. When 10 percent of the total original Contract amount is earned from other Contract 16 
items, excluding amounts paid for materials on hand, 100 percent of the amount Bid for 17 
mobilization, or 10 percent of the total original Contract amount, whichever is the least, 18 
will be paid. 19 

3. When the Substantial Completion Date has been established for the Project, payment of 20 
any amount Bid for mobilization in excess of 10 percent of the total original Contract 21 
amount will be paid. 22 

Nothing herein shall be construed to limit or preclude partial payments otherwise provided 23 
by the Contract. 24 

1-09.8 Payment for Material on Hand 25 

The Contracting Agency may reimburse the Contractor for materials purchased before use 26 
of the materials in the Work if the materials: 27 

1. Meet the requirements of the Plans and Specifications; 28 

2. Are delivered to or stockpiled near the Project or other Engineer-approved storage sites; 29 
and 30 
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3. Consist of: sand, gravel, surfacing materials, aggregates, reinforcing steel, bronze plates, 1 
structural steel, machinery, piling, timber and lumber (not including forms or falsework), 2 
large signs unique to the Project, prestressed concrete beams or girders, or other 3 
materials the Engineer may approve. 4 

The Contracting Agency may reimburse the Contractor for traffic signal controllers as 5 
follows: 6 

1. Fifty percent when the traffic signal controller and all components are received and 7 
assembled into a complete unit at the State Materials Laboratory. 8 

2. One hundred percent when the traffic signal controller is approved for shipment to the 9 
Project by the State Materials Laboratory. 10 

The Contractor shall provide sufficient written evidence of production costs to enable the 11 
Engineer to compute the cost of Contractor-produced materials (such as sand, gravel, surfacing 12 
material, or aggregates). For other materials, the Contractor shall provide invoices from 13 
material suppliers. Each invoice shall be detailed sufficiently to enable the Engineer to 14 
determine the actual costs. Payment for materials on hand shall not exceed the total Contract 15 
cost for the Contract item. 16 

If payment is based upon an unpaid invoice, the Contractor shall provide the Engineer with 17 
a paid invoice within 60 calendar days after the Contracting Agency’s initial payment for 18 
materials on hand. If the paid invoice is not furnished in this time, any payment the Contracting 19 
Agency had made will be deducted from the next progress estimate and withheld until the paid 20 
invoice is supplied. 21 

The Contracting Agency will not pay for material on hand when the invoice cost is less than 22 
$2,000. As materials are used in the Work, credits equaling the partial payments for the 23 
materials will be taken on future estimates. Each month, no later than the estimate due date, 24 
the Contractor shall submit a letter to the Project Engineer that clearly states: (1) the amount 25 
originally paid on the invoice (or other record of production cost) for the items on hand, (2) the 26 
dollar amount of the material incorporated into each of the various work items for the month, 27 
and (3) the amount that should be retained in material on hand items. If Work is performed on 28 
the items and the Contractor does not submit a letter, all of the previous material on hand 29 
payment will be deducted on the estimate. Partial payment for materials on hand shall not 30 
constitute acceptance. Any material will be rejected if found to be faulty even if partial 31 
payment for it has been made. 32 

1-09.9 Payments 33 

The basis of payment will be the actual quantities of Work performed according to the 34 
Contract and as specified for payment. 35 
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The Contractor shall submit a complete breakdown of all lump sum bid items showing the 1 
quantity and dollar value assigned to each part of the Work. Upon acceptance of the complete 2 
breakdowns of the various lump sum prices by the Engineer, the prices shall be used as the 3 
basis for all requests for complete payment and partial payment of lump sum items. The 4 
Contractor is advised that payment for Work under any of the lump sum price items will not be 5 
made until the Contractor’s complete breakdown has been approved by the Engineer. 6 

Partial payment for lump sum items may be made monthly for items with a lump sum price 7 
exceeding $2,500. The Contractor shall submit for approval a partial payment breakdown of the 8 
lump sum item in easy to read tabulation form no later than 30 days prior to the first progress 9 
estimate cut-off date for payment of the individual item. The Engineer reserves the right to 10 
direct adjustments within the partial payment breakdown and to retain all authority in the 11 
method of partial progress payments. 12 

The Contract partial payment breakdown shall assign a percentage to each element of 13 
material, Work, and direct and indirect costs. The elements shall total to 100 percent of the 14 
lump sum price. The partial payment breakdown shall include and not be limited to the 15 
following: 16 

a. Percentages for the estimated materials costs of the major individual elements within 17 
each lump sum item. 18 

b. Percentages for the estimated labor and equipment costs to install the major individual 19 
elements within each lump sum item. 20 

c. Percentages for direct costs of the individual elements including mobilization of labor or 21 
equipment, bonding and insurance, office engineering – including shop drawings, 22 
warranty or guaranty costs, startup of systems, demobilization, and final cleanup. 23 

d. Percentages of estimate costs for items to be turned over to the State such as tools, 24 
spare parts, operation and maintenance manuals, training, manufacturer’s warranties, 25 
and required certifications. This percentage shall not be less than 5 percent of the lump 26 
sum bid item price unless specific documentation is submitted to justify a lower 27 
percentage. 28 

e. Percentages for estimated indirect costs including Project Office, District Office, and 29 
Home Office overhead, and business occupation taxes as a part of the lump sum item 30 
price. 31 

f. Percentage for profit shall be considered as distributed throughout the direct costs for 32 
items a, b, c, and d above. 33 

After Engineer’s approval of the Contractor’s complete breakdown, and as item work 34 
progresses, the Contractor shall initiate requests for partial payment by submitting to the 35 
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Engineer a monthly estimate of the percentage of progress to date, the percentages previously 1 
paid, and the percentages of payment requested for the current estimate. The estimate format 2 
shall present the approved partial payment breakdown in a clear tabular form and be 3 
submitted at least five calendar days prior to the progress estimate cut-off date. 4 

Payments will be made for Work and labor performed and materials furnished under the 5 
Contract according to the price in the Proposal unless otherwise provided. 6 

Partial payments will be made once each month, based upon partial estimates prepared by 7 
the Engineer. The determination of payments under the Contract will be final in accordance 8 
with Section 1-05.1. Unless otherwise provided, payments will be made from the Motor Vehicle 9 
Fund. 10 

Failure to perform any of the obligations under the Contract by the Contractor may be 11 
decreed by the Contracting Agency to be adequate reason for withholding any payments until 12 
compliance is achieved. 13 

Upon completion of all Work and after final inspection (Section 1-05.11), the amount due 14 
the Contractor under the Contract will be paid based upon the final estimate made by the 15 
Engineer and presentation of a Final Contract Voucher Certification signed by the Contractor. 16 
Such voucher shall be deemed a release of all claims of the Contractor unless a claim is filed in 17 
accordance with the requirements of Section 1-09.11 and is expressly excepted from the 18 
Contractor’s certification on the Final Contract Voucher Certification. The date the Secretary 19 
signs the Final Contract Voucher Certification constitutes the final acceptance date 20 
(Section 1-05.12). 21 

If the Contractor fails, refuses, or is unable to sign and return the Final Contract Voucher 22 
Certification or any other documentation required for completion and final acceptance of the 23 
Contract, the Contracting Agency reserves the right to establish a Completion Date (for the 24 
purpose of meeting the requirements of RCW 60.28) and unilaterally accept the Contract. 25 
Unilateral final acceptance will occur only after the Contractor has been provided the 26 
opportunity, by written request from the Engineer, to voluntarily submit such documents. If 27 
voluntary compliance is not achieved, formal notification of the impending establishment of a 28 
Completion Date and unilateral final acceptance will be provided by certified letter from the 29 
Secretary to the Contractor, which will provide 30 calendar days for the Contractor to submit 30 
the necessary documents. The 30 calendar day period will begin on the date the certified letter 31 
is received by the Contractor. The date the Secretary unilaterally signs the Final Contract 32 
Voucher Certification shall constitute the Completion Date and the final acceptance date 33 
(Section 1-05.12). The reservation by the Contracting Agency to unilaterally accept the Contract 34 
will apply to Contracts that are Physically Completed in accordance with Section 1-08.5, or for 35 
Contracts that are terminated in accordance with Section 1-08.10. Unilateral final acceptance of 36 
the Contract by the Contracting Agency does not in any way relieve the Contractor of their 37 
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responsibility to comply with all Federal, State, tribal, or local laws, ordinances, and regulations 1 
that affect the Work under the Contract. 2 

Payment to the Contractor of partial estimates, final estimates, and retained percentages 3 
shall be subject to controlling laws. 4 

1-09.10 Payment for Surplus Processed Materials 5 

After the Contract is completed, the Contractor will be reimbursed actual production costs 6 
for surplus processed material produced by the Contractor from Contracting Agency-provided 7 
sources if its value is $3,000 or more (determined by actual production costs). 8 

The quantity of surplus material eligible for reimbursement of production costs shall be the 9 
quantity produced (but an amount not greater than 110 percent of Plan quantity or as specified 10 
by the Engineer), less the actual quantity used. The Contracting Agency will determine the 11 
actual amount of surplus material for reimbursement. 12 

The Contractor shall not dispose of any surplus material without permission of the Engineer. 13 
Surplus material shall remain the property of the Contracting Agency without reimbursement 14 
to the Contractor if it is not eligible for reimbursement. 15 

1-09.11 Disputes and Claims 16 

When protests occur during a Contract, the Contractor shall pursue resolution through the 17 
Project Engineer. The Contractor shall follow the procedures outlined in Section 1-04.5. 18 

If the negotiations using the procedures outlined in Section 1-04.5 fail to provide 19 
satisfactory resolution of protests, then the Contractor shall provide the Project Engineer with 20 
written notification that the Contractor will continue to pursue the dispute in accordance with 21 
the provisions of Section 1-09.11. The written notification shall be provided within 7 calendar 22 
days after receipt of the Engineer’s written determination that the Contractor’s protest is 23 
invalid pursuant to Section 1-04.5. The Contractor’s written notice of dispute shall indicate 24 
whether the Contractor prefers to resolve the dispute through the use of a Disputes Review 25 
Board as outlined in Section 1-09.11(1), or to submit a formal claim directly to the Contracting 26 
Agency pursuant to Section 1-09.11(2). 27 

If a Disputes Review Board is requested by the Contractor, the Contracting Agency will 28 
notify the Contractor in writing whether the use of a Disputes Review Board is agreed upon 29 
within 7 calendar days after receiving the Contractor’s written notice of dispute. If both parties 30 
to the dispute agree, then the dispute will be referred to a Disputes Review Board according to 31 
Section 1-09.11(1). If the parties do not mutually agree to establish a Disputes Review Board, 32 
then none shall be used, and the Contractor shall submit a formal claim directly to the 33 
Contracting Agency as outlined in Section 1-09.11(2), Claims. 34 
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In spite of any protest or dispute, the Contractor shall proceed promptly with the Work as 1 
the Engineer orders. 2 

1-09.11(1) Disputes Review Board 3 

In order to assist in the resolution of disputes arising out of the Work of this Project, the 4 
Contract provides for the establishment of a Disputes Review Board (DRB), hereinafter called 5 
the “Board.” The Board is created as part of the disputes resolution process to be utilized when 6 
normal Contracting Agency-Contractor dispute resolution is unsuccessful and prior to the filing 7 
of a Section 1-09.11(2) claim. 8 

The Board will consider disputes referred to it and furnish recommendations to the 9 
Contracting Agency and Contractor to assist in the resolution of the differences between them. 10 
The purpose of the Board response to such issues is to provide nonbinding findings and 11 
recommendations designed to expose the disputing parties to an independent view of the 12 
dispute. 13 

The Board members will be trained in disputes resolution or have experience in disputes 14 
resolution, and be knowledgeable in the type of construction involved in the Project and shall 15 
discharge their responsibilities impartially and independently considering the facts and 16 
conditions related to the matters under consideration and the provisions of the Contract. 17 

1-09.11(1)A Disputes Review Board Membership 18 

The Board shall consist of one member selected by the Contracting Agency and one 19 
member selected by the Contractor, with these two members to select the third member. The 20 
first two members shall be mutually acceptable to both the Contracting Agency and the 21 
Contractor. If one or both of the two members selected are not acceptable to the Contracting 22 
Agency or Contractor, another selection shall be made. 23 

The Contracting Agency and Contractor shall each select a member and negotiate an 24 
agreement, separate and apart from this Contract, with their respective Board member within 25 
the first 60 calendar days after execution of the Contract. 26 

The agreements with these two Board members shall contain language imposing the “Scope 27 
of Work” and “Suggested Administrative Procedures” included in the Appendix to these Special 28 
Provisions. These negotiated agreements shall also include clauses that require the respective 29 
selected members to immediately pursue selection of a third member. The goal is to obtain a 30 
third Board member who will complement the first two by furnishing a needed expertise, which 31 
will facilitate the Board’s operations. 32 

The Contracting Agency has entered into “standby” agreements with a number of potential 33 
third members. The qualifications of these potential members have been reviewed and deemed 34 
acceptable by both the State of Washington Department of Transportation and the Associated 35 
General Contractors of Washington. The names of these potential members will be provided to 36 
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the first two members for consideration. If a selection can be made from the standby list, then 1 
the Board may be immediately seated with the execution of a task order under the 2 
corresponding standby agreement. Should the first two members decide to select a third 3 
member not on the list of standby candidates, then the selected person will be accepted to the 4 
Board after he or she executes a standby agreement (Third Party Member Disputes Review 5 
Board Consultant Agreement). The acceptable format for this agreement and all accompanying 6 
exhibits may be obtained by contacting WSDOT Consulting Services at 7 
http://www.wsdot.wa.gov/Business/Consulting/Agreements/DisputesReview or may be 8 
obtained from the Project Engineer. The fee for the third member shall be included in a task 9 
order, issued by the Project Engineer, after the third member standby agreement is fully 10 
executed. 11 

In the event of an impasse in selection of the third member, either the Contracting Agency 12 
or the Contractor, or both, may appeal to the Thurston County Superior Court for selection of a 13 
third member by the court from a list or lists submitted to the court by the Contracting Agency 14 
and/or the Contractor. An impasse shall be considered to have been reached if the two 15 
members appointed by the Contracting Agency and the Contractor to the Board have been 16 
unable to appoint the third member in a period of 60 calendar days after the approval of the 17 
last of such two members. 18 

In case a member of the Board needs to be replaced, the replacement member will be 19 
appointed in the same manner as the replaced member was appointed. The appointment of a 20 
replacement Board member will begin promptly upon determination of the need for 21 
replacement and shall be completed within 30 calendar days. 22 

Service of a Board member may be terminated at any time with not less than 30 calendar 23 
days’ notice as follows: 24 

1. The Contracting Agency may terminate service of the Contracting Agency appointed 25 
member. 26 

2. The Contractor may terminate service of the Contractor appointed member. 27 

3. The third member’s services may be terminated by agreement of the other two 28 
members. 29 

4. By resignation of the member. 30 

Termination of a member will be followed by appointment of a substitute as specified 31 
above. 32 

No member shall have a financial interest in the Contract, except for payments for services 33 
on the Board. The Contracting Agency-selected member and the Contractor-selected member 34 
shall not have been employed by the party who selected them within a period of 1 year; except 35 
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that, service as a member of other Disputes Review Boards on other contracts will not preclude 1 
a member from serving on the Board for this Contract.  2 

Compensation for the Board members, and the expenses of operation of the Board, shall be 3 
shared by the Contracting Agency and Contractor in accordance with the following: 4 

1. The Contracting Agency will compensate directly the wages and travel expense for its 5 
selected member.  6 

2. The Contractor shall compensate directly the wages and travel expense for its selected 7 
member.  8 

3. The Contracting Agency and Contractor shall share equally in the third member’s wages 9 
and travel expense, and all of the operating expenses of the Board. These equally shared 10 
expenses shall be billed to and paid by the Contracting Agency. The Contractor’s share 11 
will be deducted from monies due or coming due the Contractor.  12 

4. The Contracting Agency, through the Engineer, will provide administrative services, such 13 
as conference facilities and secretarial services, to the Board and the Contracting Agency 14 
will bear the costs for this service. 15 

The Contracting Agency and Contractor shall indemnify and hold harmless the Board 16 
Members from and against all claims, damages, losses, and expenses, including but not limited 17 
to attorney’s fees arising out of and resulting from the actions and recommendations of the 18 
Board. 19 

1-09.11(1)B Disputes Review Board Procedures 20 

The Board, the Contracting Agency, and the Contractor shall develop by agreement the 21 
Board’s rules of operation and procedures to be followed for the Project. The Agreement shall 22 
include the frequency of the Board’s visits to the Project and its interactions with the 23 
Contracting Agency and the Contractor to keep abreast of the construction development and 24 
potential disputes. 25 

In developing the agreement, the parties shall take into consideration their respective 26 
duties and responsibilities set forth in the “Scope of Work” section of their agreements, which 27 
is included in the Appendix of these Special Provisions. 28 

The parties may also consider the “Suggested Administrative Procedures” for the Board’s 29 
operation included in their agreements, which is included in the Appendix of these Special 30 
Provisions. These Procedures express, in general terms, the policy for the creation and 31 
operation of the Board and are intended to supplement the Special Provisions to the extent 32 
that no conflict with such provisions is created. 33 
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No dispute shall be referred to the Board unless the Contractor has complied with the 1 
procedures of Section 1-04.5. If the dispute is not resolved by the procedures outlined in 2 
1-04.5, then the Board will consider the matter in dispute and provide recommendations 3 
concerning: 4 

1. The interpretation of the Contract. 5 

2. Entitlement to additional compensation or time for performance 6 

3. Other subjects mutually agreed by the Contracting Agency and Contractor to be a Board 7 
issue.  8 

Procedure for Consideration of Disputes 9 

1. Once a protest has been denied as described in Section 1-04.5, the Board members will 10 
be contacted and advised of the existence of the dispute. A hearing will be scheduled to 11 
be conducted at the next regular Project visit or at such other time, as agreed to by the 12 
parties. 13 

2. The Contractor and the Contracting Agency shall each be afforded an opportunity to be 14 
heard by the Board and to offer evidence. Either party furnishing any written evidence 15 
or documentation to the Board must furnish copies of such information to the other 16 
party a minimum of 15 calendar days prior to the date the Board sets to convene the 17 
hearing for the dispute. Either party shall produce such additional evidence as the Board 18 
may deem necessary to an understanding and determination of the dispute and furnish 19 
copies to the other party. 20 

3. After the hearing is concluded, the Board shall meet in private and reach a conclusion 21 
supported by two or more members. Its findings and recommendations, together with 22 
its reasons, shall then be submitted as a written report to both parties. The 23 
recommendations shall be based on the pertinent Contract Provisions and facts and 24 
circumstances involved in the dispute. The Contract shall be interpreted and construed 25 
in accordance with the laws of the State of Washington. The Board shall make every 26 
effort to reach a unanimous decision. If this proves impossible, the dissenting member 27 
may prepare a minority report.  28 

4. Within 30 calendar days of receiving the Board recommendations, both the Contracting 29 
Agency and the Contractor shall respond to the other in writing signifying that the 30 
dispute is either resolved or remains unresolved. Although both parties should place 31 
weight upon the Board recommendations, the recommendations are not binding.  32 

In the event the Board’s recommendations do not lead to resolution of the dispute, all 33 
Board records and written recommendations, including any minority reports, will be admissible 34 
as evidence in any subsequent litigation. 35 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  193 OF 219 

If the Board’s assistance does not lead to resolution of the dispute, the Contractor must file 1 
a claim according to Section 1-09.11(2) before seeking any form of judicial relief. 2 

1-09.11(2) Claims 3 

If the Contractor claims that additional payment is due and the Contractor has pursued and 4 
exhausted all the means provided in Sections 1-04.5 and 1-09.11(1) to resolve a dispute, 5 
including the use of a Disputes Review Board if one was established, the Contractor may file a 6 
claim as provided in this Section. The Contractor agrees to waive any claim for additional 7 
payment if the written notifications provided in Section 1-04.5 are not given, or if the Engineer 8 
is not afforded reasonable access by the Contractor to complete records of actual cost and 9 
additional time incurred as required by Section 1-04.5, or if a claim is not filed as provided in 10 
this Section. The fact that the Contractor has provided a proper notification, provided a 11 
properly filed claim, or provided the Engineer access to records of actual cost shall not in any 12 
way be construed as proving or substantiating the validity of the claim. If the claim, after 13 
consideration by the Engineer, is found to have merit, the Engineer will make an equitable 14 
adjustment either in the amount of costs to be paid or in the time required for the Work, or 15 
both. If the Engineer finds the claim to be without merit, no adjustment will be made. 16 

All claims filed by the Contractor shall be in writing and in sufficient detail to enable the 17 
Engineer to ascertain the basis and amount of the claim. All claims shall be submitted to the 18 
Project Engineer as provided in Section 1-05.15. As a minimum, the following information must 19 
accompany each claim submitted: 20 

1. A detailed factual statement of the claim for additional compensation and time, if any, 21 
providing all necessary dates, locations, and items of Work affected by the claim. 22 

2. The date on which facts arose which gave rise to the claim. 23 

3. The name of each Contracting Agency individual, official, or employee involved in or 24 
knowledgeable about the claim. 25 

4. The specific provisions of the Contract which support the claim and a statement of the 26 
reasons why such provisions support the claim. 27 

5. If the claim relates to a decision of the Engineer which the Contract leaves to the 28 
Engineer’s discretion or as to which the Contract provides that the Engineer’s decision is 29 
final, the Contractor shall set out in detail all facts supporting its position relating to the 30 
decision of the Engineer. 31 

6. The identification of any documents and the substance of any oral communications that 32 
support the claim. 33 
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7. Copies of any identified documents, other than Contracting Agency documents and 1 
documents previously furnished to the Contracting Agency by the Contractor, that 2 
support the claim (manuals which are standard to the industry, used by the Contractor, 3 
may be included by reference). 4 

8. If an extension of time is sought: 5 

a. The specific days and dates for which it is sought, 6 

b. The specific reasons the Contractor believes a time extension should be granted, 7 

c. The specific provisions of Section 1-08.8 under which it is sought, and 8 

d. The Contractor’s analysis of its progress schedule to demonstrate the reason for 9 
a time extension. 10 

9. If additional compensation is sought, the exact amount sought and a breakdown of that 11 
amount into the following categories: 12 

a. Labor; 13 

b. Materials; 14 

c. Direct equipment. The actual cost for each piece of equipment for which a claim 15 
is made or in the absence of actual cost, the rates established by the 16 
AGC/WSDOT Equipment Rental Agreement which was in effect when the Work 17 
was performed. In no case shall the amounts claimed for each piece of 18 
equipment exceed the rates established by that Equipment Rental Agreement 19 
even if the actual cost for such equipment is higher. The Contracting Agency may 20 
audit the Contractor’s cost records as provided in Section 1-09.12 to determine 21 
actual equipment cost. The following information shall be provided for each 22 
piece of equipment: 23 

(1) Detailed description (e.g., Motor Grader Diesel Powered Caterpillar 12 24 
“G”, Tractor Crawler ROPS & Dozer Included Diesel); 25 

(2) The hours of use or standby; and 26 

(3) The specific day and dates of use or standby; 27 

d. Job overhead; 28 

e. Overhead (general and administrative); 29 
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f. Subcontractor’s claims (in the same level of detail as specified herein is required 1 
for any Subcontractor’s claims); and 2 

g. Other categories as specified by the Contractor or the Contracting Agency. 3 

10. A notarized statement shall be submitted to the Project Engineer containing the 4 
following language: 5 

Under the penalty of law for perjury or falsification, the undersigned, 6 

____________________________, ______________________________ 7 
(name) (title) 8 

of _________________________________________________________ 9 
 (company) 10 

hereby certifies that the claim for extra compensation and time, if any, made herein 11 
for Work on this Contract is a true statement of the actual costs incurred and time 12 
sought, and is fully documented and supported under the Contract between the 13 
parties. 14 

Dated __________________________/s/__________________________ 15 

Subscribed and sworn before me this ___________ day of ____________ 16 

___________________________________________________________ 17 
Notary Public 18 

My Commission Expires: ______________________________________ 19 

It will be the responsibility of the Contractor to keep full and complete records of the costs 20 
and additional time incurred for any alleged claim. The Contractor shall permit the Engineer to 21 
have access to those records and any other records as may be required by the Engineer to 22 
determine the facts or contentions involved in the claim. The Contractor shall retain those 23 
records for a period of not less than three years after final acceptance. 24 

The Contractor shall pursue administrative resolution of any claim with the Engineer or the 25 
designee of the Engineer. 26 

Failure to submit with the Final Contract Voucher Certification such information and details 27 
as described in this Section for any claim shall operate as a waiver of the claims by the 28 
Contractor as provided in Section 1-09.9. 29 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  196 OF 219 

Provided that the Contractor is in full compliance with all the provisions of this Section and 1 
after the formal claim document has been submitted, the Contracting Agency will respond, in 2 
writing, to the Contractor as follows: 3 

1. Within 45 calendar days from the date the claim is received by the Contracting Agency if 4 
the claim amount is less than $100,000; 5 

2. Within 90 calendar days from the date the claim is received by the Contracting Agency if 6 
the claim amount is equal to or greater than $100,000; or 7 

3. If the above restraints are unreasonable due to the complexity of the claim under 8 
consideration, the Contractor will be notified within 15 calendar days from the date the 9 
claim is received by the Contracting Agency as to the amount of time which will be 10 
necessary for the Contracting Agency to prepare its response. 11 

Full compliance by the Contractor with the provisions of this Section is a contractual 12 
condition precedent to the Contractor’s right to seek judicial relief. 13 

1-09.11(3) Time Limitation and Jurisdiction 14 

For the convenience of the parties to the Contract, it is mutually agreed by the parties that 15 
any claims or causes of action which the Contractor has against the State of Washington arising 16 
from the Contract shall be brought within 180 calendar days from the date of final acceptance 17 
(Section 1-05.12) of the Contract by the State of Washington; and it is further agreed that any 18 
such claims or causes of action shall be brought only in the Superior Court of Thurston County. 19 
The parties understand and agree that the Contractor’s failure to bring suit within the time 20 
period provided, shall be a complete bar to any such claims or causes of action. It is further 21 
mutually agreed by the parties that when any claims or causes of action which the Contractor 22 
asserts against the State of Washington arising from the Contract are filed with the State or 23 
initiated in court, the Contractor shall permit the State to have timely access to any records 24 
deemed necessary by the State to assist in evaluating the claims or action. 25 

1-09.12 Audits 26 

1-09.12(1) General 27 

The Contractor’s wage, payroll, and cost records on this Contract shall be open to inspection 28 
or audit by representatives of the Contracting Agency, the U.S. Department of Transportation, 29 
and the Comptroller General of the United States during the life of the Contract and for a 30 
period of not less than six (6) years after the date of final acceptance of the Contract. The 31 
Contractor shall retain these records for that period. The Contractor shall also guarantee that 32 
the wage, payroll, and cost records of any affiliated company and all Subcontractors and all 33 
lower-tier Subcontractors shall be retained and open to similar inspection or audit for the same 34 
period of time. The audit may be performed by employees of the Contracting Agency, the U.S. 35 
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Department of Transportation, the Comptroller General of the United States, or by an auditor 1 
under contract with the Contracting Agency. The Contractor, Subcontractors, or lower-tier 2 
Subcontractors shall provide adequate facilities, acceptable to the Engineer, for the audit 3 
during normal business hours. The Contractor, Subcontractors, or lower-tier Subcontractors 4 
shall make a good faith effort to cooperate with the auditors. If an audit is to be commenced 5 
more than 60 calendar days after the final acceptance date of the Contract, the Contractor will 6 
be given 20 calendar days’ notice of the time when the audit is to begin. If any litigation, claim, 7 
or audit arising out of, in connection with, or related to this Contract is initiated, the wage, 8 
payroll, and cost records shall be retained until such litigation, claim, or audit involving the 9 
records is completed. 10 

For a project procured as a heavy civil construction project, an independent audit, paid for 11 
by the public body, must be conducted to confirm the proper accrual of costs as outlined in the 12 
Contract. 13 

1-09.12(2) Claims Audits 14 

All claims filed against the Contracting Agency shall be subject to audit at any time following 15 
the filing of the claim. Failure of the Contractor, Subcontractors, or lower-tier Subcontractors to 16 
maintain and retain sufficient records to allow the auditors to verify all or a portion of the claim 17 
or to permit the auditor access to the books and records of the Contractor, Subcontractors, or 18 
lower-tier Subcontractors shall constitute a waiver of a claim and shall bar any recovery 19 
thereunder. 20 

1-09.12(3) Required Documents for Audits 21 

As a minimum, the auditors shall have available to them the following documents: 22 

1. Daily time sheets and supervisor’s daily reports. 23 

2. Collective Bargaining Agreements. 24 

3. Insurance, welfare, and benefits records. 25 

4. Payroll registers. 26 

5. Earnings records. 27 

6. Payroll tax forms. 28 

7. Material invoices and requisitions. 29 

8. Material cost distribution worksheet. 30 

9. Equipment records (list of company equipment, rates, etc.). 31 
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10. Vendors’, rental agencies’, Subcontractors’, and lower-tier Subcontractors’ invoices. 1 

11. Contracts between the Contractor and each of its Subcontractors, and all lower-tier 2 
Subcontractor contracts and supplier contracts. 3 

12. Subcontractors’ and lower-tier Subcontractors’ payment certificates. 4 

13. Canceled checks (payroll and vendors). 5 

14. Job cost reports, including monthly totals. 6 

15. Job payroll ledger. 7 

16. General ledger. 8 

17. Cash disbursements journal. 9 

18. Financial statements for all years reflecting the operations on this Contract. In 10 
addition, the Contracting Agency may require, if it deems appropriate, additional 11 
financial statements for 3 years preceding execution of the Contract and 3 years 12 
following final acceptance of the Contract. 13 

19. Depreciation records on all company equipment whether these records are 14 
maintained by the company involved, its accountant, or others. 15 

20. If a source other than depreciation records is used to develop costs for the 16 
Contractor’s internal purposes in establishing the actual cost of owning and 17 
operating equipment, all such other source documents. 18 

21. All documents which relate to each and every claim, together with all documents 19 
which support the amount of damages as to each claim. 20 

22. Worksheets or software used to prepare the claim establishing the cost components 21 
for items of the claim including but not limited to labor; benefits and insurance; 22 
materials; equipment; Subcontractors; and all documents which establish the time 23 
periods, individuals involved, the hours for the individuals, and the rates for the 24 
individuals. 25 

23. Worksheets, software, and all other documents used by the Contractor to prepare 26 
its Bid. 27 

An audit may be performed by employees of the Contracting Agency or a representative of 28 
the Contracting Agency. The Contractor and its Subcontractors shall provide adequate facilities 29 
acceptable to the Contracting Agency for the audit during normal business hours. The 30 
Contractor and all Subcontractors shall cooperate with the Contracting Agency’s auditors. 31 
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1-09.13 Claims Resolution 1 

1-09.13(1) General 2 

Prior to seeking claim resolution through nonbinding alternative dispute resolution 3 
processes, binding arbitration, or litigation, the Contractor shall proceed under the 4 
administrative procedures in Sections 1-04.5 and 1-09.11 and any Special Provision provided in 5 
the Contract for resolution of disputes. The provisions of these Sections must be complied with 6 
in full, as a condition precedent to the Contractor’s right to seek claim resolution through any 7 
nonbinding alternative dispute resolution process, binding arbitration or litigation. 8 

1-09.13(2) Nonbinding Alternative Disputes Resolution (ADR) 9 

Nonbinding ADR processes are encouraged and available upon mutual agreement of the 10 
Contractor and the Contracting Agency for all claims submitted in accordance with 11 
Section 1-09.11, provided that: 12 

1. All the administrative remedies provided for in the Contract have been exhausted; 13 

2. The Contracting Agency has been given the time and opportunity to respond to the 14 
Contractor as provided in Section 1-09.11(2); and 15 

3. The Contracting Agency has determined that it has sufficient information concerning the 16 
Contractor’s claims to participate in a nonbinding ADR process. 17 

The Contracting Agency and the Contractor mutually agree that the cost of the nonbinding 18 
ADR process shall be shared equally by both parties with each party bearing its own 19 
preparation costs. 20 

The type of nonbinding ADR process shall be agreed upon by the parties and shall be 21 
conducted within the State of Washington at a location mutually acceptable to the parties. 22 

The Contractor agrees that the participation in a nonbinding ADR process does not in any 23 
way waive the requirement that binding arbitration or litigation proceedings must commence 24 
within 180 calendar days of final acceptance of the Contract, the same as any other claim or 25 
causes of action as provided in Section 1-09.11(3). 26 

1-09.13(3) Claims $250,000 or Less 27 

The Contractor and the Contracting Agency mutually agree that those claims which total 28 
$250,000 or less, submitted in accordance with Section 1-09.11 and not resolved by nonbinding 29 
ADR processes, shall be resolved through mandatory and binding arbitration as described 30 
herein. 31 
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1-09.13(3)A Administration of Arbitration 1 

Arbitration shall be as agreed by the parties or, if the parties cannot agree, arbitration shall 2 
be administered through the American Arbitration Association (AAA) using the following 3 
arbitration methods: 4 

1. The current version of the Construction Industry Arbitration Rules and Mediation Fast 5 
Track Procedures shall be used for claims with an amount less than $75,000. 6 

2. The current version of the Construction Industry Arbitration Rules and Mediation 7 
Regular Track Procedures shall be used for claims with an amount equal to or greater 8 
than $75,000 and less than $250,000. 9 

The Contracting Agency and the Contractor mutually agree the venue of any arbitration 10 
hearing shall be within the State of Washington and any such hearing shall be conducted within 11 
the State of Washington. 12 

The Contracting Agency and the Contractor mutually agree to be bound by the decision of 13 
the arbitrator, and judgment upon the award rendered by the arbitrator may be entered in the 14 
Superior Court of Thurston County. The decision of the arbitrator and the specific basis for the 15 
decision shall be in writing. The arbitrator shall use the Contract as a basis for decisions. 16 

1-09.13(3)B Procedures to Pursue Arbitration 17 

If the dispute cannot be resolved through administrative procedures provided in 18 
Sections 1-04.5 and 1-09.11, and any Special Provision provided in the Contract for resolution of 19 
disputes or through a mutually agreed upon nonbinding ADR process, the Contractor shall 20 
advise the Engineer, in writing, that mandatory and binding arbitration is desired. The parties 21 
may agree on an arbitration process, or, if the parties cannot agree, a demand for arbitration 22 
shall be filed by the Contractor, in accordance with the AAA rules, with the Contracting Agency, 23 
and with the AAA. Selection of the arbitrator and the administration of the arbitration shall 24 
proceed in accordance with AAA rules using arbitrators from the list developed by the AAA, 25 
except that: for claims under $25,000 using the Northwest Region Expedited Commercial 26 
Arbitration Rules, arbitration selection shall proceed pursuant to Section 55 of the Expedited 27 
Procedure of the Construction Industry Arbitration Rules. Arbitration shall proceed utilizing the 28 
appropriate rule of the AAA as determined by the dollar amount of the claim as provided in 29 
Section 1-09.13(3)A. 30 

Unresolved disputes which do not involve delays or impacts to unchanged Work may be 31 
brought to binding arbitration prior to Physical Completion of the Project, provided that: 32 

1. All the administrative remedies provided for in the Contract have been exhausted; 33 

2. The dispute has been pursued to the claim status as provided in Section 1-09.11(2); and 34 

3. The Contractor certifies in writing that claims for delays or impacts to the Work will not 35 
result from the dispute. 36 



DRAFT 00 72 00 Division 1 – General Requirements for Heavy Civil General 
Contractor/Construction Manager Contracts 
Washington Department of Transportation – Ferries Division 
 

 
 PAGE  201 OF 219 

Unless the Contracting Agency and the Contractor agree otherwise, all other unresolved 1 
claims (disputes which have been pursued to the claim status) which arise from a Contract must 2 
be brought in a single arbitration hearing and only after Physical Completion of the Contract. 3 
The total of those unresolved claims cannot be greater than $250,000 to be eligible for 4 
arbitration. 5 

In addition, the Contractor agrees arbitration proceedings must commence, by filing of the 6 
aforementioned demand for arbitration, within 180 calendar days of final acceptance of the 7 
Contract, the same as any other claim or causes of action as provided in Section 1-09.11(3). 8 

The scope and extent of discovery shall be determined by the arbitrator in accordance with 9 
AAA rules. In addition, each party for claims greater than $25,000 shall serve upon the other 10 
party a “statement of proof”. The statement of proof shall be served, with a copy to the AAA, 11 
no less than 20 calendar days prior to the arbitration hearing and shall include: 12 

1. The identity, current business address, and residential address of each witness who will 13 
testify at the hearing; 14 

2. The identity of a witness as an expert if an expert witness is to be called, a statement as 15 
to the subject matter and the substance of the facts and opinions on which the expert is 16 
expected to testify, a summary of the grounds for each opinion, and a resume of the 17 
expert’s qualifications; and 18 

3. A list of each document that the party intends to offer in evidence at the arbitration 19 
hearing. Either party may request from the other party a copy of any document listed. If 20 
such a request is made, a copy of the document shall be provided within 5 calendar days 21 
from the date the request is received. 22 

The arbitrator may permit a party to call a witness or offer a document not shown or 23 
included in the statement of proof only upon a showing of good cause. 24 

1-09.13(4) Claims in Excess of $250,000 25 

The Contractor and the Contracting Agency mutually agree that those claims in excess of 26 
$250,000, submitted in accordance with Section 1-09.11 and not resolved by nonbinding ADR 27 
processes, shall be resolved through litigation unless the parties mutually agree to resolve the 28 
claim through binding arbitration. 29 

1-10 Temporary Traffic Control 30 

1-10.1 General 31 

Temporary traffic control refers to the control of all types of traffic, including vehicles, 32 
bicyclists, and pedestrians (including pedestrians with disabilities). The Contractor, utilizing 33 
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Contractor labor and Contractor-provided equipment and materials (except when such labor, 1 
equipment, or materials are to be provided by the Contracting Agency as specifically identified 2 
herein), shall plan, manage, supervise, and perform all temporary traffic control activities 3 
needed to support the Work of the Contract. 4 

1-10.1(1) Materials 5 

Materials shall meet the requirements of the following Sections: 6 

Stop/Slow Paddles 9-35.1 7 
Construction Signs 9-35.2 8 
Wood Sign Posts 9-35.3 9 
Sequential Arrow Signs 9-35.4 10 
Portable Changeable Message Signs 9-35.5 11 
Barricades 9-35.6 12 
Traffic Safety Drums 9-35.7 13 
Traffic Cones 9-35.9 14 
Tubular Markers 9-35.10 15 
Warning Lights and Flashers 9-35.11 16 
Transportable Attenuator 9-35.12 17 
Tall Channelizing Devices 9-35.13 18 
Portable Temporary Traffic Control Signal 9-35.14 19 

1-10.1(2) Description 20 

The Contractor shall provide flaggers and all other personnel required for labor for traffic 21 
control activities and not otherwise specified as being furnished by the Contracting Agency. 22 

The Contractor shall perform all procedures necessary to support the Contract Work. 23 

Unless otherwise permitted by the Contract or approved by the Project Engineer, the 24 
Contractor shall keep all existing pedestrian routes and access points (including sidewalks, 25 
paths, and crosswalks) open and clear at all times. 26 

The Contractor shall provide signs and other traffic control devices not otherwise specified 27 
as being furnished by the Contracting Agency. The Contractor shall erect and maintain all 28 
construction signs, warning signs, detour signs, and other traffic control devices necessary to 29 
warn and protect the public at all times from injury or damage as a result of the Contractor’s 30 
operations, which may occur on or adjacent to Highways, roads, streets, sidewalks, or paths. No 31 
Work shall be done on or adjacent to any Traveled Way until all necessary signs and traffic 32 
control devices are in place. 33 

The traffic control resources and activities described shall be used for the safety of the 34 
public, of the Contractor’s employees, and of the Contracting Agency’s personnel; and to 35 
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facilitate the movement of the traveling public. Traffic control resources and activities may be 1 
used for the separation or merging of public and construction traffic when such use is in 2 
accordance with a specific approved traffic control plan. 3 

Upon failure of the Contractor to immediately provide flaggers; erect, maintain, and remove 4 
signs; or provide, erect, maintain, and remove other traffic control devices when ordered to do 5 
so by the Engineer, the Contracting Agency may, without further notice to the Contractor or the 6 
Surety, perform any of the above and deduct all of the costs from the Contractor’s payments. 7 

The Contractor shall be responsible for providing adequate labor, sufficient signs, and other 8 
traffic control devices, and for performing traffic control procedures needed for the protection 9 
of the Work and the public at all times regardless of whether or not the labor, devices, or 10 
procedures have been ordered by the Engineer, furnished by the Contracting Agency, or paid 11 
for by the Contracting Agency. 12 

Wherever possible when performing Contract Work, the Contractor’s equipment shall 13 
follow normal and legal traffic movements. The Contractor’s ingress and egress of the Work 14 
area shall be accomplished with as little disruption to traffic as possible. Traffic control devices 15 
shall be removed by picking up the devices in a reverse sequence to that used for installation. 16 
This may require moving backwards through the work zone. When located behind barrier or at 17 
other locations shown on approved traffic control plans, equipment may operate in a direction 18 
opposite to adjacent traffic. 19 

The Contractor is advised that the Contracting Agency may have entered into operating 20 
agreements with one or more law enforcement organizations for cooperative activities. Under 21 
such agreements, at the sole discretion of the Contracting Agency, law enforcement personnel 22 
may enter the work zone for enforcement purposes and may participate in the Contractor’s 23 
traffic control activities. The responsibility under the Contract for all traffic control resides with 24 
the Contractor and any such participation by law enforcement personnel in Contractor traffic 25 
control activities will be referenced in the Special Provisions or will be preceded by an 26 
agreement and, if appropriate, a cost adjustment. Nothing in this Contract is intended to create 27 
an entitlement, on the part of the Contractor, to the services or participation of the law 28 
enforcement organization. 29 

1-10.1(3) Contracting Agency Furnished Labor 30 

The Contracting Agency will provide the following labor, equipment, and/or materials 31 
resources to the Contractor for use on the Project. 32 

Directing traffic and work zone flagging in the holding lanes and immediate vicinity of the 33 
facility will be provided using Contracting Agency labor. 34 
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The Contractor shall notify the Engineer when each resource is to be utilized and shall 1 
provide a minimum of seven (07) working days advance notice to allow any necessary 2 
arrangements to be made. 3 

1-10.2 Traffic Control Management 4 

1-10.2(1) General 5 

It is the Contractor’s responsibility to plan, conduct, and safely perform the Work. The 6 
Contractor shall manage temporary traffic control with his or her own staff. Traffic control 7 
management responsibilities shall be formally assigned to one or more company supervisors 8 
who are actively involved in the planning and management of field Contract activities. The 9 
Contractor shall provide the Engineer with a copy of the formal assignment. The duties of traffic 10 
control management may not be subcontracted. 11 

The Contractor shall designate an individual or individuals to perform the duties of the 12 
primary Traffic Control Supervisor (TCS). The designation shall also identify an alternate TCS 13 
who can assume the duties of the primary TCS in the event of that person’s inability to perform. 14 
The TCS shall be responsible for safe implementation of approved Traffic Control Plans provided 15 
by the Contractor. 16 

The primary and alternate TCS shall be certified by one of the organizations listed in the 17 
Special Provisions. Possession of a current Washington State TCS card and flagging card by the 18 
primary and alternate TCS is mandatory. A traffic control management assignment and a TCS 19 
designation are required on all projects that will utilize traffic control. 20 

The Contractor shall maintain 24-hour telephone numbers at which the Contractor’s 21 
assigned traffic control management personnel and the TCS can be contacted and be available 22 
upon the Engineer’s request at other than normal working hours. These persons shall have the 23 
resources, ability, and authority to expeditiously correct any deficiency in the traffic control 24 
system. 25 

1-10.2(1)A Traffic Control Management 26 

The responsibilities of the Contractor’s traffic control management personnel shall include: 27 

1. Overseeing and approving the actions of the Traffic Control Supervisor (TCS) to ensure 28 
that proper safety and traffic control measures are implemented and consistent with 29 
the specific requirements created by the Contractor’s work zones and the Contract. 30 
Some form of oversight shall be in place and effective even when the traffic control 31 
management personnel are not present at the jobsite. 32 

2. Providing the Contractor’s designated TCS with approved Traffic Control Plans (TCPs) 33 
which are compatible with the Work operations and traffic control for which the plans 34 
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will be implemented. Having the latest adopted edition of the Manual on Uniform 1 
Traffic Control Devices for Streets and Highways (MUTCD), including the Washington 2 
State Modifications to the MUTCD M 24-01 the most current edition of the Public 3 
Rights-of-Way Accessibility Guidelines (PROWAG), which can be downloaded from the 4 
United States Access Board website at www.access-board.gov/prowac under Revised 5 
Draft Guidelines (2005), and applicable Standards and Specifications available at all 6 
times on the Project. 7 

3. Discussing proposed traffic control measures and coordinating implementation of the 8 
Contractor-adopted traffic control plan(s) with the Engineer. 9 

4. Coordinating all traffic control operations, including those of Subcontractors and 10 
suppliers, with each other and with any adjacent construction or maintenance 11 
operations. 12 

5. Coordinating the Project activities (such as ramp closures, road closures, and lane 13 
closures) with appropriate police, fire control agencies, city or county engineering, 14 
medical emergency agencies, school districts, and transit companies. 15 

6. Overseeing all requirements of the Contract that contribute to the convenience, safety, 16 
and orderly movement of vehicular and pedestrian traffic. 17 

7. Reviewing the TCS’s diaries daily and being aware of field traffic control operations. 18 

8. Being present on site a sufficient amount of time to adequately satisfy the above-listed 19 
responsibilities. 20 

Failure to carry out any of the above-listed responsibilities shall be a failure to comply with 21 
the Contract and may result in a suspension of Work as described in Section 1-08.6. 22 

1-10.2(1)B Traffic Control Supervisor 23 

A Traffic Control Supervisor (TCS) shall be present on the Project whenever flagging or other 24 
traffic control labor is being utilized or less frequently, as authorized by the Engineer. 25 

The TCS shall personally perform all the duties of the TCS. During nonwork periods, the TCS 26 
shall be available to the job site within a 45-minute time period after notification by the 27 
Engineer. 28 

The TCS’s duties shall include: 29 

1. Having a current set of approved traffic control plans (TCPs), applicable Contract 30 
Provisions as provided by the Contractor, the latest adopted edition of the MUTCD, 31 
including the Washington State Modifications to the MUTCD, the book Quality 32 
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Guidelines for Temporary Work Zone Traffic Control Devices, the most current edition of 1 
the PROWAG, and applicable Standards and Specifications. 2 

2. Inspecting traffic control devices and nighttime lighting for proper location, installation, 3 
message, cleanliness, and effect on the traveling public. Traffic control devices shall be 4 
inspected at least once per hour during working hours, except that Class A signs need to 5 
be checked once a week and nighttime lighting needs to be checked only once a shift. 6 
Traffic control devices left in place for 24 hours or more shall also be inspected once 7 
during the nonworking hours when the devices are initially set up (during daylight or 8 
darkness, whichever is opposite of the working hours). The TCS shall correct, or arrange 9 
to have corrected, any deficiencies noted during these inspections. 10 

3. Preparing a daily traffic control diary on each day that traffic control is performed using 11 
WSDOT Form 421-040A and 421-040B, and submitting the diary to the Engineer no later 12 
than the end of the next working day. The Contractor may use alternate forms if 13 
approved by the Engineer. Diary entries shall include, but not be limited to: 14 

a. Time of day when signs and traffic control devices are installed and removed, 15 

b. Location and condition of signs and traffic control devices, 16 

c. Revisions to the traffic control plan, 17 

d. Lighting utilized at night, and 18 

e. Observations of traffic conditions. 19 

4. Making minor revisions to the traffic control plan to accommodate site conditions 20 
provided that the original intent of the traffic control plan is maintained and the revision 21 
has the concurrence of both the Contractor and the Engineer. 22 

5. Attending traffic control coordinating meetings or coordination activities as necessary 23 
for full understanding and effective performance. 24 

6. Ensuring that all needed traffic control devices and equipment are available and in good 25 
working condition prior to the need to install or utilize the devices. 26 

7. Ensuring that all pedestrian routes or access points, existing or temporary, are kept clear 27 
and free of obstructions and that all temporary pedestrian routes or access points are 28 
detectable and accessible to persons with disabilities as provided for in the approved 29 
Plans. 30 
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The TCS may perform the Work described in Section 1-10.3(1)A Flaggers or in 1 
Section 1-10.3(1)B Other Traffic Control Labor and be compensated under those Bid items, 2 
provided that the duties of the TCS are accomplished. 3 

1-10.2(2) Traffic Control Plans 4 

The traffic control plan or plans appearing in the Contract Documents show a method of 5 
handling vehicle, bicycle, and pedestrian traffic. All construction signs, flaggers, and other traffic 6 
control devices are shown on the traffic control plan(s) except for emergency situations. If the 7 
Contractor proposes adding the use of flaggers to a plan, this will constitute a modification 8 
requiring approval by the Engineer. The modified plans shall show locations for all the required 9 
advance warning signs and a safe, protected location for the flagging station. If flagging is to be 10 
performed during hours of darkness, the plan shall include appropriate illumination for the 11 
flagging station. 12 

When the Contractor’s chosen method of performing the Work in the Contract requires 13 
some form of temporary traffic control, for vehicles, bicyclists, or pedestrians, the Contractor 14 
shall either: (1) designate and adopt, in writing, the traffic control plan or plans from the 15 
Contract Documents that support that method; or (2) submit a Contractor’s plan that modifies, 16 
supplements, or replaces a plan from the Contract Documents. Any Contractor-proposed 17 
modification, supplement, or replacement shall show the necessary construction signs, flaggers, 18 
and other traffic control devices required to support the Work. Any Contractor-proposed traffic 19 
control plan shall conform to the established standards for plan development as shown in the 20 
MUTCD, Part 6, and the most current edition of the PROWAG. The Contractor’s submittal, 21 
either designating and adopting a traffic control plan from the Contract Documents or 22 
proposing a Contractor-developed plan, shall be provided to the Engineer for approval at least 23 
10 calendar days in advance of the time the signs and other traffic control devices are 24 
scheduled to be installed and utilized. The Contractor shall be solely responsible for submitting 25 
any proposed traffic control plan or modification, obtaining the Engineer’s approval, and 26 
providing copies of the approved traffic control plans to the Traffic Control Supervisor. 27 

1-10.2(3) Conformance to Established Standards 28 

Flagging, signs, and all other traffic control devices and procedures furnished or provided 29 
shall conform to the standards established in the latest WSDOT adopted edition of the MUTCD, 30 
published by the U.S. Department of Transportation and the Washington State Modifications to 31 
the MUTCD, and the most current edition of the Public Rights-of-Way Accessibility Guidelines 32 
(PROWAG). Judgment of the quality of devices furnished will be based upon Quality Guidelines 33 
for Temporary Traffic Control Devices, published by the American Traffic Safety Services 34 
Association. Copies of the MUTCD and Quality Guidelines for Temporary Control Devices may be 35 
purchased from the American Traffic Safety Services Association, 15 Riverside Parkway, 36 
Suite 100, Fredericksburg, VA 22406-1022. The Washington State Modifications to the MUTCD 37 
may be obtained from the Department of Transportation, Olympia, WA 98504. The most 38 
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current edition of the Public Rights-of-Way Accessibility Guidelines (PROWAG) can be 1 
downloaded from the United States Access Board website at www.access-board.gov/prowac 2 
under Revised Draft Guidelines (2005). 3 

In addition to the standards of the MUTCD described above, the Contracting Agency has 4 
crashworthiness requirements for most work zone devices. The National Cooperative Highway 5 
Research Project (NCHRP) Report 350 and the AASHTO Manual for Assessing Safety Hardware 6 
(MASH) have established requirements for crash testing. Work zone devices are divided into 7 
four categories. Each of those categories is described below: 8 

Category 1 includes those items that are small and lightweight, channelizing, and 9 
delineating devices that have been in common use for many years and are known to be 10 
crashworthy by crash testing of similar devices or years of demonstrable safe performance. 11 
These include cones, tubular markers, flexible delineator posts, and plastic drums. All 12 
Category 1 devices used on the Project shall meet the requirements of NCHRP 350 or MASH 13 
as certified by the manufacturer of the device. 14 

Category 2 includes devices that are not expected to produce significant vehicular 15 
velocity change, but may otherwise be hazardous. Examples of this class are barricades, 16 
portable sign supports, and signs. All Category 2 devices shall meet the requirements of 17 
NCHRP 350 or MASH. For the purpose of definition, a sign support and sign shall be 18 
considered a single unit. A new sign may be purchased for an existing sign support and the 19 
entire unit will be defined as “existing equipment.” 20 

Category 3 is for hardware expected to cause significant velocity changes or other 21 
potentially harmful reactions to impacting vehicles. Barriers, fixed sign supports, crash 22 
cushions, transportable attenuators and other work zone devices not meeting the 23 
definitions of Category 1 or Category 2 are examples from this category. Many Category 3 24 
devices are defined in the design of the Project. Where this is the case, NCHRP 350 or MASH 25 
requirements have been incorporated into the design and the Contractor complies with the 26 
requirements by constructing devices according to the Plans and Specifications. Where the 27 
device is a product chosen by the Contractor, the device chosen must be compliant with the 28 
requirements of NCHRP 350 or MASH. 29 

Category 4 includes portable or trailer-mounted devices such as arrow displays, 30 
temporary traffic signals, area lighting supports, and portable changeable message signs. 31 
Crash testing is not required for these devices. 32 

The condition of signs and traffic control devices shall be acceptable or marginal as defined 33 
in the book Quality Guidelines for Temporary Traffic Control Devices, and will be accepted based 34 
on a visual inspection by the Engineer. The Engineer’s decision on the condition of a sign or 35 
traffic control device shall be final. A sign or traffic control device determined to be 36 
unacceptable shall be removed from the Project and replaced within 12 hours of notification. 37 
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1-10.3 Traffic Control Labor, Procedures, and Devices 1 

1-10.3(1) Traffic Control Labor 2 

The Contractor shall furnish all personnel for flagging; for the execution of all procedures 3 
related to temporary traffic control; and for the setup, maintenance, and removal of all 4 
temporary traffic control devices and construction signs necessary to control vehicular, bicycle, 5 
and pedestrian traffic during construction operations. 6 

Vests and other high-visibility apparel shall be in conformance with Section 1-07.8. 7 

1-10.3(1)A Flaggers 8 

Flaggers shall be posted where shown on approved Traffic Control Plans or where directed 9 
by the Engineer. All flaggers shall possess a current flagging card issued by the State of 10 
Washington, Oregon, Montana, or Idaho. The flagging card shall be immediately available and 11 
shown to the Contracting Agency upon request. 12 

Flagging stations shall be shown on Traffic Control Plans at locations where construction 13 
operations require stopping or diverting public traffic. Flagging stations shall be staffed only 14 
when flagging is required. This staffing may be continuous or intermittent, depending on the 15 
nature of the construction activity. Whenever a flagger is not required to stop or divert traffic, 16 
the flagger shall move away from the flagging station to a safer location. During hours of 17 
darkness, flagging stations shall be illuminated in a manner that ensures that flaggers can easily 18 
be seen but that does not cause glare to the traveling public. 19 

Flagger station illumination shall meet the requirements of the MUTCD and these 20 
Specifications. 21 

The Contractor shall provide portable lighting equipment capable of sufficiently illuminating 22 
a flagger and the station without creating glare for oncoming motorists, yet will meet the 23 
mobility requirements of the operation. The lighting stations shall be located on the same side 24 
of the roadway as the flagger and aimed either parallel or perpendicular to the traveled lanes 25 
to minimize glare. The lighting devices shall be located 5 to 10 feet from the edge of the travel 26 
lane with a mounting height of 15 to 25 feet above the ground. The flagger should be visible 27 
and discernable as a flagger from a distance of 1,000 feet. 28 

Flaggers shall be equipped with portable two-way radios, with a range suitable for the 29 
Project. The radios shall be capable of having direct contact with project management 30 
(foremen, superintendents, etc.). 31 

The Contractor shall furnish Stop/Slow paddles conforming to the requirements of 32 
Section 9-35.1 for all flagging operations. 33 
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1-10.3(1)B Other Traffic Control Labor 1 

In addition to flagging duties, the Contractor shall provide personnel for all other traffic 2 
control procedures required by the construction operations and for the labor to install, 3 
maintain, and remove any traffic control devices shown on the Traffic Control Plans. 4 

1-10.3(2) Traffic Control Procedures 5 

1-10.3(2)A One-Way Traffic Control 6 

The Project Work may require that traffic be maintained on a portion of the Roadway 7 
during the progress of the Work using one-way traffic control. If this is the case, the 8 
Contractor’s operation shall be confined to one-half the Roadway, permitting traffic on the 9 
other half. If shown on an approved Traffic Control Plan or directed by the Engineer, one-way 10 
traffic control, in accordance with the MUTCD, shall be provided and shall also conform to the 11 
following requirements: 12 

1. In any one-way traffic control configuration, side roads and approaches will be closed or 13 
controlled by a flagger or by appropriate approved signing. A side road flagger will 14 
coordinate with end flaggers where there is line of sight and with the pilot car where the 15 
end flaggers cannot be seen. 16 

2. Queues of vehicles will be allowed to take turns passing through the work zone in the 17 
single open lane. When one-way traffic control is in effect, Contractor vehicles shall not 18 
use the open traffic lane except while following the same rules and routes required of 19 
the public traffic. 20 

3. As conditions permit, the Contractor shall, at the end of each day, leave the Work area 21 
in such condition that it can be traveled without damage to the Work, without danger to 22 
traffic, and without one-way traffic control. If, in the opinion of the Engineer, one-way 23 
traffic control cannot be dispensed with after working hours, then the operation will be 24 
continued throughout the non-working hours. 25 

1-10.3(2)B Lane Closure Setup/Takedown 26 

Where allowed by the Contract and where shown on approved Traffic Control Plans or 27 
directed by the Engineer, the Contractor shall set up traffic control measures to close one or 28 
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more lanes of a multi-lane facility. When this is to occur, the following sequence shall be 1 
followed: 2 

1. If the Plans show a portable changeable message sign, it shall be established in advance 3 
of the operation far enough back to provide warning of both the operation and any 4 
queue of traffic that has formed during the operation. 5 

2. Advance warning signs are set up on the Shoulder of the Roadway opposite the lane to 6 
be closed. 7 

3. Advance warning signs are set up on the same Shoulder as the lane to be closed. 8 

4. A transportable attenuator, with arrow board, is moved into place at the beginning of 9 
the closure taper. 10 

5. Channelization devices are placed to mark the taper and the length of the closure as 11 
shown on the Traffic Control Plan. 12 

Once the lane is closed, the transportable attenuator/arrow board combination shall be 13 
replaced with an arrow board without attenuator. 14 

If additional lanes are to be closed, this shall be done in sequence with previous lane 15 
closures using the same sequence of activities. A transportable attenuator with arrow board is 16 
required during the process of closing each additional lane and is to be replaced with an arrow 17 
board without attenuator after the lane is closed. Each closed lane shall be marked with a 18 
separate arrow board at all times. 19 

Traffic control for lane closures shall be removed in the reverse order of its installation. 20 

1-10.3(2)C Mobile Operations 21 

Where construction operations are such that movement along the length of a Roadway is 22 
continuous or near-continuous to the extent that a stationary traffic control layout will not be 23 
effective, the Contractor may implement a moving, or mobile, traffic control scheme. Such 24 
moving control shall always be conducted in the same direction as the adjacent traffic. 25 

Where shown on an approved Traffic Control Plan or where directed by the Engineer, 26 
mobile traffic control shall consist of portable equipment, moving with the operation. 27 
A portable changeable message sign shall be established in advance of the operation far 28 
enough back to provide warning of both the operation and of any queue of traffic that has 29 
formed during the operation. The advance sign shall be continuously moved to stay near the 30 
back of the queue at all times. A transportable attenuator, with arrow board, shall be 31 
positioned and maintained at a fixed distance upstream of the Work. A shadow vehicle, with 32 
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transportable attenuator shall be positioned and maintained immediately upstream of the 1 
Work. 2 

1-10.3(2)D Patrol and Maintain Traffic Control Measures 3 

At all times, when temporary traffic control measures are in place, the Contractor shall 4 
provide for patrolling and maintaining these measures. The Work shall consist of resetting 5 
errant devices, assuring visibility of all devices, cleaning and repairing where necessary, 6 
providing maintenance for all equipment, including replacing batteries and light bulbs, as well 7 
as keeping motorized and electronic items functioning, and adjusting the location of devices to 8 
respond to actual conditions, such as queue length, unanticipated traffic conflicts, and other 9 
areas where planned traffic control has proven ineffective. 10 

This Work shall be performed by the Contractor, either by or under the direction of the 11 
Traffic Control Supervisor. Personnel, with vehicles if necessary, shall be dispatched so that all 12 
traffic control can be reviewed at least once per hour during working hours and at least once 13 
during each non-working day. 14 

1-10.3(3) Traffic Control Devices 15 

Traffic control devices, including signs, furnished or provided shall conform to the standards 16 
established in the latest WSDOT-adopted edition of the Manual on Uniform Traffic Control 17 
Devices for Streets and Highways (MUTCD) published by the U.S. Department of Transportation 18 
and the Washington State Modifications to the MUTCD. Requirements for pedestrian traffic 19 
control devices are addressed in the MUTCD. 20 

1-10.3(3)A Construction Signs 21 

All construction signs required by approved Traffic Control Plans, as well as any other 22 
appropriate signs directed by the Engineer, shall be furnished by the Contractor. The Contractor 23 
shall provide the posts or supports and erect and maintain the signs in a clean, neat, and 24 
presentable condition until the need for the signs has ended. Post-mounted signs shall be 25 
installed as shown in the Standard Plans. When the need for construction signs has ended, the 26 
Contractor, upon approval of the Engineer, shall remove all signs, posts, and supports from the 27 
Project and the signs shall remain the property of the Contractor. 28 

No passing zones on the existing Roadway that are marked with paint striping and which 29 
striping is to be obliterated by construction operations shall be replaced by “Do Not Pass” and 30 
“Pass With Care” signs. The Contractor shall provide and install the posts and signs. The signs 31 
shall be maintained by the Contractor until the signs are removed or until the Contract is 32 
Physically Completed. When the Project includes striping by the Contractor, the signs and posts 33 
shall be removed by the Contractor when the no passing zones are reestablished by striping. 34 
The signs and posts will become the property of the Contractor. When the Contractor is not 35 
responsible for striping and when the striping by others is not completed when the Project is 36 
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Physically Completed, the posts and signs shall be left in place and shall become the property of 1 
the Contracting Agency. 2 

All existing signs, new permanent signs installed under this Contract, and construction signs 3 
installed under this Contract that are inappropriate for the traffic configuration at a given time 4 
shall be removed or completely covered in accordance with Section 8-21.3(3). Construction 5 
signs will be divided into two classes. Class A construction signs are those signs that remain in 6 
service throughout the construction or during a major phase of the Work. Construction signs 7 
are mounted on posts, existing fixed Structures, or substantial supports of a semi-permanent 8 
nature. Class A signs will be designated as such on the approved Traffic Control Plan. “Do Not 9 
Pass” and “Pass With Care” signs are classified as Class A construction signs. Sign and support 10 
installation for Class A signs shall be in accordance with the Contract Plans or the Standard 11 
Plans. Class B construction signs are those signs that are placed and removed daily, or are used 12 
for short durations which may extend for 1 to 3 days. Class B signs are mounted on portable or 13 
temporary mountings. Tripod-mounted signs in place more than 3 days in any one location, 14 
unless approved by the Project Engineer, shall be required to be post-mounted and shall be 15 
classified as Class A construction signs. 16 

Where it is necessary to add weight to signs for stability, sand bags or other similar ballast 17 
may be used, but the top of the ballast shall not be more than 4 inches above the Roadway 18 
surface, and shall not interfere with the breakaway features of the device. The Contractor shall 19 
follow the manufacturer’s recommendations for sign ballasting. 20 

Signs, posts, or supports that are lost, stolen, damaged, destroyed, or which the Engineer 21 
deems to be unacceptable while the use of the sign, post, or support is required on the Project 22 
shall be replaced by the Contractor. 23 

1-10.3(3)B Sequential Arrow Signs 24 

Where shown on an approved Traffic Control Plan or where ordered by the Engineer, the 25 
Contractor shall provide, operate, and maintain sequential arrow signs. A sequential arrow sign 26 
is required for all lane closure tapers on a multilane facility. A separate sequential arrow sign 27 
shall be used for each closed lane. The arrow sign shall not be used to laterally shift traffic. 28 
When used in the caution mode, the four corner mode shall be used. 29 

1-10.3(3)C Portable Changeable Message Sign 30 

Where shown on an approved Traffic Control Plan or where ordered by the Engineer, the 31 
Contractor shall provide, operate, and maintain portable changeable message signs (PCMS). A 32 
PCMS shall be placed behind a barrier or guardrail whenever possible, but shall at a minimum 33 
provide 4 feet of lateral clearance to the edge of the travelled lane and be delineated by 34 
channelization devices. The Contractor shall remove the PCMS from the clear zone when not in 35 
use unless protected by a barrier or guardrail. 36 
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1-10.3(3)D Barricades 1 

Where shown on an approved Traffic Control Plan or where ordered by the Engineer, the 2 
Contractor shall provide, install, and maintain barricades. Barricades shall be kept in good 3 
repair and shall be removed immediately when, in the opinion of the Engineer, the barricades 4 
are no longer functioning as designed. 5 

Where it is necessary to add weight to barricades for stability, sand bags or other similar 6 
ballast may be used, but the height shall not be more than 4 inches above the Roadway surface 7 
and shall not interfere with the breakaway features of the device. The Contractor shall follow 8 
the manufacturer’s recommendation for sign ballasting. 9 

1-10.3(3)E Traffic Safety Drums 10 

Where shown on an approved Traffic Control Plan, or where ordered by the Engineer, the 11 
Contractor shall provide, install, and maintain traffic safety drums. 12 

Used drums may be utilized, provided all drums used on the Project are of essentially the 13 
same configuration and the devices conform to Section 1-10.2(3). 14 

The drums shall be designed to resist overturning by means of a weighted lower unit that 15 
will separate from the drum when impacted by a vehicle. 16 

Drums shall be regularly maintained to ensure that the drums are clean and that the drums 17 
and reflective material are in good condition. If the Engineer determines that a drum has been 18 
damaged beyond usefulness, or provides inadequate reflectivity, a replacement drum shall be 19 
furnished. 20 

When the Engineer determines that the drums are no longer required, the drums shall be 21 
removed from the Project and shall remain the property of the Contractor. 22 

1-10.3(3)F Vacant 23 

1-10.3(3)G Traffic Cones and Tall Channelizing Devices 24 

Where shown on an approved Traffic Control Plan or where ordered by the Engineer, the 25 
Contractor shall provide, install, and maintain traffic cones or tall channelizing devices. Cones 26 
and tall channelizing devices shall be kept in good repair and shall be removed immediately 27 
when directed by the Engineer. Where wind or moving traffic frequently displaces cones or tall 28 
channelizing devices, an effective method of stabilizing the devices, such as stacking two 29 
together at each location, shall be employed, or heavier weighted bases may be necessary. 30 
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1-10.3(3)H Tubular Markers 1 

Where shown on an approved Traffic Control Plan or where ordered by the Engineer, the 2 
Contractor shall provide, install, and maintain tubular markers. Tubular markers shall be kept in 3 
good repair and shall be removed immediately when directed by the Engineer. Tubular markers 4 
are secondary devices and are not to be used as substitutes for cones or other delineation 5 
devices without an approved Traffic Control Plan. 6 

Where the Traffic Control Plan shows pavement-mounted tubular markers, the adhesive 7 
used to fasten the base to the pavement shall be suitable for the purpose, as approved by the 8 
Engineer. During the removal of pavement-mounted tubular markers, care shall be taken to 9 
avoid damage to the existing pavement. Any such damage shall be repaired by the Contractor 10 
at no cost to the Contracting Agency. 11 

1-10.3(3)I Warning Lights and Flashers 12 

Where shown attached to traffic control devices on an approved Traffic Control Plan or 13 
where ordered by the Engineer, the Contractor shall provide and maintain flashing warning 14 
lights. Lights attached to advance warning signs shall be Type B, high-intensity. Lights attached 15 
to traffic safety drums, barricades, or other signs shall be Type C, steady-burning low intensity 16 
or, where attention is to be directed to a specific device, Type A, flashing low intensity units. 17 

1-10.3(3)J Transportable Attenuator 18 

Where shown on an approved Traffic Control Plan or where ordered by the Engineer, the 19 
Contractor shall provide, operate, and maintain transportable impact attenuators consistent 20 
with the requirements of Section 9-35.12. These attenuators shall be available on site for the 21 
entire duration of the projected use. 22 

The transportable attenuator shall be positioned to separate and protect construction work 23 
zone activities from normal traffic flow. 24 

During use, the attenuator shall be in the full down-and-locked position. For stationary 25 
operations, the parking brake of the host vehicle shall be set. 26 

A transportable attenuator may be used in lieu of a temporary impact attenuator when 27 
approved by the Engineer as part of a stage traffic control shift to protect an object such as 28 
blunt barrier end or bridge pier column that is located within the Work zone clear zone. This 29 
use of a transportable attenuator is restricted to a maximum of 3 days or approved extension 30 
by the Project Engineer. 31 
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1-10.3(3)K Portable Temporary Traffic Control Signal 1 

Where shown on an approved Traffic Control Plan, the Contractor shall provide, operate, 2 
maintain, and remove a portable temporary traffic control signal system to provide alternating 3 
one-lane traffic operations on a two-way facility. A portable temporary traffic control signal 4 
system shall be defined as two traffic control units that operate together. The system shall be 5 
trailer-mounted, fully self-contained, and designed so that it can be easily transported and 6 
deployed at different locations. 7 

The Contractor shall submit the manufacturer’s specifications for the portable temporary 8 
traffic control signal to the Engineer for approval at the pre-construction meeting or a minimum 9 
of two weeks prior to installation, whichever occurs first. A manufacturer’s representative is 10 
required to demonstrate the capabilities of the temporary portable signal prior to approval and 11 
provide training to Contractor personnel as necessary. 12 

Remote manual control of the portable traffic control signal by the Traffic Control 13 
Supervisor (TCS) or a qualified operator may be allowed if necessitated by Work area or traffic 14 
conditions and as approved by the Engineer. 15 

Maximum length between signal heads shall be 1,500 feet unless otherwise shown on the 16 
Plans or ordered by the Project Engineer in accordance with Section 1-04.4. 17 

The Project Engineer, or designee, will inspect the signal system at initial 18 
installation/operation and approve the signal timing. Final approval will be based on the results 19 
of the operational inspection. 20 

The Traffic Control Supervisor shall monitor and ensure that the Portable Temporary Traffic 21 
Control Signal is fully operational and maintained as specified by the manufacturer. This Work 22 
may include cleaning and replacing lamps and other routine maintenance as needed.  23 

If repairs or adjustments are required, the Contractor shall respond immediately and 24 
provide flagger traffic control, if the Roadway cannot be safely reopened to two-way traffic, 25 
until such time that repairs can be made. The Contractor shall either repair the signal or replace 26 
with a backup unit within 24 hours. 27 

The Engineer will monitor the traffic and signal operation and order adjustments as needed 28 
based on traffic conditions. Timing adjustments require the approval of the Project Engineer. 29 

As shown on the Traffic Control Plan, temporary stop bars and “STOP HERE ON RED Signs 30 
(R10-6) shall be provided at the location traffic is expected to stop during the red display. The 31 
stop bar locations shall be illuminated at night. The illumination shall be the responsibility of 32 
the Contractor and shall be adjusted to ensure minimal glare to motorists. 33 
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When not in operation, remove signal heads from the view of traffic or cover signal heads 1 
with bags made of non-ripping material specifically designed for covering signal heads. Do not 2 
use trash bags of any type. Remove, cover, fold, or turn all inappropriate signs so that the signs 3 
are not readable by oncoming traffic. 4 

The Contractor shall provide and install all field wiring to make a complete and operational 5 
portable traffic control signal and shall maintain the system throughout the life of the Contract. 6 

Portable temporary traffic signals shall not be installed within 300 feet of at-grade railroad 7 
crossings or if driveways or Roadway access points are located between the portable temporary 8 
traffic control signals. 9 

1-10.4 Measurement 10 

1-10.4(1) Negotiated Support Service Items 11 

Work for Section 1-10 may contain some or all of the following Negotiated Support Services 12 
items, measured as noted: 13 

“Flaggers” will be measured by the hour. Hours will be measured for each flagging station, 14 
shown on an approved Traffic Control Plan, when that station is staffed in accordance with 15 
Section 1-10.3(1)A. When a flagging station is staffed on an intermittent basis, no deduction will 16 
be made in measured hours provided that the person staffing the station is in a standby mode 17 
and is not performing other duties. 18 

“Other Traffic Control Labor” will be measured by the hour. Time spent on activities other 19 
than those described herein will not be measured under this item. The hours of one person will 20 
be measured for each patrol route that the Contractor performs the Work described under 21 
Section 1-10.3(2)E, Patrol and Maintain Traffic Control Measures, regardless of the actual 22 
number of persons per route. Hours will be measured for each person engaged in any one of 23 
the following activities: 24 

 Operating a pilot vehicle during one-way piloted traffic control. 25 

 Operating a traffic control vehicle or a chase vehicle during a rolling 26 
slowdown operation. 27 

 Operating a vehicle or placing/removing traffic control devices during the setup or 28 
takedown of a lane closure. Performing preliminary Work to prepare for placing and 29 
removing these devices. 30 

 Operating any of the moving traffic control equipment, or adjusting signing during a 31 
mobile operation as described in Section 1-10.3(2)D. 32 

 Placing and removing Class B construction signs. Performing preliminary Work to 33 
prepare for placing and removing these signs. 34 
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 Relocation of Portable Changeable Message Signs within the Project limits. 1 

 Installing and removing Barricades, Traffic Safety Drums, Cones, Tubular Markers 2 
and Warning Lights and Flashers to carry out approved Traffic Control Plan(s). 3 
Performing preliminary Work to prepare for installing these devices. 4 

“Construction Signs, Class A” will be measured by the square foot of panel area for each 5 
sign designated on an approved Traffic Control Plan as Class A or for each construction sign 6 
installed as ordered by the Engineer and designated as Class A at the time of the order. Class A 7 
signs may be used in more than one location and will be measured for each new installation. 8 
Class B construction signs will not be measured. Sign posts or supports will not be measured. 9 

“Sequential Arrow Sign” will be measured by the hour for the time that each sign is 10 
operating as shown on an approved Traffic Control Plan. 11 

“Portable Changeable Message Sign” will be measured by the hour for the time that each 12 
sign is operating as shown on an approved Traffic Control Plan. 13 

“Transportable Attenuator” will be measured per each one time only for each host vehicle 14 
with mounted or attached impact attenuator used on the Project. The final pay quantity shall 15 
be the maximum number of transportable attenuators in place at any one time. 16 

“Operation of Transportable Attenuator” will be measured by the hour for each 17 
transportable attenuator manned and operated. Manned and operated shall be when the 18 
transportable attenuator has an operator and is required to move, in operating position, with 19 
the construction operation or when moving the transportable attenuator from one position to 20 
another on the Project. 21 

1-10.4(2) Owner-Provided Resources 22 

The Contract Provisions may call for specific items of labor, materials, or equipment, noted 23 
in Section 1-10 as the responsibility of the Contractor, to be supplied by the Contracting 24 
Agency. When this occurs, there will be no adjustment in measurement of unit quantities. 25 

1-10.5 Payment 26 

1-10.5(1) Traffic Control Management 27 

All costs incurred by the Contractor in performing the Contract Work defined in 28 
Section 1-10 is a Specified General Condition with the  exception of the  costs for Negotiated 29 
Support Services Items listed in 1- 10.5(2) below. 30 
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1-10.5(2) Negotiated Support Service Items 1 

The following are typical Negotiated Support Service Items and will be paid for as noted: 2 

a. “Pedestrian Traffic Control”, lump sum. 3 

b. “Flaggers”, per hour. 4 

c. “Other Traffic Control Labor”, per hour 5 

d. “Construction Signs Class A”, per square foot. 6 

e. “Sequential Arrow Sign”, per hour. 7 

f. “Portable Changeable Message Sign”, per hour. 8 

g. “Transportable Attenuator”, per each. 9 

h. “Operation of Transportable Attenuator”, per hour. 10 

i. “Repair Transportable Attenuator”, lump sum. 11 

j. “Other Temporary Traffic Control”, lump sum. 12 

k. “Portable Temporary Traffic Control Signal”, lump sum. 13 

END OF DIVISION 1 14 


